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N O T I C E 
 
 

ALL BIDDERS MUST COMPLY WITH THE CITY OF JOLIET’S POLICY REGARDING 

THE INCREASED USE OF DISADVANTAGED BUSINESSES.  THIS POLICY REQUIRES ALL 

BIDDERS TO ADVERTISE IN A DAILY, REGIONAL NEWSPAPER OR IN AN ESTABLISHED, 

ONLINE BIDDER’S CLEARINGHOUSE SUCH AS THE “DODGE REPORT 

(HTTP://CONSTRUCTION.COM/DODGE/)”, “iSqFt (https://www.isqft.com/start/)”, OR 

EQUIVALENT, UNLESS THE BIDDER WILL AWARD NO SUB-AGREEMENTS.  THE 

ADVERTISEMENT MUST RUN ONE (1) DAY AT LEAST SIXTEEN (16) DAYS PRIOR TO BID 

OPENING.  SEE PROJECT MANUAL FOR DETAILS. 

NON-COMPLIANCE WILL DISQUALIFY YOUR BID.
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November 19, 2024 
 
 
1. Specifications of materials and labor required for the construction work shown on the 

Drawings are prepared by Baxter & Woodman, Inc., Consulting Engineers. 
 
2. The Drawings which accompany these Specifications are titled: 

 
"City of Joliet, Illinois, 

2025 Lead Service Line Replacement Plan 
City of Joliet Contract No. 2879-0125 

Lead Service Line Replacement IEPA Loan No. L17-6079" 
 
3. Copyright 2024 by Baxter & Woodman, Inc.  All Rights Reserved.  No part of these 

Specifications or the accompanying Drawings may be reproduced by any means, or 
otherwise reused without the prior written permission of Baxter & Woodman, Inc. 
 

 
 
 
 
 
 
 
 
 

   
Project Manager  
License Expires 11/30/25  
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00 11 13 
 

ADVERTISEMENT FOR BIDS 
 

CITY OF JOLIET, ILLINOIS 
CONTRACT NO. 2879-0125 

 
1. Time and Place of Opening Bids.  Sealed proposals for the construction of the City of 
Joliet Contract No. 2879-0125 – 2025 Lead Service Line Replacement Plan Water Main 
Improvements for the City of Joliet, Will County, Illinois, will be received at the Office of the City 
Clerk, City of Joliet Municipal Building, 150 West Jefferson Street, Joliet, Illinois 60432-4156  until 
10:00 A.M. local time on December 19, 2024, and at that time will be publicly opened and unit 
price total read aloud. BIDS WILL BE OPENED AND PUBLICLY READ ALOUD IN 
CONFERENCE ROOM 1, CITY OF JOLIET MUNICIPAL BUILDING. It is highly recommended 
that bids be tabbed to mark the Bid Bond and unit price total pages. It is required that an electronic 
copy of the entire submission be included on a USB flash drive. Bid results will also be posted on 
the City’s website, and emails sent out to individuals who have subscribed to the related RSS 
feed. It is preferred that you mail your bids/proposals. They should be addressed as follows: 
 

CITY OF JOLIET – SEALED BID ENCLOSED 
OFFICE OF THE CITY CLERK 

150 W. JEFFERSON ST. 
JOLIET, IL 60432 

 
If you do choose to hand deliver your bid/proposal, they are to be hand delivered to the East or 
West side of City Hall, 150 W. Jefferson St., Joliet, IL 60432 and marked clearly on the outside of 
the SEALED package with the BID NUMBER AND NAME OF THE PROJECT, DATE AND TIME 
OF THE BID OPENING, NAME AND ADDRESS AND PHONE NUMBER OF YOUR COMPANY, 
and RECEIPT OF ALL ADDENDA (if applicable). All other doors will be locked. Please make sure 
to mention you are delivering a sealed bid/proposal, so the receiver knows to time stamp the 
envelope upon receipt. If dropping off a bid in person, bids must be dropped off during business 
hours only between 8:00 A.M. and 4:30 P.M. Receipt of your submittal in any location other than 
the City Clerk’s office at City Hall, 150 W. Jefferson St., Joliet, IL 60432, does not constitute 
receipt.   If you are using a delivery service, the fact that it was signed for by someone at City of 
Joliet does not constitute receipt.  To ensure that your package was received prior to the opening, 
you can email cityclerk@joliet.gov or call 815-724-3780 to verify receipt of document. 
 
2. Description of Work.  The proposed construction consists of on-call contractor services for 
the replacement of lead water service lines on public and private property for approximately 40 
properties at locations to be determined through April 2028. The contract will include all work 
necessary to install the water service lines via directional drilling and open cut construction, 
including project management, labor, equipment, and materials.  
 
3. Information for Bidders.  Any contract or contracts awarded under this invitation for bids 
are expected to be funded in part by a loan from the Illinois Environmental Protection Agency 
(IEPA).  Neither the State of Illinois nor any of its departments, agencies, or employees is or will 
be a party to this invitation for bids or any resulting contract.  The procurement will be subject to 
regulations contained in the procedures for issuing loans from the Public Water Supply Loan 

mailto:cityclerk@joliet.gov
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Program (35 IAC Part 662), the Davis-Bacon Act (40 USC 276a through 276a-5) as defined by 
the United States Department of Labor, the Employment of Illinois Workers on Public Works Act 
(30 ILCS 570), the Illinois Works Jobs Program Act Apprenticeship Initiative, the Disadvantaged 
Business Enterprise policy per 40 CFR Part 33, as amended, and the “Use of American Iron and 
Steel” requirements as contained in Section 436 of H.R. 3547, the Consolidated Appropriations 
Act, 2014.  This procurement is also subject to loan recipient's policy regarding the increased use 
of disadvantaged business enterprises.  The loan recipient's policy requires all bidders to 
undertake specified affirmative efforts at least sixteen (16) days prior to bid opening.  The policy 
is contained in the specifications. 
 
Any contract(s) awarded under this invitation for bids are expected to be funded in part by a loan 
from the United States Environmental Protection Agency (EPA). The procurement must comply 
with the requirements of the Water Infrastructure Finance and Innovation Act (WIFIA).  
 

All bidders will be required to submit Bid Security in the form of a Certified Check, Cashier's 
Check, or a Bid Bond in the amount of Ten percent (10%) of the Base Bid, payable to the City 
of Joliet. All Bidding Document holders should sign up for RSS feeds at: 
https://www.joliet.gov/government/departments/finance/purchasing/bids-proposals and provide 
your first and last name and email address to automatically receive addendums. Addendums will 
also be posted on the City of Joliet’s website at: 
https://www.joliet.gov/government/departments/finance/purchasing/bids-proposals.The potential 
vendor/contractor remains responsible for obtaining all addenda to the original specification, so 
they should check the specific bid page before submitting a bid to make sure they have received 
all addendums to a specific contract. 
 

Bidders are also required to comply with the President's Executive Order No. 11246, as 
amended.  The requirements for Bidders and Contractors under this order are explained in 41 
CFR 60-4. The City of Joliet Local Bidders Ordinance does not apply to this contract. 

 
Those desiring to bid may examine the bid documents and detailed specifications in the 

City of Joliet Purchasing Division, 150 W. Jefferson St., Joliet, IL 60432 between the hours of 8:00 
AM and 4:30 PM, Monday through Friday. Electronic copies can be downloaded free of charge at 
https://www.joliet.gov/government/departments/finance/purchasing/bids-proposals.  

 
Contractor(s) shall pay prevailing wages at rates not less than those under Davis-Bacon 

Wage Act Provisions as determined by U.S. Department of Labor to all laborers, workmen and 
mechanics performing work under this contract. The Contract shall also be subject to the 
provisions of the Prevailing Wage Act (820 ILCS 130/1 et seq.) to the extent required by law. 

 
Bidders are required to be pre-qualified through the Illinois Department of Transportation 

(012 – Drainage) or the Capital Development Board. Current proof of prequalification must be 
provided to the City in one of the following ways: 1) email a copy of current proof of prequalification 
to lschuld@baxterwoodman.com prior to the bid opening; or 2) submit copy of current proof of 
prequalification with the Bid. Bid submissions received from firms that do not have proof of 
prequalification will be returned to the bidder.   

 
  

https://www.joliet.gov/government/departments/finance/purchasing/bids-proposals
https://www.joliet.gov/government/departments/finance/purchasing/bids-proposals
https://www.joliet.gov/government/departments/finance/purchasing/bids-proposals
mailto:lschuld@baxterwoodman.com
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If at the time the Agreement for this Project is executed, or if during the term of the 
Agreement, there is excessive unemployment in Illinois as defined in the Employment of Illinois 
Workers on Public Works Act, 30 ILCS 570/0.01 et seq., as two consecutive months of 
unemployment exceeding 5%, the Bidder agrees to employ Illinois laborers in accordance with 
the “Employment of Illinois Workers on Public Works Act”.  An “Illinois laborer” is defined as any 
person who has resided in Illinois for at least thirty (30) days and intends to become or remain an 
Illinois resident. 

 
All proposals are subject to the requirements of the City of Joliet Procurement Code 

(Section 2-430 – 2-453) of the Bidder Instructions. 
 
All Bids must be accompanied by a Bidder's bond, certified check, bank cashier's check 

or bank draft payable to the City of Joliet for ten percent 10% of the total amount of the Bid as 
provided in the Bidder Instructions. 

 
Direct all questions about the meaning or intent of the Bidding Documents to the Engineer 

Lauren Schuld (lschuld@baxterwoodman.com). 
 
4. Rejection of Bids.  The City of Joliet reserves the right to reject any or all Bids, parts of 
any and all bids, and to waive technical errors or omissions in bids.  Unless the Bids are rejected 
for good cause, award of contract shall be made to the lowest responsible and responsive Bidder. 
 
Electronic Download Free      Published in the Herald News, November 19, 2024 
 
 

  
Beth Beatty, City Manager 

 
 

  
James Ghedotte, Interim Purchasing/Contracts Administrator 

 
 

END OF ADVERTISEMENT FOR BIDS

mailto:lschuld@baxterwoodman.com
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 00 21 00.41  
 

BIDDER INSTRUCTIONS 
 
 
1. DEFINED TERMS 
 
1.01 Terms used in these Bidder Instructions which are defined in the “Standard General 
Conditions of the Construction Contract” (EJCDC No. C-700, 2007 edition) have the meanings 
assigned to them in the General Conditions.  The term "Bidder" means one who submits a Bid 
directly to Owner, as distinct from a sub-bidder, who submits a bid to a Bidder.  The term 
"Successful Bidder" means the lowest, qualified, responsible and responsive Bidder to whom 
Owner (on the basis of Owner's evaluation as hereinafter provided) makes an award.  The term 
"Bidding Documents" includes the Advertisement for Bids, Bidder Instructions, the Bid Form, all 
submittals listed in 00 43 93.41 Bid Submittal Checklist, and the proposed Contract Documents, 
including all Addenda issued prior to receipt of Bids. 
 
 
2. COPIES OF BIDDING DOCUMENTS 
 
2.01 Complete sets of the Bidding Documents stated in the Bidder Instructions may be obtained 
from Office of the City Clerk, City of Joliet Municipal Building, 150 West Jefferson Street, Joliet, 
Illinois 60432 in accordance with the Advertisement for Bids. 
 
2.02 Complete sets of Bidding Documents must be used in preparing Bids; neither Owner nor 
Engineer assume any responsibility for errors or misinterpretations resulting from the use of 
incomplete sets of Bidding Documents. 
 
2.03 Owner and Engineer in making copies of Bidding Documents available do so only for the 
purpose of obtaining Bids on the Work and do not confer a license or grant for any other use. 
 
 
3. QUALIFICATIONS OF BIDDERS 
 
3.01 To demonstrate qualifications to perform the Work for the City of Joliet, each Bidder must 
be prequalified to complete prequalified to complete work for the City of Joliet. The 
Bidder/Contractor will be considered prequalified in one or more of two ways as stated in 00 11 
13 Advertisement for Bids: 

1) Being prequalified with the Illinois Department of Transportation (012 – Drainage); 
2) Being prequalified with the State of Illinois Capital Development Board. 

 
Current proof of prequalification must be provided to the City in one of the following ways: 1) email 
a copy of current proof of prequalification to lschuld@baxterwoodman.com prior to the bid 
opening; or 2) submit copy of current proof of prequalification with the Bid. Bid submissions 
received from firms that do not have proof of prequalification will be returned to the bidder.   
 
 
  

mailto:lschuld@baxterwoodman.com
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4. EXAMINATION OF CONTRACT DOCUMENTS AND SITE 
 
4.01 It is the responsibility of each Bidder before submitting a Bid to:  (a) examine the Contract 
Documents thoroughly; (b) visit the site to become familiar with local conditions that may affect 
cost, progress, performance, or furnishing of the Work; (c) consider federal, state and local Laws 
and Regulations that may affect cost, progress, performance of furnishing of the Work; (d) study 
and carefully correlate Bidder's observations with the Contract Documents, and (e) notify 
Engineer of all conflicts, errors or discrepancies in the Contract Documents. 
 
4.02 Provisions concerning responsibilities for the adequacy of data furnished to prospective 
Bidders on subsurface conditions, Underground Facilities, and other physical conditions, and 
possible changes in the Contract Documents due to differing conditions appear in Paragraphs 
4.02, 4.03 and 4.04 of the General Conditions. 
 
4.03 Before submitting a Bid, each Bidder will, at Bidder's own expense, make or obtain any 
additional examinations, investigations, explorations, tests and studies, and obtain any additional 
information and data which pertain to the physical conditions (surface, subsurface, and 
Underground Facilities) at or contiguous to the site or otherwise which may affect cost, progress, 
performance or furnishing of the Work, and which Bidder deems necessary to determine his Bid 
for performing and furnishing the Work in accordance with the time, price, and other terms and 
conditions of the Contract Documents. 
 
4.04 On request in advance, Owner will provide each Bidder access to the site to conduct such 
explorations and tests as each Bidder deems necessary for submission of a Bid.  Bidder shall fill 
all holes, clean up and restore the site to its former condition upon completion of such 
explorations. 
 
4.05 The lands upon which the Work is to be performed, rights-of-way and easements for 
access thereto, and other lands designated for use in performing the Work are identified in the 
Contract Documents.  All additional lands and access thereto required for temporary construction 
facilities or storage of materials and equipment are to be provided by the Successful Bidder.  
Easements for structures or changes in existing structures are to be obtained and paid for by 
Owner unless otherwise provided in the Contract Documents. 
 
4.06 The submission of a Bid will constitute an incontrovertible representation by Bidder that 
Bidder has complied with every requirement of this Article 4, that without exception, the Bid is 
premised upon performing and furnishing the Work required by the Contract Documents and such 
means, methods, techniques, sequences or procedures of construction as may be indicated in or 
required by the Contract Documents, and that the Contract Documents are sufficient in scope and 
detail to indicate and convey understanding of all terms and conditions for performance and 
furnishing of the Work. 
 
4.07 The Contract Documents contain the provisions required for the construction of the 
Project.  Information obtained from an officer, agent, or employee of the Owner or any person 
shall not affect the risks or obligations assumed by the Contractor or relieve him from fulfilling any 
of the conditions of the contract. 
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5. INTERPRETATIONS AND ADDENDA 
 
5.01 Direct all questions about the meaning or intent of the Contract Documents to Engineer  
(Telephone 815.444.3306 or email lschuld@baxterwoodman.com). Interpretations or 
clarifications considered necessary by Engineer in response to such questions will be issued by 
Addendum emailed by the Engineer or the Engineer’s designated independent distributor to all 
parties recorded by Engineer as having received the Bidding Documents.  Questions received 
less than 72 hours prior to the Bid Opening might not be answered.  Only questions answered by 
formal written Addendum will be binding.  Oral and other interpretations or clarifications will be 
without legal effect. 
 
5.02 Addenda may also be issued to modify the Bidding Documents as deemed advisable by 
Owner or Engineer. 

 
5.03 Addenda will be provided in an electronic format (.pdf format) via email. All Bidding 
Document holders should sign up for the RSS feeds at 
https://www.joliet.gov/government/departments/finance/purchasing/bids-proposals and provide 
first and last name and email address to automatically receive addendums. Addendums will also 
be posted on the City of Joliet’s website at 
https://www.joliet.gov/government/departments/finance/purchasing/bids-proposals. All Bidding 
Document holders must provide a name, address, and e-mail address to receive electronic 
addenda and must reply to the e-mail to indicate receipt of the addenda. 
 
 
6. BID SECURITY 
 
6.01 Each Bid must be accompanied by Bid security made payable to Owner in an amount and 
in the form stated in the Advertisement for Bids. 
 
6.02 The Bid securities of all except the three lowest responsive, responsible Bidders will be 
returned promptly after the Bids have been tabulated and checked.  The Bid securities of the three 
lowest responsive, responsible Bidders will be returned as soon as the contract and bonds of the 
successful Bidder have been properly executed and approved. 
 
 
7. CONTRACT TIMES 
 
7.01 The number of days within which, or the dates by which, the Work is to be (a) Substantially 
Completed and (b) also completed and ready for final payment are set forth on the Bid Form. 
 
 
8. LIQUIDATED DAMAGES 
 
8.01 Provisions for liquidated damages, if any, are set forth in the Supplementary Conditions, 
Article 12. 
 
 
  

mailto:lschuld@baxterwoodman.com
https://www.joliet.gov/government/departments/finance/purchasing/bids-proposals
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9. SUBSTITUTE OR "OR EQUAL" ITEMS 
 
9.01 The Contract, if awarded, will be based solely on the materials and equipment described 
in the Drawings and Specifications without consideration of possible substitute or "or equal" items. 
 
 
10. SUBCONTRACTORS, SUPPLIERS, AND OTHERS 
 
10.01 The apparent low Bidder, or any other Bidder so requested, shall submit to the office of 
Engineer within five (5) business days after the receipt of Bids, the following information on 
00 43 36 Proposed Subcontractor Form: 
 

A.  A list of the names of Bidder's proposed Subcontractors whose portion of the Work 
exceeds $10,000, along with a description of the Work to be performed by each. 

 
10.02 Bidder shall be required to perform with his own Work forces at least 30% of the Work, 
unless written consent to subcontract a greater percentage of the Work is obtained from Owner. 
 
 
11. BID FORM 
 
11.01 Only the Bid Forms attached hereto shall be used.  Where required, the Bid price of each 
item shall be in writing and in figures; in case of conflict, the former shall apply. 
 
11.02 Bidder, when signing the Bid, shall meet the following requirements: 
 

A.  The full name, telephone number, and business address of each Bidder must be entered 
on the Bid submitted.  The Bid shall be signed in the space provided therefore by written 
signature of the person or persons properly authorized to sign it.  All names must be typed or 
printed below the signature. 

 
B.  A Bid submitted by an individual shall be signed by Bidder or by an authorized agent. 

 
C.  Bids by partnerships must be executed in the partnership names and signed by a partner, 
whose title must appear under the signature and the official address of the partnership must 
be shown below the signature. 

 
D.  Bids by corporations must be executed in the corporate name by the president or a vice-
president (or other corporate officer accompanied by evidence of authority to sign) and the 
corporate seal must be affixed and attested by the secretary or an assistant secretary.  The 
state of incorporation shall be shown below the signature.  Such corporation must be licensed 
to do business in the state in which the Project is located before a Contract to do the Work 
embraced in the Bid can be signed.  If a foreign corporation, the state under which it is 
incorporated must be named. 

 
E.  Bids which are signed by an attorney-in-fact for individuals, firms, partnerships or joint 
ventures shall have attached thereto a power-of-attorney evidencing authority to sign the Bid. 
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11.03 The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers and 
dates of which shall be filled in on the Bid Form. 
 
11.04 It is the responsibility of the Bidder to submit a neat, accurate, and complete Bid. 
 
 
12. BASIS OF BID; EVALUATION OF BIDS 
 
12.01 Unit price: 
 

A.  Bidders shall submit a Bid on a unit price basis for each item of Work listed in the Bid 
schedule. 
 
B.  The total of all estimated prices will be determined as the sum of the products of the 
estimated quantity of each item and the unit price Bid for the item.  The final quantities and 
Contract Price will be determined in accordance with paragraph 11.03 of the General 
Conditions. 
 
C.  Discrepancies between the multiplication of units of Work and unit prices will be resolved 
in favor of the unit prices.  Discrepancies between the indicated sum of any column of figures 
and the correct sum thereof will be resolved in favor of the correct sum.  Discrepancies 
between words and figures will be resolved in favor of the words. 

 
12.02 The Bid price shall include such amounts as the Bidder deems proper for overhead and 
profit on account of cash allowances, if any, named in the Contract Documents as provided in 
Paragraph 11.02 of the General Conditions. 
 
 
13 SUBMISSION OF BIDS 
 
13.01 Bids shall be submitted at the time and place indicated in the Advertisement for Bids and 
shall be sealed in an opaque envelope, marked with the Project title (and if applicable, the 
designated portion of the Project for which the Bid is submitted and acknowledgement of any 
addenda), name and address of the Bidder, and accompanied by the Bid Security and other 
required documents.  If the Bid is sent through the mail or other delivery system, the sealed 
envelope shall be enclosed in a separate envelope addressed to the Owner with the notation "BID 
ENCLOSED" on the face thereof.  Any Bids received after the official Bid closure time will be 
returned to the Bidder unopened. 
 
 
14 MODIFICATION AND WITHDRAWAL OF BID 
 
14.01 Bids may be modified or withdrawn by notice to Owner at the place designated for receipt 
of Bids any time prior to opening of Bids.  Such notice shall be in writing and signed by Bidder. 
 
14.02 Withdrawn Bids may be resubmitted up to the time designated for the receipt of Bids 
provided that they are then fully in conformance with these Bidder Instructions. 
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14.03 Bid security shall be in an amount sufficient for the Bid as modified or resubmitted. 
 
14.04 After the Bid opening, no Bid may be modified, withdrawn or canceled by Bidder without 
consent of Owner. 
 
 
15 OPENING OF BIDS 
 
15.01 Bids will be publicly opened and read aloud.  An abstract of the amounts of the base Bids 
and major alternates (if any) will be made available by Owner to Bidders after opening of Bids. 
 
 
16 BIDS TO REMAIN SUBJECT TO ACCEPTANCE 
 
16.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Form, but 
Owner may, in its sole discretion, release any Bid and return the Bid security prior to the end of 
this period. 
 
 
17 AWARD OF CONTRACT 
 
17.01 Owner reserves the right to reject Bids, to waive informalities not involving price, time or 
changes in the Work, and to disregard all nonconforming, nonresponsive, unbalanced or 
conditional Bids.  Also, Owner reserves the right to reject the Bid of any Bidder if Owner believes 
that it would not be in Owner's best interest to make an award to that Bidder, whether because 
the Bid is not responsive or the Bidder is unqualified or of doubtful financial ability or fails to meet 
any other pertinent criteria established by Owner.   
 
17.02 In evaluating Bids, Owner shall consider the qualifications of the Bidders, whether or not 
the Bids comply with the prescribed requirements, and such alternates, unit prices, supplemental 
prices, and other data as may be requested in the Bid Form or prior to the Notice of Award. 
 
17.03 Owner may conduct such investigations as Owner deems necessary to assist in the 
evaluation of any Bid and to establish the responsibility, qualifications, and financial ability of the 
Bidders, proposed Subcontractors, Suppliers, and other persons and organizations to perform 
and furnish the Work in accordance with the Contract Documents to Owner's satisfaction within 
the prescribed time. 
 
18.04 Owner shall have the right to accept alternative in any order or combination, unless 
specifically otherwise provided. 
 
18.05 A Bid which has not been prepared according to the instructions contained herein or which 
does not contain a unit price which is both adequate and reasonable for each and every item 
named in the Bid may be considered irregular and subject to rejection.  Unbalanced Bids which 
cannot be resolved by mathematical correction without resorting to information not contained in 
the Bid, are subject to rejection. 
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18.06 If the Contract is to be awarded, it will be awarded to the lowest responsive, responsible 
Bidder. 
 
18.07 If the Contract is awarded, Owner will give Successful Bidder notification in writing at the 
earliest possible date. 
 
 
19 CONTRACT SECURITY AND INSURANCE 
 
19.01 Article 5 of the General Conditions and the Supplementary Conditions set forth Owner's 
requirements as to Performance, Payment and other bonds, and insurance requirements.  When 
the Successful Bidder delivers the executed Agreement to Owner, it shall be accompanied by the 
required Performance Bond, Payment Bond, and Certificate of Insurance. 
 
 
20 SIGNING OF AGREEMENT 
 
20.01 When Owner gives a Notice of Award to the Successful Bidder, it will be accompanied by 
the appropriate number of unsigned counterparts of the Agreement with all other Contract 
Documents attached.  Within ten (10) days after the date of the Notice of Award, the Successful 
Bidder shall sign and deliver the required number of counterparts of the Agreement and attached 
documents to Owner or Engineer, as so directed, with the required bonds and insurance 
certificate(s).  Within ten (10) days thereafter, Owner will deliver fully signed counterparts to 
Engineer for further distribution to Contractor. 
 
20.02 Failure on the part of the Successful Bidder to execute the Agreement and provide 
acceptable bonds and insurance certificate(s) within ten (10) days after the date the contract was 
mailed or otherwise delivered to him, will be just cause for the annulment of the award and the 
forfeiture of the Bid security to Owner, not as a penalty but in payment of liquidated damages 
sustained as a result of such failure.  If Owner fails to execute the Agreement within a reasonable 
time, not to exceed ninety (90) days after receiving the executed Agreement and acceptable 
bonds from the Successful Bidder, the Successful Bidder shall have the right to withdraw his 
proposal without forfeiture of his Bid security. 
 
 
21 SALES AND USE TAXES 
 
21.01 Owner is exempt from Illinois State sales and use taxes on materials and equipment to be 
incorporated in the Work.  Said taxes shall not be included in the Bid. 
 
 
22 WAGE RATE REQUIREMENTS 
 
22.01 No less than the prevailing rate of wages under the Davis-Bacon Wage Act (40 USC 276a 
through 276a-5) as determined by the U.S. Department of Labor shall be paid to all laborers, 
workmen and mechanics performing work under this contract.  Contractor and all Subcontractors 
engaged in any part of the Project will be required to comply with the Davis-Bacon Wage Act 
requirements and the cost of doing so must be included in the Bid as no extra payment on account 
of this provision of law will be allowed. 
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22.02 If the Department of Labor revises prevailing wage rates, the revised prevailing wage rates 
on the Department of Labor’s website (https://www2.illinois.gov/idol/Pages/default.aspx ) shall 
apply to this contract and the Contractor will not be allowed additional compensation on account 
of said revisions. The Contractor shall review the wage rates applicable to the work of the contract 
at regular intervals to ensure timely payment of current wage rates. The Contractor agrees no 
additional notice is required. The Contractor shall be responsible for notifying each subcontractor 
of the wage rates set forth in this contract and any revisions thereto. 
 
22.03 Provide certified weekly payroll records to the Department of Labor or other agencies as 
required, and to the Owner if requested, on a weekly basis to demonstrate compliance. 
 
 
23 STATE OF ILLINOIS DRUG FREE WORKPLACE CERTIFICATION 
 
23.01 The Drug Free Workplace Act (Illinois Compiled Statutes Chapter 30-580) requires that 
no Contractor be considered for the purposes of being awarded a contract for the procurement of 
any property or services from the State unless that Contractor has certified to the State that the 
Contractor will provide a drug free workplace.   
 
23.02 For the purpose of this certification, "Contractor" means a corporation, partnership, or 
other entity with twenty-five (25) or more employees at the time of issuing the grant, or a 
department, division, or other unit thereof, directly responsible for the specific performance under 
a contract of $5,000 or more from the State. 
 
23.03 Provide a signed certification of Drug Free Workplace Act compliance (Certificate 
00 62 03) with the Bid. 
 
 
24 STEEL PRODUCTS PROCUREMENT 
 
24.01 Comply with the provisions of the Illinois Steel Products Procurement Act (30 ILCS 565/). 
 
 
25 SUBSTANCE ABUSE PREVENTION PROGRAM 
 
25.01 Illinois P. A. 095-0635, Substance Abuse Prevention on Public Works Projects Act 
requires that all Contractors and Subcontractors have a written Substance Abuse Prevention 
Program, or collective bargaining agreement, in effect that includes a Substance Abuse 
Prevention Program. Submit a copy of the Substance Abuse Prevention Program or collective 
bargaining agreement with the governing body, along with a cover letter certifying that their 
program meets the requirements of the Act, or, as an alternative, use Certificate 00 62 07 from 
these Specifications.  This requirement applies to Contractors and Subcontractors. 
 
25.02 Provide all necessary documentation at the time of the preconstruction meeting. 
 
 
26 EMPLOYMENT OF ILLINOIS WORKERS 
 
26.01 Comply with the provisions of the Employment of Illinois Workers on Public Works Act (30 
ILCS 570/) as they may apply to this project. 

https://www2.illinois.gov/idol/Pages/default.aspx
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26.02 If at the time the Agreement for this Project is executed, or if during the term of the 
Agreement, there is excessive unemployment in Illinois as defined in the Employment of Illinois 
Workers on Public Works Act, 30 ILCS 570/0.01 et seq., as two consecutive months of 
unemployment exceeding 5%, the Bidder agrees to employ Illinois laborers in accordance with 
the “Employment of Illinois Workers on Public Works Act”. An “Illinois laborer” is defined as any 
person who has resided in Illinois for at least thirty (30) days and intends to become or remain an 
Illinois resident. 
 
26.03 Provide signed certification of compliance (Certificate 00 62 08) with the bid. 
 
 
27 UNCONTAMINATED SOIL CERTIFICATION AND DISPOSAL 
 
27.01 Comply with the requirement of Sections 22.51(f)(2)(B) and 22.51a(d)(2)(B) of the Illinois 
Environmental Protection Act ([415 ILCS5/22.51(f)26(B)] and [415 ILCS5/22.51a(d)(2)(B)]) for the 
disposal of uncontaminated soils including uncontaminated soil mixed with other clean 
construction or demolition debris (CCDD) materials. 
 
 
28 AUDIT AND ACCESS TO RECORDS 
 
28.01 Any contract entered into by the loan recipient and any sub-agreement thereunder shall 
provide that representatives of the Agency will have access to the work whenever it is in 
preparation or progress and that the Contractor or Subcontractor will provide proper facilities for 
such access and inspection.  Such contract or sub-agreement must also provide that the Agency 
or any authorized representative shall have access to any books, documents, papers, and records 
of the Contractor or Subcontractor which are pertinent to the project for the purpose of making 
audit, examination, excerpts, and transcriptions thereof. 
 
 
29 DISCRIMINATION 
 
29.01 Bidder shall not discriminate on the basis of race, color, national origin or sex in the 
performance of this contract.  The contractor shall carry out applicable requirements of 40 CFR 
Part 33 in the award and administration of contracts awarded under EPA financial assistance 
agreements.  Failure by the contractor to carry out these requirements is a material breach of this 
contract which may result in the termination of this contract or other legally available remedies. 
 
 
30 PUBLIC WATER SUPPLY LOAN PROGRAM DOCUMENTS 
 
30.01 The following documents attached to this Section describe the requirements of the loan 
program: 
 

• Affirmative Action for Equal Employment Opportunity (E.O. 11246)  
• USEPA Certification of Nonsegregated Facilities (Certificate 00 74 23.05) 
• Nondiscrimination in Employment Form (Certificate 00 74 23.06) 
• USEPA Certification Regarding Debarment, Suspension, and Other Responsibility 

Matters (Certificate 00 74 23.07) 
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• Construction Contracts of Loan Recipient and Other Sections from “Procedures For 
Issuing Loans From the Public Water Supply Loan Program” (Section 00 21 00.41, 
Pages 22 to 25) 

• Disadvantaged Business Enterprise Participation Specifications (Section 00 21 00.41, 
Pages 26 to 29) 

• Davis-Bacon Wage Act Compliance Guidance 
• Use of American Iron and Steel 
• Illinois Works Jobs Program Act  -  Apprenticeship Initiative Information for Contractors 

 
31 WATER INFRASTRUCTURE FINANCE AND INNOVATION ACT (WIFIA) 

 
31.01 The goods and services under this Contract are being completed with funding made 
available by the United States Environmental Protection Agency (EPA) WIFIA program. The 
Contractor is required to comply with all applicable WIFIA statutes and regulations and any 
additional terms and conditions imposed by EPA in connection with WIFIA funding for the Project. 

 
31.02 EPA provided compliance language “WIFIA Specification Package and Bid Contract 
Language” is included as Appendix A and is part of the Contract Documents. Compliance with all 
provisions of the WIFIA requirements is required. Some requirements will be met by following 
requirements in the General Conditions, and others are not applicable to the project. 
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NOTICE OF REQUIREMENT FOR 
AFFIRMATIVE ACTION TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY 

(EXECUTIVE ORDER 11246) 
 
1. The Bidder’s attention is called to the “Equal Opportunity Clause” and the “Standard Federal Equal 

Employment Opportunity Construction Contract Specifications” set forth herein. 
 
2. The goals and timetables for minority and female participation, expressed in percentage terms for 

the Bidder’s aggregate workforce in each trade on all construction work in the covered area, are as 
follows: 

 

Timetables Goals for Minority Participation for 
Each Trade 

Goals for Female Participation  
in Each Trade 

 20.9% 6.9% 

 
These goals are applicable to all the Bidder’s construction work (whether or not it is federal or 
federally assisted) performed in the covered area. 

 
The Bidder’s compliance with the Executive Order and the regulations in 41 CFR Part 60-4 shall 
be based on its implementation of the Equal Opportunity Clause, specific affirmative action 
obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its efforts to meet the 
goals established for the geographical area where the contract resulting from this solicitation is to 
be performed. The hours of minority and female employment and training must be substantially 
uniform throughout the length of the contract, and in each trade, and the Bidder shall make a good 
faith effort to employ minorities and women evenly on each of its projects.  The transfer of minority 
or female employees or trainees from Contractor to Contractor or from project to project for the sole 
purpose of meeting the Bidder’s goals shall be a violation of the contract, the Executive Order and 
the regulations in 41 CFR 60-4.  Compliance with the goals will be measured against the total work 
hours performed. 

 
3. The Bidder shall provide written notification to the director of the Office of Federal Contract 

Compliance Programs within 10 working days of award of any construction subcontract in excess 
of $10,000 at any tier for construction work under the contract resulting from this solicitation.  The 
notification shall list the name, address and telephone number of the subcontractor; employer 
identification number; estimated dollar amount of the subcontract; estimated starting and 
completion dates of the subcontract; and the geographical area in which the contract is to be 
performed. 

 
4. As used in this notice, and in the contract resulting from this solicitation, the “covered area” is the 

City of Joliet, Will County, in the State of Illinois. 
 



 
 

BIDDER INSTRUCTIONS 
00 21 00.41-12 (2325880.00) IEPA-PWSLP 

41 CFR 60 

60-4.1 Scope and Application.  

This part applies to all contractors and subcontractors that hold any Federal or federally assisted 
construction contract in excess of $10,000. The regulations in this part are applicable to all of a 
construction contractor's or subcontractor's construction employees who are engaged in on site 
construction including those construction employees who work on a non-Federal or non-federally 
assisted construction site. This part also establishes procedures, which all Federal contracting 
officers and all applicants, as applicable, shall follow in soliciting for and awarding Federal or 
federally assisted construction contracts. Procedures also are established which administering 
agencies shall follow in making any grant, contract, loan, insurance, or guarantee involving 
federally assisted construction which is not exempt from the requirements of Executive Order 
11246, as amended. In addition, this part applies to construction work performed by construction 
contractors and subcontractors for Federal non-construction contractors and subcontractors if the 
construction work is necessary in whole or in part to the performance of a non-construction 
contract or subcontract.  

[43 FR 49254, OCT. 20, 1978; 43 FR 51404, NOV. 3, 1978] 

60-4.2 Solicitations.  

(a) All Federal contracting officers and all applicants shall include the notice set forth in paragraph 
(d) of this section and the Standard Federal Equal Employment Opportunity Construction Contract 
Specifications set forth in § 60-4.3 of this part in all solicitations for offers and bids on all Federal 
and federally assisted construction contracts or subcontracts to be performed in geographical 
areas designated by the Director pursuant to § 60-4.6 of the part. Administering agencies shall 
require the inclusion of the notice set forth in paragraph (d) of this section and the specifications 
set forth in § 60-4.3 of this part as a condition of any grant, contract, subcontract, loan, insurance 
or guarantee involving federally assisted construction covered by this Part 60-4.  

(b) All non-construction contractors covered by Executive Order 11246 and the implementing 
regulations shall include the notice in paragraph (d) of this section in all construction agreements, 
which are necessary in whole or in part to the performance of the covered non-construction 
contract.  

(c) Contracting officers, applicants and non-construction contractors shall given written notice to 
the Director within 10 working days of award of a contract subject to these provisions. The 
notification shall include the name, address and telephone number of the contractor; employer 
identification number; dollar amount of the contract, estimated starting and completion dates of 
the contract; the contract number; and geographical area in which the contract is to be performed.  

(d) The following notice shall be included in, and shall be a part of, all solicitations for offers and 
bids on all Federal and federally assisted construction contracts or subcontracts in excess of 
$10,000 to be performed in geographical areas designated by the Director pursuant to § 60-4.6 
of this part (see 41 CFR 60-4.2(a)):  
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Notice of Requirement for Affirmative Action To Ensure Equal Employment Opportunity (Executive 
Order 11246) 

1. The Offeror or Bidder's attention is called to the "Equal Opportunity Clause" and the "Standard Federal 
Equal Employment Specifications" set forth herein.  

2. The goals and timetables for minority and female participation, expressed in percentage terms for the 
Contractor's aggregate workforce in each trade on all construction work in the covered area, are as follows:  

 

Timetables 
Goals for minority participation 

for  
each trade 

Goals for female  
participation in  

each trade 

 20.9% 6.9% 

These goals are applicable to all the Contractor's construction work (whether or not it is Federal or federally 
assisted) performed in the covered area. If the contractor performs construction work in a geographical 
area located outside of the covered area, it shall apply the goals established for such geographical area 
where the work is actually performed. With regard to this second area, the contractor also is subject to the 
goals for both its federally involved and non-federally involved construction.  

The Contractor's compliance with the Executive Order and the regulations in 41 CFR Part 60-4 shall be 
based on its implementation of the Equal Opportunity Clause, specific affirmative action obligations required 
by the specifications set forth in 41 CFR 60-4.3(a), and its efforts to meet the goals. The hours of minority 
and female employment and training must be substantially uniform throughout the length of the contract, 
and in each trade, and the contractor shall make a good faith effort to employ minorities and women evenly 
on each of its projects. The transfer of minority or female employees or trainees from Contractor to 
Contractor or from project to project for the sole purpose of meeting the Contractor's goals shall be a 
violation of the contract, the Executive Order and the regulations in 41 CFR Part 60-4. Compliance with the 
goals will be measured against the total work hours performed.  

3. The Contractor shall provide written notification to the Director of the Office of Federal Contract 
Compliance Programs within 10 working days of award of any construction subcontract in excess of 
$10,000 at any tier for construction work under the contract resulting from this solicitation. The notification 
shall list the name, address and telephone number of the subcontractor; employer identification number of 
the subcontractor; estimated dollar amount of the subcontract; estimated starting and completion dates of 
the subcontract; and the geographical area in which the subcontract is to be performed.  

4. As used in this Notice, and in the contract resulting from this solicitation, the “covered area” is the City of 
Joliet, Will County, in the State of Illinois. 

[43 FR 49254, OCT. 20, 1978; 43 FR 51401, NOV. 3, 1978, AS AMENDED AT 45 FR 65977, OCT. 3, 1980] 
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60-4.3 Equal Opportunity Clauses.  

(a) The equal opportunity clause published at 41 CFR 60-1.4(a) of this chapter is required to be 
included in, and is part of, all nonexempt Federal contracts and subcontracts, including 
construction contracts and subcontracts. The equal opportunity clause published at 41 CFR 60-
1.4(b) is required to be included in, and is a part of, all nonexempt federally assisted construction 
contracts and subcontracts. In addition to the clauses described above, all Federal contracting 
officers, all applicants and all non-construction contractors, as applicable, shall include the 
specifications set forth in this section in all Federal and federally assisted construction contracts 
in excess of $10,000 to be performed in geographical areas designated by the Director pursuant 
to § 60-4.6 of this part and in construction subcontracts in excess of $10,000 necessary in whole 
or in part to the performance of non-construction Federal contracts and subcontracts covered 
under the Executive order.  

Standard Federal Equal Employment Opportunity Construction Contract Specifications 
(Executive Order 11246) 

1. As used in these specifications:  

a. “Covered area,” means the geographical area described in the solicitation from which this 
contract resulted:  

b. “Director” means Director, Office of Federal Contract Compliance Programs, United States 
Department of Labor, or any person to whom the Director delegates authority;  

c. “Employer identification number” means the Federal Social Security number used on the 
Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941.  

d. “Minority” includes:  

(i) Black (all persons having origins in any of the Black African racial groups not of Hispanic origin);  

(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or other 
Spanish Culture or origin, regardless of race);  

(iii) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far 
East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and  

(iv) American Indian or Alaskan Native (all persons having origins in any of the original peoples 
of North America and maintaining identifiable tribal affiliations through membership and 
participation or community identification).  

2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the work 
involving any construction trade, it shall physically include in each subcontract in excess of 
$10,000 the provisions of these specifications and the Notice which contains the applicable goals 
for minority and female participation and which is set forth in the solicitations from which this 
contract resulted.  
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3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved by 
the U.S. Department of Labor in the covered area either individually or through an association, its 
affirmative action obligations on all work in the Plan area (including goals and timetables) shall be 
in accordance with that Plan for those trades which have unions participating in the Plan. 
Contractors must be able to demonstrate their participation in and compliance with the provisions 
of any such Hometown Plan. Each Contractor or Subcontractor participating in an approved Plan 
is individually required to comply with its obligations under the EEO clause, and to make a good 
faith effort to achieve each goal under the Plan in each trade in which it has employees. The 
overall good faith performance by other Contractors or Subcontractors toward a goal in an 
approved Plan does not excuse any covered Contractor or Subcontractor's failure to take good 
faith efforts to achieve the Plan goals and timetables. 

4. The Contractor shall implement the specific affirmative action standards provided in paragraphs 
7 a through p of these specifications. The goals set forth in the solicitation from which this contract 
resulted are expressed as percentages of the total hours of employment and training of minority 
and female utilization the Contractor should reasonably be able to achieve in each construction 
trade in which it has employees in the covered area. Covered Construction contractors performing 
construction work in geographical areas where they do not have a Federal or federally assisted 
construction contract shall apply the minority and female goals established for the geographical 
area where the work is being performed. Goals are published periodically in the Federal Register 
in notice form, and such notices may be obtained from any Office of Federal Contract Compliance 
Programs office or from Federal procurement contracting officers. The Contractor is expected to 
make substantially uniform progress in meeting its goals in each craft during the period specified. 

5. Neither the provisions of any collective bargaining agreement, nor the failure by a union with 
whom the Contractor has a collective bargaining agreement, to refer either minorities or women 
shall excuse the Contractor's obligations under these specifications, Executive Order 11246, nor 
the regulations promulgated pursuant thereto. 

6. In order for the nonworking training hours of apprentices and trainees to be counted in meeting 
the goals, the Contractor must employ such apprentices and trainees during the training period, 
and the Contractor must have made a commitment to employ the apprentices and trainees at the 
completion of their training, subject to the availability of employment opportunities. Trainees must 
be trained pursuant to training programs approved by the U.S. Department of Labor. 

7. The Contractor shall take specific affirmative actions to ensure equal employment opportunity. 
The evaluation of the Contractor's compliance with these specifications shall be based upon its 
effort to achieve maximum results from its actions. The Contractor shall document these efforts 
fully, and shall implement affirmative action steps at least as extensive as the following: 

a. Ensure and maintain a working environment free of harassment, intimidation, and coercion at 
all sites, and in all facilities at which the Contractor's employees are assigned to work. The 
Contractor, where possible, will assign two or more women to each construction project. The 
Contractor shall specifically ensure that all foremen, superintendents, and other on-site 
supervisory personnel are aware of and carry out the Contractor's obligation to maintain such a 
working environment, with specific attention to minority or female individuals working at such sites 
or in such facilities. 
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b. Establish and maintain a current list of minority and female recruitment sources, provide written 
notification to minority and female recruitment sources and to community organizations when the 
Contractor or its unions have employment opportunities available, and maintain a record of the 
organizations' responses.  

c. Maintain a current file of the names, addresses and telephone numbers of each minority and 
female off-the-street applicant and minority or female referral from a union, a recruitment source 
or community organization and of what action was taken with respect to each such individual. If 
such individual was sent to the union hiring hall for referral and was not referred back to the 
Contractor by the union or, if referred, not employed by the Contractor, this shall be documented 
in the file with the reason therefore; along with whatever additional actions the Contractor may 
have taken. 

d. Provide immediate written notification to the Director when the union or unions with which the 
Contractor has a collective bargaining agreement has not referred to the Contractor a minority 
person or woman sent by the Contractor, or when the Contractor has other information that the 
union referral process has impeded the Contractor's efforts to meet its obligations.  

e. Develop on-the-job training opportunities and/or participate in training programs for the area 
which expressly include minorities and women, including upgrading programs and apprenticeship 
and trainee programs relevant to the Contractor's employment needs, especially those programs 
funded or approved by the Department of Labor. The Contractor shall provide notice of these 
programs to the sources compiled under 7b above.  

f. Disseminate the Contractor's EEO policy by providing notice of the policy to unions and training 
programs and requesting their cooperation in assisting the Contractor in meeting its EEO 
obligations; by including it in any policy manual and collective bargaining agreement; by 
publicizing it in the company newspaper, annual report, etc.; by specific review of the policy with 
all management personnel and with all minority and female employees at least once a year; and 
by posting the company EEO policy on bulletin boards accessible to all employees at each 
location where construction work is performed.  

g. Review, at least annually, the company's EEO policy and affirmative action obligations under 
these specifications with all employees having any responsibility for hiring, assignment, layoff, 
termination or other employment decisions including specific review of these items with onsite 
supervisory personnel such as Superintendents, General Foremen, etc., prior to the initiation of 
construction work at any job site. A written record shall be made and maintained identifying the 
time and place of these meetings, persons attending, subject matter discussed, and disposition 
of the subject matter.  

h. Disseminate the Contractor’s EEO policy externally by including it in any advertising in the 
news media, specifically including minority and female news media, and providing written 
notification to and discussing the Contractor’s EEO policy with other Contractors and 
Subcontractors with whom the Contractor does or anticipates doing business.  

i. Direct its recruitment efforts, both oral and written, to minority, female and community 
organizations, to schools with minority and female students and to minority and female 
recruitment and training organizations serving the Contractor’s recruitment area and employment 
needs. Not later than one month prior to the date for the acceptance of applications for 
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apprenticeship or other training by any recruitment source, the Contractor shall send written 
notification to organizations such as the above, describing the openings, screening procedures, 
and tests to be used in the selection process.  

j. Encourage present minority and female employees to recruit other minority persons and women 
and, where reasonable, provide after school, summer and vacation employment to minority and 
female youth both on the site and in other areas of a Contractor’s work force.  

k. Validate all tests and other selection requirements where there is an obligation to do so under 
41 CFR Part 60-3.  

l. Conduct, at least annually, an inventory and evaluation at least of all minority and female 
personnel for promotional opportunities and encourage these employees to seek or to prepare 
for, through appropriate training, etc., such opportunities.  

m. Ensure that seniority practices, job classifications, work assignments and other personnel 
practices, do not have a discriminatory effect by continually monitoring all personnel and 
employment related activities to ensure that the EEO policy and the Contractor's obligations under 
these specifications are being carried out.  

n. Ensure that all facilities and company activities are nonsegregated except that separate or 
single-user toilet and necessary changing facilities shall be provided to assure privacy between 
the sexes.  

o. Document and maintain a record of all solicitations of offers for subcontracts from minority and 
female construction contractors and suppliers, including circulation of solicitations to minority and 
female contractor associations and other business associations.  

p. Conduct a review, at least annually, of all supervisors’ adherence to and performance under 
the Contractor’s EEO policies and affirmative action obligations.  

8. Contractors are encouraged to participate in voluntary associations, which assist in fulfilling 
one or more of their affirmative action obligations (7a through p). The efforts of a contractor 
association, joint contractor-union, contractor-community, or other similar group of which the 
contractor is a member and participant, may be asserted as fulfilling any one or more of its 
obligations under 7a through p of these Specifications provided that the contractor actively 
participates in the group, makes every effort to assure that the group has a positive impact on the 
employment of minorities and women in the industry, ensures that the concrete benefits of the 
program are reflected in the Contractor’s minority and female workforce participation, makes a 
good faith effort to meet its individual goals and timetables, and can provide access to 
documentation which demonstrates the effectiveness of actions taken on behalf of the Contractor. 
The obligation to comply, however, is the Contractor's and failure of such a group to fulfill an 
obligation shall not be a defense for the Contractor's noncompliance.  

9. A single goal for minorities and a separate single goal for women have been established. The 
Contractor, however, is required to provide equal employment opportunity and to take affirmative 
action for all minority groups, both male and female, and all women, both minority and non-
minority. Consequently, the Contractor may be in violation of the Executive Order if a particular 
group is employed in a substantially disparate manner (for example, even though the Contractor 
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has achieved its goals for women generally, the Contractor may be in violation of the Executive 
Order if a specific minority group of women is underutilized). 

10. The Contractor shall not use the goals and timetables or affirmative action standards to 
discriminate against any person because of race, color, religion, sex, or national origin. 

11. The Contractor shall not enter into any Subcontract with any person or firm debarred from 
Government contracts pursuant to Executive Order 11246. 

12. The Contractor shall carry out such sanctions and penalties for violation of these specifications 
and of the Equal Opportunity Clause, including suspension, termination and cancellation of 
existing subcontracts as may be imposed or ordered pursuant to Executive Order 11246, as 
amended, and its implementing regulations, by the Office of Federal Contract Compliance 
Programs. Any Contractor who fails to carry out such sanctions and penalties shall be in violation 
of these specifications and Executive Order 11246, as amended. 

13. The Contractor, in fulfilling its obligations under these specifications, shall implement specific 
affirmative action steps, at least as extensive as those standards prescribed in paragraph 7 of 
these specifications, so as to achieve maximum results from its efforts to ensure equal 
employment opportunity. If the Contractor fails to comply with the requirements of the Executive 
Order, the implementing regulations, or these specifications, the Director shall proceed in 
accordance with 41 CFR 60-4.8. 

14. The Contractor shall designate a responsible official to monitor all employment related activity 
to ensure that the company EEO policy is being carried out, to submit reports relating to the 
provisions hereof as may be required by the Government and to keep records. Records shall at 
least include for each employee the name, address, telephone numbers, construction trade, union 
affiliation if any, employee identification number when assigned, social security number, race, 
sex, status (e.g., mechanic, apprentice trainee, helper, or laborer), dates of changes in status, 
hours worked per week in the indicated trade, rate of pay, and locations at which the work was 
performed. Records shall be maintained in an easily understandable and retrievable form; 
however, to the degree that existing records satisfy this requirement, contractors shall not be 
required to maintain separate records. 

15. Nothing herein provided shall be construed as a limitation upon the application of other laws, 
which establish different standards of compliance or upon the application of requirements for the 
hiring of local or other area residents (e.g., those under the Public Works Employment Act of 1977 
and the Community Development Block Grant Program). 

(a) The notice set forth in 41 CFR 60-4.2 and the specifications set forth in 41 CFR 60-4.3 replace 
the New Form for Federal Equal Employment Opportunity Bid Conditions for Federal and 
Federally Assisted Construction published at 41 FR 32482 and commonly known as the Model 
Federal EEO Bid Conditions, and the New Form shall not be used after the regulations in 41 CFR 
Part 60-4 become effective. 

[43 FR 49254, OCT. 20, 1978; 43 FR 51401, NOV. 3, 1978, AS AMENDED AT 45 FR 65978, 
OCT. 3, 1980] 
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60-4.4 Affirmative Action Requirements.  

(a) To implement the affirmative action requirements of Executive Order 11246 in the construction 
industry, the Office of Federal Contract Compliance Programs previously has approved 
affirmative action programs commonly referred to as “Hometown Plans”, has promulgated 
affirmative action plans referred to as "Imposed Plans" and has approved “Special Bid Conditions” 
for high impact projects constructed in areas not covered by a Hometown or an Imposed Plan. All 
solicitations for construction contracts made after the effective date of the regulations in this part 
shall include the notice specified in § 60-4.2 of this part and the specifications in § 60-4.3 of this 
part in lieu of the Hometown and Imposed Plans including the Philadelphia Plan and Special Bid 
Conditions. Until the Director has issued an order pursuant to § 60-4.6 of this part establishing 
goals and timetables for minorities in the appropriate geographical areas or for a project covered 
by Special Bid Conditions, the goals and timetables for minorities to be inserted in the Notice 
required by 41 CFR 60-4.2 shall be the goals and timetables contained in the Hometown Plan, 
Imposed Plan or Special Bid Conditions presently covering the respective geographical area or 
project involved.  

(b) Signatories to a Hometown Plan (including heavy highway affirmative action plans) shall have 
45 days from the effective date of the regulations in this part to submit under such a Plan (for the 
director's approval) goals and timetables for women and to include female representation on the 
Hometown Plan Administrative Committee. Such goals for female representation shall be at least 
as high as the goals established for female representation in the notice issued pursuant to 41 
CFR 60-4.6. Failure of the signatories, within the 45-day period, to include female representation 
and to submit goals for women or a new plan, as appropriate, shall result in an automatic 
termination of the Office of Federal Contract Compliance Program’s approval of the Hometown 
Plan. At any time the Office of Federal Contract Compliance Programs terminates or withdraws 
its approval of a Hometown Plan, or when the plan expires and another plan is not approved, the 
contractors signatory to the plan shall be covered automatically by the specifications set forth in 
§ 60-4.3 of this part and by the goals and timetables established for that geographical area 
pursuant to § 60-4.6 of this part.  

60-4.5 Hometown Plans 

(a) A contractor participating, either individually or through an association, in an approved 
Hometown Plan (including heavy highway affirmative action plans) shall comply with its affirmative 
action obligations under Executive Order 11246 by complying with its obligations under the plan: 
Provided, That each contractor or subcontractor participating in an approved plan is individually 
required to comply with the equal opportunity clause set forth in 41 CFR 60-1.4; to make a good 
faith effort to achieve the goals for each trade participating in the plan in which it has employees; 
and that the overall good performance by other contractors or subcontractors toward a goal in an 
approved plan does not excuse any covered contractor's or subcontractor's failure to take good 
faith efforts to achieve the plan's goals and timetables. If a contractor is not participating in an 
approved Hometown Plan it shall comply with the specifications set forth in § 60-4.3 of this part 
and with the goals and timetables for the appropriate area as listed in the notice required by 41 
CFR 60-4.2 with regard to that trade. For the purposes of this part 60-4, a contractor is not 
participating in a Hometown Plan for a particular trade if it: 
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(1) Ceases to be signatory to a Hometown Plan covering that trade; 

(2) Is signatory to a Hometown Plan for that trade but is not party to a collective bargaining 
agreement for that trade; 

(3) Is signatory to a Hometown Plan for that trade but is party to a collective bargaining agreement 
with labor organizations, which are not or cease to be signatories to the same Hometown Plan for 
that trade;  

(4) Is signatory to a Hometown Plan for that trade but is party to a collective bargaining agreement 
with a labor organization for that trade but the two have not jointly executed a specific commitment 
to minority and female goals and timetables and incorporated the commitment in the Hometown 
Plan for that trade;  

(5) Is participating in a Hometown Plan for that trade which is no longer acceptable to the Office 
of Federal Contract Compliance Programs;  

(6) Is signatory to a Hometown Plan for that trade but is party to a collective bargaining agreement 
with a labor organization for that trade and the labor organization and the contractor have failed 
to make a good faith effort to comply with their obligations under the Hometown Plan for that 
trade.  

(b) Contractors participating in Hometown Plans must be able to demonstrate their participation 
and document their compliance with the provision of the Hometown Plan.  

[43 FR 49254, OCT. 20, 1978; 43 FR 51401, NOV. 3, 1978] 

60-4.6 Goals and Timetables. 

The Director, from time to time, shall issue goals and timetables for minority and female utilization, 
which shall be based on appropriate workforce, demographic, or other relevant data and which 
shall cover construction projects or construction contracts performed in specific geographical 
areas. The goals, which shall be applicable to each construction trade in a covered contractor’s 
or subcontractor’s entire workforce which is working in the area covered by the goals and 
timetables, shall be published as notices in the Federal Register, and shall be inserted by the 
contracting officers and applicants, as applicable, in the Notice required by 41 CFR 60-4.2. 
Covered construction contractors performing construction work in geographical areas where they 
do not have a Federal or federally assisted construction contract shall apply the minority and 
female goals established for the geographical area where the work is being performed.  

[45 FR 65978, OCT. 3, 1980] 
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60-4.7 Effect on Other Regulations. 

The regulations in this part are in addition to the regulations contained in this chapter, which apply 
to construction contractors and subcontractors generally. See particularly, 41 CFR 60-1.4 (a), (b), 
(c), (d), and (e); 60-1.5; 60-1.7; 60-1.8; 60-1.26; 60-1.29; 60-1.30; 60-1.32; 60-1.41; 60-1.42; 60-
1.43; and 41 CFR Part 60-3; Part 60-20; Part 60-30; Part 60-40; and Part 60-50.  

60-4.8 Show Cause Notice. 

If an investigation or compliance review reveals that a construction contractor or subcontractor 
has violated the Executive order, any contract clause, specifications or the regulations in this 
chapter and if administrative enforcement is contemplated, the Director shall issue to the 
contractor or subcontractor a notice to show cause which shall contain the items specified in 
paragraphs (i) through (iv) of 41 CFR 60-2.2(c)(1). If the contractor does not show good cause 
within 30 days, or in the alternative, fails to enter an acceptable conciliation agreement which 
includes where appropriate, make up goals and timetables, back pay, and seniority relief for 
affected class members, the OFCCP shall follow the procedure in 41 CFR 60-1.26(b): Provided, 
That where a conciliation agreement has been violated, no show cause notice is required prior to 
the initiation of enforcement proceedings. 

[43 FR 49254, OCT. 20, 1978; 43 FR 51401, NOV. 3, 1978] 

60-4.9 Incorporation by Operation of the Order.  

By operation of the order, the equal opportunity clause contained in § 60-1.4, the Notice of 
Requirement for Affirmative Action to Ensure Equal Employment Opportunity (Executive Order 
11246) contained in § 60-4.2, and the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications (Executive Order 11246) contained in § 60-4.3 shall be 
deemed to be a part of every solicitation or of every contract and subcontract, as appropriate, 
required by the order and the regulations in this chapter to include such clauses whether or not 
they are physically incorporated in such solicitation or contract and whether or not the contract is 
written.  
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Construction Contracts of Loan Recipient and Other Sections From 

“Procedures For Issuing Loans From the Public Water Supply Loan Program” 
 

Section 662.420(b)(2) Negotiations of Contract Amendments (Change Orders) 
 
A) When the loan recipient authorizes the contractor to add, delete, or revise the work within the 

general scope of the contract documents, or authorizes an adjustment in the contract price or 
contract time, the loan recipient shall submit a change order to the Agency. 

 
B) For each change order, the loan recipient shall submit to the Agency for approval the following 

documentation: 
 

i) one copy of the fully executed change order signed by the loan recipient, construction 
engineer, and the contractor; and 

ii) a description of any changes, with justification for the changes. 
 

C) Prior approval by the Agency of a change order is required when a change order results in: 
 

i) alterations in design scope that require a modification to a construction permit; or 
ii) an increase in the amount of loan funds needed to complete the project. 

 
D) Failure to give timely notice of proposed project changes or action by the loan recipient that 

is not consistent with the Agency’s determination on those changes may result in disallowance 
of loan participation for costs incurred that are attributable to the change. 

 
Section 662.620(f) Required Construction Contract Provisions 
 
Each construction contract shall include the following provisions: 
 
1) Audit; access to records: 

A) The contractor shall maintain books, records, documents and other evidence directly 
pertinent to performance on loan work consistent with generally accepted accounting 
principles.  The contractor shall also maintain the financial information and data used 
by the contractor in the preparation or support of any cost submissions required 
under subsection (b) above, (Negotiation of Contract Amendments, Change Orders) 
and a copy of the cost summary submitted to the Owner. The Illinois Auditor General, 
the Owner, the Agency, or any of their duly authorized representatives shall have 
access to the books, records, documents, and other evidence for purposes of 
inspection, audit, examination, excerpts, transcriptions, and copying.  The contractor 
shall provide facilities for access and inspection. 

 
B) For a formally advertised, competitively awarded, fixed price contract, the contractor 

shall include access to records as required by subsection (a)(1)(A) for all negotiated 
change orders and contract amendments in excess of $25,000 that affect the 
contract price.  In the case of all other prime contracts, the contractor shall agree to 
include access to records required by subsection (a)(1)(A) in all contracts and all tier 
subcontracts or change orders in excess of $25,000 that are directly related to 
project performance.  
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C) Audits shall be in accordance with auditing standards generally accepted in the 
United States. 

 
D) The contractor agrees to the disclosure of all information and reports resulting from 

access to records pursuant to subsection (a)(1)(A) above.  When the audit concerns 
the contractor, the auditing agency shall afford the contractor an opportunity for an 
audit exit conference and an opportunity to comment on the pertinent portions of the 
draft audit report.  The final audit report shall include the written comments, if any, 
of the audited parties. 

 
E) The records required by subsection (a)(1)(A) above shall be maintained and made 

available during performance of the work under this loan agreement and for three 
years after the date of final loan audit.  In addition, records that relate to any dispute 
or litigation or the settlement of claims arising out of any performance, costs or items 
to which an audit exception has been taken, shall be maintained and made available 
for three years after the date of resolution of such dispute, appeal, litigation, claim or 
exception. 

 
F) The right of access will generally be exercised with respect to financial records 

under: 
i) Negotiated prime contractors; 
ii) Negotiated change orders or contract amendments in excess of $25,000 

affecting the price of any formally advertised, competitively awarded, fixed 
price contract; and 

iii) Subcontracts or purchase orders under any contract other than a formally 
advertised, competitively awarded, fixed price contract. 

 
G) The right of access will generally not be exercised with respect to a prime contract, 

subcontract, or purchase order awarded after effective price competition.  In any 
event, the right of access shall be exercised under any type of contract or 
subcontract: 
i) With respect to records pertaining directly to contract performance, 

excluding any financial records of the contractor; and 
ii) If there is any indication that fraud, gross abuse, or corrupt practices may 

be involved in the award or performance of the contract or subcontract. 
 
2) Covenant against contingent fees 
 

The contractor shall warrant that no person or selling agency has been employed or retained 
to solicit or secure the contract upon an agreement or understanding for a commission, 
percentage, brokerage, or contingent fee. For breach or violation of this warranty, the Owner 
shall have the right to annul the contract without liability or in its discretion to deduct from the 
contract price or consideration, or otherwise recover, the full amount of such commission, 
percentage, brokerage, or contingent fee. 

 
3) Wage provisions 
 

The Contractor shall pay prevailing wages in accordance with the Davis-Bacon Act (40 USC 
3141 through 3148) as defined by the U.S. Department of Labor. 
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4) Disadvantaged business enterprise requirements. 
 

The contractor shall provide evidence that the contractor has taken affirmative steps in 
accordance with 40 CFR 33 to assure that disadvantaged business enterprises are used when 
possible as sources of supplies, equipment, construction, and services, consistent with the 
provisions of the Agency’s Operating Agreement with USEPA.  

 
5) Debarment and suspension provisions. 
 

The contract shall require the successful bidders to submit a Certificate Regarding 
Debarment, Suspension and Other Responsibility Matters (EPA Form 5700-49) showing 
compliance with federal Executive Order 12549. 

 
6) Nonsegregated facilities provisions 
 

The contractor shall be required to submit a Certification of Nonsegregated Facilities on forms 
provided by the Agency. 
 

7) American Iron and Steel 
 

The contractor shall be required to use American Iron and Steel, if required by USEPA for that 
fiscal year. 
 

8) A clause that provides: 
 
"No contractor or subcontractor shall discriminate on the basis of race, color, national origin 
or sex in the performance of this contract. The contractor or subcontractor shall carry out 
applicable requirements of 40 CFR 33 in the award and administration of contracts awarded 
under the PWSLP. Failure by the contractor or subcontractor to carry out these requirements 
is a material breach of this contract which may result in the termination of this contract or other 
legally available remedies." 
 

9) Illinois Works Jobs Program Act – Apprenticeship Initiative 
 

The contractor shall provide physical evidence, such as emails, letters, logs, records, etc. that 
will prove to the Lending Agency the contractor has taken affirmative steps to assure that 
apprentices are used when possible.  

 

Section 662.620(g) Subcontracts under Construction Contracts 
 
The award or execution of all subcontracts by a prime contractor and the procurement and 
negotiation procedures used by the prime contractor shall comply with: 
 
1) All applicable provisions of Federal, State and local law; 
 
2) All provisions of this Part 662 regarding fraud and other unlawful or corrupt practices; 
 
3) All provisions of this Part 662 with respect to access to facilities, records and audit of records; 

and 
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4) All provisions of subsection 662.620(f)(5) that require a Certification Regarding Debarment, 
Suspension, and Other Responsibility Matters (EPA Form 5700-49) showing compliance with 
any controlling federal Executive Orders. 

 
Section 662.620 (h) Contractor Bankruptcy 
 
In the event of a contractor bankruptcy, the loan recipient shall notify the Agency and shall keep 
the Agency advised of any negotiations with the bonding company, including any proposed 
settlement.  The Agency may participate in those negotiations and will advise the loan recipient 
of the impact of any proposed settlement to the loan agreement. The loan recipient shall be 
responsible for assuring that every appropriate procedure and incidental legal requirement is 
observed in advertising for bids and re-awarding a construction contract.  
 
Section 662.620 (i) Access 
 
Every contract entered into by the loan recipient for construction work, and every subagreement, 
shall provide Agency representatives with access to the work.  The contractor or subcontractor 
shall provide facilities for access and inspection.   
 
Section 662.640 (c) Remedies 
 
All claims, counter-claims, disputes, and other matters in question between the recipient and the 
contractor arising out of, or relating to, a sub-agreement or its breach shall be decided by 
arbitration if the parties agree, or in a court of competent jurisdiction within the State. 
 

 



 
 

BIDDER INSTRUCTIONS 
00 21 00.41-26 (2325880.00) IEPA-PWSLP 

City of Joliet Specification for Disadvantaged Business Enterprise Participation 
 
I. Disadvantaged Business Enterprise Policy 
 

A. It is the policy of the State of Illinois to award a fair share of sub-agreements to 
disadvantaged businesses.  In complying with this requirement, Bidders or 
Offerors are required to take affirmative steps to assure that disadvantaged 
businesses are used when possible as sources of supplies, equipment, 
construction, and services as explained herein. 

 
B. These specifications define the terms, conditions, and requirements of the State 

Revolving Fund Loan Program, and the City of Joliet policy and procedures for 
complying with these requirements. 

 
C. As required by the award conditions of USEPA’s Assistance Agreement with IEPA, 

the fair share percentages are 5% for MBEs and 12% for WBEs. 
 

II. Pre-Contract Award Obligations 
 

A. Bidders are required to advertise subcontracting opportunities and to negotiate 
with disadvantaged businesses prior to the day of the bid opening.  Failure to 
document such affirmative efforts shall be deemed, relative to disadvantaged 
business compliance non-responsive. 

 
B. To establish a bid as responsible, the Bidder will be required to document the 

proposed utilization of disadvantaged businesses with letters of intent signed by 
the bidder and by the disadvantaged business listed in the bid.  The documentation 
requirements are outlined in Section III. 

 
C. City of Joliet disadvantaged business policy clearly intends for Bidders to contact 

and encourage the participation of disadvantaged businesses prior to bid opening.  
Affirmative efforts (the written record of conscientious and honest communications 
between the bidder and disadvantaged business) must be initiated and completed 
by the bidder prior to bid opening.  All bidders must document compliance with the 
requirements of the disadvantaged business policy. 

 
III. Evaluation of Disadvantaged Business Utilization and Affirmative Efforts 
 

A. As a prerequisite to demonstrate compliance with the City of Joliet disadvantaged 
business policy, ALL bidders shall provide the following with its bid: 

 
1. Completed and signed certification from the bidder(s), attesting that the 

bidder will award no sub-agreements, including the procurement of 
equipment, materials, supplies and services, in the performance of this 
contract. 

 
OR 

 
1. "Certification of publication", or adequate proof of publication, including an 

actual copy of the newspaper advertisement from a daily newspaper. The 
advertisement must run one day at least (16) days prior to bid opening. An 
example advertisement follows this section. 
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Bidders may publish the advertisement in an established, online Bidder’s 
clearinghouse such as the “Dodge Report 
(http://construction.com/dodge/)”. If an online advertisement is placed with 
the “Dodge Report” or an equivalent website, a screenshot of the 
advertisement along with the webpage address, and a payment receipt is 
required as documentation.  The advertisement must run one day at 
least (16) days prior to bid opening. See the “Suggested Disadvantaged 
Business (DBE) Advertisement for Construction Contractors”, which can 
be found on page 29 of this Section. 

 
2. List of all disadvantaged business enterprise (DBE) and non-DBEs that 

submitted proposals to the Bidder along with the date of the proposal. 
Names, addresses, phone number and/or e-mail are required.  
CERTIFICATE 00 74 23.03   DBE FORM #4 (BIDDER’S LIST) may be 
used for this purpose, but any list that contains the required information 
may be submitted.  This list does not have to be submitted with the Bid.  
This list shall be submitted within five (5) business days after the receipt of 
Bids. 

 
3. List of disadvantaged businesses not being utilized and justification for non-

utilization (see CERTIFICATE 00 74 23.01 DBE FORM #1 
(CONTRACTOR CERTIFICATION)). 

  
4. If DBE subcontractors will be utilized for the project, a completed and 

signed copy of CERTIFICATE 00 74 23.02 DBE FORM #3 
(SUBCONTRACTOR UTILIZATION) or equivalent “Notice of Intent” is 
needed from each DBE subcontractor. 

 
5. If DBE subcontractors will be utilized for the project, a completed and 

signed certification from the Bidder(s), attesting that the Bidder has no 
controlling or dominating interest or conflict of interest with the 
disadvantaged business that will be utilized (Use CERTIFICATE 00 74 
23.01  DBE FORM #1 (CONTRACTOR CERTIFICATION)). 

 
6. In instances where the Bidder(s) does not receive any proposals from 

disadvantaged businesses prior to bid opening, the Bidder(s) must provide 
a written certification attesting that no proposals were received (Use 
CERTIFICATE 00 74 23.01  DBE FORM #1 (CONTRACTOR 
CERTIFICATION)). 

 
Failure to submit the documentation pursuant to the requirements of A (1-7) above may 
cause rejection of the bid as non-responsive. 

 
IV. Sanctions 
 

A. The City of Joliet has the option to reject one or all bids where the information 
submitted by the bidder fails to demonstrate compliance with the disadvantaged 
business requirements (i.e., the bidder fails to place their pre-bid advertisement in 
a daily newspaper, or approved website, at least sixteen (16) days prior to the bid 
opening). 

 

http://construction.com/dodge/)


 
 

BIDDER INSTRUCTIONS 
00 21 00.41-28 (2325880.00) IEPA-PWSLP 

B. Upon finding that any Party has not complied with the requirements of these 
specifications, including misrepresenting a firm as a disadvantaged business, any 
one or a combination of the following actions may be taken. 

 
1. Declare the bidder and/or subcontractor non-responsible and therefore 

ineligible for contract award. 
2. Disallow all contract costs associated with non-compliance. 
3. Refer any matter, which may be fraudulent to the Illinois Attorney General. 

 
V. Post-Contract Award Compliance 
 

A. As required by the award conditions of USEPA’s Assistance Agreement with IEPA, 
all sub-agreements of the prime contractor must identify that the fair share 
percentages are 5% for MBEs and 12% for WBEs. 

 
B. After award of the prime contract copies of all disadvantaged business related sub-

agreements between the prime contractor and subcontractors shall be submitted 
to the Owner. 

 
C. After bid submission, any changes in previously reported disadvantaged 

businesses utilization shall be handled in accordance with 40 CFR Part 33.302(b-
h). If the contractor fails to initiate such actions, the Owner may withhold payments 
and/or institute other appropriate sanctions. 
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SUGGESTED DISADVANTAGED 
BUSINESS ADVERTISEMENT FOR CONSTRUCTION CONTRACTORS* 

 
NOTICE TO DISADVANTAGED BUSINESSES 

 
 
 ,  ,  , is 
 (Name of Company)  (Address of Company)  (Telephone) 
 
seeking disadvantaged businesses for  
 
the  

(Name of Loan Recipient) 
 
 
Project for subcontracting opportunities in the following areas: 
 
 ,  ,  . 
 
All disadvantaged businesses should contact, in writing, 
 
(certified letter, return receipt requested),                                             , to discuss the 
 (Company Contact Person) 
 
subcontracting opportunities.  All negotiations must be completed prior to the bid opening  
 
date                                                                                                                                    . 

(Date of Bid Opening) 
 
 
• The advertisement must clearly state the method of evaluating the proposals or quotations, 

and the relative importance attached to each criterion.  Bidders must uniformly and objectively 
evaluate the proposals submitted by disadvantaged businesses in response to the 
advertisement based upon the evaluation criteria stated in the advertisement.  The evaluation 
criteria must not be restrictive or exclusionary. 
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Davis-Bacon Wage Act Compliance Guidance 

I.  Wage Rate Requirements Under Section 1606 of the American Recovery and 
Reinvestment Act For Subrecipients That Are Governmental Entities 

 
The following terms and conditions specify how recipients will assist USEPA in meeting its Davis-
Bacon (DB) responsibilities when DB applies to USEPA awards of financial assistance under the 
Recovery Act with respect to IEPA and subrecipients that are governmental entities. If a 
subrecipient has questions regarding when DB applies, obtaining the correct DB wage 
determinations, DB provisions, or compliance monitoring, it may contact IEPA for guidance. The 
subrecipient may also obtain additional guidance from DOL’s web site at 
https://www.dol.gov/agencies/whd/government-contracts/construction. 
 
1.  Applicability of the Davis-Bacon (DB) prevailing wage requirements. 
 
Davis-Bacon prevailing wage requirements apply to the construction, alteration, and repair activity 
of infrastructure, including all construction, alteration and repair activity involving waste water or 
drinking water treatment plants is subject to DB. If a subrecipient encounters a unique situation 
at a site that presents uncertainties regarding DB applicability, the subrecipient must discuss the 
situation with IEPA before authorizing work on that site. 
 
2.  Obtaining Wage Determinations. 
 
(a) Subrecipients shall obtain the wage determination for the locality in which a covered activity 
subject to DB will take place prior to issuing requests for bids, proposals, quotes or other methods 
for soliciting contracts (solicitation) for activities subject to DB. These wage determinations shall 
be incorporated into solicitations and any subsequent contracts. Prime contracts must contain a 
provision requiring that subcontractors follow the wage determination incorporated into the prime 
contract. 
 
(i) While the solicitation remains open, the subrecipient shall monitor 
https://sam.gov/content/wage-determinations on a weekly basis to ensure that the wage 
determination contained in the solicitation remains current. The subrecipient shall amend the 
solicitation of DOL issues a modification more than 10 days prior to the closing date (i.e. bid 
opening) for the solicitation. If DOL modifies or supersedes the applicable wage determination 
less than 10 days prior to the closing date, the subrecipient may request a finding from IEPA that 
there is not a reasonable time to notify interested contractors of the modification of the wage 
determination. IEPA will provide a report of its findings to the subrecipient. 
 
(ii) If the subrecipient does not award the contract within 90 days of the closure of the solicitation, 
any modifications or supersedes DOL makes to the wage determination contained in the 
solicitation shall be effective unless IEPA, at the request of the subrecipient, obtains an extension 
of the 90 day period from DOL pursuant to 29 CFR 1.6(c)(3)(iv). The subrecipient shall monitor 
https://sam.gov/content/wage-determinations on a weekly basis if it does not award the contract 
within 90 days of closure of the solicitation to ensure that wage determinations contained in the 
solicitation remain current. 
 
(b) If the subrecipient carries out activity subject to DB by issuing a task order, work assignment 
or similar instrument to an existing contractor (ordering instrument) rather than by publishing a 

https://www.dol.gov/agencies/whd/government-contracts/construction
https://sam.gov/content/wage-determinations
https://sam.gov/content/wage-determinations
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solicitation, the subrecipient shall insert the appropriate DOL wage determination from 
https://sam.gov/content/wage-determinations into the ordering instrument. 
 
(c) Subrecipient shall review all subcontracts subject to DB entered into by prime contractors to 
verify that the prime contractor has required its subcontractors to include the applicable wage 
determinations. 
 
(d) As provided in 29 CFR 1.6(f), DOL may issue a revised wage determination applicable to a 
subrecipient’s contract after the award of a contract or the issuance of an ordering instrument if 
DOL determines that the subrecipient has failed to incorporate a wage determination or has used 
a wage determination that clearly does not apply to the contract or ordering instrument. If this 
occurs, the subrecipient shall either terminate the contract or ordering instrument and issue a 
revised solicitation or ordering instrument or incorporate DOL’s wage determination retroactive to 
the beginning of the contract or ordering instrument by change order. The subrecipient’s 
contractor must be compensated for any increases in wages resulting from the use of DOL’s 
revised wage determination. 
 
3.  Contract and Subcontract provisions. 
 
(a) The Recipient shall insure that the subrecipient (s) shall insert in full in any contract in excess 
of $2,000 which is entered into for the actual construction, alteration and/or repair, including 
painting and decorating, of a public building or public work, or building or work financed in whole 
or in part from Federal funds or in accordance with guarantees of a Federal agency or financed 
from funds obtained by pledge of any contract of a Federal agency to make a loan, grant or annual 
contribution (except where a different meaning is expressly indicated), and which is subject to the 
labor standards provisions of any of the acts listed in § 5.1, the following clauses: 
 
(1) Minimum wages. 
 
(i) All laborers and mechanics employed or working upon the site of the work will be paid 
unconditionally and not less often than once a week, and without subsequent deduction or rebate 
on any account (except such payroll deductions as are permitted by regulations issued by the 
Secretary of Labor under the Copeland Act (29 CFR part 3) ), the full amount of wages and bona 
fide fringe benefits (or cash equivalents thereof) due at time of payment computed at rates not 
less than those contained in the wage determination of the Secretary of Labor which is attached 
hereto and made a part hereof, regardless of any contractual relationship which may be alleged 
to exist between the contractor and such laborers and mechanics. 
 
Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 
1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to 
such laborers or mechanics, subject to the provisions of paragraph (a)(1)(iv) of this section; also, 
regular contributions made or costs incurred for more than a weekly period (but not less often 
than quarterly) under plans, funds, or programs which cover the particular weekly period, are 
deemed to be constructively made or incurred during such weekly period. Such laborers and 
mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination 
for the classification of work actually performed, without regard to skill, except as provided in § 
5.5(a)(4). Laborers or mechanics performing work in more than one classification may be 
compensated at the rate specified for each classification for the time actually worked therein:  
Provided, That the employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination (including any additional 

https://sam.gov/content/wage-determinations
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classification and wage rates conformed under paragraph (a)(1)(ii) of this section) and the Davis-
Bacon poster (WH-1321) shall be posted at all times by the contractor and its subcontractors at 
the site of the work in a prominent and accessible place where it can be easily seen by the 
workers. 
 
Subrecipient(s) may obtain wage determinations from the U.S. Department of Labor’s web site, 
https://sam.gov/content/wage-determinations. 
 
(ii)(A) The subrecipient(s), on behalf of EPA, shall require that any class of laborers or 
mechanics, including helpers, which is not listed in the wage determination and which is to be 
employed under the contract shall be classified in conformance with the wage determination. The 
EPA award official shall approve an additional classification and wage rate and fringe benefits 
therefore only when the following criteria have been met: 
 
(1) The work to be performed by the classification requested is not performed by a classification 
in the wage determination; and 
 
(2) The classification is utilized in the area by the construction industry; and 
 
(3) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable 
relationship to the wage rates contained in the wage determination. 
 
(B) If the contractor and the laborers and mechanics to be employed in the classification (if 
known), or their representatives, and the subrecipient(s) agree on the classification and wage 
rate (including the amount designated for fringe benefits where appropriate), a report of the action 
taken shall be sent by the subrecipient(s) to the State award official. The State award official will 
transmit the report, to the Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The Administrator, or an 
authorized representative, will approve, modify, or disapprove every additional classification 
action within 30 days of receipt and so advise the State award official or will notify the State award 
official within the 30-day period that additional time is necessary. 
 
(C) In the event the contractor, the laborers or mechanics to be employed in the classification or 
their representatives, and the and the subrecipient(s) do not agree on the proposed classification 
and wage rate (including the amount designated for fringe benefits, where appropriate), the award 
official shall refer the questions, including the views of all interested parties and the 
recommendation of the State award official, to the Administrator for determination.  The 
Administrator, or an authorized representative, will issue a determination within 30 days of receipt 
and so advise the contracting officer or will notify the contracting officer within the 30-day period 
that additional time is necessary. 
 
(D) The wage rate (including fringe benefits where appropriate) determined pursuant to 
paragraphs (a)(1)(ii)(B) or (C) of this section, shall be paid to all workers performing work in the 
classification under this contract from the first day on which work is performed in the classification. 
 
(iii) Whenever the minimum wage rate prescribed in the contract for a class of laborers or 
mechanics includes a fringe benefit which is not expressed as an hourly rate, the contractor shall 
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 
 

https://sam.gov/content/wage-determinations
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(iv) If the contractor does not make payments to a trustee or other third person, the contractor 
may consider as part of the wages of any laborer or mechanic the amount of any costs reasonably 
anticipated in providing bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, that the applicable 
standards of the Davis-Bacon Act have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the meeting of obligations under the plan 
or program. 
 
(2) Withholding. The subrecipient (s), shall upon written request of the EPA Award Official or an 
authorized representative of the Department of Labor, withhold or cause to be withheld from the 
contractor under this contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which 
is held by the same prime contractor, so much of the accrued payments or advances as may be 
considered necessary to pay laborers and mechanics, including apprentices, trainees, and 
helpers, employed by the contractor or any subcontractor the full amount of wages required by 
the contract.  In the event of failure to pay any laborer or mechanic, including any apprentice, 
trainee, or helper, employed or working on the site of the work, all or part of the wages required 
by the contract, the (Agency) may, after written notice to the contractor, sponsor, applicant, or 
Owner, take such action as may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds until such violations have ceased. 
 
(3) Payrolls and basic records. 
 
(i) Payrolls and basic records relating thereto shall be maintained by the contractor during the 
course of the work and preserved for a period of three years thereafter for all laborers and 
mechanics working at the site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct classification, hourly rates of wages 
paid (including rates of contributions or costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and 
weekly number of hours worked, deductions made and actual wages paid. Whenever the 
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that the wages of any laborer or 
mechanic include the amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall 
maintain records which show that the commitment to provide such benefits is enforceable, that 
the plan or program is financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and records which show the costs 
anticipated or the actual cost incurred in providing such benefits. Contractors employing 
apprentices or trainees under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee programs, the registration of 
the apprentices and trainees, and the ratios and wage rates prescribed in the applicable 
programs. 
 
(ii)(A) The contractor shall submit weekly, for each week in which any contract work is performed, 
a copy of all payrolls to the subrecipient , that is, the entity that receives the sub-grant or loan 
from the State capitalization grant recipient. Such documentation shall be available on request of 
the State recipient or EPA. As to each payroll copy received, the subrecipient shall provide 
written confirmation in a form satisfactory to the State indicating whether or not the project is in 
compliance with the requirements of 29 CFR 5.5(a)(1) based on the most recent payroll copies 
for the specified week. The payrolls shall set out accurately and completely all of the information 
required to be maintained under 29 CFR 5.5(a)(3)(i), except that full social security numbers and 
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home addresses shall not be included on the weekly payrolls.  Instead the payrolls shall only need 
to include an individually identifying number for each employee (e.g., the last four digits of the 
employee's social security number). The required weekly payroll information may be submitted in 
any form desired.  Optional Form WH-347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347.pdf or its 
successor site. The prime contractor is responsible for the submission of copies of payrolls by all 
subcontractors. Contractors and subcontractors shall maintain the full social security number and 
current address of each covered worker, and shall provide them upon request to the subrecipient 
(s) for transmission to the State or EPA if requested by EPA, the State, the contractor, or the 
Wage and Hour Division of the Department of Labor for purposes of an investigation or audit of 
compliance with prevailing wage requirements. It is not a violation of this section for a prime 
contractor to require a subcontractor to provide addresses and social security numbers to the 
prime contractor for its own records, without weekly submission to the subrecipient (s). 
 
(B) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the 
contractor or subcontractor or his or her agent who pays or supervises the payment of the persons 
employed under the contract and shall certify the following: 
 
(1) That the payroll for the payroll period contains the information required to be provided under 
§ 5.5 (a)(3)(ii) of Regulations, 29 CFR part 5, the appropriate information is being maintained 
under § 5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such information is correct and 
complete; 
 
(2) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on 
the contract during the payroll period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made either directly or indirectly 
from the full wages earned, other than permissible deductions as set forth in Regulations, 29 CFR 
part 3; 
 
(3) That each laborer or mechanic has been paid not less than the applicable wage rates and 
fringe benefits or cash equivalents for the classification of work performed, as specified in the 
applicable wage determination incorporated into the contract. 
 
(C) The weekly submission of a properly executed certification set forth on the reverse side of 
Optional Form WH-347 shall satisfy the requirement for submission of the “Statement of 
Compliance” required by paragraph (a)(3)(ii)(B) of this section. 
 
(D) The falsification of any of the above certifications may subject the contractor or subcontractor 
to civil or criminal prosecution under section 1001 of title 18 and section 231 of title 31 of the 
United States Code. 
 
(iii) The contractor or subcontractor shall make the records required under paragraph (a)(3)(i) of 
this section available for inspection, copying, or transcription by authorized representatives of the 
State, EPA or the Department of Labor, and shall permit such representatives to interview 
employees during working hours on the job. If the contractor or subcontractor fails to submit the 
required records or to make them available, the Federal agency or State may, after written notice 
to the contractor, sponsor, applicant, or Owner, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure to 
submit the required records upon request or to make such records available may be grounds for 
debarment action pursuant to 29 CFR 5.12. 

https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347.pdf


 
 

BIDDER INSTRUCTIONS 
00 21 00.41-35 (2325880.00) IEPA-PWSLP 

 
(4) Apprentices and trainees-- 
 
(i) Apprentices. Apprentices will be permitted to work at less than the predetermined rate for the 
work they performed when they are employed pursuant to and individually registered in a bona 
fide apprenticeship program registered with the U.S. Department of Labor, Employment and 
Training Administration, Office of Apprenticeship Training, Employer and Labor Services, or with 
a State Apprenticeship Agency recognized by the Office, or if a person is employed in his or her 
first 90 days of probationary employment as an apprentice in such an apprenticeship program, 
who is not individually registered in the program, but who has been certified by the Office of 
Apprenticeship Training, Employer and Labor Services or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an apprentice. The allowable ratio of 
apprentices to journeymen on the job site in any craft classification shall not be greater than the 
ratio permitted to the contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not registered or otherwise employed 
as stated above, shall be paid not less than the applicable wage rate on the wage determination 
for the classification of work actually performed. In addition, any apprentice performing work on 
the job site in excess of the ratio permitted under the registered program shall be paid not less 
than the applicable wage rate on the wage determination for the work actually performed. Where 
a contractor is performing construction on a project in a locality other than that in which its program 
is registered, the ratios and wage rates (expressed in percentages of the journeyman's hourly 
rate) specified in the contractor's or subcontractor's registered program shall be observed. Every 
apprentice must be paid at not less than the rate specified in the registered program for the 
apprentice's level of progress, expressed as a percentage of the journeymen hourly rate specified 
in the applicable wage determination. Apprentices shall be paid fringe benefits in accordance with 
the provisions of the apprenticeship program. If the apprenticeship program does not specify 
fringe benefits, apprentices must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, fringes shall be paid in accordance 
with that determination. In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, withdraws approval of an 
apprenticeship program, the contractor will no longer be permitted to utilize apprentices at less 
than the applicable predetermined rate for the work performed until an acceptable program is 
approved. 
 
(ii) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less 
than the predetermined rate for the work performed unless they are employed pursuant to and 
individually registered in a program which has received prior approval, evidenced by formal 
certification by the U.S. Department of Labor, Employment and Training Administration. The ratio 
of trainees to journeymen on the job site shall not be greater than permitted under the plan 
approved by the Employment and Training Administration. Every trainee must be paid at not less 
than the rate specified in the approved program for the trainee's level of progress, expressed as 
a percentage of the journeyman hourly rate specified in the applicable wage determination. 
Trainees shall be paid fringe benefits in accordance with the provisions of the trainee program. If 
the trainee program does not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour 
Division determines that there is an apprenticeship program associated with the corresponding 
journeyman wage rate on the wage determination which provides for less than full fringe benefits 
for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and 
participating in a training plan approved by the Employment and Training Administration shall be 
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paid not less than the applicable wage rate on the wage determination for the classification of 
work actually performed. In addition, any trainee performing work on the job site in excess of the 
ratio permitted under the registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. In the event the Employment and 
Training Administration withdraws approval of a training program, the contractor will no longer be 
permitted to utilize trainees at less than the applicable predetermined rate for the work performed 
until an acceptable program is approved. 
 
(iii) Equal employment opportunity. The utilization of apprentices, trainees and journeymen under 
this part shall be in conformity with the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 
 
(5) Compliance with Copeland Act requirements. The contractor shall comply with the 
requirements of 29 CFR part 3, which are incorporated by reference in this contract. 
 
(6) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses 
contained in 29 CFR 5.5(a)(1) through (10) and such other clauses as the EPA determines may 
by appropriate, and also a clause requiring the subcontractors to include these clauses in any 
lower tier subcontracts. The prime contractor shall be responsible for the compliance by any 
subcontractor or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 
 
(7) Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be 
grounds for termination of the contract, and for debarment as a contractor and a subcontractor as 
provided in 29 CFR 5.12. 
 
(8) Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of 
the Davis-Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 are herein incorporated 
by reference in this contract. 
 
(9) Disputes concerning labor standards. Disputes arising out of the labor standards provisions of 
this contract shall not be subject to the general disputes clause of this contract. Such disputes 
shall be resolved in accordance with the procedures of the Department of Labor set forth in 29 
CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the 
contractor (or any of its subcontractors) and Subrecipient (s), State, EPA, the U.S. Department 
of Labor, or the employees or their representatives. 
 
(10) Certification of eligibility. 
 
(i) By entering into this contract, the contractor certifies that neither it (nor he or she) nor any 
person or firm who has an interest in the contractor's firm is a person or firm ineligible to be 
awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 
5.12(a)(1). 
 
(ii) No part of this contract shall be subcontracted to any person or firm ineligible for award of a 
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
 
(iii) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 
1001. 
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4.  Contract Provision for Contracts in Excess of $100,000. 
 
(a) Contract Work Hours and Safety Standards Act. The subrecipient shall insert the following 
clauses set forth in paragraphs (a)(1), (2), (3), and (4) of this section in full in any contract in an 
amount in excess of $100,000 and subject to the overtime provisions of the Contract Work Hours 
and Safety Standards Act. These clauses shall be inserted in addition to the clauses required by 
Item 3, above or 29 CFF 4.6. As used in this paragraph, the terms laborers and mechanics include 
watchmen and guards. 
 
(1) Overtime requirements. No contractor or subcontractor contracting for any part of the contract 
work which may require or involve the employment of laborers or mechanics shall require or 
permit any such laborer or mechanic in any workweek in which he or she is employed on such 
work to work in excess of forty hours in such workweek unless such laborer or mechanic receives 
compensation at a rate not less than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 
 
(2) Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the 
clause set forth in paragraph (a)(1) of this section the contractor and any subcontractor 
responsible therefor shall be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work done under contract for the 
District of Columbia or a territory, to such District or to such territory), for liquidated damages. 
Such liquidated damages shall be computed with respect to each individual laborer or mechanic, 
including watchmen and guards, employed in violation of the clause set forth in paragraph (a)(1) 
of this section, in the sum of $10 for each calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty hours without payment of the 
overtime wages required by the clause set forth in paragraph (a)(1) of this section. 
 
(3) Withholding for unpaid wages and liquidated damages. The subrecipient, upon written 
request of the EPA Award Official or an authorized representative of the Department of Labor, 
shall withhold or cause to be withheld, from any moneys payable on account of work performed 
by the contractor or subcontractor under any such contract or any other Federal contract with the 
same prime contractor, or any other federally-assisted contract subject to the Contract Work 
Hours and Safety Standards Act, which is held by the same prime contractor, such sums as may 
be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for 
unpaid wages and liquidated damages as provided in the clause set forth in paragraph (b)(2) of 
this section. 
 
(4) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set 
forth in paragraph (a)(1) through (4) of this section and also a clause requiring the subcontractors 
to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible 
for compliance by any subcontractor or lower tier subcontractor with the clauses set forth in 
paragraphs (a)(1) through (4) of this section. 
 
(b) In addition to the clauses contained in Item 3, above, in any contract subject only to the 
Contract Work Hours and Safety Standards Act and not to any of the other statutes cited in 29 
CFR 5.1, the Subrecipient shall insert a clause requiring that the contractor or subcontractor 
shall maintain payrolls and basic payroll records during the course of the work and shall preserve 
them for a period of three years from the completion of the contract for all laborers and mechanics, 
including guards and watchmen, working on the contract. Such records shall contain the name 
and address of each such employee, social security number, correct classifications, hourly rates 
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of wages paid, daily and weekly number of hours worked, deductions made, and actual wages 
paid. Further, the Subrecipient shall insert in any such contract a clause providing that the 
records to be maintained under this paragraph shall be made available by the contractor or 
subcontractor for inspection, copying, or transcription by authorized representatives of the USEPA 
and the Department of Labor, and the contractor or subcontractor will permit such representatives 
to interview employees during working hours on the job. 
 
5. Compliance Verification 
 

(a) The subrecipient shall periodically interview a sufficient number of employees entitled to 
DB prevailing wages (covered employees) to verify that contractors or subcontractors are 
paying the appropriate wage rates. As provided in 29 CFR 5.6(a)(6), all interviews must be 
conducted in confidence. The subrecipient must use Standard Form 1445 or equivalent 
documentation to memorialize the interviews. Copies of the SF 1445 are available from USEPA 
on request. 

 
(b) The subrecipient shall establish and follow an interview schedule based on its assessment 
of the risks of noncompliance with DB posed by contractors or subcontractors and the duration 
of the contract or subcontract. At a minimum, the subrecipient must conduct interviews with a 
representative group of covered employees within two weeks of each contractor or 
subcontractor’s submission of its initial weekly payroll data and two weeks prior to the 
estimated completion date for the contract or subcontract. Subrecipients must conduct more 
frequent interviews if the initial interviews or other information indicates that there is a risk that 
the contractor or subcontractor is not complying with DB. Subrecipients shall immediately 
conduct necessary interviews in response to an alleged violation of the prevailing wage 
requirements. All interviews shall be conducted in confidence. 

 
(c) The subrecipient shall periodically conduct spot checks of a representative sample of 
weekly payroll data to verify that contractors and subcontractors are paying the appropriate 
wage rates. The subrecipient shall establish and follow a spot check schedule based on its 
assessment of the risks of noncompliance with DB posed by contractors or subcontractors and 
the duration of the contract or subcontract. At a minimum, the subrecipient must spot check 
payroll data within two weeks of each contractor or subcontractor’s submission of its initial 
payroll data and two weeks prior to the completion date the contract or subcontract. 
Subrecipients must conduct more frequent spot checks if the initial spot check or other 
information indicates that there is a risk that the contractor or subcontractor is not complying 
with DB. In addition, during the examinations the subrecipient shall verify evidence of fringe 
benefit plans and payments thereunder by contractors and subcontractors who claim credit for 
fringe benefit contributions. 

 
(d) The subrecipient shall periodically review contractors and subcontractors use of 
apprentices and trainees to verify registration and certification with respect to apprenticeship 
and training programs approved by either the U.S. Department of Labor or a state, as 
appropriate, and that contractors and subcontractors are not using disproportionate numbers 
of, laborers, trainees and apprentices. These reviews shall be conducted in accordance with 
the schedules for spot checks and interviews described in Items (b) and (c) above. 

 
(e) Subrecipients must immediately report potential violations of the DB prevailing wage 
requirements to the USEPA DB contact listed above and to the appropriated DOL Wage and 
Hour District Office listed athttps://www.dol.gov/agencies/whd/contact/local-offices. 

https://www.dol.gov/agencies/whd/contact/local-offices
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Use of American Iron and Steel 
Sec. 436. (a)(1) None of the funds made available by a State water pollution control revolving 
fund as authorized by title VI of the Federal Water Pollution Control Act (33 U.S.C. 1381 et seq.) 
or made available by a drinking water treatment revolving loan fund as authorized by section 1452 
of the Safe Drinking Water Act (42 U.S.C. 300j-12) shall be used for a project for the construction, 
alteration, maintenance, or repair of a public water system or treatment works unless all of the 
iron and steel products used in the project are produced in the United States.  
 
(2) In this section, the term `iron and steel products' means the following products made primarily 
of iron or steel: lined or unlined pipes and fittings, manhole covers and other municipal castings, 
hydrants, tanks, flanges, pipe clamps and restraints, valves, structural steel, reinforced precast 
concrete, and construction materials.  
 
(b) Subsection (a) shall not apply in any case or category of cases in which the Administrator of 
the Environmental Protection Agency (in this section referred to as the `Administrator') finds that-
-  

(1) applying subsection (a) would be inconsistent with the public interest;  
(2) iron and steel products are not produced in the United States in sufficient and 
reasonably available quantities and of a satisfactory quality; or  
(3) inclusion of iron and steel products produced in the United States will increase the cost 
of the overall project by more than 25 percent.  
 

(c) If the Administrator receives a request for a waiver under this section, the Administrator shall 
make available to the public on an informal basis a copy of the request and information available 
to the Administrator concerning the request, and shall allow for informal public input on the request 
for at least 15 days prior to making a finding based on the request. The Administrator shall make 
the request and accompanying information available by electronic means, including on the official 
public Internet Web site of the Environmental Protection Agency.  
 
(d) This section shall be applied in a manner consistent with United States obligations under 
international agreements.  
 
(e) The Administrator may retain up to 0.25 percent of the funds appropriated in this Act for the 
Clean and Drinking Water State Revolving Funds for carrying out the provisions described in 
subsection (a)(1) for management and oversight of the requirements of this section.  
 
(f) This section does not apply with respect to a project if a State agency approves the engineering 
plans and specifications for the project, in that agency's capacity to approve such plans and 
specifications prior to a project requesting bids, prior to the date of the enactment of this Act 
 

ALL BIDDERS: 
 
Provide signed “Bidder Certification Regarding the Use of American Iron 
and Steel Products” (Certificate 00 62 33.13) with the bid. 
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Illinois Works Jobs Program Act – Apprenticeship Initiative  

Information for Contractors 
 
Summary: The Illinois Works Jobs Program Act, 30 ILCS 559/Art. 20, is a statewide initiative to 
ensure that all Illinois residents have access to State capital projects, careers in the construction 
industry, and to provide contracting and employment opportunities to historically 
underrepresented populations in the construction industry. This will be accomplished through 
three programs created by the Illinois Works Jobs Program Act: the Illinois Works Apprenticeship 
Initiative, the Illinois Works Pre-Apprenticeship Program, and the Illinois Works Bid Credit 
Program.  Additional information is available at the following website:  
https://www2.illinois.gov/dceo/WorkforceDevelopment/Pages/IllinoisWorksJobsProgramAct.aspx. 
 
The goal of the Illinois Works Apprenticeship Initiative (“10% apprenticeship goal”) is that for 
projects estimated to cost $500,000 or more, apprentices will perform either 10% of the total labor 
hours actually worked in each prevailing wage classification or 10% of the estimated labor hours 
in each prevailing wage classification, whichever is less.  The 10% apprenticeship goal applies to 
projects being paid for in whole or in part by appropriated capital funds to construct a public work 
either through a contract or grant issued by a State agency.  This requirement also applies to 
IEPA loans.  The $500,000 threshold applies to the total project cost and NOT the total cost or 
value of an individual construction contract. 
 
Certification: Apprentices are required to be US Dept. of Labor certified (not limited to pre-
apprentice program graduates).   
 

Applicability 
 
If the project is estimated to received $500,000 or more of State Capital Funding: 

If the state’s contribution to the project amount equals 50% or more of the cost for the project, the 
10% apprenticeship requirement applies to all prevailing wage eligible work performed by 
contractors on the public works project. 
 
If the state’s contribution to the project is less than 50% of the cost for the project, the 10% 
apprenticeship requirement applies only to prevailing wage eligible work being funded from state 
funds. 
 
If the project has less than $500,000 of State Capital Funding, but the total estimated cost 
is $500,000 or more:  

If the state’s contribution to the project amount equals 50% or more of the estimated cost for the 
project, the 10% apprenticeship requirement applies to all prevailing wage eligible work performed 
by contractors on the public works project. 

If the state’s contribution to the project is less than 50% of the estimated cost for the project, the 
10% apprenticeship requirement does not apply.  
 
If the Total Estimated Project Cost is less than $500,000: The 10% apprenticeship 
requirement does not apply. The $500,000 threshold applies to the total project cost and NOT the 
total cost or value of an individual construction contract. 

https://www2.illinois.gov/dceo/WorkforceDevelopment/Pages/IllinoisWorksJobsProgramAct.aspx
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Waivers from the Requirements:  If goals cannot be met, the state has discretion to grant 
waivers, grant reductions, or to hold public hearings on the issue.  Factors to be considered 
include the scale of the project and whether the contractor or subcontractor seeking the action 
has previously requested reductions or waivers.  A waiver form is available on the IEPA website 
at:  
https://www2.illinois.gov/epa/Documents/epa-forms/water/financial-
assistance/apprenticeship/Waiver-Request.pdf.The form can also be obtained from DCEO.  

If requesting a waiver, Contractor must provide documentation of good faith efforts to employ 
apprentices, including records of phone, email, and other correspondence sufficient to prove to 
the Lending Agency that the Contractor has taken affirmative steps to assure apprentices are 
used when possible.  

Reporting: An example quarterly reporting form is attached. A fillable version is available on the 
IEPA website.  Contractors should coordinate with the loan applicant and their consultant for 
further instructions regarding these forms.  Loan applicants are ultimately responsible for reporting 
quarterly labor hours to the state, but coordination with their contractor is essential. All loan funded 
projects are subject to payment of Davis Bacon wages. 
 
For general program questions, please contact the Illinois Works Office at: 
CEO.ILWorks@Illinois.gov.   
 
 
 

END OF BIDDER INSTRUCTIONS

https://www2.illinois.gov/epa/Documents/epa-forms/water/financial-assistance/apprenticeship/Waiver-Request.pdf
https://www2.illinois.gov/epa/Documents/epa-forms/water/financial-assistance/apprenticeship/Waiver-Request.pdf
mailto:CEO.ILWorks@Illinois.gov
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00 31 24.51 
 

CLEAN CONSTRUCTION OR DEMOLITION DEBRIS (CCDD) - LPC 662 
 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. This Section provides verification from the Owner that to their knowledge the site 
of the work has never been used for commercial or industrial purposes and the 
soils within the work site is presumed to be uncontaminated. 

 
1.2 CERTIFICATION 
 

A. Upon receipt of soil samples from the Contractor, the Owner will complete pH 
testing and provide a signed LPC-662 form for Contractor’s use. 

 
 

END OF SECTION 
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00 31 32.11 
 

SUBSURFACE DRILLING INFORMATION 
 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. This Section describes soils investigation at the site, and use of data resulting from 
that investigation. 

 
1.2 SOILS INVESTIGATION REPORT 
 

A. General: 
1. A soils investigation report has not been prepared for the site of this Work. 
2. Bidders should visit the site and acquaint themselves with existing 

conditions. 
3. Prior to bidding, Bidders may make their own subsurface investigations to 

satisfy themselves as to site and subsurface conditions, but such 
investigations may be performed only under time schedules and 
arrangements approved in advance by the Engineer. 

 
 

END OF SUBSURFACE DRILLING INFORMATION
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00 41 00.41 
 

BID FORM 
 

ONE ORIGINAL BID SHALL BE SUBMITTED 
 
 
To: City of Joliet 

Mayor and City Council 
150 W. Jefferson Street 
Joliet, IL 60432 

 (hereinafter called Owner) 
 
 
From:   
 Company 
 
   
 Address 
 
   
 City State Zip Code 
 
 (        )        
 Telephone     E-MAIL 
 
 (hereinafter called Bidder) 
 
1. The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an 

Agreement with Owner in the form included in the Bidding Documents to furnish all labor, 
materials, tools, and services required for the construction of the 2025 Lead Service Line 
Replacement Plan for the City of Joliet, Will County, Illinois (Engineers' Job No. 
2325880.00), all in accordance with the Bidding Documents prepared by Baxter & 
Woodman, Inc., Consulting Engineers. 

 
2. Bidder accepts all of the terms and conditions of the Advertisement for Bids and Bidder 

Instructions, including without limitation those dealing with the disposition of Bid Security. 
This Bid will remain open for 120 days after the date of Bid opening or for such longer 
period of time that Bidder may agree to in writing upon request of Owner.  Bidder will sign 
and submit the Agreement with the Bonds and other documents required by the Bidding 
Documents within 10 days after the date of Owner's Notice of Award. 

 
3. In submitting this Bid, Bidder represents, as set forth in the Agreement, that: 
 

a. Bidder has examined copies of all the Bidding Documents. 
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b. Bidder is familiar with the nature and extent of the Bidding Documents, Work, site, 

locality, and all local conditions and legal and regulatory requirements that in any 
manner may affect cost, progress, performance, or furnishing of the Work, and has 
made such independent investigations as Bidder deems necessary. 

 
c. Bidder has obtained and carefully studied (or assumes responsibility for having 

done so) all additional or supplementary examinations, investigations, 
explorations, tests, studies and data concerning conditions (surface, subsurface 
and Underground Facilities) at or contiguous to the Site which may affect cost, 
progress, or performance of the Work or which relate to any aspect of the means, 
methods, techniques, sequences, and procedures of construction to be employed 
by Bidder, including applying the specific means, methods, techniques, 
sequences, and procedures of construction expressly required by the Bidding 
Documents to be employed by Bidder, and safety precautions and programs 
incident thereto. 

 
d. Bidder does not consider that any further examinations, investigations, 

explorations, tests, studies, or data are necessary for the determination of this Bid 
for performance of the Work at the price(s) bid and within the times and in 
accordance with the other terms and conditions of the Bidding Documents. 

 
e. Bidder is aware of the general nature of work to be performed by Owner and others 

at the Site that relates to the Work as indicated in the Bidding Documents. 
 

f. Bidder has correlated the information known to Bidder, information and 
observations obtained from visits to the Site, reports and drawings identified in the 
Bidding Documents, and all additional examinations, investigations, explorations, 
tests, studies, and data with the Bidding Documents. 

 
g. Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or 

discrepancies that Bidder has discovered in the Bidding Documents, and the 
written resolution thereof by Engineer is acceptable to Bidder. 

 
h. The Bidding Documents are generally sufficient to indicate and convey 

understanding of all terms and conditions for the Work for which this Bid is 
submitted. 

 
i. This Bid is genuine and not made in the interest or on behalf of any undisclosed 

person, firm or corporation, and is not submitted in conformity with any agreement 
or rules of any group, association, organization, or corporation; Bidder has not 
directly or indirectly induced or solicited any other Bidder to submit a false or sham 
Bid; Bidder has not solicited or induced any person, firm, or a corporation to refrain 
from bidding; and Bidder has not sought by collusion to obtain for itself any 
advantage over any other Bidder or over Owner. 

 
j. Bidder is not barred from contracting with the Owner as a result of a violation 720 

ILCS 5/33 et seq. 
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k. Bidder agrees that no less than the prevailing rate of wages under the Davis-Bacon 
Wage Act (40 USC 276a through 276a-5) as determined by the U.S. Department of 
Labor shall be paid to all laborers, workmen and mechanics performing work under 
this contract. 

 
l. Bidder agrees to cooperate with all Davis-Bacon Wage Act compliance activities 

including employee interviews by Owner. 
 

m. Bidder complies with the provisions of the Employment of Illinois Workers on Public 
Works Act (30 ILCS 570/) as they may apply to this Project. 

 
n. Bidder will comply with the requirements of Sections 22.51(f)(2)(B) and 

22.51a(d)(2)(B) of the Illinois Environmental Protection Act ([415 
ILCS5/22.51(f)(2)(B)] and [415 ILCS5/22.51a(d)(2)(B)]) for the disposal of 
uncontaminated soils including uncontaminated soil mixed with other clean 
construction or demolition debris (CCDD) materials and has included any costs 
associated with compliance in the Bid. 

 
4. Bidder submits the following Schedule of Unit Prices for the Work to be performed in 

accordance with the Bidding Documents and agrees that items of work not specifically 
mentioned in the Schedule which are necessary and required to complete the Work 
intended shall be done incidental to and as part of the items of work for which a unit price 
is given, and understands that no additional payment will be made for such incidental 
work. 

 
Bidder agrees that the Owner may select any one or more Parts of this Bid, and if awarded 
the Contract for such Part or Parts of this Bid, the Bidder agrees to perform and complete 
the work at the Contract Unit Prices submitted herein. 

 
 

SCHEDULE OF UNIT PRICES 

NO. PAY ITEM 
APPROX. 

QUANTITY 
UNIT UNIT PRICE TOTAL FOR ITEM 

1 
TRAFFIC CONTROL AND 
PROTECTION 

1 LSUM  Lump Sum  $ 

2 GRANULAR TRENCH BACKFILL 440 CUYD  $  $ 

3 PROJECT MANAGEMENT  120 HOUR  $  $ 

4 
WATER SERVICE CONNECTION 
TO WATER MAIN AND CURB 
STOP, NEW 

2 EACH  $  $ 

5 
WATER SERVICE CONNECTION 
TO WATER MAIN AND CURB 
STOP, EXISTING 

38 EACH  $  $ 
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SCHEDULE OF UNIT PRICES 

NO. PAY ITEM 
APPROX. 

QUANTITY 
UNIT UNIT PRICE TOTAL FOR ITEM 

6 
WATER SERVICE LINE TYPE K - 
OPEN CUT, 1-INCH 

1,120 FOOT  $  $ 

7 
WATER SERVICE LINE TYPE K - 
OPEN CUT, 1.5-INCH 

130 FOOT  $  $ 

8 
WATER SERVICE LINE TYPE K - 
OPEN CUT, 2-INCH 

20 FOOT  $  $ 

9 
WATER SERVICE LINE TYPE K - 
DIRECTIONAL DRILLING,  
1-INCH 

200 FOOT  $  $ 

10 
WATER SERVICE LINE TYPE K - 
DIRECTIONAL DRILLING,  
1.5-INCH 

130 FOOT  $  $ 

11 
WATER SERVICE LINE TYPE K - 
DIRECTIONAL DRILLING,  
2-INCH 

20 FOOT  $  $ 

12 
WATER SERVICE LINE TYPE L 
(LEAD SERVICE 
REPLACEMENT), 3/4-INCH 

25 FOOT  $  $ 

13 
WATER SERVICE LINE TYPE L 
(LEAD SERVICE 
REPLACEMENT), 1-INCH 

50 FOOT  $  $ 

14 
WATER SERVICE CONNECTION 
ON PRIVATE PROPERTY - 
BASEMENT OR CRAWL SPACE 

5 EACH  $  $ 

15 
WATER SERVICE CONNECTION 
ON PRIVATE PROPERTY - SLAB  

5 EACH  $  $ 

16 
UTILITY LOCATION - PRIVATE 
PROPERTY 

15 EACH  $  $ 

17 WATER METER RELOCATION  5 EACH  $  $ 

18 WATER METER REPLACEMENT  5 EACH  $  $ 

19 WATER SERVICE CASING PIPE 30 FOOT  $  $ 

20 
REMOVE AND REPLACE DRAIN 
TILES, 6-INCH THROUGH  
12-INCH 

15 FOOT  $  $ 

21 
ADJUSTING SANITARY SEWER 
SERVICE LINE 

10 EACH  $  $ 
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SCHEDULE OF UNIT PRICES 

NO. PAY ITEM 
APPROX. 

QUANTITY 
UNIT UNIT PRICE TOTAL FOR ITEM 

22 
REMOVAL AND REPLACEMENT 
OF UNSUITABLE MATERIAL 

10 CUYD  $  $ 

23 
HAND DIG EXCAVATION 
ALLOWANCE, 5 FT DEEP 

10 EACH  $  $ 

24 
HAND DIG EXCAVATION 
ALLOWANCE, 6 FT DEEP 

10 EACH  $  $ 

25 
LANDSCAPING PROJECT 
MANAGEMENT 

4 HOUR  $  $ 

26 
LANDSCAPING RESTORATION 
ALLOWANCE 

2 EACH  $          450.00   $                900.00  

27 SHRUB AND BRUSH DISPOSAL  4 EACH  $  $ 

28 
FENCE TO BE REMOVED AND 
RE-ERECTED 

10 FOOT  $  $ 

29 
RESTORATION OF LAWNS AND 
PARKWAYS  

200 SQYD  $  $ 

30 
TEMPORARY HOT-MIX 
ASPHALT PAVEMENT  

50 SQYD  $  $ 

31 
HOT-MIX ASPHALT REMOVAL 
AND REPLACEMENT, 2.5-INCH 
BINDER 1.5-INCH SURFACE 

500 SQYD  $  $ 

32 
HOT-MIX ASPHALT REMOVAL 
AND REPLACEMENT, 4-INCH 
BINDER 2-INCH SURFACE  

30 SQYD  $  $ 

33 
HOT-MIX ASPHALT REMOVAL 
AND REPLACEMENT, 10-INCH 
BINDER 2-INCH SURFACE 

200 SQYD  $  $ 

34 
HOT-MIX ASPHALT DRIVEWAY 
REMOVAL AND 
REPLACEMENT, 3-INCH 

15 SQYD  $  $ 

35 
PCC DRIVEWAY REMOVAL AND 
REPLACEMENT, 6-INCH 

20 SQYD  $  $ 

36 
CONCRETE CURB AND GUTTER 
REMOVAL AND REPLACEMENT  

180 FOOT  $  $ 

37 
PCC SIDEWALK REMOVAL AND 
REPLACEMENT 

2,100 SQFT  $  $ 

38 
PAVEMENT MARKING - LINE, 
6-INCH (THERMOPLASTIC) 

30 FOOT  $  $ 
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SCHEDULE OF UNIT PRICES 

NO. PAY ITEM 
APPROX. 

QUANTITY 
UNIT UNIT PRICE TOTAL FOR ITEM 

39 TREE ROOT PRUNING 10 EACH  $  $ 

40 
ROCK EXCAVATION (ONLY 
WHERE JACKHAMMERING IS 
NECESSARY) 

10 CUYD  $  $ 

41 
WATER SERVICE LINES 
POTHOLING 

30 EACH  $  $ 

42 IDOT/COUNTY RIGHT-OF-WAY 10 EACH  $  $ 

  

TOTAL AMOUNT OF BID:  $  

5. Bidder agrees the Work will be substantially completed on or before April 16, 2026, and 
completed and ready for final payment in accordance with paragraph 1.11 of the 
Supplementary Conditions on or before April 30, 2026. 
a. Bidder accepts the provisions of the Supplementary Conditions as to liquidated 

damages in the event of failure to complete the Work on time. 
 
6. Bidder submits the required Bid Security in the form of (Certified Check or Bid Bond) in 

the amount of _____________ or   Percent of the Bid Amount. 
 
7. Bidder will be obtaining Performance and Payment Bonds through the following local 

agent or broker: 
 

Name:   

Address:   

Telephone:   email:   

8. Bidder submits all items listed in Section 00 43 93.41 – Bid Submittal Checklist. 
 
9. Terms used in this Bid which are defined in the Standard General Conditions of the 

Construction Contract included as part of the Contract Documents have the meanings 
assigned to them in the General Conditions. 
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10. Bidder acknowledges receipt of the following Addenda: 
 

Addendum Date 
 Number  Received 

 
    

 
    

 
    

 
11. Bidder certifies that all iron and steel products used in the project for the construction, 

alteration, maintenance, or repair of a public water system are produced in the United 
States in compliance with Section 608 of the Water Resources Reform and Development 
Act”. 

 
12. By submission of the Bid, Bidder certifies, and in the case of a Joint Bid each party thereto 

certifies as to his own organization, that in connection with the Bid: 
 

a. The prices in the Bid have been arrived at independently, without consultation, 
communication, or agreement, for the purpose of restricting competition, as to any 
matter relating to such prices with any other Bidder or with any competitor. 

 
b. Unless otherwise required by law, the prices which have been quoted in the Bid 

have not knowingly been disclosed by the Bidder, prior to opening, directly, or 
indirectly to any other Bidder or to any competitor; and 

 
c. No attempt has been made or will be made by the Bidder to induce any other 

person or firm to submit or not to submit a Bid for the purpose of restricting 
competition. 

 
13. The person signing this Bid certifies that:  (Check applicable box.) 
 

 He/She is the person in the Bidder's organization responsible within that 
organization for the decision as to the prices being bid and that he/she has not 
participated, and will not participate, in any action contrary to that above; or 

 
 He/She is not the person in the Bidder's organization responsible within that 

organization for the decision as to the prices being bid but that he/she has been 
authorized to act as agent for the persons responsible for such decision in 
certifying that such persons have not participated, and will not participate, in any 
action contrary to that  above, and as their agent shall so certify; and shall also 
certify that he/she has not participated, and will not participate, in any action 
contrary to that above. 
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14. Bidder is currently certified as an MBE or WBE under EPA’s DBE program? 
Yes  No  

 
15. Bidder certifies that proof of current prequalification (Capital Development board or IDOT) 

defined in Section 00 11 13 has been submitted to the City: (check applicable box.) 
 

 Current proof of prequalification was emailed to lschuld@baxterwoodman.com 
prior to the bid opening. 

 
 Current proof of prequalification is enclosed with the Bid. 

 
 
 
Respectfully submitted, signed, and sealed this              day of                               , 20   . 
 
 

 _____________________________________  
Bidder 

(SEAL) 
By  ______________________________________  

 
 _____________________________________  

Name - Title 
 
 
ATTEST: 
 
 ________________________________  
 
 ________________________________  

Name - Title 
 
 

END OF BID FORM 

mailto:lschuld@baxterwoodman.com
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00 43 13 
BID SECURITY FORM 

(SAMPLE FORM) 
 

KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned, _____________________ 

______________________________________________________________ as Principal, and 

__________________________________________________________as Surety, are hereby 

held and firmly bound unto ________________________________________________as 

Owner in the penal sum of __________________________________________________ for the 

payment of which, well and truly to be made, we hereby jointly and severally bind ourselves, 

successors and assigns. 

Signed, this __________ day of __________________________, 20 ____________________. 

The Condition of the above obligation is such that whereas the Principal has submitted to  

____________________________________________________________ a certain BID, 

attached hereto and hereby made a part hereof to enter into a contract in writing, for the 

____________________________________________________________________________ 

____________________________________________________________________________

____________________________________________________________________________

____________________________________________________________________________ 

 

NOW, THEREFORE, 

(a)  If said BID shall be rejected, or 

(b) If said BID shall be accepted and the Principal shall execute and deliver a contract in 

the Form of Contract attached hereto (properly completed in accordance with said BID) 

and shall furnish a BOND for his faithful performance of said contract, and for the 

payment of all persons performing labor or furnishing materials in connection therewith, 

and shall in all other respects perform the agreement created by the acceptance of said 

BID, then this obligation shall be void, otherwise the same shall remain in force and 

effect; it being expressly understood and agreed that the liability of the Surety for any 

and all claims hereunder shall, in no event, exceed the penal amount of this obligation 

as herein stated. 
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The Surety, for value received, hereby stipulates and agrees that the obligations of said Surety 
and its BOND shall be in no way impaired or affected by any extension of the time within which 
the Owner may accept such bid; and said Surety does hereby waive notice of any such extension. 
 
IN WITNESS WHEREOF, the Principal and the Surety have hereunto set their hands and seals, 
and such of them as are corporations have caused their corporate seals to be hereto affixed and 
these presents to be signed by their proper officers, the day and year first set forth above. 
 
 
 
 
 
______________________________________ (L.S.) 
Principal 
 
 
 
_________________________________________ 
Surety 
 
By: _______________________________________ 
 
 
 
 
 
IMPORTANT-Surety companies executing BONDS must appear on the Treasury Department’s 
most current list (Circular 570 as amended) and be authorized to transact business in the state 
where the project is located. 
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00 43 36 
 

PROPOSED SUBCONTRACTORS FORM 
 
 
TO: City of Joliet 

Mayor and City Council 
150 W. Jefferson Street 
Joliet, IL 60432 

 (hereinafter called Owner) 
 
1. Pursuant to bidding requirements for the Work titled: 
 

CITY OF JOLIET, ILLINOIS 
2025 LEAD SERVICE LINE REPLACEMENT PLAN 

CITY OF JOLIET CONTRACT NO. 2879-0125 
 

for portions of the Work equaling or exceeding $10,000, Bidder proposes to use the 
following Subcontractors.  Except as otherwise approved by Owner, Bidder proposes to 
perform all other portions of the Work with his own forces: 

 
2. Portion of the Work: Subcontractor name and address: 

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   
 



(5/98) 

 
 

PROPOSED SUBCONTRACTORS FORM 
00 43 36-2 (2325880.00) 

Portion of the Work:  Subcontractor name and address: 
   
   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   
 
 

USE ADDITIONAL SHEETS IF REQUIRED 
 
 

END OF PROPOSED SUBCONTRACTORS FORM 
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00 43 93.41 
 

BID SUBMITTAL CHECKLIST 
 
 
BIDDER submits the following documents with this Bid: 
 

a. Form 00 41 00.41 “BID FORM”. 
 

b. Required Bid Security (Certified Check or Bid Bond). 
 
c. City of Joliet affidavits. 

 
d. CERTIFICATE 00 62 03 ILLINOIS DRUG FREE WORKPLACE ACT. 

 
e. CERTIFICATE 00 62 04 ILLINOIS CONTRACTOR CERTIFICATION. 

 
f. CERTIFICATE 00 62 05 ILLINOIS COMPLIANCE WITH SAFETY 

REQUIREMENTS. 
 

g. CERTIFICATE 00 62 06 ILLINOIS TAX DELINQUENCY/DEFAULT. 
 

h. CERTIFICATE 00 62 07 SUBSTANCE ABUSE PREVENTION PROGRAM. 
 

i. CERTIFICATE 00 62 08 EMPLOYMENT OF ILLINOIS WORKERS ON PUBLIC 
WORKS ACT. 

 
j. CERTIFICATE 00 62 33.13 BIDDER CERTIFICATION REGARDING THE USE 

OF AMERICAN IRON AND STEEL PRODUCTS 
 

k. CERTIFICATE 00 74 23.01 DBE FORM #1 (CONTRACTOR CERTIFICATION). 
 

l. CERTIFICATE 00 74 23.02 DBE FORM #3 (SUBCONTRACTOR UTILIZATION). 
 
m. CERTIFICATE 00 74 23.03 DBE FORM #4 (BIDDERS LIST). 

 
n. CERTIFICATE 00 74 23.04 BIDDER CERTIFICATION IN COMPLIANCE WITH 

ARTICLE 33E-11 TO THE "CRIMINAL CODE OF 2012". 
 

o. CERTIFICATE 00 74 23.05 USEPA CERTIFICATION OF NONSEGREGATED 
FACILITIES. 

 
p. CERTIFICATE 00 74 23.07 USEPA CERTIFICATION REGARDING 

DEBARMENT, SUSPENSION, AND OTHER RESPONSIBILITY MATTERS. 
 
 

END OF BID SUBMITTAL CHECKLIST



 



(04/09) 
 

 
 

NOTICE OF INTENT TO AWARD 
00 51 05-1 IEPA-PWSLP 

00 51 05 
 

NOTICE OF INTENT TO AWARD 

To:    

  

  

Project Description:   

  

  
 

The OWNER has considered the BID submitted by you for the above described WORK, in 

response to its Advertisement for Bids, dated _________________ and Bidder Instructions. 

 
You are hereby notified that your BID will be accepted, contingent upon Illinois Environmental 

Protection Agency (IEPA) approval, for items in the amount of _________________. 

 
You will be required by the Bidder Instructions to execute the Agreement and furnish the 

required CONTRACTOR’S Performance BOND, Payment BOND and certificates of insurance 

within ten (10) calendar days from the date of the final Notice to be sent upon IEPA approval, to 

you.  

 

Dated this ________ day of ________________. 

 

 

  
OWNER 

By:   

Title:   



(04/09) 
 

 
 

NOTICE OF INTENT TO AWARD 
00 51 05-1 IEPA-PWSLP 

 

 



(12/22) 
 

 
 

NOTICE OF AWARD 
00 51 10-1 IEPA-PWSLP 

00 51 10 
 

NOTICE OF AWARD 
 
To: ____________________________ 
_______________________________ 
_______________________________ 
_______________________________ 
 
PROJECT Description:  __ 
 
  
 
  
 

 
The OWNER has considered the BID submitted by you for the above described WORK in 

response to its Advertisement for Bids dated ________________________________________, 
20____ and Bidder Instructions. 
 

You are hereby notified that your BID has been accepted for items in the amount of 
$_______________. 

You are required by the Bidder Instructions to execute the Agreement and furnish the required 
CONTRACTOR’S Performance BOND, Payment BOND and certificates of insurance within ten 
(10) calendar days from the date of this Notice to you. 

If you fail to execute said Agreement and to furnish said BONDS within ten (10) days from the 
date of this Notice, said OWNER will be entitled to consider all your rights arising out of the 
OWNER’S acceptance of your BID as abandoned and as a forfeiture of your BID BOND.  The 
OWNER will be entitled to such other rights as may be granted by law. 

You are required to return an acknowledged copy of this NOTICE OF AWARD to the OWNER. 
 

Dated this ________ day of ______________________, 20_________. 
 

  
(Owner) 

By 
  

 
Title 
  

 
ACCEPTANCE OF NOTICE 

Receipt of the above NOTICE OF AWARD is hereby acknowledged, 
 
by  ______________________________________________________________________ 

this the ________________ day of _______________________, 20 _______. 
 
By   
 
Title   



(12/22) 
 

 
 

NOTICE OF AWARD 
00 51 10-1 IEPA-PWSLP 

 

 



AGREEMENT 
00 52 00-1 (2325880.40) 

 

00 52 00 
 

AGREEMENT 
 

THIS AGREEMENT is entered into on the date stated below by and between the between 
the City of Joliet, an Illinois Municipal Corporation (hereinafter “City”) and 
___________________________________________ (hereinafter “Contractor”). 

 
In consideration of the mutual promises of the parties set forth in the Contract Documents, 

the Contractor agrees to timely perform all work, furnish all labor and materials necessary for the 
proper completion of the work; and the City agrees to pay for the work as set forth in the Contract 
Documents.  The Contractor further agrees to comply with the provisions of the Davis-Bacon 
Wage Act (40 USC 276a through 276a-5) as determined by the U.S. Department of Labor or the 
Illinois Prevailing Wage Act (820 ILCS 130/1 et seq.), whichever is greater. 
 

The Contract Documents shall consist of the following documents which are hereby made 
part of this Agreement as if recited at length herein: 
 

1) Legal Notice to Bidders 
2) Instructions to Bidders 
3) General Conditions and Supplementary Conditions 
4) Specifications and Drawings 
5) Bid Form (consistent with Contract Documents) 
6) Affidavits 
7) Performance Bond and Payment Bonds 
8) All IEPA forms, certificates, and documentation included in Division 00 of the 

Contract Documents not listed above as Items 1) through 7), inclusive. 
9) Addenda 

 
IN WITNESS WHEREOF, the City and the Contractor, by their duly authorized 

representatives have hereunto set their hands this day ______________________________. 
 
CITY OF JOLIET, 
an Illinois Municipal Corporation, 
 
By:_______________________________ 

Beth Beatty 
City Manager 

 
Attest:____________________________ 

Lauren O'Hara 
City Clerk 

 
Approved as to form: 

 
__________________________________ 

Todd Lenzie 
Interim Corporation Counsel 

 
 
Print name of 
Contractor________________________ 
 
 
By:_______________________________ 
 
Print Name: _______________________ 
 
Title: _____________________________ 
 
 
__________________________________ 
Allison Swisher 
Director of Public Utilities 

END OF AGREEMENT



 

 
 

 



(06/17) 

 
 

NOTICE TO PROCEED 
00 55 00-1 IEPA-PWSLP 

00 55 00 
 

NOTICE TO PROCEED 
 
 
To:   Date:  
   
  Project:  
   
   
   
   
   
   

 
You are hereby notified to commence WORK in accordance with the Agreement dated 

____________________, 20__, on or before ____________________, 20__, and you are to 
complete the WORK within __________________ consecutive calendar days thereafter. 

The date of substantial completion of all WORK is therefore ____________________, 
20__. The date of final completion of all WORK is therefore ____________________, 20__. 
 
 

 ___________________________________  
(Owner) 

 
 
By  ________________________________  
 
Title  _______________________________  

 
 
 

ACCEPTANCE OF NOTICE 
 
Receipt of the above NOTICE TO PROCEED is 
hereby acknowledged by _______________ 
 
_____________________________________. 
 
This the ___ day of _______________, 20___. 
 
By  _________________________________  
 
Title  ________________________________  



(06/17) 

 
 

NOTICE TO PROCEED 
00 55 00-1 IEPA-PWSLP 

 

 



 
 

REPRESENTATIONS, CERTIFICATIONS AND FORMS  
00 60 01.41-1 (2325880.00) 

00 60 01.41 
 

REPRESENTATIONS, CERTIFICATIONS AND FORMS 
 
 

00 61 13.13 PERFORMANCE BOND FORM 
 

00 61 13.16 PAYMENT BOND FORM 
 

00 61 19 MAINTENANCE BOND FORM 
 

CERTIFICATE 00 62 03 ILLINOIS DRUG FREE WORKPLACE ACT 
 

CERTIFICATE 00 62 04 ILLINOIS CONTRACTOR CERTIFICATION 
 

CERTIFICATE 00 62 05 ILLINOIS COMPLIANCE WITH SAFETY 
REQUIREMENTS 

 
CERTIFICATE 00 62 06 ILLINOIS TAX DELINQUENCY/DEFAULT 

 
CERTIFICATE 00 62 07 SUBSTANCE ABUSE PREVENTION PROGRAM 

 
CERTIFICATE 00 62 08 EMPLOYMENT OF ILLINOIS WORKERS ON PUBLIC 

WORKS ACT 
 

CERTIFICATE 00 62 16 CERTIFICATE OF INSURANCE FORM 
 

CERTIFICATE 00 62 16.13 ADDITIONAL INSUREDS 
 

CERTIFICATE 00 62 16.16 ADDITIONAL INSUREDS 
 

CERTIFICATE 00 62 16.19 ADDITIONAL INSUREDS 
 

CERTIFICATE 00 62 16.21 ADDITIONAL INSUREDS 
 

CERTIFICATE 00 62 33.13 BIDDER CERTIFICATION REGARDING THE USE OF 
AMERICAN IRON AND STEEL PRODUCTS 

 
CERTIFICATE 00 62 76.01 SWORN STATEMENT 

 
FORM 00 62 76.02 PARTIAL WAIVER OF LIEN 

 
FORM 00 62 76.03 CONTRACTOR’S AFFIDAVIT 

 
FORM 00 62 76.04 FINAL WAIVER OF LIEN 

 
00 62 76.14 TAX EXEMPTION CERTIFICATE 

 
00 62 79 STORED MATERIAL FORM 

 



 
 

REPRESENTATIONS, CERTIFICATIONS AND FORMS  
00 60 01.41-2 (2325880.00) 

00 63 49 WORK CHANGE DIRECTIVE FORM 
 

00 63 63 CHANGE ORDER FORM 
 

CERTIFICATE 00 65 16 CERTIFICATE OF SUBSTANTIAL COMPLETION FORM 
 

CERTIFICATE 00 65 19 CERTIFICATE OF COMPLETION FORM 
 
00 65 36 WARRANTY FORM 
 
00 65 36.03 CONTRACTOR’S AFFIDAVIT LETTER 

 
CERTIFICATE 00 74 23.01 DBE FORM #1 (CONTRACTOR CERTIFICATION) 

 
CERTIFICATE 00 74 23.02 DBE FORM #3 (SUBCONTRACTOR UTILIZATION) 

 
CERTIFICATE 00 74 23.03 DBE FORM #4 (BIDDER’S LIST) 

 
CERTIFICATE 00 74 23.04 BIDDER CERTIFICATION IN COMPLIANCE WITH 

ARTICLE 33 E TO THE "CRIMINAL CODE OF 1961" 
 

CERTIFICATE 00 74 23.05 USEPA CERTIFICATION OF NONSEGREGATED 
FACILITIES 

 
CERTIFICATE 00 74 23.06 NOTICE TO LABOR UNIONS OR OTHER 

ORGANIZATIONS OF WORKERS 
NONDISCRIMINATION IN EMPLOYMENT 

 
CERTIFICATE 00 74 23.07 USEPA CERTIFICATION REGARDING DEBARMENT, 

SUSPENSION, AND OTHER RESPONSIBILITY 
MATTERS 

 
00 74 23.52 WHISTLEBLOWERS RIGHTS POSTER (APPENDIX B) 

 
00 74 23.55 EMPLOYEE RIGHTS UNDER THE DAVIS-BACON 

ACT POSTER (APPENDIX E) 
 

00 74 23.57 U.S. DEPARTMENT OF LABOR FORM 1215 
PAYROLL (APPENDIX G) 

 
00 74 23.58 U.S. DEPARTMENT OF LABOR FORM 1445 LABOR 

STANDARDS INTERVIEW (APPENDIX H) 
 
 

 



00 61 13.13 
 

PERFORMANCE BOND FORM 
 
Any singular reference to Contractor, Surety, Owner or other party shall be considered plural where 
applicable. 
  
 
CONTRACTOR: SURETY: 
  
  
  
  
OWNER:  
  
  
  
  
CONSTRUCTION CONTRACT:  
  
  
Date: 
Amount: 
Description: 

 
BOND: 
 
Date: 
Amount: 

  
CONTRACTOR AS PRINCIPAL:  (Corp. Seal) SURETY:     (Corp. Seal) 
  Company:    Company:  
  
  
  
  
Signature:   Signature:  
  
  
  
  
  
  
  
  
  
  
  

 



PERFORMANCE BOND FORM
1. The Contractor and the Surety, jointly and severally, bind themselves, 

their heirs, executors, administrators, successors and assigns to the 

Owner for the performance of the Construction Contract, which is 

incorporated herein by reference. 

2. If the Contractor performs the Construction Contract, the Surety and 

the Contractor shall have no obligation under this Bond, except to 

participate in conferences as provided in Subparagraph 3.1. 

3. If there is no Owner Default, the Surety's obligation under this Bond 

shall arise after: 

3.1 The Owner has notified the Contractor and the Surety at its 

address described in Paragraph 10 below, that the Owner is 

considering declaring a Contractor Default and has requested and 

attempted to arrange a conference with the Contractor and the 

Surety to be held not later than fifteen days after receipt of such 

notice to discuss methods of performing the Construction 

Contract.  If the Owner, the Contractor and Surety agree, the 

Contractor shall be allowed a reasonable time to perform the 

Construction Contract, but such an agreement shall not waive the 

Owner's right, if any, subsequently to declare a Contractor 

Default: and 

3.2 The Owner has declared a Contractor Default and formally 

terminated the Contractor's right to complete the contract.  Such 

Contractor Default shall not be declared earlier than twenty days 

after the Contractor and the Surety have received notice as 

provided in Subparagraph 3.1: and 

3.3 The Owner has agreed to pay the Balance of the Contract Price to 

the Surety in accordance with the terms of the Construction 

Contract or to a contractor selected to perform the Construction 

Contract in accordance with the terms of the contract with the 

Owner. 

4. When the Owner has satisfied the conditions of Paragraph 3, the Surety 

shall promptly and at the Surety's expense take one of the following 

actions: 

4.1 Arrange for the Contractor, with consent of the Owner, to perform 

and complete the Construction Contract: or 

4.2 Undertake to perform and complete the Construction Contract 

itself, through its agents or through independent contractors; or  

4.3 Obtain bids or negotiated proposals from qualified contractors 

acceptable to the Owner for a contract for performance and 

completion of the Construction Contract, arrange for a contract to 

be prepared for execution by the Owner and the contractor 

selected with the Owner's concurrence, to be secured with 

performance and payment bonds executed by a qualified surety 

equivalent to the bonds issued on the Construction Contract, and 

pay to the Owner the amount of damages as described in 

Paragraph 6 in excess of the Balance of the Contract Price 

incurred by the Owner resulting from the Contractor's default: or 

4.4 Waive its right to perform and complete, arrange for completion, 

or obtain a new contractor and with reasonable promptness 

under the circumstances: 

1. After investigation, determine the amount for which it 

may be liable to the Owner and, as soon as practicable 

after the amount is determined, tender payment therefor 

to the Owner: or 

2. Deny liability in whole or in part and notify the Owner 

citing reasons therefor. 

5. If the Surety does not proceed as provided in Paragraph 4 with 

reasonable promptness, the Surety shall be deemed to be in default on 

this Bond fifteen days after receipt of an additional written notice from 

the Owner to the Surety demanding that the Surety perform its 

obligations under this Bond, and the Owner shall be entitled to enforce 

any remedy available to the Owner.  If the Surety proceeds as provided 

in Subparagraph 4.4, and the Owner refuses the payment tendered or the 

Surety has denied liability, in whole or in part, without further notice the 

Owner shall be entitled to enforce any remedy available to the Owner. 

 

6. After the Owner has terminated the Contractor's right to complete the 

Construction Contract, and if the Surety elects to act under Subparagraph 

4.1, 4.2, or 4.3 above, then the responsibilities of the Surety to the Owner 

shall not be greater than those of the Contractor under the Construction 

Contract, and the responsibilities of the Owner to the Surety shall not be 

greater than those of the Owner under the Construction Contract.  To the 

limit of the amount of this Bond, but subject to commitment by the Owner 

of the Balance of the Contract Price to mitigation of costs and damages 

on the Construction Contract, the Surety is obligated without duplication 

for: 

6.1. The responsibilities of the Contractor for correction of defective 

work and completion of the Construction Contract" 

6.2. Additional legal, design professional and delay costs resulting 

from the Contractor's Default, and resulting from the actions of 

failure to act of the Surety under Paragraph 4; and 

6.3 Liquidated damages, or if no liquidated damages are specified in 

the Construction Contract, actual damages caused by delayed 

performance or non-performance of the Contractor. 

7. The Surety shall not be liable to the Owner or others for obligations of 

the Contractor that are unrelated to the Construction Contract, and the 

Balance of the Contract Price shall not be reduced or set off on account 

of any such unrelated obligations.  No right of action shall accrue on this 

Bond to any person or entity other than the Owner or its heirs, executors, 

administrators, or successors. 

8. The Surety hereby waives notice of any change, including changes of 

time, to the Construction Contract or to related subcontracts, purchase 

orders and other obligations. 

9. Any proceeding, legal or equitable, under this Bond may be instituted 

in any court of competent jurisdiction in the location in which the work 

or part of the work is located and shall be instituted within two years after 

Contractor Default or within two years after the Contractor ceased 

working or within two years after the Surety refuses or fails to perform 

its obligations under this Bond, whichever occurs first.  If the provisions 

of this Paragraph are void or prohibited by law, the minimum period of 

limitation available to sureties as a defense in the jurisdiction of the suit 

shall be applicable. 

10. Notice to the Surety, the Owner or the Contractor shall be mailed or 

delivered to the address shown on the signature page. 

11. When this Bond has been furnished to comply with a statutory or 

other legal requirement in the location where the construction was to be 

performed, any provision in this Bond conflicting with said statutory or 

legal requirement shall be deemed deleted herefrom and provisions 

conforming to such statutory or other legal requirement shall be deemed 

incorporated herein.  The intent is that this Bond shall be construed as a 

statutory bond and not as a common law bond. 

12. Definitions. 

12.1 Balance of the Contract Price:  The total amount payable by the 

Owner to the Contractor under the Construction Contract after all 

proper adjustments have been made, including allowance to the 

Contractor of any amounts received or to be received by the 

Owner in settlement of insurance or other claims for damages to 

which the Contractor is entitled, reduced by all valid and proper 

payments made to or on behalf of the Contractor under the 

Construction Contract. 

12.2 Construction Contract:  The agreement between the Owner and 

the Contractor identified on the signature page, including all 

Contract Documents and changes thereto. 

12.3 Contractor Default:  Failure of the Contractor, which has neither 

been remedied nor waived, to perform or otherwise to comply 

with the terms of the Construction Contract. 

12.4 Owner Default:  Failure of the Owner, which has neither been 

remedied nor waived, to pay the Contractor as required by the 

Construction Contract or to perform and complete or comply with 

the other terms thereof. 

FOR INFORMATION ONLY --- NAME, ADDRESS AND TELEPHONE) 

AGENT OR BROKER: OWNER’S REPRESENTATIVE (Architect, Engineer or other party): 

  

  

  

  

  

 



00 61 13.16 
 

PAYMENT BOND FORM 
 
Any singular reference to Contractor, Surety, Owner or other party shall be considered plural where 
applicable. 
  
 
CONTRACTOR: SURETY: 
  
  
  
  
OWNER:  
  
  
  
  
CONSTRUCTION CONTRACT:  
  
  
Date: 
Amount: 
Description:     

 
BOND: 
 
Date: 
Amount: 

  
CONTRACTOR AS PRINCIPAL:  (Corp. Seal) SURETY:    (Corp. Seal) 
  Company:    Company: 
  
  
  
  
Signature:   Signature:  
  
  
  
  
  
  
  
  
  
  
  

 



PAYMENT BOND FORM
  

1. The Contractor and the Surety, jointly and severally, bind 

themselves, their heirs, executors, administrators, successors and 

assigns to the Owner to pay for labor, materials and equipment 

furnished for use in the performance of the Construction Contract, 

which is incorporated herein by reference. 

 2. With respect to the Owner, this obligation shall be null and void 

if the Contractor: 

2.1 Promptly makes payment, directly or indirectly, for all 

sums due Claimants, and 

2.2 Defends, indemnifies and holds harmless the Owner from 

all claims, demands, liens or suits by any person or entity 

who furnished labor, materials or equipment for use in 

the performance of the Construction Contract, provided 

the Owner has promptly notified the Contractor and the 

Surety (at the address described in Paragraph 12) of any 

claims, demands, liens or suits and tendered defense of 

such claims, demands, liens or suits to the Contractor and 

the Surety, and provided there is no Owner Default. 

3. With respect to Claimants, this obligation shall be null and void 

if the Contractor promptly makes payment, directly or indirectly, for 

all sums due.  

4. The Surety shall have no obligation to Claimants under this Bond 

until: 

4.1 Claimants who are employed by or have a direct contract 

with the Contractor have given notice to the Surety (at the 

address described in Paragraph 12) and sent a copy, or 

notice thereof, to the Owner, stating that a claim is being 

made under this Bond and, with substantial accuracy, the 

amount of the claim. 

4.2 Claimants who do not have a direct contract with the 

Contractor: 

1. Have furnished written notice to the Contractor and 

sent a copy, or notice thereof, to the Owner, within 

90 days after having last performed labor or last 

furnished materials or equipment included in the 

claim stating, with substantial accuracy, the amount 

of the claim and the name of the party to whom the 

materials were furnished or supplied or for whom 

the labor was done or performed: and 

2. Have either received a rejection in whole or in part 

from the Contractor, or not received within 30 days 

of furnishing the above notice any communication 

from the Contractor by which the Contractor has 

indicated the claim will be paid directly or indirectly: 

and 

3. Not having been paid within the above 30 days, have 

sent a written notice to the Surety (at the address 

described in Paragraph 12) and sent a copy, or notice 

thereof, to the Owner, stating that a claim is being 

made under this Bond and enclosing a copy of the 

previous written notice furnished to the Contractor. 

5. If a notice required by Paragraph 4 is given by the Owner to the 

Contractor or to the Surety, that is sufficient compliance. 

6. RESERVED 

7. The Surety's total obligation shall not exceed the amount of  this 

Bond, and the amount of this Bond shall be credited for any 

payments made in good faith by the Surety. 

8. Amounts owed by the Owner to the Contractor under the 

Construction Contract shall be used for the performance of the  

Construction Contract and to satisfy claims, if any, under any 

Construction Performance Bond.  By the Contractor furnishing and 

the Owner accepting this Bond, they agree that all funds earned by 

the Contractor in the performance of the Construction Contract are 

dedicated to satisfy obligations of the Contractor and the Surety 

under this bond, subject to the Owner's priority to use the funds for 

the completion of the work. 

9. The Surety shall not be liable to the Owner, Claimants or others 

for obligations of the Contractor that are unrelated to the 

Construction Contract.  The Owner shall not be liable for payment 

of any costs or expenses of any Claimant under this Bond. 

10. The Surety hereby waives notice of any change, including 

changes of time, to the Construction Contract or to related 

subcontracts, purchase orders and other obligations. 

11. No suit or action shall be commenced by a Claimant under this 

Bond other than in a court of competent jurisdiction in the location 

in which the work is located or after the expiration of one year from 

the date (1) on which the Claimant gave the notice required by 

Subparagraph 4.1 or Clause 4.2 (iii), or (2) on which the last labor 

or service was performed by anyone or the last materials or 

equipment were furnished by anyone under the Construction 

Contract, whichever of (1) or (2) first occurs.  If the provisions of this 

Paragraph are void or prohibited by law, the minimum period of 

limitation available to sureties as a defense in the jurisdiction of the 

suit shall be applicable. 

12. Notice to the Surety, the Owner or the Contractor shall be 

mailed or delivered to the address shown on the signature page.  

Actual receipt of notice by Surety, the Owner or the Contractor, 

however accomplished, shall be sufficient compliance as of the 

date received at the address shown on the signature page. 

13. When this Bond has been furnished to comply with a statutory 

or other legal requirement in the location where the construction 

was to be performed, any provision in this Bond conflicting with 

said statutory or legal requirement shall be deemed incorporated 

herein.  The intent is, that this Bond shall be construed as a 

statutory bond and not as a common law bond. 

14. Upon request by any person or entity appearing to be a 

potential beneficiary of this Bond, the Contractor shall promptly 

furnish a copy of this Bond or shall permit a copy to be made. 

15. DEFINITIONS 

15.1 Claimant: An individual or entity having a direct contract 

with the Contractor or with a subcontractor of the 

Contractor to furnish labor, materials or equipment for 

use in the performance of the Contract.  The intent of this 

Bond shall be to include without limitations in the terms, 

"labor, materials or equipment" that part of water, gas, 

power, light, heat, oil, gasoline, telephone service or 

rental equipment used in the Construction Contract, 

architectural and engineering services required for 

performance of the work of the Contractor and the 

Contractor's subcontractors, and all other items for which 

a mechanic's lien may be asserted in the jurisdiction 

where the labor, materials or equipment were furnished. 

15.2 Construction Contract: The agreement between the 

Owner and the Contractor identified on the signature 

page, including all Contract Documents and changes 

thereto. 

15.3 Owner Default: Failure of the Owner, which has neither 

been remedied nor waived, to pay the Contractor as 

required by the Construction Contract or to perform and 

complete with the other terms thereof. 

 

FOR INFORMATION ONLY --- NAME, ADDRESS AND TELEPHONE) 

AGENT OR BROKER: OWNER’S REPRESENTATIVE (Architect, Engineer or other party): 

  

  

  

  

  

 

 



00 61 19 
MAINTENANCE BOND FORM 

(SAMPLE FORM) 
 

MAINTENANCE BOND FORM 
00 61 19-1

  
 

 
MAINTENANCE/WARRANTY BOND 

 
Know ALL MEN BY THESE PRESENTS.  That we 
_________________________________ 
as Principal, and  , 
as Surety, are held and firmly bound unto ______________________________, State of 
Illinois as Obligee, in the penal sum of 
__________________________________________________ ($_______________) to which 
payment well and truly to be made we do bind ourselves, our and each of our heirs, executors, 
administrators, successors, and assigns jointly and severally, firmly by these presents. 
 
WHEREAS, the said Principal entered into a Contract with the 
______________________________, State of Illinois ______________________________ 
dated ______________________________ for ______________________________ 
 
WHEREAS, said Contract provides that the Principal will furnish a Bond conditioned to 
guarantee for the period of _______________ year(s) after approval of the final payment on 
said job, by the Owner, against all defects in workmanship and materials which may become 
apparent during said period, and 
 
WHEREAS, the said Contract has been completed, and was approved on the 
_______________ day of ______________________________ 20_____. 
 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH that, if the 
Principal shall indemnify the Obligee for all loss that the Obligee may sustain by reason of any 
defective materials or workmanship which becomes apparent during the period of 
_______________ year(s) from and after ______________________________________ then 
this obligation shall be void, otherwise to remain in full force and effect. 
 
SIGNED, SEALED, AND DATED 
 
  (L.S.) 
   
  (L.S.) 
   
  (L.S.) 
 Principal(s)  
   
 Surety Name  
   
 by  
  , Attorney-in-Fact 

 



00 61 19 
MAINTENANCE BOND FORM 

(SAMPLE FORM) 
 

MAINTENANCE BOND FORM 
00 61 19-2

 

 

 



 

 

 
               DEPARTMENT OF FINANCE 
                  PURCHASING DIVISION 
                        JAMES GHEDOTTE  
INTERIM PURCHASING/CONTRACTS ADMINISTRATOR 
                         jghedotte@joliet.gov 
 
 
 
Prospective Bidders: 
 
Enclosed are bid documents which may be of interest to your company. 
 
Please note the date as to when these bids will be opened. 
 
THIS BID DOCUMENT MUST BE RETURNED INTACT (THE SAME ORDER AS RECEIVED).  
FAILURE TO DO SO MAY INVALIDATE YOUR PROPOSAL. 
 
ALL BIDS SHALL BE SUBMITTED IN AN OPAQUE, SEALED ENVELOPE TO THE CITY 
CLERK, 150 WEST JEFFERSON STREET, JOLIET, ILLINOIS  60432, PRIOR TO THE TIME 
AND DATE SET FORTH FOR BID OPENING IN THE NOTICE TO BIDDERS.  EACH BID SHALL 
BE ADDRESSED TO THE CITY CLERK AND SHALL BEAR ON THE FACE OF THE ENVELOPE 
THE NAME OF THE BIDDER, AND A STATEMENT THAT IT IS A SEALED BID, TO BE OPENED 
FOR THE CONTRACT CONSIDERED, AT THE DATE AND HOUR SET FORTH IN THE 
INVITATION TO BID. 
 
THE BIDDER SHALL ALSO STATE ON THE OUTSIDE OF THE ENVELOPE THAT HE/SHE IS 
IN RECEIPT OF ALL ADDENDUMS TO THE CONTRACT. 
 
ANY QUESTIONS OR CLARIFICATIONS CONCERNING THESE SPECIFICATIONS SHOULD 
BE IN WRITING AND DIRECTED TO THE PURCHASING DIVISION AT purchasing@joliet.gov 
 
ANY ORAL OR WRITTEN COMMENTS RECEIVED FROM ANY OTHER PERSON OTHER 
THAN THE CONTRACT ADMINISTRATOR, WILL NOT BE CONSIDERED AND ALSO, MAY 
INVALIDATE YOUR PROPOSAL. 
 
THANK YOU FOR BIDDING. 
 
MAYOR      CITY MANAGER 
Terry D’arcy      Beth Beatty 
 
COUNCILPERSONS     INTERIM PURCHASING/CONTRACTS          
Cesar Cardenas     ADMINISTRATOR 
Joe Clement      James Ghedotte      
Cesar Guerrero  
Larry E. Hug  
Pat Mudron 
Jan Hallums Quillman 
Sherri Reardon 
 

mailto:jghedotte@joliet.gov
mailto:purchasing@joliet.gov


 

   

 CITY OF                          JOLIET 

 

DEPARTMENT OF 
PUBLIC WORKS & 
UTILITIES 
815-724-4200 Direct 
815-723-7770 Fax 

 
150 WEST JEFFERSON STREET 
JOLIET, ILLINOIS  60432-4158 

 
 
 
 
GENERAL CONTRACTOR 
 
 
RE: 2025 CONSTRUCTION PROJECTS 
 
Dear General Contractor: 
 
The City of Joliet currently has specifications, which require ten (10%) percent minority 
participation in contracts over $100,000.00.  In an effort to track this information better, the City 
of Joliet will be requiring all GENERAL CONTRACTS to submit to a complete list of sub-
contractors they intend to use on the awarded project at the pre-construction meeting.  The 
issuance of this sub-contractor list will help the City ensure that minority requirements are met 
as well as prevailing wages.  The sub-contractor list should include the dollar amount or 
percentage of this contract for the work the sub-contractor is responsible.  I.D.O.T. for BC 260-
A is an example of such an acceptable form.  In addition, the specification states that monthly 
certified payroll records are to be submitted to the Engineer.  This will also be enforced for the 
upcoming construction season. 
 
The City of Joliet appreciates your effort throughout the years and looks forward to working 
with you in the upcoming construction season. 
 
 
 
 
 

     
  

Gregory P. Ruddy, P.E.      
Director of Public Works     
 
 
 

 
 
Allison Swisher 
Director of Public Utilities 
 
 

 
 
 
 



NOTICE 

 

 The City of Joliet has adopted a Responsible Bidder Ordinance (2-440).  In addition 
to any other requirement, unless otherwise expressly stated in a bid solicitation or an 
award of contract, or applicable state or federal law or regulation states otherwise, all 
bidders must comply with the following requirements in order to submit a bid or be 
awarded a contract. 

1. The bidder must be a duly organized legal entity in good standing with the 
Illinois Secretary of State and in compliance with all laws prerequisite to 
doing business in the state and submit a copy of the Illinois Secretary of 
State Department of Business Services online records evidencing that the 
bidder has a current corporate annual report on file, if required.  If the bidder 
is an individual, sole proprietorship, or partnership, this subsection shall not 
apply. 

 
2. The bidder must have a valid Federal Tax Identification Number or Social 

Security Number (for individuals), documents evidencing current 
registration with the Illinois Department of Revenue and the Illinois 
Department of Employment Security (if bidder has employees). 

 
3. The bidder must be an equal opportunity employer and comply with Section 

2000(e) of Chapter 21, Title 42 of the United States Code and Executive 
Order 11246. 

 
4. The bidder shall provide certificates of insurance indicating the following 

coverages if called for in the bid solicitation: general liability, workers 
compensation, completed operations, automobile, hazardous occupation, 
and product liability. 

 
5. A statement that all employees are (i) covered under a current workers’ 

compensation insurance policy, and (ii) properly classified under such 
policy.  If the bidder is insured with a carrier, the evidence of workers’ 
compensation insurance shall be a copy of the “Information Page” which 
includes the name and address of the insured, as well as class codes upon 
which the compensation premium is based and the total estimated 
remuneration per class code. 

 
6. A statement of compliance with all provisions of the Illinois Prevailing Wage 

Act (820 ILCS 130), as amended, and all the rules and regulations therein, 
for the past five (5) years.  Such statement shall also provide that the 
contractor has reviewed the Prevailing Wage Act or the federal Davis-Bacon 



and Related Acts, has reviewed and agrees to pay the applicable prevailing 
wage rates attached to the bid specifications, and will strictly comply with 
the Prevailing Wage Act or federal Davis-Bacon and Related Acts and 
related requirements, including wages, medical and hospitalization 
insurance and retirement for those trades covered in the Act.  A contractor 
who has been found, by the Illinois Department of Labor, to be in violation 
of the Prevailing Wage Act twice within a three (3) year period shall be 
deemed to not be Responsible Bidder for two (2) years from the date of the 
latest finding. 

 
7. Certification of compliance with the Substance Abuse Prevention on Public 

Works Projects Act (820 ILCS 265/1, et seq.). 
 
8. A certification that individuals who perform work on the public works project 

on behalf of the contractor are properly classified as either (i) an employee, 
or (ii) an independent contractor under all applicable state and federal laws 
and local ordinances. 

 
9. Documents evidencing any professional or trade licenses required by law 

or local ordinance for any trade or specialty in which the contractor is 
seeking a contract award.  Additionally, the contractor must disclose any 
suspension or revocation of such license held by the company, or of any 
director, officer, or manager of the company. 

 
10. For construction contracts (construction of new facilities, renovation of 

existing facilities, or road construction projects), or demolition contracts, 
over $25,000 (twenty five thousand dollars), evidence of participation in 
apprenticeship and training programs applicable to the work to be 
performed on the project, which are approved by and registered with the 
United States Department of Labor’s Office of Apprenticeship, or its 
successor organization.  The required evidence includes but is not limited 
to a copy of all applicable apprenticeship standards or Apprenticeship 
Agreement(s) for any apprentice(s) who will perform work on the public 
works project. 

 
11. Disclosure of the name and address of each subcontractor from whom the 

contractor has accepted a bid and/or intends to hire on any part of the 
project.  Further, each such subcontractor shall be required to adhere to the 
requirements set forth herein as though it were bidding directly to the city.  
Each contractor shall submit all subcontractor information and supporting 
documentation to the city prior to the subcontractor commencing work on 
the project. 

 



12. Unless otherwise agreed to in a collective bargaining agreement, the bidder 
shall certify that it provides, or contributes to, a health care plan for those 
employees working on the project and shall provide a copy of the health 
care plan upon request.  The contributions toward a health care plan must 
be part of the employee’s regular compensation, and not merely part of the 
employee’s compensation during the period of time for which the employee 
is performing work on the project. 

 
13. Unless otherwise agreed to in a collective bargaining agreement, the bidder 

shall certify that it contributes to an employee pension or retirement 
program, including but not limited to a 401k, a defined benefit plan or a 
similar plan for its field employees working on the project and shall provide 
a copy of the plan upon request.  The contributions toward a pension or 
retirement program must be a part of the employee’s regular compensation 
and not merely part of the employee’s compensation during the period of 
time for which the employee is performing work on the project. 

 
14. Certification that the bidder has not been subject to any determinations by 

a court or governmental agency for violations of federal, state, or local laws, 
including but not limited to serious, willful, or repeated violations of the 
Occupational Safety and Health Act (OSHA), violations of contracting or 
antitrust laws, tax or licensing laws, environmental laws, or the federal 
Davis-Bacon and Related Acts. 

 
15. Whenever practical, the bidder should prequalify as a local bidder. 
 
16. Any material changes to the contractor’s status, at any time during the 

performance of the project, must be reported in writing to the city within 
fourteen (14) days of its occurrence.  Failure to comply with this requirement 
is grounds for the contractor to be deemed a non-responsible bidder. 

 
17. The submission requirements of this Ordinance also apply to 

subcontractors, except that the contractor shall submit all subcontractor 
submissions to the city prior to the subcontractor commencing work on the 
project.  Failure of a subcontractor to submit the required information shall 
not disqualify the successful bidder from performing work on the project and 
shall not constitute a contractual default and/or breach by the successful 
bidder.  However, the city may withhold all payments otherwise due for work 
performed by a subcontractor until the subcontractor submits the required 
information and the city approves such information.  Further, where the city 
deems necessary, the city may also require that the successful bidder 
remove the subcontractor from the project and replace it with a responsive 
and responsible subcontractor. 



CERTIFICATIONS/ATTACHMENTS 

 

For each required certification or submission, the bidder shall comply with the 
appropriate subsection of the City of Joliet code of ordinances by initialing the page and/or 
attaching the required documentation to the page. 

The certification pages should be initialed and submitted with the bid along with 
the required attachments. 

There are 16 certification pages and a checklist that follows. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

2-440(1) - The bidder must be a duly organized legal entity in good standing 
with the Illinois Secretary of State and in compliance with all laws 
prerequisite to doing business in the state and submit a copy of the Illinois 
Secretary of State Department of Business Services online records 
evidencing that the bidder has a current corporate annual report on file, if 
required.  If the bidder is an individual, sole proprietorship, or partnership, 
this subsection shall not apply. 

 

I hereby certify that the bidder is a duly organized legal entity in good standing with the 
Illinois Secretary of State and in compliance with all laws prerequisite to doing business 
in the state. 

 

_____________ 

Initials of bidder 

 

Or: 

 

I certify that the bidder is an individual, sole proprietor, or partnership. 

 

_____________ 

Initials of bidder 

 

Attachment: Illinois Secretary of State Department of Business Services online records 
evidencing that the bidder has a current corporate annual report on file (if required). 

 

Mark attachment as “Attachment A” 

 

 

 

 



2-440(2) - The bidder must have a valid Federal Tax Identification Number 
or Social Security Number (for individuals), documents evidencing current 
registration with the Illinois Department of Revenue and the Illinois 
Department of Employment Security (if bidder has employees). 

 

Attachment:  Documents evidencing current registration with the Illinois Department of 
Revenue and the Illinois Department of Employment Security (if bidder has employees). 

 

Mark attachment as “Attachment B” 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



2-440(3) - The bidder must be an equal opportunity employer and comply 
with Section 2000(e) of Chapter 21, Title 42 of the United States Code and 
Executive Order 11246. 

 

I certify that the bidder is an equal opportunity employer and is in compliance with Section 
2000(e) of Chapter 21, Title 42 of the United States Code and Executive Order 11246. 

 

_____________ 

Initials of bidder 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



2-440(4) - The bidder shall provide certificates of insurance indicating the 
following coverages if called for in the bid solicitation: general liability, 
workers compensation, completed operations, automobile, hazardous 
occupation, and product liability. 

 

Attachments:  Certificates of insurance indicating the following coverages as called for 
in the bid solicitation. 

 

Mark attachment as “Attachment C” 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



2-440(5) - A statement that all employees are (i) covered under a current 
workers’ compensation insurance policy, and (ii) properly classified under 
such policy.  If the bidder is insured with a carrier, the evidence of workers’ 
compensation insurance shall be a copy of the “Information Page” which 
includes the name and address of the insured, as well as class codes upon 
which the compensation premium is based and the total estimated 
remuneration per class code. 

 

I certify that all employees are (i) covered under a current workers’ compensation 
insurance policy, and (ii) properly classified under such policy.  

 

_____________ 

Initials of bidder 

 

Attachment: “Information Page” which includes the name and address of the insured, 
as well as class codes upon which the compensation premium is based and the total 
estimated remuneration per class code (if applicable).   

 

Mark attachment as “Attachment D” 

 

 

 

 

 

 

 

 

 

 

 

 



2-440(6) - A statement of compliance with all provisions of the Illinois 
Prevailing Wage Act (820 ILCS 130), as amended, and all the rules and 
regulations therein, for the past five (5) years.  Such statement shall also 
provide that the contractor has reviewed the Prevailing Wage Act or the 
federal Davis-Bacon and Related Acts, has reviewed and agrees to pay the 
applicable prevailing wage rates attached to the bid specifications, and will 
strictly comply with the Prevailing Wage Act or federal Davis-Bacon and 
Related Acts and related requirements, including wages, medical and 
hospitalization insurance and retirement for those trades covered in the Act.  
A contractor who has been found, by the Illinois Department of Labor, to be 
in violation of the Prevailing Wage Act twice within a three (3) year period 
shall be deemed to not be Responsible Bidder for two (2) years from the 
date of the latest finding. 

 

I certify that the bidder is in compliance with all provisions of the Illinois Prevailing Wage 
Act (820 ILCS 130), as amended, and all the rules and regulations therein, and has been 
for the past five (5) years.   

 

_____________ 

Initials of bidder 

 

I certify that that the contractor has reviewed the Prevailing Wage Act or the federal Davis-
Bacon and Related Acts, has reviewed and agrees to pay the applicable prevailing wage 
rates attached to the bid specifications, and will strictly comply with the Prevailing Wage 
Act or federal Davis-Bacon and Related Acts and related requirements, including wages, 
medical and hospitalization insurance and retirement for those trades covered in the Act. 

 

_____________ 

Initials of bidder 

 

 

 

 

 



2-440(7) - Certification of compliance with the Substance Abuse Prevention 
on Public Works Projects Act (820 ILCS 265/1, et seq.). 

 

I certify that the bidder is in compliance with the Substance Abuse Prevention on Public 
Works Projects Act (820 ILCS 265/1, et seq.). 

 

_____________ 

Initials of bidder 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



2-440(8) - A certification that individuals who perform work on the public 
works project on behalf of the contractor are properly classified as either (i) 
an employee, or (ii) an independent contractor under all applicable state 
and federal laws and local ordinances. 

 

I certify that all individuals who perform work on the public works project on behalf of the 
contractor are properly classified as either (i) an employee, or (ii) an independent 
contractor under all applicable state and federal laws and local ordinances. 

 

_____________ 

Initials of bidder 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



2-440(9) - Documents evidencing any professional or trade licenses 
required by law or local ordinance for any trade or specialty in which the 
contractor is seeking a contract award.  Additionally, the contractor must 
disclose any suspension or revocation of such license held by the company, 
or of any director, officer, or manager of the company. 

 

Attachments: Documents evidencing any professional or trade licenses required by law 
or local ordinance for any trade or specialty in which the contractor is seeking a contract 
award.   

Mark attachment as “Attachment E” 

 

Attachments:  Disclosure of any suspension or revocation of such license held by the 
company, or of any director, officer, or manager of the company. 

Mark attachment as “Attachment E1” 

 

Or 

 

I certify that the contractor has not been the subject of any suspension or revocation of 
such license held by the company, or of any director, officer, or manager of the company. 

 

_____________ 

Initials of bidder 

 
 
 
 
 
 
 
 
 
 
 
 
 



2-440(10) - For construction contracts (construction of new facilities, 
renovation of existing facilities, or road construction projects), or demolition 
contracts, over $25,000 (twenty five thousand dollars), evidence of 
participation in apprenticeship and training programs applicable to the work 
to be performed on the project, which are approved by and registered with 
the United States Department of Labor’s Office of Apprenticeship, or its 
successor organization.  The required evidence includes but is not limited 
to a copy of all applicable apprenticeship standards or Apprenticeship 
Agreement(s) for any apprentice(s) who will perform work on the public 
works project. 

 

Attachments:  Evidence of participation in apprenticeship and training programs 
applicable to the work to be performed on the project, which are approved by and 
registered with the United States Department of Labor’s Office of Apprenticeship, or its 
successor organization.  The required evidence includes but is not limited to a copy of all 
applicable apprenticeship standards or Apprenticeship Agreement(s) for any 
apprentice(s) who will perform work on the public works project. 

 

Mark attachment as “Attachment F” 

 

 

 

 

 

 

 

 

 

 

 

 

 



2-440(11) - Disclosure of the name and address of each subcontractor from 
whom the contractor has accepted a bid and/or intends to hire on any part 
of the project.  Further, each such subcontractor shall be required to adhere 
to the requirements set forth herein as though it were bidding directly to the 
city.  Each contractor shall submit all subcontractor information and 
supporting documentation to the city prior to the subcontractor commencing 
work on the project. 

 

Attachments:  The name and address of each subcontractor from whom the contractor 
has accepted a bid and/or intends to hire on any part of the project. 

Mark attachment as “Attachment G” 
 

I certify and acknowledge that the bidder shall submit all subcontractor information and 
supporting documentation to the city prior to the subcontractor commencing work on the 
project. 

 

_____________ 

Initials of bidder 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



2-440(12) - Unless otherwise agreed to in a collective bargaining 
agreement, the bidder shall certify that it provides, or contributes to, a health 
care plan for those employees working on the project and shall provide a 
copy of the health care plan upon request.  The contributions toward a 
health care plan must be part of the employee’s regular compensation, and 
not merely part of the employee’s compensation during the period of time 
for which the employee is performing work on the project. 
 
 

I certify that the bidder provides, or contributes to, a health care plan for those employees 
working on the project and shall provide a copy of the health care plan upon request.  I 
further certify that these contributions are part of the employee’s regular compensation, 
and not merely part of the employee’s compensation during the period of time for which 
the employee is performing work on the project. 

 

_____________ 

Initials of bidder 

 
 

Or 
 
 
I certify that the bidder is subject to a collective bargaining agreement which addresses 
issues regarding a health care plan. 
 
 

_____________ 

Initials of bidder 

 
 
 
 
 
 
 
 
 
 



2-440(13) - Unless otherwise agreed to in a collective bargaining 
agreement, the bidder shall certify that it contributes to an employee 
pension or retirement program, including but not limited to a 401k, a defined 
benefit plan or a similar plan for its field employees working on the project 
and shall provide a copy of the plan upon request.  The contributions toward 
a pension or retirement program must be a part of the employee’s regular 
compensation and not merely part of the employee’s compensation during 
the period of time for which the employee is performing work on the project. 

 
 

I certify that the bidder contributes to an employee pension or retirement program, 
including but not limited to a 401k, a defined benefit plan or a similar plan for its field 
employees working on the project and shall provide a copy of the plan upon request.  
These contributions toward a pension or retirement program are part of the employee’s 
regular compensation and not merely part of the employee’s compensation during the 
period of time for which the employee is performing work on the project. 

 

_____________ 

Initials of bidder 

 

Or 

 

I certify that the bidder is subject to a collective bargaining agreement which addresses 
contributions to an employee pension or retirement program, including but not limited to 
a 401k, a defined benefit plan or a similar plan for its field employees working on the 
project and shall provide a copy of the plan upon request. 

 

_____________ 

Initials of bidder 

 

 

 

 



2-440(14) - Certification that the bidder has not been subject to any 
determinations by a court or governmental agency for violations of federal, 
state, or local laws, including but not limited to serious, willful, or repeated 
violations of the Occupational Safety and Health Act (OSHA), violations of 
contracting or antitrust laws, tax or licensing laws, environmental laws, or 
the federal Davis-Bacon and Related Acts. 

 
 

I certify that the bidder has not been subject to any determinations by a court or 
governmental agency for violations of federal, state, or local laws, including but not limited 
to serious, willful, or repeated violations of the Occupational Safety and Health Act 
(OSHA), violations of contracting or antitrust laws, tax or licensing laws, environmental 
laws, or the federal Davis-Bacon and Related Acts. 
 
 

_____________ 

Initials of bidder 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 

 

 



2-440(b) - Any material changes to the contractor’s status, at any time 
during the performance of the project, must be reported in writing to the city 
within fourteen (14) days of its occurrence.  Failure to comply with this 
requirement is grounds for the contractor to be deemed a non-responsible 
bidder. 

 
 

I certify and acknowledge that any material changes to the contractor’s status, at any time 
during the performance of the project, must be reported in writing to the city within 
fourteen (14) days of its occurrence.  Failure to comply with this requirement is grounds 
for the contractor to be deemed a non-responsible bidder. 
 

_____________ 

Initials of bidder 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



2-440(d) - The submission requirements of this Ordinance also apply to 
subcontractors, except that the contractor shall submit all subcontractor 
submissions to the city prior to the subcontractor commencing work on the 
project.  Failure of a subcontractor to submit the required information shall 
not disqualify the successful bidder from performing work on the project and 
shall not constitute a contractual default and/or breach by the successful 
bidder.  However, the city may withhold all payments otherwise due for work 
performed by a subcontractor until the subcontractor submits the required 
information and the city approves such information.  Further, where the city 
deems necessary, the city may also require that the successful bidder 
remove the subcontractor from the project and replace it with a responsive 
and responsible subcontractor. 

 
 

I certify and acknowledge that the submission requirements of this Ordinance also apply 
to subcontractors.  I further acknowledge that the city may withhold all payments 
otherwise due for work performed by a subcontractor until the subcontractor submits 
required information and the city approves such information.  I further acknowledge that 
where the city deems necessary, the city may also require that the successful bidder 
remove the subcontractor from the project and replace it with a responsive and 
responsible subcontractor. 
 
 
_____________ 

Initials of bidder 

 

 

 

 

 

 

 

 

 

 

 



CERTIFICATION CHECKLIST 

 

Initial bottom of page to certify that required certifications and attachments are complete. 

Bidders/Contractor are required to certify to the following items: 

 

2-440(1) – Good standing with S.O.S.     ________ 

2-440(3) – Equal opportunity employer     ________ 

2-440(5) – Workers’ compensation coverage    ________ 

2-440(6) – Prevailing Wage Act      ________ 

2-440(7) – Substance Abuse Prevention on Public Works Act  ________ 

2-440(8) – Employees properly classified    ________ 

2-440(9) – Contractor properly licensed     ________ 

2-440(11) – Disclosure of subcontractor information   ________ 

2-440(12) – Employee health care plan     ________ 

2-440(13) – Employee retirement plan     ________ 

2-440(14) – OSHA compliance      ________ 

2-440(b) – Required reporting of change in status   ________ 

2-440(d) – Required updating of subcontractor information  ________ 

 

Bidders/Contractor are required to attach the following documents: 

2-440(1) – S.O.S. annual report (if required)    ________ 

2-440(2) – Registration with IDOR and IDES    ________ 

2-440(4) – Certificates of insurance     ________ 

2-440(5) – Information page regarding workers’ compensation  ________ 

2-440(9) – Professional or trade licenses required   ________ 

2-440(9) – Disclosure of suspension or revocation of license  ________ 

2-440(10) – Apprenticeship standards or agreements (if required) ________ 

2-440(11) – List of subcontractors     ________ 

I certify that all required certifications and attachments are included in the bid 
documents 

         _____________ 

         Initials of bidder 





(02/08) 
 

 
ILLINOIS DRUG FREE WORKPLACE ACT 

CERTIFICATE 00 62 03-1 

CERTIFICATE 00 62 03 
 

ILLINOIS DRUG FREE WORKPLACE ACT 
 

Ill. Comp. Stat. ch. 30-580 
 
 

The Contractor certifies and agrees that it will provide a drug free workplace by: 
 

(a) Publishing a statement: 
 

(1) Notifying employees that the unlawful manufacture, distribution, 
dispensing, possession or use of a controlled substance, including 
cannabis, is prohibited in the Contractor's workplace. 

 
(2) Specifying the actions that will be taken against employees for violations of 

such prohibition. 
 

(3) Notifying the employee that, as a condition of employment on such 
contract, the employee will: 

 
(A) abide by the terms of the statement; and 

 
(B) notify the employer of any criminal drug statute conviction for a 

violation occurring in the workplace no later than five (5) days after 
such conviction. 

 
(b) Establishing a drug free awareness program to inform employees about: 

 
(1) the dangers of drug abuse in the workplace; 

 
(2) the Contractor's policy of maintaining a drug free workplace; 

 
(3) any available drug counseling, rehabilitation, and employee assistance 

programs; and 
 

(4) the penalties that may be imposed upon an employee for drug violations. 
 

(c) Providing a copy of the statement required by subparagraph (a) to each employee 
engaged in the performance of the contract and to post the statement in a 
prominent place in the workplace. 

 
(d) notifying the contracting agency within ten (10) days after receiving notice under 

part (B) of paragraph (3) of subsection (a) above from an employee or otherwise 
receiving actual notice of such conviction. 

 
(e) Imposing a sanction on, or requiring the satisfactory participation in a drug abuse 

assistance or rehabilitation program by, any employee who is so convicted, as 
required by section 5 of the Drug Free Workplace Act. 



(02/08) 
 

 
ILLINOIS DRUG FREE WORKPLACE ACT 

CERTIFICATE 00 62 03-2 

 
(f) Assisting employees in selecting a course of action in the event drug counseling, 

treatment, and rehabilitation is required and indicating that a trained referral team 
is in place. 

 
(g) Making a good faith effort to continue to maintain a drug free workplace through 

implementation of the Drug Free Workplace Act. 
 

THE UNDERSIGNED AFFIRMS, UNDER PENALTIES OF PERJURY, THAT HE OR SHE 
IS AUTHORIZED TO EXECUTE THIS CERTIFICATION ON BEHALF OF THE DESIGNATED 
ORGANIZATION. 
 
 
 
  
Printed Name of Contractor 
 
 
  
Signature of Authorized 
Representative 
 
 
    
Printed Name and Title Date 
 
 



(02/08) 
 

 
ILLINOIS CONTRACTOR CERTIFICATION 

CERTIFICATE 00 62 04 

CERTIFICATE 00 62 04 
 

ILLINOIS CONTRACTOR CERTIFICATION 
 
 
 
                                                                    , being first duly sworn on oath, deposes and states 
that all statements herein made are made on behalf of Contractor, that this deponent is authorized 
to make them, and that the statements contained herein are true and correct. 
 
Contractor deposes, states, and certifies that Contractor is not barred from bidding and/or 
contracting with a unit of state or local government as a result of (I) any person holding an interest 
in this Contract in violation of Sections 11.1 et seq. of the Illinois Purchasing Act, 30 ILCS 505/11.1 
et seq., (ii) the commission of an act in violation of Section 10.1 of the Illinois Purchasing Act, 30 
ILCS 505/10.1; (iii) a default on an educational loan as provided in the Educational Loan Default 
Act, 5 ILCS 385/0.01 et seq.; (iv) a delinquency in the payment of any tax administered by the 
Illinois Department of Revenue unless contractor is contesting in accordance with the procedures 
established by the appropriate Revenue Act, its liability for the tax or the amount of tax, as set 
forth in 65 ILCS 5/11-42.1-1; or (v) a violation of either Section 33E-3 or Section 33-E-4 of Article 
33E of the Criminal Code of 1961, 720 ILCS 5/33E-1 et seq. 
 
 
Contractor further deposes, states and certifies that Contractor is in compliance with and shall 
continue to comply with the Illinois Human Rights Act, 775 ILCS 5/1-101 et seq. 
 
Dated this                         day of                                               , 20        , 
 
 
Attest/Witness 
 
By:  By:  
 
Title:  Title:  
 
 
Subscribed and sworn to before me  
this               day of                                         , 20     . My Commission Expires: 
 
 
    
 Notary Public SEAL 
 



(02/08) 
 

 
ILLINOIS CONTRACTOR CERTIFICATION 

CERTIFICATE 00 62 04 

 

 



 
ILLINOIS COMPLIANCE WITH SAFETY REQUIREMENTS 

CERTIFICATE 00 62 05 

CERTIFICATE 00 62 05 
 

ILLINOIS COMPLIANCE WITH SAFETY REQUIREMENTS 
    
 

The undersigned, as a duly-authorized representative of the Contractor, hereby certifies 

to the (Owner)   Illinois, that 

the Contractor is fully aware of and able to comply with all Local, State, and Federal Safety Laws 

and Regulations applicable for the construction of the Project known as (Project)    

  

 . 

 

 

  
Name 

 
 
  

Company 
 
 
  

Date 



 
ILLINOIS COMPLIANCE WITH SAFETY REQUIREMENTS 

CERTIFICATE 00 62 05 

 



 
ILLINOIS TAX DELINQUENCY/DEFAULT 

CERTIFICATE 00 62 06 

CERTIFICATE 00 62 06 
 

ILLINOIS TAX DELINQUENCY/DEFAULT 
 
    

The undersigned, upon being first duly sworn, hereby certifies to the (Owner)  

 

 , that   

(Contractor) is not currently delinquent in the payment of any tax administered by or owed to the 

Illinois Department of Revenue, of otherwise in default upon any such tax as defined under 

Chapter 24, Section 11-42-.1, Illinois Revised Statutes. 

 
By:   

(Name of Contractor) 
 
 
   

(Title) 
 
 
 
 
 
Subscribed and sworn to before me  
this               day of                                         , 20     . My Commission Expires: 
 
 
    
 Notary Public SEAL 



 
ILLINOIS TAX DELINQUENCY/DEFAULT 

CERTIFICATE 00 62 06 

 



 
SUBSTANCE ABUSE PREVENTION PROGRAM 

CERTIFICATE 00 62 07 

CERTIFICATE 00 62 07 
 

SUBSTANCE ABUSE PREVENTION PROGRAM 
 
    

The undersigned, upon being first duly sworn, hereby certifies to the (Owner)    

  , 

that 

  (Contractor) has 

in place a written Substance Abuse Prevention Program that meets or exceeds the requirements 

of the State of Illinois P.A. 095-0635, or has a collective bargaining agreement in effect dealing 

with the subject matter of P.A. 095-0635. The Contractor and Subcontractors will file a copy of 

the Substance Abuse Prevention Program, or collective bargaining agreement, with the Client 

prior to any work being conducted on the project. 

 
By:   

(Name of Contractor) 
 
 
   

(Title) 
 
 
 
 
 
Subscribed and sworn to before me  
this               day of                                         , 20     . My Commission Expires: 
 
 
    
 Notary Public SEAL 



 
SUBSTANCE ABUSE PREVENTION PROGRAM 

CERTIFICATE 00 62 07 

 



(09/21) 

 
 

EMPLOYMENT OF ILLINOIS WORKERS ON PUBLIC WORKS ACT 
CERTIFICATE 00 62 08 

 

CERTIFICATE 00 62 08 
 

EMPLOYMENT OF ILLINOIS WORKERS ON PUBLIC WORKS ACT 
 
 
This law comes into effect following two consecutive months of a state unemployment rate above 
5 percent. More information about the Employment of Illinois Workers on Public Works Act can 
be found here: http://www.ilga.gov/legislation/ilcs/ilcs3.asp?ActID=549&ChapterID=7.  
 
The Employment of IL Workers on Public Works Act requires the workforce on all public works 
projects to be comprised of a minimum of 90% Illinois residents.  
 
The Illinois Department of Labor (IDOL) administers the Employment of Illinois Workers on Public 
Works Act, which was enacted to alleviate unemployment in Illinois by ensuring that most workers 
on public works projects live in the state. The requirement applies to all labor on public works 
projects or improvements. That includes public works projects that are funded in whole or in part 
with state funds or funds administered by the state of Illinois. Any public works project financed in 
whole or in part by federal funds administered by the State of Illinois is covered under the 
provisions of this act.  
 
By signing below, the Contractor confirms awareness of this requirement.  
 
 
____________________________________________________________________________  
(Typed Name & Title of Authorized Representative)  
 
 
____________________________________________________________________________  
(Signature of Authorized Representative)       (Date)  
 
 
____________________________________________________________________________  
(Company/Organization) 



 

 
 

 



SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
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(7/00) 
 

ADDITIONAL INSUREDS 
CERTIFICATE 00 62 16.13 

CERTIFICATE 00 62 16.13 
ADDITIONAL INSUREDS 

(SAMPLE FORM) 
 
    

 
POLICY NUMBER: ( ) COMMERCIAL GENERAL 
    LIABILITY 
 

THIS ENDORSEMENT CHANGES THE POLICY, PLEASE READ IT CAREFULLY. 
 

ADDITIONAL INSURED - OWNERS, LESSEES OR 
CONTRACTORS (FORM B) 

 
This endorsement modified insurance provided under the following: 
 

COMMERCIAL GENERAL LIABILITY COVERAGE PART 
 

SCHEDULE 
 
Name of Person or Organizations: 
 
(OWNER) 
(BAXTER & WOODMAN, INC.) 
(Others as required by the Contract Documents) 
 
(If no entry appears above, information required to complete this endorsement will be shown in 
the Declarations as applicable to this endorsement.) 
 
WHO IS AN INSURED (Section II) is amended to include as an insured the person or organization 
shown in the Schedule, but only with respect to liability arising out of "your work" for that insured 
by or for you. 
 
 
 
 
 
 
 
 
 

  
Authorized Representative 

 
This         day of                        , 20___ 

 



(7/00) 
 

ADDITIONAL INSUREDS 
CERTIFICATE 00 62 16.13 

 



(7/00) 
 

ADDITIONAL INSUREDS 
CERTIFICATE 00 62 16.16 

CERTIFICATE 00 62 16.16 
ADDITIONAL INSUREDS 

(SAMPLE FORM) 
 
   

 
POLICY NUMBER (                     ) PROPERTY INSURANCE 
 

THIS ENDORSEMENT CHANGES THE POLICY, PLEASE READ IT CAREFULLY. 
 

ADDITIONAL INSURED - OWNERS, LESSEES OR 
CONTRACTORS (FORM B) 

 
This endorsement modified insurance provided under the following: 
 

PROPERTY INSURANCE 
 

SCHEDULE 
 
Name of Person or Organizations: 
 
(OWNER) 
(BAXTER & WOODMAN, INC.) 
(Others as required by the Contract Documents) 
 
(If no entry appears above, information required to complete this endorsement will be shown in 
the Declarations as applicable to this endorsement.) 
 
WHO IS AN INSURED (Section II) is amended to include as an insured the person or organization 
shown in the Schedule, but only with respect to liability arising out of "your work" for that insured 
by or for you. 
 
 
 
 
 
 
 
 
 

  
Authorized Representative 

 
This         day of                        , 20__ 

 



(7/00) 
 

ADDITIONAL INSUREDS 
CERTIFICATE 00 62 16.16 

 



(05/06) 
 

ADDITIONAL INSUREDS 
CERTIFICATE 00 62 16.19 

CERTIFICATE 00 62 16.19 
ADDITIONAL INSUREDS 

(SAMPLE FORM) 
 
   

 
POLICY NUMBER (______________) COMPLETED OPERATIONS 
 

THIS ENDORSEMENT CHANGES THE POLICY, PLEASE READ IT CAREFULLY. 
 

ADDITIONAL INSURED - OWNERS, LESSEES OR 
CONTRACTORS (FORM B) 

 
This endorsement modified insurance provided under the following: 
 

COMPLETED OPERATIONS LIABILITY COVERAGE 
 

SCHEDULE 
 
Name of Person or Organizations: 
 
(OWNER) 
(BAXTER & WOODMAN, INC.) 
(Others as required by the Contract Documents) 
 
(If no entry appears above, information required to complete this endorsement will be shown in 
the Declarations as applicable to this endorsement.) 
 
WHO IS AN INSURED (Section II) is amended to include as an insured the person or organization 
shown in the Schedule, but only with respect to liability arising out of "your work" for that insured 
by or for you. 
 
 
 
 
 
 
 
 
 

  
Authorized Representative 

 
This         day of                        , 20__ 

 



(05/06) 
 

ADDITIONAL INSUREDS 
CERTIFICATE 00 62 16.19 

 



(07/08) 
 

ADDITIONAL INSUREDS 
CERTIFICATE 00 62 16.21 

CERTIFICATE 00 62 16.21 
ADDITIONAL INSUREDS 

(SAMPLE FORM) 
   
 

 
POLICY NUMBER (______________) EXCESS/UMBRELLA LIABILITY 
 

THIS ENDORSEMENT CHANGES THE POLICY, PLEASE READ IT CAREFULLY. 
 

ADDITIONAL INSURED - OWNERS, LESSEES OR 
CONTRACTORS (FORM B) 

 
This endorsement modified insurance provided under the following: 
 

EXCESS/UMBRELLA LIABILITY COVERAGE PART 
 

SCHEDULE 
 
Name of Person or Organizations: 
 
(OWNER) 
(BAXTER & WOODMAN, INC.) 
(Others as required by the Contract Documents) 
 
(If no entry appears above, information required to complete this endorsement will be shown in 
the Declarations as applicable to this endorsement.) 
 
WHO IS AN INSURED (Section II) is amended to include as an insured the person or organization 
shown in the Schedule, but only with respect to liability arising out of "your work" for that insured 
by or for you. 
 
 
 
 
 
 
 
 
 

  
Authorized Representative 

 
This         day of                        , 20__ 

 



(07/08) 
 

ADDITIONAL INSUREDS 
CERTIFICATE 00 62 16.21 

 



(04/14) 

 
 

CERTIFICATE 00 62 33.13-1 IEPA-PWSLP 

CERTIFICATE 00 62 33.13 
 

BIDDER CERTIFICATION REGARDING THE USE OF 
AMERICAN IRON AND STEEL PRODUCTS 

 
 
I,  , do hereby certify that: 

Name 
 

1.   I am  (title) of the   
(company, partnership, etc.) and have authority to execute this certification on behalf of 
the firm. 

 
2.   This firm is aware that all iron and steel products used for this project must be produced 

in the United States per Section 436 (a) – (f) of the Consolidated Appropriations Act, 2014. 
 
3.   This firm is aware that the use of American iron and steel products applies to all projects 

for the construction, alteration, maintenance, or repair of publically owned treatment works 
(POTW) or public water systems. 

 
4.   This firm understands the term “iron and steel products” refers to the following products 

made primarily of iron or steel: lined or unlined pipes and fittings, manhole covers and 
other municipal castings, hydrants, tanks, flanges, pipe clamps and restraints, valves, 
structural steel, reinforced precast concrete, and construction materials. 

 
5.   I am aware that this requirement applies to all portions of the project that are 

subcontracted. 
 
 
Name of Firm   ________________________________________ 

Signature  _________________________________________________________________ 

Title  ___________________________________________________________________ 

Date  _____________________________________________________________________ 

 

Corporate Seal (where appropriate) 
 
 

END OF CERTIFICATE 00 62 33.13



(04/14) 

 
 

CERTIFICATE 00 62 33.13-2 IEPA-PWSLP 

Use of American Iron and Steel 
Sec. 436. (a)(1) None of the funds made available by a State water pollution control 
revolving fund as authorized by title VI of the Federal Water Pollution Control Act (33 
U.S.C. 1381 et seq.) or made available by a drinking water treatment revolving loan fund 
as authorized by section 1452 of the Safe Drinking Water Act (42 U.S.C. 300j-12) shall be 
used for a project for the construction, alteration, maintenance, or repair of a public water 
system or treatment works unless all of the iron and steel products used in the project are 
produced in the United States. 
(2) In this section, the term `iron and steel products' means the following products made 
primarily of iron or steel: lined or unlined pipes and fittings, manhole covers and other 
municipal castings, hydrants, tanks, flanges, pipe clamps and restraints, valves, structural 
steel, reinforced precast concrete, and construction materials. 
(b) Subsection (a) shall not apply in any case or category of cases in which the 
Administrator of the Environmental Protection Agency (in this section referred to as the 
`Administrator') finds that-- 

(1) applying subsection (a) would be inconsistent with the public interest; 
(2) iron and steel products are not produced in the United States in sufficient and 

reasonably available quantities and of a satisfactory quality; or 
(3) inclusion of iron and steel products produced in the United States will increase the 

cost of the overall project by more than 25 percent. 
(c) If the Administrator receives a request for a waiver under this section, the Administrator 
shall make available to the public on an informal basis a copy of the request and 
information available to the Administrator concerning the request, and shall allow for 
informal public input on the request for at least 15 days prior to making a finding based 
on the request. The Administrator shall make the request and accompanying information 
available by electronic means, including on the official public Internet Web site of the 
Environmental Protection Agency. 
(d) This section shall be applied in a manner consistent with United States obligations 
under international agreements. 
(e) The Administrator may retain up to 0.25 percent of the funds appropriated in this Act 
for the Clean and Drinking Water State Revolving Funds for carrying out the provisions 
described in subsection (a)(1) for management and oversight of the requirements of this 
section. 
(f) This section does not apply with respect to a project if a State agency approves the 
engineering plans and specifications for the project, in that agency's capacity to approve 
such plans and specifications prior to a project requesting bids, prior to the date of the 
enactment of this Act. 

 



CERTIFICATE 00 62 76.01 
SWORN STATEMENT 

(SAMPLE FORM)   
 
State of                             }ss. 

County of                          } 
 

THE AFFIANT,                                                                                                                                                       BEING FIRST DULY SWORN, ON OATH DEPOSES AND SAYS 
 
THAT HE/SHE IS                                                                                                                                                                                                                                THAT                  HAS                 
      (POSITION) 
CONTRACT WITH                                                                                                                                                                                                                        , OWNER                                FOR 
 
                                                                                                                                                                                                                                                                                                                   
                               (KIND OF WORK) 
ON THE FOLLOWING DESCRIBED PREMISES IN SAID COUNTY, TO-WIT:                                                                                                                                                                                    
 

THAT, FOR THE PURPOSE OF SAID CONTRACT, THE FOLLOWING PERSONS HAVE BEEN CONTRACTED WITH, AND HAVE FURNISHED, OR ARE FURNISHING AND 

PREPARING MATERIALS FOR, AND HAVE DONE OR ARE DOING LABOR ON SAID IMPROVEMENT.  THAT THERE IS DUE AND TO BECOME DUE THEM, RESPECTIVELY, THE 

AMOUNTS SET OPPOSITE THEIR NAMES FOR MATERIALS OR LABOR AS STATED.  THAT THIS IS A FULL, TRUE, AND COMPLETE STATEMENT OF ALL SUCH PERSONS, AND OF 

THE AMOUNTS PAID. 
 

1  2  3  4  5  6  7 
 
 

NAME AND ADDRESS 

  
 

KIND OF WORK 

  
ADJUSTED TOTAL CONTRACT INCL. 

EXTRAS AND CREDITS 

  
TOTAL RETAINED INCLUDING 

THIS APPLICATION 

  
NET 

PREVIOUSLY PAID 

  
NET AMOUNT OF 

THIS PAYMENT 

 BALANCE TO BECOME 
DUE (INC. RETENTION) 

             
-----------------  ----------           

             
-----------------  ----------           

             
-----------------  ----------           

             
-----------------  ----------           

             
-----------------  ----------           

             
-----------------  ----------           

             
-----------------  ----------           

             
-----------------  ----------           

             
-----------------  ----------           

             
-----------------  ----------           

             
-----------------  ----------           

             
-----------------  ----------           

             
-----------------  ----------           

             
-----------------  ----------           

             
-----------------  ----------           

             
-----------------  ----------           

             
-----------------  ----------           

             
TOTAL             

             

AMOUNT OF ORIGINAL CONTRACT $                                          WORK COMPLETED TO DATE $  
EXTRAS TO CONTRACT $                                          LESS     % RETAINED                         $  
TOTAL CONTRACT AND EXTRAS $   MATERIAL STORED                           $  
CREDITS TO CONTRACT  $  NET AMOUNT EARNED                      $  
ADJUSTED TOTAL CONTRACT $   NET PREVIOUSLY PAID                      $  

    NET AMOUNT OF THIS PAYMENT                 $  
                                                              BALANCE TO BECOME DUE (INC. RETENTION)  $  
                                                                                                                        
 

It is understood that the total amount paid to date plus the amount requested in this application shall not exceed              % of the cost of work completed 
to date. 
 

I agree to furnish Waivers of Lien for all materials under my contract when demanded. 
 

Signed   
 

  
(Position) 

Subscribed and sworn to before me this             day of                                       20           
 

                                                                                                                                                                               Notary Public 



 



00 62 76.02 
PARTIAL WAIVER OF LIEN 

(SAMPLE FORM) 

 
PARTIAL WAIVER OF LIEN 

00 62 76.02-1 

STATE OF ILLINOIS 
COUNTY OF 
  Gty #       
  Loan #       
    
TO WHOM IT MAY CONCERN:   
WHEREAS the undersigned has been employed by       
to furnish       
for the premises known as       
 
         

of which       is the owner. 
 THE undersigned, for and in consideration of       
      ($       ) Dollars, and other good and valuable considerations, the receipt 
whereof is hereby acknowledged do(es) hereby waive and release any and all lien or claim or right of lien under 
the Statutes of the State of Illinois, relating to Mechanic’s liens, on the above described premises and 
improvements thereon, and on the monies or other considerations due or to become from the owner, on account 
of labor or services, material, fixtures or apparatus heretofore furnished to this date by the undersigned for the 
above described premises. 

 Given under       hand       and seal       this 
      day of       , 20     . 
    
    
        SEAL 
    
        SEAL 
    
Note:  All waivers must be for the full amount paid.  If waiver is for a corporation, corporate name should be used, 
corporate seal affixed and title of officer signing waiver should be set forth; if waiver is for a partnership, the 
partnership name should be used, partner should sign and designate himself as partner. 

 
 

 

 SS 



00 62 76.02 
PARTIAL WAIVER OF LIEN 

(SAMPLE FORM) 

 
PARTIAL WAIVER OF LIEN 

00 62 76.02-2 

 

 



00 62 76.03 
CONTRACTOR’S AFFIDAVIT 

(SAMPLE FORM) 

CONTRACTOR’S AFFIDAVIT 
00 62 76.03-1 

 
 
STATE OF ILLINOIS 
COUNTY OF  
 
 
TO WHOM IT MAY CONCERN:    
 
 THE undersigned, being duly sworn, deposes and says that he is        

       of the        
 who is the Contractor for the       work on the  
 being located at        
 owned by       .  That the  
 total amount of the Contract including extras is $       on which he has received payment of  
 $       prior to this payment.  That all waivers are true, correct and genuine and delivered   
 unconditionally and that there is no claim either legal or equitable to defeat the validity of said waivers.  That the 

following are the names of all parties who have furnished material or labor, or both, for said work and all parties 
having contracts or sub-contracts for specific portions of said work or for material entering into the construction 
thereof and the amount due or to become due to each, and that the items mentioned include all labor and material 
required to complete said work according to plans and specifications. 

 

      NAMES WHAT FOR CONTRACT 
PRICE 

AMOUNT 
PAID 

BALANCE 
DUE 

 

                                
                                
                                
                                
                                
                                
                                
                                
                                
                                
                                
                                
                                
                                
                                
                                
 TOTAL LABOR AND MATERIAL TO COMPLETE                    

  That there are no other contracts for said work outstanding, and that there is nothing due or to 
become due to any person for material, labor or other work of any kind done or to be done upon or 
in connection with said work other than above stated. 

 

      Signed        this day of       , 20        
     
     
          
     

 

SS  



00 62 76.03 
CONTRACTOR’S AFFIDAVIT 

(SAMPLE FORM) 

CONTRACTOR’S AFFIDAVIT 
00 62 76.03-2 

 

 



00 62 76.04 
FINAL WAIVER OF LIEN 

(SAMPLE FORM) 
 

FINAL WAIVER OF LIEN 
00 62 76.04-1 

STATE OF ILLINOIS 
COUNTY OF 
  Gty #       
  Loan #       
    
TO WHOM IT MAY CONCERN:   
WHEREAS the undersigned has been employed by       
to furnish       
for the premises known as       
 
         

of which       is the owner. 
 THE undersigned, for and in consideration of       
      ($       ) Dollars, and other good and valuable considerations, the 

receipt 
whereof is hereby acknowledged do(es) hereby waive and release any and all lien or claim or right of lien under 
the Statutes of the State of Illinois, relating to Mechanic’s liens, on the above described premises and 
improvements thereon, and on the monies or other considerations due or to become from the owner, on account 
of labor or services, material, fixtures or apparatus heretofore furnished to this date by the undersigned for the 
above described premises. 

 Given under       hand       and seal       this 
      day of       , 20     . 
    
    
        SEAL 
    
        SEAL 
    
Note:  All waivers must be for the full amount paid.  If waiver is for a corporation, corporate name should be used, 
corporate seal affixed and title of officer signing waiver should be set forth; if waiver is for a partnership, the 
partnership name should be used, partner should sign and designate himself as partner. 

 
 

 

 SS 



00 62 76.04 
FINAL WAIVER OF LIEN 

(SAMPLE FORM) 
 

FINAL WAIVER OF LIEN 
00 62 76.04-2 

 

 







00 62 79 
 

STORED MATERIAL FORM 
 

  SHEET NO. ___OF ___ 

STORED MATERIAL FORM 
00 62 79-1 

PROJECT:  _________________________________________________________ PROJECT NO.: ___________ 
 
OWNER:  _______________________________________________________________________________ 
 
CONTRACTOR:  _______________________________________________________________________________ 
 
Periodical Estimate for Partial Payment No._____________________________________ 
 
For Period ________________________________ to ________________________________ Inclusively 

 
CONTRACT 

ITEM 
 

DESCRIPTION 
PREVIOUS 
VALUES 

( $ ) 
RECEIVED 

( $ ) 
USED 

PRESENT 
VALUE ( $ ) 

          

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      
 



 



00 63 49 
 

WORK CHANGE DIRECTIVE FORM 

WORK CHANGE DIRECTIVE FORM 
00 63 49-1 

NO._______ 
 

PROJECT:        DATE OF ISSUANCE:       
        
    
OWNER:       ENGINEER: Baxter & Woodman, Inc. 

8678 Ridgefield Road 
Crystal Lake, IL 60012 

    
CONTRACTOR:       ENGINEER’S PROJECT NO:       

      
 
You are directed to proceed promptly with the following change(s): 
 
Description:           

Purpose of Work Directive Change:       

Attachments:       

 
If a claim is made that the above change(s) have affected Contract Price or Contract Time, any claim for a 
Change Order based thereon will involve one of the following methods of determining the effect of the change(s). 

Method of determining change in Contract Price: Method of determining change in Contract Time: 
  

 Time and materials  Contractor's records 
 Unit prices  Engineer's records 
 Cost plus fixed fee  Other       
 Other         
         

Estimated increase(decrease) in Contract Price: 
$     .  If the Change involves an increase, the 
estimated amount is not to be exceeded without 
further authorization. 

Estimated increase(decrease) in Contract Time:        
days.  If the Change involves an increase, the 
estimated amount is not to be exceeded without further 
authorization. 

   
RECOMMENDED:  BAXTER & WOODMAN, INC. AUTHORIZED:  OWNER 
  
  
By  By  
 Name 

Title 
 Name 

Title 
 



00 63 49 
 

WORK CHANGE DIRECTIVE FORM 

WORK CHANGE DIRECTIVE FORM 
00 63 49-2 

 

 

 



00 63 63 
 

CHANGE ORDER FORM 
 

CHANGE ORDER FORM 
00 63 63-1 

PROJECT:       DATE OF ISSUANCE:       
         
OWNER:       ENGINEER: Baxter & Woodman, Inc. 
    
CONTRACTOR:       ENGINEER's Project No.       
    You are directed to make the following changes in the Contract Documents: 

 
Description:       
  
Purpose of Change Order:       
  
Attachments:       
  

 
CHANGE IN CONTRACT PRICE:   CHANGE IN CONTRACT TIME: 
    
Original Contract Price:  $       Original Contract Time:  
        Substantial Completion:       
   Completion:       
    
Previous Change Orders:   Change from previous Change Orders:        
No.  -   to No.  -     $              
    
Current Contract Price:  $       Current Contract Time: 
   Substantial Completion:       
   Completion:       
Net increase/decrease of this Change 
Order: 

 
 $      

 Net increase/decrease of this Change Order:        
  

Contract Price with this Change Order:   Contract Time with this Change Order: 
 $      Substantial Completion:       

   Completion:       
     

NOTE:  USE ANYTIME THE CHANGE ORDER EXCEEDS $10,000  OR 30 DAYS EXTENSION. 
Pursuant to 720 ILCS 5/33E-9, (1) the circumstances said to necessitate the change in performance were not 
reasonably foreseeable at the time the contract was signed, (2) the change is germane to the original contract as 
signed, and (3) the change order is in the best interest of the Village of Municipality Name, Illinois. 
 

PREPARED BY: APPROVED: ACCEPTED:  
BAXTER & WOODMAN, INC. Municipality Contractor 

   
By  By  By  

Insert Name Insert Name Insert Name 
Construction Project Manager Insert Title Insert Title 

   
RECOMMENDED BY:   
   

By    
Insert Name   

Client Manager   
 



 



CERTIFICATE 00 65 16 
 

CERTIFICATE OF SUBSTANTIAL COMPLETION FORM 
 

CERTIFICATE OF SUBSTANTIAL COMPLETION FORM 
CERTIFICATE 00 65 16-1 

PROJECT:        ENGINEER'S Project No.:       
     
CONTRACTOR:        CONTRACT DATE:       
 
 
This Certificate of Substantial Completion applies to all Work under the Contract Documents or to the following 
specified parts thereof: 
    
TO: [Owner] 
 
AND TO: [Contractor] 
    
       
The Work to which this Certificate applies has been observed by authorized representatives of Owner, 
Contractor, and Engineer, and that Work is hereby declared to be substantially complete in accordance with 
the Contract Documents on ______________________________(Date of Substantial Completion). 
 
A tentative list of items to be completed or corrected [follows -- is attached hereto].  This list may not be all-
inclusive, and failure to include an item does not alter the responsibility of the Contractor to complete all the 
Work in accordance with the Contract Documents.  The items in the tentative list shall be completed or corrected 
by Contractor within ____________ calendar days of the above date of Substantial Completion. 
 
The responsibilities between Owner and Contractor for security, operation, safety, maintenance, heat, utilities, 
and warranties shall be as follows: 
 
 
RESPONSIBILITIES: 
 

Owner: _______________________________________________________________________ 
 
 

Contractor: _________________________________________________________________
_________________________________________________________________
_________________________________________________________________ 

 
  



CERTIFICATE OF SUBSTANTIAL COMPLETION FORM 
00 65 16-2 

The following documents are attached to and made a part of this Certificate: 
 
      

 
This Certificate does not constitute an acceptance of Work not in accordance with the Contract Documents nor 
is it a release of Contractor's obligation to complete the Work in accordance with the Contract Documents. 
 
 
 
Executed by Engineer's Project Manager and Client Manager on ___________________, 20_____. 
 
 
 BAXTER & WOODMAN, INC. 
 
 By:  

        
  Client Manager 

  
 By:  
        
  Project Manager 
 
 
 
Contractor accepts this Certificate of Substantial Completion on ___________________, 20_____. 
 
 
 CONTRACTOR NAME - ALL CAPS 
 
 By:  
  Name 
  Title 
 
 
 
Owner accepts this Certificate of Substantial Completion on ___________________, 20_____. 
 
 
 OWNER NAME - ALL CAPS 
 
 By:  
  Name 
  Title 

 



CERTIFICATE 00 65 19 
 

CERTIFICATE OF COMPLETION FORM 
 

CERTIFICATE OF COMPLETION FORM 
CERTIFICATE 00 65 19-1 

 
ENGINEER'S PROJECT NO.:  

 
   
PROJECT:  
  

 
 
CONSTRUCTION CONTRACT DATE:  

 
 
 
TO   

 
 
 
AND TO   

 
 
 

The undersigned hereby gives notice that the completed work furnished and performed 
by Contractor under the Contract for the above Project is acceptable expressly subject to the 
provisions of the Contract and the terms and conditions set forth on the reverse side hereof. 
 
 
 

BAXTER & WOODMAN, INC. 
CONSULTING ENGINEERS 

 
 
 

By:  
  

 
 
 
 
Date:      , 20 
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The Notice on the front side of this paper is expressly made subject to the following terms and 
conditions: 
 

1. Said Notice is given with the skill and care ordinarily used by members of the 
Engineering profession practicing under similar conditions at the same time and in 
the same locality. 

 
2. Said Notice reflects and is an expression of the professional judgment of Engineer. 

 
3. Said Notice is given as to the best of Engineer's knowledge, information and belief. 

 
4. Said Notice is based entirely on the expressly limited scope of services Engineer 

has been employed by Owner to perform or furnish during construction of the 
Project (including observation of the Work) under Engineer's Agreement with 
Owner and under the Contract reference on the reverse hereof, and applies only 
to facts that are within Engineer's knowledge or could reasonably have been 
ascertained by Engineer as a result of carrying out the responsibilities specifically 
assigned to Engineer under Engineer's Agreement with Owner and the Contract 
referenced on the reverse hereof. 

 
5. Said Notice is not a guarantee or warranty of Contractor's performance under the 

above-referenced Contract referenced on the reverse hereof nor an assumption of 
responsibility for any failure of Contractor to furnish and perform the Work 
thereunder in accordance with the Contract Documents. 
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WARRANTY FORM 
(SAMPLE FORM) 

WARRANTY FORM 
00 65 36-1 

TO BE TRANSFERRED TO THE CONTRACTOR’S LETTERHEAD 
 
Owner (see Bid Form)________________ ____________________ 
______________________________ 
______________________________ 
______________________________ 
______________________________ 
 
Subject:  ____________________ – ____________________________________ 
 
Dear ____________________:     
 
We, the ___________________________________, Contractor on the subject Project, hereby 
guarantee for a period of ______________________________, commencing 
______________________________ and ending ______________________________, that 
should any defect due to improper materials or workmanship develop during the period of the 
guarantee, the same shall be made good by us without expense to the 
______________________________. 
 
This guarantee is for all work except that equipment separately guaranteed as called for under 
Section 01 61 01 of the Specifications. 
 
Very truly yours, 
 
A B C, INC. 
 
 
 
_______________________________ 
 
_____:_____ 
 
C: ____________________________________ 
 ____________________________________ 
 ____________________________________ 
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CONTRACTOR’S AFFIDAVIT LETTER 

(SAMPLE FORM) 
 

CONTRACTOR’S AFFIDAVIT LETTER 
00 65 36.03-1 

TO BE TRANSFERRED TO THE CONTRACTOR’S LETTERHEAD 
 
Owner (see Bid Form)________________ ____________________ 
______________________________ 
______________________________ 
______________________________ 
______________________________ 
 
Subject:  ____________________ – ____________________________________ 
 
Dear ____________________: 
     
We, ______________________ (Contractor) do hereby certify that so far as we have 
knowledge, the waivers of lien furnished herewith represent releases for all the labor and 
material for which a lien could be filed. 

Should any liens remain unsatisfied after all payments are made by the 
_____________________ (Owner), we the ____________________________________ shall 
refund to the _____________________ (Owner) all monies the Owner may be obligated to pay 
in discharging such liens, including all costs and reasonable Attorney's fees. 

 

Very truly yours, 
 
A B C, INC. 
 
 
 
_______________________________ 
 
_____:_____ 
 
C: ____________________________________ 
 ____________________________________ 
 ____________________________________ 
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ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used in the Bidding Requirements or Contract Documents and printed with initial capital 
letters, the terms listed below will have the meanings indicated which are applicable to both the 
singular and plural thereof. In addition to terms specifically defined, terms with initial capital 
letters in the Contract Documents include references to identified articles and paragraphs, and the 
titles of other documents or forms. 

1. Addenda—Written or graphic instruments issued prior to the opening of Bids which clarify, 
correct, or change the Bidding Requirements or the proposed Contract Documents. 

2. Agreement—The written instrument which is evidence of the agreement between Owner and 
Contractor covering the Work. 

3. Application for Payment—The form acceptable to Engineer which is to be used by Contractor 
during the course of the Work in requesting progress or final payments and which is to be 
accompanied by such supporting documentation as is required by the Contract Documents. 

4. Asbestos—Any material that contains more than one percent asbestos and is friable or is 
releasing asbestos fibers into the air above current action levels established by the United 
States Occupational Safety and Health Administration. 

5. Bid—The offer or proposal of a Bidder submitted on the prescribed form setting forth the 
prices for the Work to be performed. 

6. Bidder—The individual or entity who submits a Bid directly to Owner. 

7. Bidding Documents—The Bidding Requirements and the proposed Contract Documents 
(including all Addenda). 

8. Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, Bid 
security of acceptable form, if any, and the Bid Form with any supplements. 

9. Change Order—A document recommended by Engineer which is signed by Contractor and 
Owner and authorizes an addition, deletion, or revision in the Work or an adjustment in the 
Contract Price or the Contract Times, issued on or after the Effective Date of the Agreement. 

10. Claim—A demand or assertion by Owner or Contractor seeking an adjustment of Contract 
Price or Contract Times, or both, or other relief with respect to the terms of the Contract. A 
demand for money or services by a third party is not a Claim. 

11. Contract—The entire and integrated written agreement between the Owner and Contractor 
concerning the Work. The Contract supersedes prior negotiations, representations, or 
agreements, whether written or oral. 

12. Contract Documents—Those items so designated in the Agreement. Only printed or hard 
copies of the items listed in the Agreement are Contract Documents. Approved Shop 
Drawings, other Contractor submittals, and the reports and drawings of subsurface and 
physical conditions are not Contract Documents. 
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13. Contract Price—The moneys payable by Owner to Contractor for completion of the Work in 
accordance with the Contract Documents as stated in the Agreement (subject to the provisions 
of Paragraph 11.03 in the case of Unit Price Work). 

14. Contract Times—The number of days or the dates stated in the Agreement to:  (i) achieve 
Milestones, if any; (ii) achieve Substantial Completion; and (iii) complete the Work so that it 
is ready for final payment as evidenced by Engineer’s written recommendation of final 
payment. 

15. Contractor—The individual or entity with whom Owner has entered into the Agreement. 

16. Cost of the Work—See Paragraph 11.01 for definition. 

17. Drawings—That part of the Contract Documents prepared or approved by Engineer which 
graphically shows the scope, extent, and character of the Work to be performed by Contractor. 
Shop Drawings and other Contractor submittals are not Drawings as so defined. 

18. Effective Date of the Agreement—The date indicated in the Agreement on which it becomes 
effective, but if no such date is indicated, it means the date on which the Agreement is signed 
and delivered by the last of the two parties to sign and deliver. 

19. Engineer—The individual or entity named as such in the Agreement. 

20. Field Order—A written order issued by Engineer which requires minor changes in the Work 
but which does not involve a change in the Contract Price or the Contract Times. 

21. General Requirements—Sections of Division 1 of the Specifications. 

22. Hazardous Environmental Condition—The presence at the Site of Asbestos, PCBs, Petroleum, 
Hazardous Waste, or Radioactive Material in such quantities or circumstances that may 
present a substantial danger to persons or property exposed thereto. 

23. Hazardous Waste—The term Hazardous Waste shall have the meaning provided in Section 
1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time to time. 

24. Laws and Regulations; Laws or Regulations—Any and all applicable laws, rules, regulations, 
ordinances, codes, and orders of any and all governmental bodies, agencies, authorities, and 
courts having jurisdiction. 

25. Liens—Charges, security interests, or encumbrances upon Project funds, real property, or 
personal property. 

26. Milestone—A principal event specified in the Contract Documents relating to an intermediate 
completion date or time prior to Substantial Completion of all the Work. 

27. Notice of Award—The written notice by Owner to the Successful Bidder stating that upon 
timely compliance by the Successful Bidder with the conditions precedent listed therein, 
Owner will sign and deliver the Agreement. 
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28. Notice to Proceed—A written notice given by Owner to Contractor fixing the date on which 
the Contract Times will commence to run and on which Contractor shall start to perform the 
Work under the Contract Documents. 

29. Owner—The individual or entity with whom Contractor has entered into the Agreement and 
for whom the Work is to be performed. 

30. PCBs—Polychlorinated biphenyls. 

31. Petroleum—Petroleum, including crude oil or any fraction thereof which is liquid at standard 
conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square 
inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and 
oil mixed with other non-Hazardous Waste and crude oils. 

32. Progress Schedule—A schedule, prepared and maintained by Contractor, describing the 
sequence and duration of the activities comprising the Contractor’s plan to accomplish the 
Work within the Contract Times. 

33. Project—The total construction of which the Work to be performed under the Contract 
Documents may be the whole, or a part. 

34. Project Manual—The bound documentary information prepared for bidding and constructing 
the Work. A listing of the contents of the Project Manual, which may be bound in one or more 
volumes, is contained in the table(s) of contents. 

35. Radioactive Material—Source, special nuclear, or byproduct material as defined by the 
Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to time. 

36. Resident Project Representative—The authorized representative of Engineer who may be 
assigned to the Site or any part thereof. 

37. Samples—Physical examples of materials, equipment, or workmanship that are representative 
of some portion of the Work and which establish the standards by which such portion of the 
Work will be judged. 

38. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of required 
submittals and the time requirements to support scheduled performance of related construction 
activities. 

39. Schedule of Values—A schedule, prepared and maintained by Contractor, allocating portions 
of the Contract Price to various portions of the Work and used as the basis for reviewing 
Contractor’s Applications for Payment. 

40. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or 
information which are specifically prepared or assembled by or for Contractor and submitted 
by Contractor to illustrate some portion of the Work. 

41. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner upon 
which the Work is to be performed, including rights-of-way and easements for access thereto, 
and such other lands furnished by Owner which are designated for the use of Contractor. 
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42. Specifications—That part of the Contract Documents consisting of written requirements for 
materials, equipment, systems, standards and workmanship as applied to the Work, and certain 
administrative requirements and procedural matters applicable thereto. 

43. Subcontractor—An individual or entity having a direct contract with Contractor or with any 
other Subcontractor for the performance of a part of the Work at the Site. 

44. Substantial Completion—The time at which the Work (or a specified part thereof) has 
progressed to the point where, in the opinion of Engineer, the Work (or a specified part thereof) 
is sufficiently complete, in accordance with the Contract Documents, so that the Work (or a 
specified part thereof) can be utilized for the purposes for which it is intended. The terms 
“substantially complete” and “substantially completed” as applied to all or part of the Work 
refer to Substantial Completion thereof. 

45. Successful Bidder—The Bidder submitting a responsive Bid to whom Owner makes an award. 

46. Supplementary Conditions—That part of the Contract Documents which amends or 
supplements these General Conditions. 

47. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a 
direct contract with Contractor or with any Subcontractor to furnish materials or equipment to 
be incorporated in the Work by Contractor or Subcontractor. 

48. Underground Facilities—All underground pipelines, conduits, ducts, cables, wires, manholes, 
vaults, tanks, tunnels, or other such facilities or attachments, and any encasements containing 
such facilities, including those that convey electricity, gases, steam, liquid petroleum products, 
telephone or other communications, cable television, water, wastewater, storm water, other 
liquids or chemicals, or traffic or other control systems. 

49. Unit Price Work—Work to be paid for on the basis of unit prices. 

50. Work—The entire construction or the various separately identifiable parts thereof required to 
be provided under the Contract Documents. Work includes and is the result of performing or 
providing all labor, services, and documentation necessary to produce such construction, and 
furnishing, installing, and incorporating all materials and equipment into such construction, all 
as required by the Contract Documents. 

51. Work Change Directive—A written statement to Contractor issued on or after the Effective 
Date of the Agreement and signed by Owner and recommended by Engineer ordering an 
addition, deletion, or revision in the Work, or responding to differing or unforeseen subsurface 
or physical conditions under which the Work is to be performed or to emergencies. A Work 
Change Directive will not change the Contract Price or the Contract Times but is evidence that 
the parties expect that the change ordered or documented by a Work Change Directive will be 
incorporated in a subsequently issued Change Order following negotiations by the parties as 
to its effect, if any, on the Contract Price or Contract Times. 

1.02 Terminology 

A. The words and terms discussed in Paragraph 1.02.B through F are not defined but, when used in 
the Bidding Requirements or Contract Documents, have the indicated meaning. 
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B. Intent of Certain Terms or Adjectives: 

1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” “as 
directed” or terms of like effect or import to authorize an exercise of professional judgment by 
Engineer. In addition, the adjectives “reasonable,” “suitable,” “acceptable,” “proper,” 
“satisfactory,” or adjectives of like effect or import are used to describe an action or 
determination of Engineer as to the Work. It is intended that such exercise of professional 
judgment, action, or determination will be solely to evaluate, in general, the Work for 
compliance with the information in the Contract Documents and with the design concept of 
the  Project as a functioning whole as shown or indicated in the Contract Documents (unless 
there is a specific statement indicating otherwise). The use of any such term or adjective is not 
intended to and shall not be effective to assign to Engineer any duty or authority to supervise 
or direct the performance of the Work, or any duty or authority to undertake responsibility 
contrary to the provisions of Paragraph 9.09 or any other provision of the Contract Documents. 

C. Day: 

1. The word “day” means a calendar day of 24 hours measured from midnight to the next 
midnight. 

D. Defective: 

1. The word “defective,” when modifying the word “Work,” refers to Work that is unsatisfactory, 
faulty, or deficient in that it: 

a. does not conform to the Contract Documents; or 

b. does not meet the requirements of any applicable inspection, reference standard, test, or 
approval referred to in the Contract Documents; or  

c. has been damaged prior to Engineer’s recommendation of final payment (unless 
responsibility for the protection thereof has been assumed by Owner at Substantial 
Completion in accordance with Paragraph 14.04 or 14.05). 

E. Furnish, Install, Perform, Provide: 

1. The word “furnish,” when used in connection with services, materials, or equipment, shall 
mean to supply and deliver said services, materials, or equipment to the Site (or some other 
specified location) ready for use or installation and in usable or operable condition. 

2. The word “install,” when used in connection with services, materials, or equipment, shall mean 
to put into use or place in final position said services, materials, or equipment complete and 
ready for intended use. 

3. The words “perform” or “provide,” when used in connection with services, materials, or 
equipment, shall mean to furnish and install said services, materials, or equipment complete 
and ready for intended use. 

4. When “furnish,” “install,” “perform,” or “provide” is not used in connection with services, 
materials, or equipment in a context clearly requiring an obligation of Contractor, “provide” 
is implied. 
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F. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known 
technical or construction industry or trade meaning are used in the Contract Documents in 
accordance with such recognized meaning. 

ARTICLE 2 – PRELIMINARY MATTERS 

2.01 Delivery of Bonds and Evidence of Insurance 

A. When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall 
also deliver to Owner such bonds as Contractor may be required to furnish. 

B. Evidence of Insurance:  Before any Work at the Site is started, Contractor and Owner shall each 
deliver to the other, with copies to each additional insured identified in the Supplementary 
Conditions, certificates of insurance (and other evidence of insurance which either of them or any 
additional insured may reasonably request) which Contractor and Owner respectively are required 
to purchase and maintain in accordance with Article 5. 

2.02 Copies of Documents 

A. Owner shall furnish to Contractor up to ten printed or hard copies of the Drawings and Project 
Manual. Additional copies will be furnished upon request at the cost of reproduction. 

2.03 Commencement of Contract Times; Notice to Proceed 

A. The Contract Times will commence to run on the thirtieth day after the Effective Date of the 
Agreement or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A 
Notice to Proceed may be given at any time within 30 days after the Effective Date of the 
Agreement. In no event will the Contract Times commence to run later than the sixtieth day after 
the day of Bid opening or the thirtieth day after the Effective Date of the Agreement, whichever 
date is earlier. 

2.04 Starting the Work 

A. Contractor shall start to perform the Work on the date when the Contract Times commence to run. 
No Work shall be done at the Site prior to the date on which the Contract Times commence to run. 

2.05 Before Starting Construction 

A. Preliminary Schedules: Within 10 days after the Effective Date of the Agreement (unless 
otherwise specified in the General Requirements), Contractor shall submit to Engineer for timely 
review: 

1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for starting 
and completing the various stages of the Work, including any Milestones specified in the 
Contract Documents; 

2. a preliminary Schedule of Submittals; and 

3. a preliminary Schedule of Values for all of the Work which includes quantities and prices of 
items which when added together equal the Contract Price and subdivides the Work into 
component parts in sufficient detail to serve as the basis for progress payments during 
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performance of the Work. Such prices will include an appropriate amount of overhead and 
profit applicable to each item of Work. 

2.06 Preconstruction Conference; Designation of Authorized Representatives 

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, and 
others as appropriate will be held to establish a working understanding among the parties as to the 
Work and to discuss the schedules referred to in Paragraph 2.05.A, procedures for handling Shop 
Drawings and other submittals, processing Applications for Payment, and maintaining required 
records. 

B. At this conference Owner and Contractor each shall designate, in writing, a specific individual to 
act as its authorized representative with respect to the services and responsibilities under the 
Contract.  Such individuals shall have the authority to transmit instructions, receive information, 
render decisions relative to the Contract, and otherwise act on behalf of each respective party. 

2.07 Initial Acceptance of Schedules 

A. At least 10 days before submission of the first Application for Payment a conference attended by 
Contractor, Engineer, and others as appropriate will be held to review for acceptability to Engineer 
as provided below the schedules submitted in accordance with Paragraph 2.05.A. Contractor shall 
have an additional 10 days to make corrections and adjustments and to complete and resubmit the 
schedules. No progress payment shall be made to Contractor until acceptable schedules are 
submitted to Engineer. 

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of 
the Work to completion within the Contract Times. Such acceptance will not impose on 
Engineer responsibility for the Progress Schedule, for sequencing, scheduling, or progress of 
the Work, nor interfere with or relieve Contractor from Contractor’s full responsibility 
therefor. 

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a workable 
arrangement for reviewing and processing the required submittals. 

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance if it 
provides a reasonable allocation of the Contract Price to component parts of the Work. 

ARTICLE 3 – CONTRACT DOCUMENTS:  INTENT, AMENDING, REUSE 

3.01 Intent 

A. The Contract Documents are complementary; what is required by one is as binding as if required 
by all. 

B. It is the intent of the Contract Documents to describe a functionally complete project (or part 
thereof) to be constructed in accordance with the Contract Documents. Any labor, documentation, 
services, materials, or equipment that reasonably may be inferred from the Contract Documents 
or from prevailing custom or trade usage as being required to produce the indicated result will be 
provided whether or not specifically called for, at no additional cost to Owner. 
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C. Clarifications and interpretations of the Contract Documents shall be issued by Engineer as 
provided in Article 9. 

3.02 Reference Standards 

A. Standards, Specifications, Codes, Laws, and Regulations 

1. Reference to standards, specifications, manuals, or codes of any technical society, 
organization, or association, or to Laws or Regulations, whether such reference be specific or 
by implication, shall mean the standard, specification, manual, code, or Laws or Regulations 
in effect at the time of opening of Bids (or on the Effective Date of the Agreement if there 
were no Bids), except as may be otherwise specifically stated in the Contract Documents. 

2. No provision of any such standard, specification, manual, or code, or any instruction of a 
Supplier, shall be effective to change the duties or responsibilities of Owner, Contractor, or 
Engineer, or any of their subcontractors, consultants, agents, or employees, from those set forth 
in the Contract Documents. No such provision or instruction shall be effective to assign to 
Owner, Engineer, or any of their officers, directors, members, partners,  employees, agents, 
consultants, or subcontractors, any duty or authority to supervise or direct the performance of 
the Work or any duty or authority to undertake responsibility inconsistent with the provisions 
of the Contract Documents. 

3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies: 

1. Contractor’s Review of Contract Documents Before Starting Work:  Before undertaking each 
part of the Work, Contractor shall carefully study and compare the Contract Documents and 
check and verify pertinent figures therein and all applicable field measurements. Contractor 
shall promptly report in writing to Engineer any conflict, error, ambiguity, or discrepancy 
which Contractor discovers, or has actual knowledge of, and shall obtain a written 
interpretation or clarification from Engineer before proceeding with any Work affected 
thereby. 

2. Contractor’s Review of Contract Documents During Performance of Work:  If, during the 
performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy 
within the Contract Documents, or between the Contract Documents and (a) any applicable 
Law or Regulation , (b) any standard, specification, manual, or code, or (c) any instruction of 
any Supplier, then Contractor shall promptly report it to Engineer in writing. Contractor shall 
not proceed with the Work affected thereby (except in an emergency as required by Paragraph 
6.16.A) until an amendment or supplement to the Contract Documents has been issued by one 
of the methods indicated in Paragraph 3.04. 

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, 
ambiguity, or discrepancy in the Contract Documents unless Contractor had actual knowledge 
thereof. 

B. Resolving Discrepancies: 
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1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of 
the Contract Documents shall take precedence in resolving any conflict, error, ambiguity, or 
discrepancy between the provisions of the Contract Documents and: 

a. the provisions of any standard, specification, manual, or code, or the instruction of any 
Supplier (whether or not specifically incorporated by reference in the Contract 
Documents); or 

b. the provisions of any Laws or Regulations applicable to the performance of the Work 
(unless such an interpretation of the provisions of the Contract Documents would result in 
violation of such Law or Regulation). 

3.04 Amending and Supplementing Contract Documents 

A. The Contract Documents may be amended to provide for additions, deletions, and revisions in the 
Work or to modify the terms and conditions thereof by either a Change Order or a Work Change 
Directive. 

B. The requirements of the Contract Documents may be supplemented, and minor variations and 
deviations in the Work may be authorized, by one or more of the following ways: 

1. A Field Order;  

2. Engineer’s approval of a Shop Drawing or Sample (subject to the provisions of Paragraph 
6.17.D.3); or  

3. Engineer’s written interpretation or clarification. 

3.05 Reuse of Documents 

A. Contractor and any Subcontractor or Supplier shall not: 

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or other 
documents (or copies of any thereof) prepared by or bearing the seal of Engineer or its 
consultants, including electronic media editions; or  

2. reuse any such Drawings, Specifications, other documents, or copies thereof on extensions of 
the Project or any other project without written consent of Owner and Engineer and specific 
written verification or adaptation by Engineer. 

B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the Contract. 
Nothing herein shall preclude Contractor from retaining copies of the Contract Documents for 
record purposes. 

3.06 Electronic Data 

A. Unless otherwise stated in the Supplementary Conditions, the data furnished by Owner or 
Engineer to Contractor, or by Contractor to Owner or Engineer, that may be relied upon are limited 
to the printed copies (also known as hard copies). Files in electronic media format of text, data, 
graphics, or other types are furnished only for the convenience of the receiving party. Any 
conclusion or information obtained or derived from such electronic files will be at the user’s sole 
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risk. If there is a discrepancy between the electronic files and the hard copies, the hard copies 
govern. 

B. Because data stored in electronic media format can deteriorate or be modified inadvertently or 
otherwise without authorization of the data’s creator, the party receiving electronic files agrees 
that it will perform acceptance tests or procedures within 60 days, after which the receiving party 
shall be deemed to have accepted the data thus transferred. Any errors detected within the 60-day 
acceptance period will be corrected by the transferring party. 

C. When transferring documents in electronic media format, the transferring party makes no 
representations as to long term compatibility, usability, or readability of documents resulting from 
the use of software application packages, operating systems, or computer hardware differing from 
those used by the data’s creator. 

ARTICLE 4 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; 
HAZARDOUS ENVIRONMENTAL CONDITIONS; REFERENCE POINTS 

4.01 Availability of Lands 

A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions 
not of general application but specifically related to use of the Site with which Contractor must 
comply in performing the Work. Owner will obtain in a timely manner and pay for easements for 
permanent structures or permanent changes in existing facilities. If Contractor and Owner are 
unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the 
Contract Price or Contract Times, or both, as a result of any delay in Owner’s furnishing the Site 
or a part thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05. 

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of 
record legal title and legal description of the lands upon which the Work is to be performed and 
Owner’s interest therein as necessary for giving notice of or filing a mechanic’s or construction 
lien against such lands in accordance with applicable Laws and Regulations. 

C. Contractor shall provide for all additional lands and access thereto that may be required for 
temporary construction facilities or storage of materials and equipment. 

4.02 Subsurface and Physical Conditions 

A. Reports and Drawings:  The Supplementary Conditions identify: 

1. those reports known to Owner of explorations and tests of subsurface conditions at or 
contiguous to the Site;  and 

2. those drawings known to Owner of physical conditions relating to existing surface or 
subsurface structures at the Site (except Underground Facilities). 

B. Limited Reliance by Contractor on Technical Data Authorized:  Contractor may rely upon the 
accuracy of the “technical data” contained in such reports and drawings, but such reports and 
drawings are not Contract Documents. Such “technical data” is identified in the Supplementary 
Conditions. Except for such reliance on such “technical data,” Contractor may not rely upon or 
make any claim against Owner or Engineer, or any of their officers, directors, members, partners, 
employees, agents, consultants, or subcontractors with respect to: 
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1. the completeness of such reports and drawings for Contractor’s purposes, including, but not 
limited to, any aspects of the means, methods, techniques, sequences, and procedures of 
construction to be employed by Contractor, and safety precautions and programs incident 
thereto; or 

2. other data, interpretations, opinions, and information contained in such reports or shown or 
indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such 
other data, interpretations, opinions, or information. 

4.03 Differing Subsurface or Physical Conditions 

A. Notice:  If Contractor believes that any subsurface or physical condition that is uncovered or 
revealed either: 

1. is of such a nature as to establish that any “technical data” on which Contractor is entitled to 
rely as provided in Paragraph 4.02 is materially inaccurate; or 

2. is of such a nature as to require a change in the Contract Documents; or 

3. differs materially from that shown or indicated in the Contract Documents; or  

4. is of an unusual nature, and differs materially from conditions ordinarily encountered and 
generally recognized as inherent in work of the character provided for in the Contract 
Documents; 

then Contractor shall, promptly after becoming aware thereof and before further disturbing the 
subsurface or physical conditions or performing any Work in connection therewith (except in an 
emergency as required by Paragraph 6.16.A), notify Owner and Engineer in writing about such 
condition. Contractor shall not further disturb such condition or perform any Work in connection 
therewith (except as aforesaid) until receipt of written order to do so. 

B. Engineer’s Review: After receipt of written notice as required by Paragraph 4.03.A, Engineer will 
promptly review the pertinent condition, determine the necessity of Owner’s obtaining additional 
exploration or tests with respect thereto, and advise Owner in writing (with a copy to Contractor) 
of Engineer’s findings and conclusions. 

C. Possible Price and Times Adjustments: 

1. The Contract Price or the Contract Times, or both, will be equitably adjusted to the extent that 
the existence of such differing subsurface or physical condition causes an increase or decrease 
in Contractor’s cost of, or time required for, performance of the Work; subject, however, to 
the following: 

a. such condition must meet any one or more of the categories described in Paragraph 4.03.A; 
and 

b. with respect to Work that is paid for on a unit price basis, any adjustment in Contract Price 
will be subject to the provisions of Paragraphs 9.07 and 11.03. 
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2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times if: 

a. Contractor knew of the existence of such conditions at the time Contractor made a final 
commitment to Owner with respect to Contract Price and Contract Times by the 
submission of a Bid or becoming bound under a negotiated contract; or 

b. the existence of such condition could reasonably have been discovered or revealed as a 
result of any examination, investigation, exploration, test, or study of the Site and 
contiguous areas required by the Bidding Requirements or Contract Documents to be 
conducted by or for Contractor prior to Contractor’s making such final commitment; or 

c. Contractor failed to give the written notice as required by Paragraph 4.03.A. 

3. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if 
any, of any adjustment in the Contract Price or Contract Times, or both, a Claim may be made 
therefor as provided in Paragraph 10.05. However, neither Owner or Engineer, or any of their 
officers, directors, members, partners, employees, agents, consultants, or subcontractors shall 
be liable to Contractor for any claims, costs, losses, or damages (including but not limited to 
all fees and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) sustained by Contractor on or in connection with 
any other project or anticipated project. 

4.04 Underground Facilities 

A. Shown or Indicated:  The information and data shown or indicated in the Contract Documents 
with respect to existing Underground Facilities at or contiguous to the Site is based on information 
and data furnished to Owner or Engineer by the owners of such Underground Facilities, including 
Owner, or by others. Unless it is otherwise expressly provided in the Supplementary Conditions: 

1. Owner and Engineer shall not be responsible for the accuracy or completeness of any such 
information or data provided by others; and 

2. the cost of all of the following will be included in the Contract Price, and Contractor shall have 
full responsibility for: 

a. reviewing and checking all such information and data; 

b. locating all Underground Facilities shown or indicated in the Contract Documents; 

c. coordination of the Work with the owners of such Underground Facilities, including 
Owner, during construction; and  

d. the safety and protection of all such Underground Facilities and repairing any damage 
thereto resulting from the Work. 

B. Not Shown or Indicated: 

1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was not 
shown or indicated, or not shown or indicated with reasonable accuracy in the Contract 
Documents, Contractor shall, promptly after becoming aware thereof and before further 
disturbing conditions affected thereby or performing any Work in connection therewith 
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(except in an emergency as required by Paragraph 6.16.A), identify the owner of such 
Underground Facility and give written notice to that owner and to Owner and Engineer. 
Engineer will promptly review the Underground Facility and determine the extent, if any, to 
which a change is required in the Contract Documents to reflect and document the 
consequences of the existence or location of the Underground Facility. During such time, 
Contractor shall be responsible for the safety and protection of such Underground Facility. 

2. If Engineer concludes that a change in the Contract Documents is required, a Work Change 
Directive or a Change Order will be issued to reflect and document such consequences. An 
equitable adjustment shall be made in the Contract Price or Contract Times, or both, to the 
extent that they are attributable to the existence or location of any Underground Facility that 
was not shown or indicated or not shown or indicated with reasonable accuracy in the Contract 
Documents and that Contractor did not know of and could not reasonably have been expected 
to be aware of or to have anticipated. If Owner and Contractor are unable to agree on 
entitlement to or on the amount or extent, if any, of any such adjustment in Contract Price or 
Contract Times, Owner or Contractor may make a Claim therefor as provided in Paragraph 
10.05. 

4.05 Reference Points 

A. Owner shall provide engineering surveys to establish reference points for construction which in 
Engineer’s judgment are necessary to enable Contractor to proceed with the Work. Contractor 
shall be responsible for laying out the Work, shall protect and preserve the established reference 
points and property monuments, and shall make no changes or relocations without the prior written 
approval of Owner. Contractor shall report to Engineer whenever any reference point or property 
monument is lost or destroyed or requires relocation because of necessary changes in grades or 
locations, and shall be responsible for the accurate replacement or relocation of such reference 
points or property monuments by professionally qualified personnel. 

4.06 Hazardous Environmental Condition at Site 

A. Reports and Drawings:  The Supplementary Conditions identify those reports and drawings 
known to Owner relating to Hazardous Environmental Conditions that have been identified at the 
Site. 

B. Limited Reliance by Contractor on Technical Data Authorized:  Contractor may rely upon the 
accuracy of the “technical data” contained in such reports and drawings, but such reports and 
drawings are not Contract Documents. Such “technical data” is identified in the Supplementary 
Conditions. Except for such reliance on such “technical data,” Contractor may not rely upon or 
make any claim against Owner or Engineer, or any of their officers, directors, members, partners, 
employees, agents, consultants, or subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not 
limited to, any aspects of the means, methods, techniques, sequences and procedures of 
construction to be employed by Contractor and safety precautions and programs incident 
thereto; or 

2. other data, interpretations, opinions and information contained in such reports or shown or 
indicated in such drawings; or 
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3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such 
other data, interpretations, opinions or information. 

C. Contractor shall not be responsible for any Hazardous Environmental Condition uncovered or 
revealed at the Site which was not shown or indicated in Drawings or Specifications or identified 
in the Contract Documents to be within the scope of the Work. Contractor shall be responsible for 
a Hazardous Environmental Condition created with any materials brought to the Site by 
Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is responsible. 

D. If Contractor encounters a Hazardous Environmental Condition or if Contractor or anyone for 
whom Contractor is responsible creates a Hazardous Environmental Condition, Contractor shall 
immediately:  (i) secure or otherwise isolate such condition; (ii) stop all Work in connection with 
such condition and in any area affected thereby (except in an emergency as required by Paragraph 
6.16.A); and (iii) notify Owner and Engineer (and promptly thereafter confirm such notice in 
writing). Owner shall promptly consult with Engineer concerning the necessity for Owner to retain 
a qualified expert to evaluate such condition or take corrective action, if any.  Promptly after 
consulting with Engineer, Owner shall take such actions as are necessary to permit Owner to 
timely obtain required permits and provide Contractor the written notice required by Paragraph 
4.06.E. 

E. Contractor shall not be required to resume Work in connection with such condition or in any 
affected area until after Owner has obtained any required permits related thereto and delivered 
written notice to Contractor:  (i) specifying that such condition and any affected area is or has been 
rendered safe for the resumption of Work; or (ii) specifying any special conditions under which 
such Work may be resumed safely. If Owner and Contractor cannot agree as to entitlement to or 
on the amount or extent, if any, of any adjustment in Contract Price or Contract Times, or both, as 
a result of such Work stoppage or such special conditions under which Work is agreed to be 
resumed by Contractor, either party may make a Claim therefor as provided in Paragraph 10.05. 

F. If after receipt of such written notice Contractor does not agree to resume such Work based on a 
reasonable belief it is unsafe, or does not agree to resume such Work under such special conditions, 
then Owner may order the portion of the Work that is in the area affected by such condition to be 
deleted from the Work. If Owner and Contractor cannot agree as to entitlement to or on the amount 
or extent, if any, of an adjustment in Contract Price or Contract Times as a result of deleting such 
portion of the Work, then either party may make a Claim therefor as provided in Paragraph 10.05. 
Owner may have such deleted portion of the Work performed by Owner’s own forces or others in 
accordance with Article 7. 

G. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless 
Contractor, Subcontractors, and Engineer, and the officers, directors, members, partners, 
employees, agents, consultants, and subcontractors of each and any of them from and against all 
claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute resolution 
costs) arising out of or relating to a Hazardous Environmental Condition, provided that such 
Hazardous Environmental Condition:  (i) was not shown or indicated in the Drawings or 
Specifications or identified in the Contract Documents to be included within the scope of the 
Work, and (ii) was not created by Contractor or by anyone for whom Contractor is responsible. 
Nothing in this Paragraph 4.06.G shall obligate Owner to indemnify any individual or entity from 
and against the consequences of that individual’s or entity’s own negligence. 
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H. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, 
consultants, and subcontractors of each and any of them from and against all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising out of 
or relating to a Hazardous Environmental Condition created by Contractor or by anyone for whom 
Contractor is responsible. Nothing in this Paragraph 4.06.H shall obligate Contractor to indemnify 
any individual or entity from and against the consequences of that individual’s or entity’s own 
negligence. 

I. The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous Environmental 
Condition uncovered or revealed at the Site. 

ARTICLE 5 – BONDS AND INSURANCE 

5.01 Performance, Payment, and Other Bonds 

A. Contractor shall furnish performance and payment bonds, each in an amount at least equal to the 
Contract Price as security for the faithful performance and payment of all of Contractor’s 
obligations under the Contract Documents. These bonds shall remain in effect until one year after 
the date when final payment becomes due or until completion of the correction period specified in 
Paragraph 13.07, whichever is later, except as provided otherwise by Laws or Regulations or by 
the Contract Documents. Contractor shall also furnish such other bonds as are required by the 
Contract Documents. 

B. All bonds shall be in the form prescribed by the Contract Documents except as provided otherwise 
by Laws or Regulations, and shall be executed by such sureties as are named in the list of 
“Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as 
Acceptable Reinsuring Companies” as published in Circular 570 (amended) by the Financial 
Management Service, Surety Bond Branch, U.S. Department of the Treasury. All bonds signed by 
an agent or attorney-in-fact must be accompanied by a certified copy of that individual’s authority 
to bind the surety.  The evidence of authority shall show that it is effective on the date the agent 
or attorney-in-fact signed each bond. 

C. If the surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent or its 
right to do business is terminated in any state where any part of the Project is located or it ceases 
to meet the requirements of Paragraph 5.01.B, Contractor shall promptly notify Owner and 
Engineer and shall, within 20 days after the event giving rise to such notification, provide another 
bond and surety, both of which shall comply with the requirements of Paragraphs 5.01.B and 5.02. 

5.02 Licensed Sureties and Insurers 

A. All bonds and insurance required by the Contract Documents to be purchased and maintained by 
Owner or Contractor shall be obtained from surety or insurance companies that are duly licensed 
or authorized in the jurisdiction in which the Project is located to issue bonds or insurance policies 
for the limits and coverages so required. Such surety and insurance companies shall also meet such 
additional requirements and qualifications as may be provided in the Supplementary Conditions. 



 

00 72 00-22 

5.03 Certificates of Insurance 

A. Contractor shall deliver to Owner, with copies to each additional insured and loss payee identified 
in the Supplementary Conditions, certificates of insurance (and other evidence of insurance 
requested by Owner or any other additional insured) which Contractor is required to purchase and 
maintain. 

B. Owner shall deliver to Contractor, with copies to each additional insured and loss payee identified 
in the Supplementary Conditions, certificates of insurance (and other evidence of insurance 
requested by Contractor or any other additional insured) which Owner is required to purchase and 
maintain. 

C. Failure of Owner to demand such certificates or other evidence of Contractor's full compliance 
with these insurance requirements or failure of Owner to identify a deficiency in compliance from 
the evidence provided shall not be construed as a waiver of Contractor’s obligation to maintain 
such insurance. 

D. Owner does not represent that insurance coverage and limits established in this Contract 
necessarily will be adequate to protect Contractor. 

E. The insurance and insurance limits required herein shall not be deemed as a limitation on 
Contractor’s liability under the indemnities granted to Owner in the Contract Documents. 

5.04 Contractor’s Insurance 

A. Contractor shall purchase and maintain such insurance as is appropriate for the Work being 
performed and as will provide protection from claims set forth below which may arise out of or 
result from Contractor’s performance of the Work and Contractor’s other obligations under the 
Contract Documents, whether it is to be performed by Contractor, any Subcontractor or Supplier, 
or by anyone directly or indirectly employed by any of them to perform any of the Work, or by 
anyone for whose acts any of them may be liable: 

1. claims under workers’ compensation, disability benefits, and other similar employee benefit 
acts; 

2. claims for damages because of bodily injury, occupational sickness or disease, or death of 
Contractor’s employees; 

3. claims for damages because of bodily injury, sickness or disease, or death of any person other 
than Contractor’s employees; 

4. claims for damages insured by reasonably available personal injury liability coverage which 
are sustained: 

a. by any person as a result of an offense directly or indirectly related to the employment of 
such person by Contractor, or  

b. by any other person for any other reason; 

5. claims for damages, other than to the Work itself, because of injury to or destruction of tangible 
property wherever located, including loss of use resulting therefrom; and 



 

00 72 00-23 

6. claims for damages because of bodily injury or death of any person or property damage arising 
out of the ownership, maintenance or use of any motor vehicle. 

B. The policies of insurance required by this Paragraph 5.04 shall: 

1. with respect to insurance required by Paragraphs 5.04.A.3 through 5.04.A.6 inclusive,  be 
written on an occurrence basis, include as additional insureds (subject to any customary 
exclusion regarding professional liability) Owner and Engineer, and any other individuals or 
entities identified in the Supplementary Conditions, all of whom shall be listed as additional 
insureds, and include coverage for the respective officers, directors, members, partners, 
employees, agents, consultants, and subcontractors of each and any of all such additional 
insureds, and the insurance afforded to these additional insureds shall provide primary 
coverage for all claims covered thereby; 

2. include at least the specific coverages and be written for not less than the limits of liability 
provided in the Supplementary Conditions or required by Laws or Regulations, whichever is 
greater; 

3. include contractual liability insurance covering Contractor’s indemnity obligations under 
Paragraphs 6.11 and 6.20; 

4. contain a provision or endorsement that the coverage afforded will not be canceled, materially 
changed or renewal refused until at least 30 days prior written notice has been given to Owner 
and Contractor and to each other additional insured identified in the Supplementary Conditions 
to whom a certificate of insurance has been issued (and the certificates of insurance furnished 
by the Contractor pursuant to Paragraph 5.03 will so provide); 

5. remain in effect at least until final payment and at all times thereafter when Contractor may be 
correcting, removing, or replacing defective Work in accordance with Paragraph 13.07; and 

6. include completed operations coverage:   

a. Such insurance shall remain in effect for two years after final payment. 

b. Contractor shall furnish Owner and each other additional insured identified in the 
Supplementary Conditions, to whom a certificate of insurance has been issued, evidence 
satisfactory to Owner and any such additional insured of continuation of such insurance at 
final payment and one year thereafter.   

5.05 Owner’s Liability Insurance 

A. In addition to the insurance required to be provided by Contractor under Paragraph 5.04, Owner, 
at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own liability 
insurance as will protect Owner against claims which may arise from operations under the 
Contract Documents. 

5.06 Property Insurance 

A. Unless otherwise provided in the Supplementary Conditions, Owner shall purchase and maintain 
property insurance upon the Work at the Site in the amount of the full replacement cost thereof 
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(subject to such deductible amounts as may be provided in the Supplementary Conditions or 
required by Laws and Regulations). This insurance shall: 

1. include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other 
individuals or entities identified in the Supplementary Conditions, and the officers, directors, 
members, partners, employees, agents, consultants, and subcontractors of each and any of 
them, each of whom is deemed to have an insurable interest and shall be listed as a loss payee; 

2. be written on a Builder’s Risk “all-risk” policy form that shall at least include insurance for 
physical loss or damage to the Work, temporary buildings, falsework, and materials and 
equipment in transit, and shall insure against at least the following perils or causes of loss:  
fire, lightning, extended coverage, theft, vandalism and malicious mischief, earthquake, 
collapse, debris removal, demolition occasioned by enforcement of Laws and Regulations, 
water damage (other than that caused by flood), and such other perils or causes of loss as may 
be specifically required by the Supplementary Conditions. 

3. include expenses incurred in the repair or replacement of any insured property (including but 
not limited to fees and charges of engineers and architects); 

4. cover materials and equipment stored at the Site or at another location that was agreed to in 
writing by Owner prior to being incorporated in the Work, provided that such materials and 
equipment have been included in an Application for Payment recommended by Engineer; 

5. allow for partial utilization of the Work by Owner; 

6. include testing and startup; and 

7. be maintained in effect until final payment is made unless otherwise agreed to in writing by 
Owner, Contractor, and Engineer with 30 days written notice to each other loss payee to whom 
a certificate of insurance has been issued. 

B. Owner shall purchase and maintain such equipment breakdown insurance or additional property 
insurance as may be required by the Supplementary Conditions or Laws and Regulations which 
will include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other 
individuals or entities identified in the Supplementary Conditions, and the officers, directors, 
members, partners, employees, agents, consultants and subcontractors of each and any of them, 
each of whom is deemed to have an insurable interest and shall be listed as a loss payee.   

C. All the policies of insurance (and the certificates or other evidence thereof) required to be 
purchased and maintained in accordance with this Paragraph 5.06 will contain a provision or 
endorsement that the coverage afforded will not be canceled or materially changed or renewal 
refused until at least 30 days prior written notice has been given to Owner and Contractor and to 
each other loss payee to whom a certificate of insurance has been issued and will contain waiver 
provisions in accordance with Paragraph 5.07. 

D. Owner shall not be responsible for purchasing and maintaining any property insurance specified 
in this Paragraph 5.06 to protect the interests of Contractor, Subcontractors, or others in the Work 
to the extent of any deductible amounts that are identified in the Supplementary Conditions. The 
risk of loss within such identified deductible amount will be borne by Contractor, Subcontractors, 
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or others suffering any such loss, and if any of them wishes property insurance coverage within 
the limits of such amounts, each may purchase and maintain it at the purchaser’s own expense. 

E. If Contractor requests in writing that other special insurance be included in the property insurance 
policies provided under this Paragraph 5.06, Owner shall, if possible, include such insurance, and 
the cost thereof will be charged to Contractor by appropriate Change Order. Prior to 
commencement of the Work at the Site, Owner shall in writing advise Contractor whether or not 
such other insurance has been procured by Owner. 

5.07 Waiver of Rights 

A. Owner and Contractor intend that all policies purchased in accordance with Paragraph 5.06 will 
protect Owner, Contractor, Subcontractors, and Engineer, and all other individuals or entities 
identified in the Supplementary Conditions as loss payees (and the officers, directors, members, 
partners, employees, agents, consultants, and subcontractors of each and any of them) in such 
policies and will provide primary coverage for all losses and damages caused by the perils or 
causes of loss covered thereby. All such policies shall contain provisions to the effect that in the 
event of payment of any loss or damage the insurers will have no rights of recovery against any of 
the insureds or loss payees thereunder. Owner and Contractor waive all rights against each other 
and their respective officers, directors, members, partners, employees, agents, consultants and 
subcontractors of each and any of them for all losses and damages caused by, arising out of or 
resulting from any of the perils or causes of loss covered by such policies and any other property 
insurance applicable to the Work; and, in addition, waive all such rights against Subcontractors 
and Engineer, and all other individuals or entities identified in the Supplementary Conditions as 
loss payees (and the officers, directors, members, partners, employees, agents, consultants, and 
subcontractors of each and any of them) under such policies for losses and damages so caused. 
None of the above waivers shall extend to the rights that any party making such waiver may have 
to the proceeds of insurance held by Owner as trustee or otherwise payable under any policy so 
issued. 

B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, 
directors, members, partners, employees, agents, consultants and subcontractors of each and any 
of them for: 

1. loss due to business interruption, loss of use, or other consequential loss extending beyond 
direct physical loss or damage to Owner’s property or the Work caused by, arising out of, or 
resulting from fire or other perils whether or not insured by Owner; and 

2. loss or damage to the completed Project or part thereof caused by, arising out of, or resulting 
from fire or other insured peril or cause of loss covered by any property insurance maintained 
on the completed Project or part thereof by Owner during partial utilization pursuant to 
Paragraph 14.05, after Substantial Completion pursuant to Paragraph 14.04, or after final 
payment pursuant to Paragraph 14.07. 

C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss 
referred to in Paragraph 5.07.B shall contain provisions to the effect that in the event of payment 
of any such loss, damage, or consequential loss, the insurers will have no rights of recovery against 
Contractor, Subcontractors, or Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them. 
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5.08 Receipt and Application of Insurance Proceeds 

A. Any insured loss under the policies of insurance required by Paragraph 5.06 will be adjusted with 
Owner and made payable to Owner as fiduciary for the loss payees, as their interests may appear, 
subject to the requirements of any applicable mortgage clause and of Paragraph 5.08.B. Owner 
shall deposit in a separate account any money so received and shall distribute it in accordance with 
such agreement as the parties in interest may reach. If no other special agreement is reached, the 
damaged Work shall be repaired or replaced, the moneys so received applied on account thereof, 
and the Work and the cost thereof covered by an appropriate Change Order. 

B. Owner as fiduciary shall have power to adjust and settle any loss with the insurers unless one of 
the parties in interest shall object in writing within 15 days after the occurrence of loss to Owner’s 
exercise of this power. If such objection be made, Owner as fiduciary shall make settlement with 
the insurers in accordance with such agreement as the parties in interest may reach. If no such 
agreement among the parties in interest is reached, Owner as fiduciary shall adjust and settle the 
loss with the insurers and, if required in writing by any party in interest, Owner as fiduciary shall 
give bond for the proper performance of such duties. 

5.09 Acceptance of Bonds and Insurance; Option to Replace 

A. If either Owner or Contractor has any objection to the coverage afforded by or other provisions of 
the bonds or insurance required to be purchased and maintained by the other party in accordance 
with Article 5 on the basis of non-conformance with the Contract Documents, the objecting party 
shall so notify the other party in writing within 10 days after receipt of the certificates (or other 
evidence requested) required by Paragraph 2.01.B. Owner and Contractor shall each provide to 
the other such additional information in respect of insurance provided as the other may reasonably 
request. If either party does not purchase or maintain all of the bonds and insurance required of 
such party by the Contract Documents, such party shall notify the other party in writing of such 
failure to purchase prior to the start of the Work, or of such failure to maintain prior to any change 
in the required coverage. Without prejudice to any other right or remedy, the other party may elect 
to obtain equivalent bonds or insurance to protect such other party’s interests at the expense of the 
party who was required to provide such coverage, and a Change Order shall be issued to adjust 
the Contract Price accordingly. 

5.10 Partial Utilization, Acknowledgment of Property Insurer 

A. If Owner finds it necessary to occupy or use a portion or portions of the Work prior to Substantial 
Completion of all the Work as provided in Paragraph 14.05, no such use or occupancy shall 
commence before the insurers providing the property insurance pursuant to Paragraph 5.06 have 
acknowledged notice thereof and in writing effected any changes in coverage necessitated thereby. 
The insurers providing the property insurance shall consent by endorsement on the policy or 
policies, but the property insurance shall not be canceled or permitted to lapse on account of any 
such partial use or occupancy. 

ARTICLE 6 – CONTRACTOR’S RESPONSIBILITIES 

6.01 Supervision and Superintendence 

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting such 
attention thereto and applying such skills and expertise as may be necessary to perform the Work 



 

00 72 00-27 

in accordance with the Contract Documents. Contractor shall be solely responsible for the means, 
methods, techniques, sequences, and procedures of construction. Contractor shall not be 
responsible for the negligence of Owner or Engineer in the design or specification of a specific 
means, method, technique, sequence, or procedure of construction which is shown or indicated in 
and expressly required by the Contract Documents. 

B. At all times during the progress of the Work, Contractor shall assign a competent resident 
superintendent who shall not be replaced without written notice to Owner and Engineer except 
under extraordinary circumstances.  

6.02 Labor; Working Hours 

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work 
and perform construction as required by the Contract Documents. Contractor shall at all times 
maintain good discipline and order at the Site. 

B. Except as otherwise required for the safety or protection of persons or the Work or property at the 
Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work at the 
Site shall be performed during regular working hours. Contractor will not permit the performance 
of Work on a Saturday, Sunday, or any legal holiday without Owner’s written consent (which will 
not be unreasonably withheld) given after prior written notice to Engineer.   

6.03 Services, Materials, and Equipment 

A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full 
responsibility for all services, materials, equipment, labor, transportation, construction equipment 
and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, 
temporary facilities, and all other facilities and incidentals necessary for the performance, testing, 
start-up, and completion of the Work. 

B. All materials and equipment incorporated into the Work shall be as specified or, if not specified, 
shall be of good quality and new, except as otherwise provided in the Contract Documents. All 
special warranties and guarantees required by the Specifications shall expressly run to the benefit 
of Owner. If required by Engineer, Contractor shall furnish satisfactory evidence (including 
reports of required tests) as to the source, kind, and quality of materials and equipment. 

C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, used, 
cleaned, and conditioned in accordance with instructions of the applicable Supplier, except as 
otherwise may be provided in the Contract Documents. 

6.04 Progress Schedule 

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.07 
as it may be adjusted from time to time as provided below. 

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 2.07) 
proposed adjustments in the Progress Schedule that will not result in changing the Contract 
Times. Such adjustments will comply with any provisions of the General Requirements 
applicable thereto. 
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2. Proposed adjustments in the Progress Schedule that will change the Contract Times shall be 
submitted in accordance with the requirements of Article 12. Adjustments in Contract Times 
may only be made by a Change Order. 

6.05 Substitutes and “Or-Equals” 

A. Whenever an item of material or equipment is specified or described in the Contract Documents 
by using the name of a proprietary item or the name of a particular Supplier, the specification or 
description is intended to establish the type, function, appearance, and quality required. Unless the 
specification or description contains or is followed by words reading that no like, equivalent, or 
“or-equal” item or no substitution is permitted, other items of material or equipment or material 
or equipment of other Suppliers may be submitted to Engineer for review under the circumstances 
described below. 

1. “Or-Equal” Items: If in Engineer’s sole discretion an item of material or equipment proposed 
by Contractor is functionally equal to that named and sufficiently similar so that no change in 
related Work will be required, it may be considered by Engineer as an “or-equal” item, in 
which case review and approval of the proposed item may, in Engineer’s sole discretion, be 
accomplished without compliance with some or all of the requirements for approval of 
proposed substitute items. For the purposes of this Paragraph 6.05.A.1, a proposed item of 
material or equipment will be considered functionally equal to an item so named if: 

a. in the exercise of reasonable judgment Engineer determines that: 

1) it is at least equal in materials of construction, quality, durability, appearance, strength, 
and design characteristics;  

2) it will reliably perform at least equally well the function and achieve the results 
imposed by the design concept of the completed Project as a functioning whole; and  

3) it has a proven record of performance and availability of responsive service. 

b. Contractor certifies that, if approved and incorporated into the Work: 

1) there will be no increase in cost to the Owner or increase in Contract Times; and  

2) it will conform substantially to the detailed requirements of the item named in the 
Contract Documents. 

2. Substitute Items: 

a. If in Engineer’s sole discretion an item of material or equipment proposed by Contractor 
does not qualify as an “or-equal” item under Paragraph 6.05.A.1, it will be considered a 
proposed substitute item. 

b. Contractor shall submit sufficient information as provided below to allow Engineer to 
determine if the item of material or equipment proposed is essentially equivalent to that 
named and an acceptable substitute therefor. Requests for review of proposed substitute 
items of material or equipment will not be accepted by Engineer from anyone other than 
Contractor. 
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c. The requirements for review by Engineer will be as set forth in Paragraph 6.05.A.2.d, as 
supplemented by the General Requirements, and as Engineer may decide is appropriate 
under the circumstances. 

d. Contractor shall make written application to Engineer for review of a proposed substitute 
item of material or equipment that Contractor seeks to furnish or use. The application: 

1) shall certify that the proposed substitute item will: 

a) perform adequately the functions and achieve the results called for by the general 
design,  

b) be similar in substance to that specified, and 

c) be suited to the same use as that specified;  

2) will state: 

a) the extent, if any, to which the use of the proposed substitute item will prejudice 
Contractor’s achievement of Substantial Completion on time, 

b) whether use of the proposed substitute item in the Work will require a change in 
any of the Contract Documents (or in the provisions of any other direct contract 
with Owner for other work on the Project) to adapt the design to the proposed 
substitute item, and 

c) whether incorporation or use of the proposed substitute item in connection with the 
Work is subject to payment of any license fee or royalty; 

3) will identify: 

a) all variations of the proposed substitute item from that specified, and  

b) available engineering, sales, maintenance, repair, and replacement services; and 

4) shall contain an itemized estimate of all costs or credits that will result directly or 
indirectly from use of such substitute item, including costs of redesign and claims of 
other contractors affected by any resulting change. 

B. Substitute Construction Methods or Procedures:  If a specific means, method, technique, 
sequence, or procedure of construction is expressly required by the Contract Documents, 
Contractor may furnish or utilize a substitute means, method, technique, sequence, or procedure 
of construction approved by Engineer. Contractor shall submit sufficient information to allow 
Engineer, in Engineer’s sole discretion, to determine that the substitute proposed is equivalent to 
that expressly called for by the Contract Documents. The requirements for review by Engineer 
will be similar to those provided in Paragraph 6.05.A.2. 

C. Engineer’s Evaluation:  Engineer will be allowed a reasonable time within which to evaluate each 
proposal or submittal made pursuant to Paragraphs 6.05.A and 6.05.B. Engineer may require 
Contractor to furnish additional data about the proposed substitute item. Engineer will be the sole 
judge of acceptability. No “or equal” or substitute will be ordered, installed or utilized until 
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Engineer’s review is complete, which will be evidenced by a Change Order in the case of a 
substitute and an approved Shop Drawing for an “or equal.” Engineer will advise Contractor in 
writing of any negative determination. 

D. Special Guarantee:  Owner may require Contractor to furnish at Contractor’s expense a special 
performance guarantee or other surety with respect to any substitute. 

E. Engineer’s Cost Reimbursement:  Engineer will record Engineer’s costs in evaluating a substitute 
proposed or submitted by Contractor pursuant to Paragraphs 6.05.A.2 and 6.05.B. Whether or not 
Engineer approves a substitute so proposed or submitted by Contractor, Contractor shall reimburse 
Owner for the reasonable charges of Engineer for evaluating each such proposed substitute. 
Contractor shall also reimburse Owner for the reasonable charges of Engineer for making changes 
in the Contract Documents (or in the provisions of any other direct contract with Owner) resulting 
from the acceptance of each proposed substitute. 

F. Contractor’s Expense:  Contractor shall provide all data in support of any proposed substitute or 
“or-equal” at Contractor’s expense. 

6.06 Concerning Subcontractors, Suppliers, and Others 

A. Contractor shall not employ any Subcontractor, Supplier, or other individual or entity (including 
those acceptable to Owner as indicated in Paragraph 6.06.B), whether initially or as a replacement, 
against whom Owner may have reasonable objection. Contractor shall not be required to employ 
any Subcontractor, Supplier, or other individual or entity to furnish or perform any of the Work 
against whom Contractor has reasonable objection. 

B. If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, or other 
individuals or entities to be submitted to Owner in advance for acceptance by Owner by a specified 
date prior to the Effective Date of the Agreement, and if Contractor has submitted a list thereof in 
accordance with the Supplementary Conditions, Owner’s acceptance (either in writing or by 
failing to make written objection thereto by the date indicated for acceptance or objection in the 
Bidding Documents or the Contract Documents) of any such Subcontractor, Supplier, or other 
individual or entity so identified may be revoked on the basis of reasonable objection after due 
investigation. Contractor shall submit an acceptable replacement for the rejected Subcontractor, 
Supplier, or other individual or entity, and the Contract Price will be adjusted by the difference in 
the cost occasioned by such replacement, and an appropriate Change Order will be issued. No 
acceptance by Owner of any such Subcontractor, Supplier, or other individual or entity, whether 
initially or as a replacement, shall constitute a waiver of any right of Owner or Engineer to reject 
defective Work. 

C. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the 
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the 
Work just as Contractor is responsible for Contractor’s own acts and omissions. Nothing in the 
Contract Documents: 

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity 
any contractual relationship between Owner or Engineer and any such Subcontractor, Supplier 
or other individual or entity; nor 
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2. shall create any obligation on the part of Owner or Engineer to pay or to see to the payment of 
any moneys due any such Subcontractor, Supplier, or other individual or entity except as may 
otherwise be required by Laws and Regulations. 

D. Contractor shall be solely responsible for scheduling and coordinating the Work of Subcontractors, 
Suppliers, and other individuals or entities performing or furnishing any of the Work under a direct 
or indirect contract with Contractor. 

E. Contractor shall require all Subcontractors, Suppliers, and such other individuals or entities 
performing or furnishing any of the Work to communicate with Engineer through Contractor. 

F. The divisions and sections of the Specifications and the identifications of any Drawings shall not 
control Contractor in dividing the Work among Subcontractors or Suppliers or delineating the 
Work to be performed by any specific trade. 

G. All Work performed for Contractor by a Subcontractor or Supplier will be pursuant to an 
appropriate agreement between Contractor and the Subcontractor or Supplier which specifically 
binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract 
Documents for the benefit of Owner and Engineer. Whenever any such agreement is with a 
Subcontractor or Supplier who is listed as a loss payee on the property insurance provided in 
Paragraph 5.06, the agreement between the Contractor and the Subcontractor or Supplier will 
contain provisions whereby the Subcontractor or Supplier waives all rights against Owner, 
Contractor, Engineer, and all other individuals or entities identified in the Supplementary 
Conditions to be listed as insureds or loss payees (and the officers, directors, members, partners, 
employees, agents, consultants, and subcontractors of each and any of them) for all losses and 
damages caused by, arising out of, relating to, or resulting from any of the perils or causes of loss 
covered by such policies and any other property insurance applicable to the Work. If the insurers 
on any such policies require separate waiver forms to be signed by any Subcontractor or Supplier, 
Contractor will obtain the same. 

6.07 Patent Fees and Royalties 

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the 
performance of the Work or the incorporation in the Work of any invention, design, process, 
product, or device which is the subject of patent rights or copyrights held by others. If a particular 
invention, design, process, product, or device is specified in the Contract Documents for use in the 
performance of the Work and if, to the actual knowledge of Owner or Engineer, its use is subject 
to patent rights or copyrights calling for the payment of any license fee or royalty to others, the 
existence of such rights shall be disclosed by Owner in the Contract Documents. 

B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless 
Contractor, and its officers, directors, members, partners, employees, agents, consultants, and 
subcontractors from and against all claims, costs, losses, and damages (including but not limited 
to all fees and charges of engineers, architects, attorneys, and other professionals, and all court or 
arbitration or other dispute resolution costs) arising out of or relating to any infringement of patent 
rights or copyrights incident to the use in the performance of the Work or resulting from the 
incorporation in the Work of any invention, design, process, product, or device specified in the 
Contract Documents, but not identified as being subject to payment of any license fee or royalty 
to others required by patent rights or copyrights.   
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C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, 
consultants and subcontractors of each and any of them from and against all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising out of 
or relating to any infringement of patent rights or copyrights incident to the use in the performance 
of the Work or resulting from the incorporation in the Work of any invention, design, process, 
product, or device not specified in the Contract Documents. 

6.08 Permits 

A. Unless otherwise provided in the Supplementary Conditions, Contractor shall obtain and pay for 
all construction permits and licenses. Owner shall assist Contractor, when necessary, in obtaining 
such permits and licenses. Contractor shall pay all governmental charges and inspection fees 
necessary for the prosecution of the Work which are applicable at the time of opening of Bids, or, 
if there are no Bids, on the Effective Date of the Agreement. Owner shall pay all charges of utility 
owners for connections for providing permanent service to the Work. 

6.09 Laws and Regulations 

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations 
applicable to the performance of the Work. Except where otherwise expressly required by 
applicable Laws and Regulations, neither Owner nor Engineer shall be responsible for monitoring 
Contractor’s compliance with any Laws or Regulations. 

B. If Contractor performs any Work knowing or having reason to know that it is contrary to Laws or 
Regulations, Contractor shall bear all claims, costs, losses, and damages (including but not limited 
to all fees and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to such Work. However, it 
shall not be Contractor’s responsibility to make certain that the Specifications and Drawings are 
in accordance with Laws and Regulations, but this shall not relieve Contractor of Contractor’s 
obligations under Paragraph 3.03. 

C. Changes in Laws or Regulations not known at the time of opening of Bids (or, on the Effective 
Date of the Agreement if there were no Bids) having an effect on the cost or time of performance 
of the Work shall be the subject of an adjustment in Contract Price or Contract Times. If Owner 
and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any such 
adjustment, a Claim may be made therefor as provided in Paragraph 10.05. 

6.10 Taxes 

A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by 
Contractor in accordance with the Laws and Regulations of the place of the Project which are 
applicable during the performance of the Work. 

6.11 Use of Site and Other Areas 

A. Limitation on Use of Site and Other Areas: 

1. Contractor shall confine construction equipment, the storage of materials and equipment, and 
the operations of workers to the Site and other areas permitted by Laws and Regulations, and 
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shall not unreasonably encumber the Site and other areas with construction equipment or other 
materials or equipment. Contractor shall assume full responsibility for any damage to any such 
land or area, or to the owner or occupant thereof, or of any adjacent land or areas resulting 
from the performance of the Work. 

2. Should any claim be made by any such owner or occupant because of the performance of the 
Work, Contractor shall promptly settle with such other party by negotiation or otherwise 
resolve the claim by arbitration or other dispute resolution proceeding or at law. 

3. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, 
agents, consultants and subcontractors of each and any of them from and against all claims, 
costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to any claim or action, legal or equitable, brought by 
any such owner or occupant against Owner, Engineer, or any other party indemnified 
hereunder to the extent caused by or based upon Contractor’s performance of the Work. 

B. Removal of Debris During Performance of the Work:  During the progress of the Work Contractor 
shall keep the Site and other areas free from accumulations of waste materials, rubbish, and other 
debris. Removal and disposal of such waste materials, rubbish, and other debris shall conform to 
applicable Laws and Regulations. 

C. Cleaning:  Prior to Substantial Completion of the Work Contractor shall clean the Site and the 
Work and make it ready for utilization by Owner. At the completion of the Work Contractor shall 
remove from the Site all tools, appliances, construction equipment and machinery, and surplus 
materials and shall restore to original condition all property not designated for alteration by the 
Contract Documents. 

D. Loading Structures:  Contractor shall not load nor permit any part of any structure to be loaded in 
any manner that will endanger the structure, nor shall Contractor subject any part of the Work or 
adjacent property to stresses or pressures that will endanger it. 

6.12 Record Documents 

A. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, 
Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, and written 
interpretations and clarifications in good order and annotated to show changes made during 
construction. These record documents together with all approved Samples and a counterpart of all 
approved Shop Drawings will be available to Engineer for reference. Upon completion of the 
Work, these record documents, Samples, and Shop Drawings will be delivered to Engineer for 
Owner. 

6.13 Safety and Protection 

A. Contractor shall be solely responsible for initiating, maintaining and supervising all safety 
precautions and programs in connection with the Work. Such responsibility does not relieve 
Subcontractors of their responsibility for the safety of persons or property in the performance of 
their work, nor for compliance with applicable safety Laws and Regulations.  Contractor shall take 
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all necessary precautions for the safety of, and shall provide the necessary protection to prevent 
damage, injury or loss to: 

1. all persons on the Site or who may be affected by the Work; 

2. all the Work and materials and equipment to be incorporated therein, whether in storage on or 
off the Site; and 

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, 
roadways, structures, utilities, and Underground Facilities not designated for removal, 
relocation, or replacement in the course of construction. 

B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of persons 
or property, or to the protection of persons or property from damage, injury, or loss; and shall erect 
and maintain all necessary safeguards for such safety and protection. Contractor shall notify 
owners of adjacent property and of Underground Facilities and other utility owners when 
prosecution of the Work may affect them, and shall cooperate with them in the protection, removal, 
relocation, and replacement of their property. 

C. Contractor shall comply with the applicable requirements of Owner’s safety programs, if any.  The 
Supplementary Conditions identify any Owner’s safety programs that are applicable to the Work. 

D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s safety 
program with which Owner’s and Engineer’s employees and representatives must comply while 
at the Site. 

E. All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused, 
directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any other 
individual or entity directly or indirectly employed by any of them to perform any of the Work, or 
anyone for whose acts any of them may be liable, shall be remedied by Contractor (except damage 
or loss attributable to the fault of Drawings or Specifications or to the acts or omissions of Owner 
or Engineer or anyone employed by any of them, or anyone for whose acts any of them may be 
liable, and not attributable, directly or indirectly, in whole or in part, to the fault or negligence of 
Contractor or any Subcontractor, Supplier, or other individual or entity directly or indirectly 
employed by any of them). 

F. Contractor’s duties and responsibilities for safety and for protection of the Work shall continue 
until such time as all the Work is completed and Engineer has issued a notice to Owner and 
Contractor in accordance with Paragraph 14.07.B that the Work is acceptable (except as otherwise 
expressly provided in connection with Substantial Completion). 

6.14 Safety Representative 

A. Contractor shall designate a qualified and experienced safety representative at the Site whose 
duties and responsibilities shall be the prevention of accidents and the maintaining and supervising 
of safety precautions and programs. 
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6.15 Hazard Communication Programs 

A. Contractor shall be responsible for coordinating any exchange of material safety data sheets or 
other hazard communication information required to be made available to or exchanged between 
or among employers at the Site in accordance with Laws or Regulations. 

6.16 Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or 
adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, or loss. 
Contractor shall give Engineer prompt written notice if Contractor believes that any significant 
changes in the Work or variations from the Contract Documents have been caused thereby or are 
required as a result thereof. If Engineer determines that a change in the Contract Documents is 
required because of the action taken by Contractor in response to such an emergency, a Work 
Change Directive or Change Order will be issued. 

6.17 Shop Drawings and Samples 

A. Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in 
accordance with the accepted Schedule of Submittals (as required by Paragraph 2.07). Each 
submittal will be identified as Engineer may require. 

1. Shop Drawings: 

a. Submit number of copies specified in the General Requirements. 

b. Data shown on the Shop Drawings will be complete with respect to quantities, dimensions, 
specified performance and design criteria, materials, and similar data to show Engineer the 
services, materials, and equipment Contractor proposes to provide and to enable Engineer 
to review the information for the limited purposes required by Paragraph 6.17.D. 

2. Samples: 

a. Submit number of Samples specified in the Specifications. 

b. Clearly identify each Sample as to material, Supplier, pertinent data such as catalog 
numbers, the use for which intended and other data as Engineer may require to enable 
Engineer to review the submittal for the limited purposes required by Paragraph 6.17.D. 

B. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of 
Submittals, any related Work performed prior to Engineer’s review and approval of the pertinent 
submittal will be at the sole expense and responsibility of Contractor. 

C. Submittal Procedures: 

1. Before submitting each Shop Drawing or Sample, Contractor shall have: 

a. reviewed and coordinated each Shop Drawing or Sample with other Shop Drawings and 
Samples and with the requirements of the Work and the Contract Documents; 
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b. determined and verified all field measurements, quantities, dimensions, specified 
performance and design criteria, installation requirements, materials, catalog numbers, and 
similar information with respect thereto; 

c. determined and verified the suitability of all materials offered with respect to the indicated 
application, fabrication, shipping, handling, storage, assembly, and installation pertaining 
to the performance of the Work; and 

d. determined and verified all information relative to Contractor’s responsibilities for means, 
methods, techniques, sequences, and procedures of construction, and safety precautions 
and programs incident thereto. 

2. Each submittal shall bear a stamp or specific written certification that Contractor has satisfied 
Contractor’s obligations under the Contract Documents with respect to Contractor’s review 
and approval of that submittal. 

3. With each submittal, Contractor shall give Engineer specific written notice of any variations 
that the Shop Drawing or Sample may have from the requirements of the Contract Documents. 
This notice shall be both a written communication separate from the Shop Drawings or Sample 
submittal; and, in addition, by a specific notation made on each Shop Drawing or Sample 
submitted to Engineer for review and approval of each such variation. 

D. Engineer’s Review: 

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the 
Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will be only 
to determine if the items covered by the submittals will, after installation or incorporation in 
the Work, conform to the information given in the Contract Documents and be compatible 
with the design concept of the completed Project as a functioning whole as indicated by the 
Contract Documents. 

2. Engineer’s review and approval will not extend to means, methods, techniques, sequences, or 
procedures of construction (except where a particular means, method, technique, sequence, or 
procedure of construction is specifically and expressly called for by the Contract Documents) 
or to safety precautions or programs incident thereto. The review and approval of a separate 
item as such will not indicate approval of the assembly in which the item functions. 

3. Engineer’s review and approval shall not relieve Contractor from responsibility for any 
variation from the requirements of the Contract Documents unless Contractor has complied 
with the requirements of Paragraph 6.17.C.3 and Engineer has given written approval of each 
such variation by specific written notation thereof incorporated in or accompanying the Shop 
Drawing or Sample. Engineer’s review and approval shall not relieve Contractor from 
responsibility for complying with the requirements of Paragraph 6.17.C.1. 

E. Resubmittal Procedures: 

1. Contractor shall make corrections required by Engineer and shall return the required number 
of corrected copies of Shop Drawings and submit, as required, new Samples for review and 
approval. Contractor shall direct specific attention in writing to revisions other than the 
corrections called for by Engineer on previous submittals. 
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6.18 Continuing the Work 

A. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or 
disagreements with Owner. No Work shall be delayed or postponed pending resolution of any 
disputes or disagreements, except as permitted by Paragraph 15.04 or as Owner and Contractor 
may otherwise agree in writing. 

6.19 Contractor’s General Warranty and Guarantee 

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the Contract 
Documents and will not be defective. Engineer and its officers, directors, members, partners, 
employees, agents, consultants, and subcontractors shall be entitled to rely on representation of 
Contractor’s warranty and guarantee. 

B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by: 

1. abuse, modification, or improper maintenance or operation by persons other than Contractor, 
Subcontractors, Suppliers, or any other individual or entity for whom Contractor is 
responsible; or  

2. normal wear and tear under normal usage. 

C. Contractor’s obligation to perform and complete the Work in accordance with the Contract 
Documents shall be absolute. None of the following will constitute an acceptance of Work that is 
not in accordance with the Contract Documents or a release of Contractor’s obligation to perform 
the Work in accordance with the Contract Documents: 

1. observations by Engineer; 

2. recommendation by Engineer or payment by Owner of any progress or final payment; 

3. the issuance of a certificate of Substantial Completion by Engineer or any payment related 
thereto by Owner;  

4. use or occupancy of the Work or any part thereof by Owner; 

5. any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice 
of acceptability by Engineer; 

6. any inspection, test, or approval by others; or 

7. any correction of defective Work by Owner. 

6.20 Indemnification 

A. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, 
consultants and subcontractors of each and any of them from and against all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising out of 
or relating to the performance of the Work, provided that any such claim, cost, loss, or damage is 
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attributable to bodily injury, sickness, disease, or death, or to injury to or destruction of tangible 
property (other than the Work itself), including the loss of use resulting therefrom but only to the 
extent caused by any negligent act or omission of Contractor, any Subcontractor, any Supplier, or 
any individual or entity directly or indirectly employed by any of them to perform any of the Work 
or anyone for whose acts any of them may be liable. 

B. In any and all claims against Owner or Engineer or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors by any employee (or the survivor or 
personal representative of such employee) of Contractor, any Subcontractor, any Supplier, or any 
individual or entity directly or indirectly employed by any of them to perform any of the Work, or 
anyone for whose acts any of them may be liable, the indemnification obligation under Paragraph 
6.20.A shall not be limited in any way by any limitation on the amount or type of damages, 
compensation, or benefits payable by or for Contractor or any such Subcontractor, Supplier, or 
other individual or entity under workers’ compensation acts, disability benefit acts, or other 
employee benefit acts. 

C. The indemnification obligations of Contractor under Paragraph 6.20.A shall not extend to the 
liability of Engineer and Engineer’s officers, directors, members, partners, employees, agents, 
consultants and subcontractors arising out of: 

1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, opinions, 
reports, surveys, Change Orders, designs, or Specifications; or 

2. giving directions or instructions, or failing to give them, if that is the primary cause of the 
injury or damage. 

6.21 Delegation of Professional Design Services 

A. Contractor will not be required to provide professional design services unless such services are 
specifically required by the Contract Documents for a portion of the Work or unless such services 
are required to carry out Contractor’s responsibilities for construction means, methods, techniques, 
sequences and procedures. Contractor shall not be required to provide professional services in 
violation of applicable law. 

B. If professional design services or certifications by a design professional related to systems, 
materials or equipment are specifically required of Contractor by the Contract Documents, Owner 
and Engineer will specify all performance and design criteria that such services must satisfy. 
Contractor shall cause such services or certifications to be provided by a properly licensed 
professional, whose signature and seal shall appear on all drawings, calculations, specifications, 
certifications, Shop Drawings and other submittals prepared by such professional. Shop Drawings 
and other submittals related to the Work designed or certified by such professional, if prepared by 
others, shall bear such professional’s written approval when submitted to Engineer. 

C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of the 
services, certifications or approvals performed by such design professionals, provided Owner and 
Engineer have specified to Contractor all performance and design criteria that such services must 
satisfy. 

D. Pursuant to this Paragraph 6.21, Engineer’s review and approval of design calculations and design 
drawings will be only for the limited purpose of checking for conformance with performance and 
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design criteria given and the design concept expressed in the Contract Documents. Engineer’s 
review and approval of Shop Drawings and other submittals (except design calculations and design 
drawings) will be only for the purpose stated in Paragraph 6.17.D.1. 

E. Contractor shall not be responsible for the adequacy of the performance or design criteria required 
by the Contract Documents. 

ARTICLE 7 – OTHER WORK AT THE SITE 

7.01 Related Work at Site 

A. Owner may perform other work related to the Project at the Site with Owner’s employees, or 
through other direct contracts therefor, or have other work performed by utility owners. If such 
other work is not noted in the Contract Documents, then: 

1. written notice thereof will be given to Contractor prior to starting any such other work; and  

2. if Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if 
any, of any adjustment in the Contract Price or Contract Times that should be allowed as a 
result of such other work, a Claim may be made therefor as provided in Paragraph 10.05. 

B. Contractor shall afford each other contractor who is a party to such a direct contract, each utility 
owner, and Owner, if Owner is performing other work with Owner’s employees, proper and safe 
access to the Site, provide a reasonable opportunity for the introduction and storage of materials 
and equipment and the execution of such other work, and properly coordinate the Work with theirs. 
Contractor shall do all cutting, fitting, and patching of the Work that may be required to properly 
connect or otherwise make its several parts come together and properly integrate with such other 
work. Contractor shall not endanger any work of others by cutting, excavating, or otherwise 
altering such work; provided, however, that Contractor may cut or alter others' work with the 
written consent of Engineer and the others whose work will be affected. The duties and 
responsibilities of Contractor under this Paragraph are for the benefit of such utility owners and 
other contractors to the extent that there are comparable provisions for the benefit of Contractor in 
said direct contracts between Owner and such utility owners and other contractors. 

C. If the proper execution or results of any part of Contractor’s Work depends upon work performed 
by others under this Article 7, Contractor shall inspect such other work and promptly report to 
Engineer in writing any delays, defects, or deficiencies in such other work that render it 
unavailable or unsuitable for the proper execution and results of Contractor’s Work. Contractor’s 
failure to so report will constitute an acceptance of such other work as fit and proper for integration 
with Contractor’s Work except for latent defects and deficiencies in such other work. 

7.02 Coordination 

A. If Owner intends to contract with others for the performance of other work on the Project at the 
Site, the following will be set forth in Supplementary Conditions: 

1. the individual or entity who will have authority and responsibility for coordination of the 
activities among the various contractors will be identified; 

2. the specific matters to be covered by such authority and responsibility will be itemized; and 
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3. the extent of such authority and responsibilities will be provided. 

B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority and 
responsibility for such coordination. 

7.03 Legal Relationships 

A. Paragraphs 7.01.A and 7.02 are not applicable for utilities not under the control of Owner. 

B. Each other direct contract of Owner under Paragraph 7.01.A shall provide that the other contractor 
is liable to Owner and Contractor for the reasonable direct delay and disruption costs incurred by 
Contractor as a result of the other contractor’s wrongful actions or inactions. 

C. Contractor shall be liable to Owner and any other contractor under direct contract to Owner for 
the reasonable direct delay and disruption costs incurred by such other contractor as a result of 
Contractor’s wrongful action or inactions. 

ARTICLE 8 – OWNER’S RESPONSIBILITIES 

8.01 Communications to Contractor 

A. Except as otherwise provided in these General Conditions, Owner shall issue all communications 
to Contractor through Engineer. 

8.02 Replacement of Engineer 

A. In case of termination of the employment of Engineer, Owner shall appoint an engineer to whom 
Contractor makes no reasonable objection, whose status under the Contract Documents shall be 
that of the former Engineer. 

8.03 Furnish Data 

A. Owner shall promptly furnish the data required of Owner under the Contract Documents. 

8.04 Pay When Due 

A. Owner shall make payments to Contractor when they are due as provided in Paragraphs 14.02.C 
and 14.07.C. 

8.05 Lands and Easements; Reports and Tests 

A. Owner’s duties with respect to providing lands and easements and providing engineering surveys 
to establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 refers to 
Owner’s identifying and making available to Contractor copies of reports of explorations and tests 
of subsurface conditions and drawings of physical conditions relating to existing surface or 
subsurface structures at the Site. 

8.06 Insurance 

A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and property 
insurance are set forth in Article 5. 
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8.07 Change Orders 

A. Owner is obligated to execute Change Orders as indicated in Paragraph 10.03. 

8.08 Inspections, Tests, and Approvals 

A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in 
Paragraph 13.03.B. 

8.09 Limitations on Owner’s Responsibilities 

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, 
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety 
precautions and programs incident thereto, or for any failure of Contractor to comply with Laws 
and Regulations applicable to the performance of the Work. Owner will not be responsible for 
Contractor’s failure to perform the Work in accordance with the Contract Documents. 

8.10 Undisclosed Hazardous Environmental Condition 

A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set 
forth in Paragraph 4.06. 

8.11 Evidence of Financial Arrangements 

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial 
arrangements have been made to satisfy Owner’s obligations under the Contract Documents. 

8.12 Compliance with Safety Program 

A. While at the Site, Owner’s employees and representatives shall comply with the specific 
applicable requirements of Contractor’s safety programs of which Owner has been informed 
pursuant to Paragraph 6.13.D. 

ARTICLE 9 – ENGINEER’S STATUS DURING CONSTRUCTION 

9.01 Owner’s Representative 

A. Engineer will be Owner’s representative during the construction period. The duties and 
responsibilities and the limitations of authority of Engineer as Owner’s representative during 
construction are set forth in the Contract Documents. 

9.02 Visits to Site 

A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction 
as Engineer deems necessary in order to observe as an experienced and qualified design 
professional the progress that has been made and the quality of the various aspects of Contractor’s 
executed Work. Based on information obtained during such visits and observations, Engineer, for 
the benefit of Owner, will determine, in general, if the Work is proceeding in accordance with the 
Contract Documents. Engineer will not be required to make exhaustive or continuous inspections 
on the Site to check the quality or quantity of the Work. Engineer’s efforts will be directed toward 
providing for Owner a greater degree of confidence that the completed Work will conform 



 

00 72 00-42 

generally to the Contract Documents. On the basis of such visits and observations, Engineer will 
keep Owner informed of the progress of the Work and will endeavor to guard Owner against 
defective Work. 

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and 
responsibility set forth in Paragraph 9.09. Particularly, but without limitation, during or as a result 
of Engineer’s visits or observations of Contractor’s Work, Engineer will not supervise, direct, 
control, or have authority over or be responsible for Contractor’s means, methods, techniques, 
sequences, or procedures of construction, or the safety precautions and programs incident thereto, 
or for any failure of Contractor to comply with Laws and Regulations applicable to the 
performance of the Work. 

9.03 Project Representative 

A. If Owner and Engineer agree, Engineer will furnish a Resident Project Representative to assist 
Engineer in providing more extensive observation of the Work. The authority and responsibilities 
of any such Resident Project Representative and assistants will be as provided in the 
Supplementary Conditions, and limitations on the responsibilities thereof will be as provided in 
Paragraph 9.09. If Owner designates another representative or agent to represent Owner at the Site 
who is not Engineer’s consultant, agent or employee, the responsibilities and authority and 
limitations thereon of such other individual or entity will be as provided in the Supplementary 
Conditions. 

9.04 Authorized Variations in Work 

A. Engineer may authorize minor variations in the Work from the requirements of the Contract 
Documents which do not involve an adjustment in the Contract Price or the Contract Times and 
are compatible with the design concept of the completed Project as a functioning whole as 
indicated by the Contract Documents. These may be accomplished by a Field Order and will be 
binding on Owner and also on Contractor, who shall perform the Work involved promptly. If 
Owner or Contractor believes that a Field Order justifies an adjustment in the Contract Price or 
Contract Times, or both, and the parties are unable to agree on entitlement to or on the amount or 
extent, if any, of any such adjustment, a Claim may be made therefor as provided in 
Paragraph 10.05. 

9.05 Rejecting Defective Work 

A. Engineer will have authority to reject Work which Engineer believes to be defective, or that 
Engineer believes will not produce a completed Project that conforms to the Contract Documents 
or that will prejudice the integrity of the design concept of the completed Project as a functioning 
whole as indicated by the Contract Documents. Engineer will also have authority to require special 
inspection or testing of the Work as provided in Paragraph 13.04, whether or not the Work is 
fabricated, installed, or completed. 

9.06 Shop Drawings, Change Orders and Payments 

A. In connection with Engineer’s authority, and limitations thereof, as to Shop Drawings and 
Samples, see Paragraph 6.17. 



 

00 72 00-43 

B. In connection with Engineer’s authority, and limitations thereof, as to design calculations and 
design drawings submitted in response to a delegation of professional design services, if any, see 
Paragraph 6.21. 

C. In connection with Engineer’s authority as to Change Orders, see Articles 10, 11, and 12. 

D. In connection with Engineer’s authority as to Applications for Payment, see Article 14. 

9.07 Determinations for Unit Price Work 

A. Engineer will determine the actual quantities and classifications of Unit Price Work performed by 
Contractor. Engineer will review with Contractor the Engineer’s preliminary determinations on 
such matters before rendering a written decision thereon (by recommendation of an Application 
for Payment or otherwise). Engineer’s written decision thereon will be final and binding (except 
as modified by Engineer to reflect changed factual conditions or more accurate data) upon Owner 
and Contractor, subject to the provisions of Paragraph 10.05. 

9.08 Decisions on Requirements of Contract Documents and Acceptability of Work 

A. Engineer will be the initial interpreter of the requirements of the Contract Documents and judge 
of the acceptability of the Work thereunder. All matters in question and other matters between 
Owner and Contractor arising prior to the date final payment is due relating to the acceptability of 
the Work, and the interpretation of the requirements of the Contract Documents pertaining to the 
performance of the Work, will be referred initially to Engineer in writing within 30 days of the 
event giving rise to the question.  

B. Engineer will, with reasonable promptness, render a written decision on the issue referred. If 
Owner or Contractor believes that any such decision entitles them to an adjustment in the Contract 
Price or Contract Times or both, a Claim may be made under Paragraph 10.05. The date of 
Engineer’s decision shall be the date of the event giving rise to the issues referenced for the 
purposes of Paragraph 10.05.B. 

C. Engineer’s written decision on the issue referred will be final and binding on Owner and 
Contractor, subject to the provisions of Paragraph 10.05. 

D. When functioning as interpreter and judge under this Paragraph 9.08, Engineer will not show 
partiality to Owner or Contractor and will not be liable in connection with any interpretation or 
decision rendered in good faith in such capacity. 

9.09 Limitations on Engineer’s Authority and Responsibilities 

A. Neither Engineer’s authority or responsibility under this Article 9 or under any other provision of 
the Contract Documents nor any decision made by Engineer in good faith either to exercise or not 
exercise such authority or responsibility or the undertaking, exercise, or performance of any 
authority or responsibility by Engineer shall create, impose, or give rise to any duty in contract, 
tort, or otherwise owed by Engineer to Contractor, any Subcontractor, any Supplier, any other 
individual or entity, or to any surety for or employee or agent of any of them. 

B. Engineer will not supervise, direct, control, or have authority over or be responsible for 
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety 
precautions and programs incident thereto, or for any failure of Contractor to comply with Laws 
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and Regulations applicable to the performance of the Work. Engineer will not be responsible for 
Contractor’s failure to perform the Work in accordance with the Contract Documents. 

C. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, 
any Supplier, or of any other individual or entity performing any of the Work. 

D. Engineer’s review of the final Application for Payment and accompanying documentation and all 
maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection, 
tests and approvals, and other documentation required to be delivered by Paragraph 14.07.A will 
only be to determine generally that their content complies with the requirements of, and in the case 
of certificates of inspections, tests, and approvals that the results certified indicate compliance 
with, the Contract Documents. 

E. The limitations upon authority and responsibility set forth in this Paragraph 9.09 shall also apply 
to the Resident Project Representative, if any, and assistants, if any. 

9.10 Compliance with Safety Program 

A. While at the Site, Engineer’s employees and representatives shall comply with the specific 
applicable requirements of Contractor’s safety programs of which Engineer has been informed 
pursuant to Paragraph 6.13.D.   

ARTICLE 10 – CHANGES IN THE WORK; CLAIMS 

10.01 Authorized Changes in the Work 

A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or 
from time to time, order additions, deletions, or revisions in the Work by a Change Order, or a 
Work Change Directive. Upon receipt of any such document, Contractor shall promptly proceed 
with the Work involved which will be performed under the applicable conditions of the Contract 
Documents (except as otherwise specifically provided). 

B. If Owner and Contractor are unable to agree on entitlement to, or on the amount or extent, if any, 
of an adjustment in the Contract Price or Contract Times, or both, that should be allowed as a 
result of a Work Change Directive, a Claim may be made therefor as provided in Paragraph 10.05. 

10.02 Unauthorized Changes in the Work 

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the Contract 
Times with respect to any work performed that is not required by the Contract Documents as 
amended, modified, or supplemented as provided in Paragraph 3.04, except in the case of an 
emergency as provided in Paragraph 6.16 or in the case of uncovering Work as provided in 
Paragraph 13.04.D. 
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10.03 Execution of Change Orders 

A. Owner and Contractor shall execute appropriate Change Orders recommended by Engineer 
covering: 

1. changes in the Work which are:  (i) ordered by Owner pursuant to Paragraph 10.01.A, (ii) 
required because of acceptance of defective Work under Paragraph 13.08.A or Owner’s 
correction of defective Work under Paragraph 13.09, or (iii) agreed to by the parties; 

2. changes in the Contract Price or Contract Times which are agreed to by the parties, including 
any undisputed sum or amount of time for Work actually performed in accordance with a 
Work Change Directive; and 

3. changes in the Contract Price or Contract Times which embody the substance of any written 
decision rendered by Engineer pursuant to Paragraph 10.05; provided that, in lieu of executing 
any such Change Order, an appeal may be taken from any such decision in accordance with 
the provisions of the Contract Documents and applicable Laws and Regulations, but during 
any such appeal, Contractor shall carry on the Work and adhere to the Progress Schedule as 
provided in Paragraph 6.18.A. 

10.04 Notification to Surety 

A. If the provisions of any bond require notice to be given to a surety of any change affecting the 
general scope of the Work or the provisions of the Contract Documents (including, but not limited 
to, Contract Price or Contract Times), the giving of any such notice will be Contractor’s 
responsibility. The amount of each applicable bond will be adjusted to reflect the effect of any 
such change. 

10.05 Claims 

A. Engineer’s Decision Required:  All Claims, except those waived pursuant to Paragraph 14.09, 
shall be referred to the Engineer for decision. A decision by Engineer shall be required as a 
condition precedent to any exercise by Owner or Contractor of any rights or remedies either may 
otherwise have under the Contract Documents or by Laws and Regulations in respect of such 
Claims. 

B. Notice: Written notice stating the general nature of each Claim shall be delivered by the claimant 
to Engineer and the other party to the Contract promptly (but in no event later than 30 days) after 
the start of the event giving rise thereto. The responsibility to substantiate a Claim shall rest with 
the party making the Claim. Notice of the amount or extent of the Claim, with supporting data 
shall be delivered to the Engineer and the other party to the Contract within 60 days after the start 
of such event (unless Engineer allows additional time for claimant to submit additional or more 
accurate data in support of such Claim). A Claim for an adjustment in Contract Price shall be 
prepared in accordance with the provisions of Paragraph 12.01.B. A Claim for an adjustment in 
Contract Times shall be prepared in accordance with the provisions of Paragraph 12.02.B. Each 
Claim shall be accompanied by claimant’s written statement that the adjustment claimed is the 
entire adjustment to which the claimant believes it is entitled as a result of said event. The opposing 
party shall submit any response to Engineer and the claimant within 30 days after receipt of the 
claimant’s last submittal (unless Engineer allows additional time). 
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C. Engineer’s Action:  Engineer will review each Claim and, within 30 days after receipt of the last 
submittal of the claimant or the last submittal of the opposing party, if any, take one of the 
following actions in writing: 

1. deny the Claim in whole or in part; 

2. approve the Claim; or 

3. notify the parties that the Engineer is unable to resolve the Claim if, in the Engineer’s sole 
discretion, it would be inappropriate for the Engineer to do so. For purposes of further 
resolution of the Claim, such notice shall be deemed a denial. 

D. In the event that Engineer does not take action on a Claim within said 30 days, the Claim shall be 
deemed denied. 

E. Engineer’s written action under Paragraph 10.05.C or denial pursuant to Paragraphs 10.05.C.3 or 
10.05.D will be final and binding upon Owner and Contractor, unless Owner or Contractor invoke 
the dispute resolution procedure set forth in Article 16 within 30 days of such action or denial. 

F. No Claim for an adjustment in Contract Price or Contract Times will be valid if not submitted in 
accordance with this Paragraph 10.05. 

ARTICLE 11 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

11.01 Cost of the Work 

A. Costs Included:  The term Cost of the Work means the sum of all costs, except those excluded in 
Paragraph 11.01.B, necessarily incurred and paid by Contractor in the proper performance of the 
Work. When the value of any Work covered by a Change Order or when a Claim for an adjustment 
in Contract Price is determined on the basis of Cost of the Work, the costs to be reimbursed to 
Contractor will be only those additional or incremental costs required because of the change in the 
Work or because of the event giving rise to the Claim. Except as otherwise may be agreed to in 
writing by Owner, such costs shall be in amounts no higher than those prevailing in the locality of 
the Project, shall not include any of the costs itemized in Paragraph 11.01.B, and shall include 
only the following items: 

1. Payroll costs for employees in the direct employ of Contractor in the performance of the Work 
under schedules of job classifications agreed upon by Owner and Contractor. Such employees 
shall include, without limitation, superintendents, foremen, and other personnel employed full 
time on the Work. Payroll costs for employees not employed full time on the Work shall be 
apportioned on the basis of their time spent on the Work. Payroll costs shall include, but not 
be limited to, salaries and wages plus the cost of fringe benefits, which shall include social 
security contributions, unemployment, excise, and payroll taxes, workers’ compensation, 
health and retirement benefits, bonuses, sick leave, vacation and holiday pay applicable 
thereto. The expenses of performing Work outside of regular working hours, on Saturday, 
Sunday, or legal holidays, shall be included in the above to the extent authorized by Owner. 

2. Cost of all materials and equipment furnished and incorporated in the Work, including costs 
of transportation and storage thereof, and Suppliers’ field services required in connection 
therewith. All cash discounts shall accrue to Contractor unless Owner deposits funds with 
Contractor with which to make payments, in which case the cash discounts shall accrue to 
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Owner. All trade discounts, rebates and refunds and returns from sale of surplus materials and 
equipment shall accrue to Owner, and Contractor shall make provisions so that they may be 
obtained. 

3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If 
required by Owner, Contractor shall obtain competitive bids from subcontractors acceptable 
to Owner and Contractor and shall deliver such bids to Owner, who will then determine, with 
the advice of Engineer, which bids, if any, will be acceptable. If any subcontract provides that 
the Subcontractor is to be paid on the basis of Cost of the Work plus a fee, the Subcontractor’s 
Cost of the Work and fee shall be determined in the same manner as Contractor’s Cost of the 
Work and fee as provided in this Paragraph 11.01. 

4. Costs of special consultants (including but not limited to engineers, architects, testing 
laboratories, surveyors, attorneys, and accountants) employed for services specifically related 
to the Work. 

5. Supplemental costs including the following: 

a. The proportion of necessary transportation, travel, and subsistence expenses of 
Contractor’s employees incurred in discharge of duties connected with the Work. 

b. Cost, including transportation and maintenance, of all materials, supplies, equipment, 
machinery, appliances, office, and temporary facilities at the Site, and hand tools not 
owned by the workers, which are consumed in the performance of the Work, and cost, less 
market value, of such items used but not consumed which remain the property of 
Contractor. 

c. Rentals of all construction equipment and machinery, and the parts thereof whether rented 
from Contractor or others in accordance with rental agreements approved by Owner with 
the advice of Engineer, and the costs of transportation, loading, unloading, assembly, 
dismantling, and removal thereof. All such costs shall be in accordance with the terms of 
said rental agreements. The rental of any such equipment, machinery, or parts shall cease 
when the use thereof is no longer necessary for the Work. 

d. Sales, consumer, use, and other similar taxes related to the Work, and for which Contractor 
is liable, as imposed by Laws and Regulations. 

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or anyone 
directly or indirectly employed by any of them or for whose acts any of them may be liable, 
and royalty payments and fees for permits and licenses. 

f. Losses and damages (and related expenses) caused by damage to the Work, not 
compensated by insurance or otherwise, sustained by Contractor in connection with the 
performance of the Work (except losses and damages within the deductible amounts of 
property insurance established in accordance with Paragraph 5.06.D), provided such losses 
and damages have resulted from causes other than the negligence of Contractor, any 
Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts 
any of them may be liable. Such losses shall include settlements made with the written 
consent and approval of Owner. No such losses, damages, and expenses shall be included 
in the Cost of the Work for the purpose of determining Contractor’s fee. 
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g. The cost of utilities, fuel, and sanitary facilities at the Site. 

h. Minor expenses such as telegrams, long distance telephone calls, telephone service at the 
Site, express and courier services, and similar petty cash items in connection with the 
Work. 

i. The costs of premiums for all bonds and insurance Contractor is required by the Contract 
Documents to purchase and maintain. 

B. Costs Excluded: The term Cost of the Work shall not include any of the following items: 

1. Payroll costs and other compensation of Contractor’s officers, executives, principals (of 
partnerships and sole proprietorships), general managers, safety managers, engineers, 
architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents, 
expediters, timekeepers, clerks, and other personnel employed by Contractor, whether at the 
Site or in Contractor’s principal or branch office for general administration of the Work and 
not specifically included in the agreed upon schedule of job classifications referred to in 
Paragraph 11.01.A.1 or specifically covered by Paragraph 11.01.A.4, all of which are to be 
considered administrative costs covered by the Contractor’s fee. 

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at the 
Site. 

3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital employed 
for the Work and charges against Contractor for delinquent payments. 

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly 
employed by any of them or for whose acts any of them may be liable, including but not limited 
to, the correction of defective Work, disposal of materials or equipment wrongly supplied, and 
making good any damage to property. 

5. Other overhead or general expense costs of any kind and the costs of any item not specifically 
and expressly included in Paragraphs 11.01.A. 

C. Contractor’s Fee:  When all the Work is performed on the basis of cost-plus, Contractor’s fee 
shall be determined as set forth in the Agreement. When the value of any Work covered by a 
Change Order or when a Claim for an adjustment in Contract Price is determined on the basis of 
Cost of the Work, Contractor’s fee shall be determined as set forth in Paragraph 12.01.C. 

D. Documentation:  Whenever the Cost of the Work for any purpose is to be determined pursuant to 
Paragraphs 11.01.A and 11.01.B, Contractor will establish and maintain records thereof in 
accordance with generally accepted accounting practices and submit in a form acceptable to 
Engineer an itemized cost breakdown together with supporting data. 

11.02 Allowances 

A. It is understood that Contractor has included in the Contract Price all allowances so named in the 
Contract Documents and shall cause the Work so covered to be performed for such sums and by 
such persons or entities as may be acceptable to Owner and Engineer. 

B. Cash Allowances: 
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1. Contractor agrees that: 

a. the cash allowances include the cost to Contractor (less any applicable trade discounts) of 
materials and equipment required by the allowances to be delivered at the Site, and all 
applicable taxes; and 

b. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, 
profit, and other expenses contemplated for the cash allowances have been included in the 
Contract Price and not in the allowances, and no demand for additional payment on 
account of any of the foregoing will be valid. 

C. Contingency Allowance: 

1. Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to cover 
unanticipated costs. 

D. Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer 
to reflect actual amounts due Contractor on account of Work covered by allowances, and the 
Contract Price shall be correspondingly adjusted. 

11.03 Unit Price Work 

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, 
initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to 
the sum of the unit price for each separately identified item of Unit Price Work times the estimated 
quantity of each item as indicated in the Agreement. 

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the 
purpose of comparison of Bids and determining an initial Contract Price. Determinations of the 
actual quantities and classifications of Unit Price Work performed by Contractor will be made by 
Engineer subject to the provisions of Paragraph 9.07. 

C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to 
cover Contractor’s overhead and profit for each separately identified item. 

D. Owner or Contractor may make a Claim for an adjustment in the Contract Price in accordance 
with Paragraph 10.05 if: 

1. the quantity of any item of Unit Price Work performed by Contractor differs materially and 
significantly from the estimated quantity of such item indicated in the Agreement; and  

2. there is no corresponding adjustment with respect to any other item of Work; and 

3. Contractor believes that Contractor is entitled to an increase in Contract Price as a result of 
having incurred additional expense or Owner believes that Owner is entitled to a decrease in 
Contract Price and the parties are unable to agree as to the amount of any such increase or 
decrease. 
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ARTICLE 12 – CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES 

12.01 Change of Contract Price 

A. The Contract Price may only be changed by a Change Order. Any Claim for an adjustment in the 
Contract Price shall be based on written notice submitted by the party making the Claim to the 
Engineer and the other party to the Contract in accordance with the provisions of Paragraph 10.05. 

B. The value of any Work covered by a Change Order or of any Claim for an adjustment in the 
Contract Price will be determined as follows: 

1. where the Work involved is covered by unit prices contained in the Contract Documents, by 
application of such unit prices to the quantities of the items involved (subject to the provisions 
of Paragraph 11.03); or 

2. where the Work involved is not covered by unit prices contained in the Contract Documents, 
by a mutually agreed lump sum (which may include an allowance for overhead and profit not 
necessarily in accordance with Paragraph 12.01.C.2); or 

3. where the Work involved is not covered by unit prices contained in the Contract Documents 
and agreement to a lump sum is not reached under Paragraph 12.01.B.2, on the basis of the 
Cost of the Work (determined as provided in Paragraph 11.01) plus a Contractor’s fee for 
overhead and profit (determined as provided in Paragraph 12.01.C). 

C. Contractor’s Fee:  The Contractor’s fee for overhead and profit shall be determined as follows: 

1. a mutually acceptable fixed fee; or  

2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the various 
portions of the Cost of the Work: 

a. for costs incurred under Paragraphs 11.01.A.1 and 11.01.A.2, the Contractor’s fee shall be 
15 percent; 

b. for costs incurred under Paragraph 11.01.A.3, the Contractor’s fee shall be five percent;  

c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee and 
no fixed fee is agreed upon, the intent of Paragraphs 12.01.C.2.a and 12.01.C.2.b is that 
the Subcontractor who actually performs the Work, at whatever tier, will be paid a fee of 
15 percent of the costs incurred by such Subcontractor under Paragraphs 11.01.A.1 and 
11.01.A.2 and that any higher tier Subcontractor and Contractor will each be paid a fee of 
five percent of the amount paid to the next lower tier Subcontractor; 

d. no fee shall be payable on the basis of costs itemized under Paragraphs 11.01.A.4, 
11.01.A.5, and 11.01.B;  

e. the amount of credit to be allowed by Contractor to Owner for any change which results 
in a net decrease in cost will be the amount of the actual net decrease in cost plus a 
deduction in Contractor’s fee by an amount equal to five percent of such net decrease; and  
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f. when both additions and credits are involved in any one change, the adjustment in 
Contractor’s fee shall be computed on the basis of the net change in accordance with 
Paragraphs 12.01.C.2.a through 12.01.C.2.e, inclusive. 

12.02 Change of Contract Times 

A. The Contract Times may only be changed by a Change Order. Any Claim for an adjustment in the 
Contract Times shall be based on written notice submitted by the party making the Claim to the 
Engineer and the other party to the Contract in accordance with the provisions of Paragraph 10.05. 

B. Any adjustment of the Contract Times covered by a Change Order or any Claim for an adjustment 
in the Contract Times will be determined in accordance with the provisions of this Article 12. 

12.03 Delays 

A. Where Contractor is prevented from completing any part of the Work within the Contract Times 
due to delay beyond the control of Contractor, the Contract Times will be extended in an amount 
equal to the time lost due to such delay if a Claim is made therefor as provided in Paragraph 
12.02.A. Delays beyond the control of Contractor shall include, but not be limited to, acts or 
neglect by Owner, acts or neglect of utility owners or other contractors performing other work as 
contemplated by Article 7, fires, floods, epidemics, abnormal weather conditions, or acts of God. 

B. If Owner, Engineer, or other contractors or utility owners performing other work for Owner as 
contemplated by Article 7, or anyone for whom Owner is responsible, delays, disrupts, or 
interferes with the performance or progress of the Work, then Contractor shall be entitled to an 
equitable adjustment in the Contract Price or the Contract Times, or both. Contractor’s entitlement 
to an adjustment of the Contract Times is conditioned on such adjustment being essential to 
Contractor’s ability to complete the Work within the Contract Times. 

C. If Contractor is delayed in the performance or progress of the Work by fire, flood, epidemic, 
abnormal weather conditions, acts of God, acts or failures to act of utility owners not under the 
control of Owner, or other causes not the fault of and beyond control of Owner and Contractor, 
then Contractor shall be entitled to an equitable adjustment in Contract Times, if such adjustment 
is essential to Contractor’s ability to complete the Work within the Contract Times. Such an 
adjustment shall be Contractor’s sole and exclusive remedy for the delays described in this 
Paragraph 12.03.C. 

D. Owner, Engineer, and their officers, directors, members, partners, employees, agents, consultants, 
or subcontractors shall not be liable to Contractor for any claims, costs, losses, or damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) sustained by Contractor 
on or in connection with any other project or anticipated project. 

E. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delays 
within the control of Contractor. Delays attributable to and within the control of a Subcontractor 
or Supplier shall be deemed to be delays within the control of Contractor. 
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ARTICLE 13 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF 
DEFECTIVE WORK 

13.01 Notice of Defects 

A. Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be 
given to Contractor. Defective Work may be rejected, corrected, or accepted as provided in this 
Article 13. 

13.02 Access to Work 

A. Owner, Engineer, their consultants and other representatives and personnel of Owner, independent 
testing laboratories, and governmental agencies with jurisdictional interests will have access to the 
Site and the Work at reasonable times for their observation, inspection, and testing. Contractor 
shall provide them proper and safe conditions for such access and advise them of Contractor’s 
safety procedures and programs so that they may comply therewith as applicable. 

13.03 Tests and Inspections 

A. Contractor shall give Engineer timely notice of readiness of the Work for all required inspections, 
tests, or approvals and shall cooperate with inspection and testing personnel to facilitate required 
inspections or tests. 

B. Owner shall employ and pay for the services of an independent testing laboratory to perform all 
inspections, tests, or approvals required by the Contract Documents except: 

1. for inspections, tests, or approvals covered by Paragraphs 13.03.C and 13.03.D below; 

2. that costs incurred in connection with tests or inspections conducted pursuant to Paragraph 
13.04.B shall be paid as provided in Paragraph 13.04.C; and 

3. as otherwise specifically provided in the Contract Documents. 

C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) 
specifically to be inspected, tested, or approved by an employee or other representative of such 
public body, Contractor shall assume full responsibility for arranging and obtaining such 
inspections, tests, or approvals, pay all costs in connection therewith, and furnish Engineer the 
required certificates of inspection or approval. 

D. Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection 
with any inspections, tests, or approvals required for Owner’s and Engineer’s acceptance of 
materials or equipment to be incorporated in the Work; or acceptance of materials, mix designs, 
or equipment submitted for approval prior to Contractor’s purchase thereof for incorporation in 
the Work. Such inspections, tests, or approvals shall be performed by organizations acceptable to 
Owner and Engineer. 

E. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by 
Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer, 
uncover such Work for observation. 
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F. Uncovering Work as provided in Paragraph 13.03.E shall be at Contractor’s expense unless 
Contractor has given Engineer timely notice of Contractor’s intention to cover the same and 
Engineer has not acted with reasonable promptness in response to such notice. 

13.04 Uncovering Work 

A. If any Work is covered contrary to the written request of Engineer, it must, if requested by 
Engineer, be uncovered for Engineer’s observation and replaced at Contractor’s expense. 

B. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or 
inspected or tested by others, Contractor, at Engineer’s request, shall uncover, expose, or otherwise 
make available for observation, inspection, or testing as Engineer may require, that portion of the 
Work in question, furnishing all necessary labor, material, and equipment. 

C. If it is found that the uncovered Work is defective, Contractor shall pay all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising out of 
or relating to such uncovering, exposure, observation, inspection, and testing, and of satisfactory 
replacement or reconstruction (including but not limited to all costs of repair or replacement of 
work of others); and Owner shall be entitled to an appropriate decrease in the Contract Price. If 
the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as 
provided in Paragraph 10.05. 

D. If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the 
Contract Price or an extension of the Contract Times, or both, directly attributable to such 
uncovering, exposure, observation, inspection, testing, replacement, and reconstruction. If the 
parties are unable to agree as to the amount or extent thereof, Contractor may make a Claim 
therefor as provided in Paragraph 10.05. 

13.05 Owner May Stop the Work 

A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable 
materials or equipment, or fails to perform the Work in such a way that the completed Work will 
conform to the Contract Documents, Owner may order Contractor to stop the Work, or any portion 
thereof, until the cause for such order has been eliminated; however, this right of Owner to stop 
the Work shall not give rise to any duty on the part of Owner to exercise this right for the benefit 
of Contractor, any Subcontractor, any Supplier, any other individual or entity, or any surety for, 
or employee or agent of any of them. 

13.06 Correction or Removal of Defective Work 

A. Promptly after receipt of written notice, Contractor shall correct all defective Work, whether or 
not fabricated, installed, or completed, or, if the Work has been rejected by Engineer, remove it 
from the Project and replace it with Work that is not defective. Contractor shall pay all claims, 
costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute resolution 
costs) arising out of or relating to such correction or removal (including but not limited to all costs 
of repair or replacement of work of others). 
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B. When correcting defective Work under the terms of this Paragraph 13.06 or Paragraph 13.07, 
Contractor shall take no action that would void or otherwise impair Owner’s special warranty and 
guarantee, if any, on said Work. 

13.07 Correction Period 

A. If within one year after the date of Substantial Completion (or such longer period of time as may 
be prescribed by the terms of any applicable special guarantee required by the Contract 
Documents) or by any specific provision of the Contract Documents, any Work is found to be 
defective, or if the repair of any damages to the land or areas made available for Contractor’s use 
by Owner or permitted by Laws and Regulations as contemplated in Paragraph 6.11.A is found to 
be defective, Contractor shall promptly, without cost to Owner and in accordance with Owner’s 
written instructions: 

1. repair such defective land or areas; or  

2. correct such defective Work; or 

3. if the defective Work has been rejected by Owner, remove it from the Project and replace it 
with Work that is not defective, and  

4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work 
of others or other land or areas resulting therefrom. 

B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or in an 
emergency where delay would cause serious risk of loss or damage, Owner may have the defective 
Work corrected or repaired or may have the rejected Work removed and replaced. All claims, 
costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute resolution 
costs) arising out of or relating to such correction or repair or such removal and replacement 
(including but not limited to all costs of repair or replacement of work of others) will be paid by 
Contractor. 

C. In special circumstances where a particular item of equipment is placed in continuous service 
before Substantial Completion of all the Work, the correction period for that item may start to run 
from an earlier date if so provided in the Specifications. 

D. Where defective Work (and damage to other Work resulting therefrom) has been corrected or 
removed and replaced under this Paragraph 13.07, the correction period hereunder with respect to 
such Work will be extended for an additional period of one year after such correction or removal 
and replacement has been satisfactorily completed. 

E. Contractor’s obligations under this Paragraph 13.07 are in addition to any other obligation or 
warranty. The provisions of this Paragraph 13.07 shall not be construed as a substitute for, or a 
waiver of, the provisions of any applicable statute of limitation or repose. 

13.08 Acceptance of Defective Work 

A. If, instead of requiring correction or removal and replacement of defective Work, Owner (and, 
prior to Engineer’s recommendation of final payment, Engineer) prefers to accept it, Owner may 
do so. Contractor shall pay all claims, costs, losses, and damages (including but not limited to all 
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fees and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) attributable to Owner’s evaluation of and 
determination to accept such defective Work (such costs to be approved by Engineer as to 
reasonableness) and for the diminished value of the Work to the extent not otherwise paid by 
Contractor pursuant to this sentence. If any such acceptance occurs prior to Engineer’s 
recommendation of final payment, a Change Order will be issued incorporating the necessary 
revisions in the Contract Documents with respect to the Work, and Owner shall be entitled to an 
appropriate decrease in the Contract Price, reflecting the diminished value of Work so accepted. 
If the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as 
provided in Paragraph 10.05. If the acceptance occurs after such recommendation, an appropriate 
amount will be paid by Contractor to Owner. 

13.09 Owner May Correct Defective Work 

A. If Contractor fails within a reasonable time after written notice from Engineer to correct defective 
Work, or to remove and replace rejected Work as required by Engineer in accordance with 
Paragraph 13.06.A, or if Contractor fails to perform the Work in accordance with the Contract 
Documents, or if Contractor fails to comply with any other provision of the Contract Documents, 
Owner may, after seven days written notice to Contractor, correct, or remedy any such deficiency. 

B. In exercising the rights and remedies under this Paragraph 13.09, Owner shall proceed 
expeditiously. In connection with such corrective or remedial action, Owner may exclude 
Contractor from all or part of the Site, take possession of all or part of the Work and suspend 
Contractor’s services related thereto, take possession of Contractor’s tools, appliances, 
construction equipment and machinery at the Site, and incorporate in the Work all materials and 
equipment stored at the Site or for which Owner has paid Contractor but which are stored 
elsewhere. Contractor shall allow Owner, Owner’s representatives, agents and employees, 
Owner’s other contractors, and Engineer and Engineer’s consultants access to the Site to enable 
Owner to exercise the rights and remedies under this Paragraph. 

C. All claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) incurred or sustained by Owner in exercising the rights and remedies under this 
Paragraph 13.09 will be charged against Contractor, and a Change Order will be issued 
incorporating the necessary revisions in the Contract Documents with respect to the Work; and 
Owner shall be entitled to an appropriate decrease in the Contract Price. If the parties are unable 
to agree as to the amount of the adjustment, Owner may make a Claim therefor as provided in 
Paragraph 10.05. Such claims, costs, losses and damages will include but not be limited to all costs 
of repair, or replacement of work of others destroyed or damaged by correction, removal, or 
replacement of Contractor’s defective Work. 

D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the 
performance of the Work attributable to the exercise by Owner of Owner’s rights and remedies 
under this Paragraph 13.09. 
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ARTICLE 14 – PAYMENTS TO CONTRACTOR AND COMPLETION 

14.01 Schedule of Values 

A. The Schedule of Values established as provided in Paragraph 2.07.A will serve as the basis for 
progress payments and will be incorporated into a form of Application for Payment acceptable to 
Engineer. Progress payments on account of Unit Price Work will be based on the number of units 
completed. 

14.02 Progress Payments 

A. Applications for Payments:  

1. At least 20 days before the date established in the Agreement for each progress payment (but 
not more often than once a month), Contractor shall submit to Engineer for review an 
Application for Payment filled out and signed by Contractor covering the Work completed as 
of the date of the Application and accompanied by such supporting documentation as is 
required by the Contract Documents. If payment is requested on the basis of materials and 
equipment not incorporated in the Work but delivered and suitably stored at the Site or at 
another location agreed to in writing, the Application for Payment shall also be accompanied 
by a bill of sale, invoice, or other documentation warranting that Owner has received the 
materials and equipment free and clear of all Liens and evidence that the materials and 
equipment are covered by appropriate property insurance or other arrangements to protect 
Owner’s interest therein, all of which must be satisfactory to Owner. 

2. Beginning with the second Application for Payment, each Application shall include an 
affidavit of Contractor stating that all previous progress payments received on account of the 
Work have been applied on account to discharge Contractor’s legitimate obligations associated 
with prior Applications for Payment. 

3. The amount of retainage with respect to progress payments will be as stipulated in the 
Agreement. 

B. Review of Applications: 

1. Engineer will, within 10 days after receipt of each Application for Payment, either indicate in 
writing a recommendation of payment and present the Application to Owner or return the 
Application to Contractor indicating in writing Engineer’s reasons for refusing to recommend 
payment. In the latter case, Contractor may make the necessary corrections and resubmit the 
Application. 

2. Engineer’s recommendation of any payment requested in an Application for Payment will 
constitute a representation by Engineer to Owner, based on Engineer’s observations of the 
executed Work as an experienced and qualified design professional, and on Engineer’s review 
of the Application for Payment and the accompanying data and schedules, that to the best of 
Engineer’s knowledge, information and belief: 

a. the Work has progressed to the point indicated; 
b. the quality of the Work is generally in accordance with the Contract Documents (subject 

to an evaluation of the Work as a functioning whole prior to or upon Substantial 
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Completion, the results of any subsequent tests called for in the Contract Documents, a 
final determination of quantities and classifications for Unit Price Work under Paragraph 
9.07, and any other qualifications stated in the recommendation); and 

c. the conditions precedent to Contractor’s being entitled to such payment appear to have 
been fulfilled in so far as it is Engineer’s responsibility to observe the Work. 

3. By recommending any such payment Engineer will not thereby be deemed to have represented 
that: 

a. inspections made to check the quality or the quantity of the Work as it has been performed 
have been exhaustive, extended to every aspect of the Work in progress, or involved 
detailed inspections of the Work beyond the responsibilities specifically assigned to 
Engineer in the Contract Documents; or  

b. there may not be other matters or issues between the parties that might entitle Contractor 
to be paid additionally by Owner or entitle Owner to withhold payment to Contractor. 

4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending payments 
nor Engineer’s recommendation of any payment, including final payment, will impose 
responsibility on Engineer: 

a. to supervise, direct, or control the Work, or 
b. for the means, methods, techniques, sequences, or procedures of construction, or the safety 

precautions and programs incident thereto, or 
c. for Contractor’s failure to comply with Laws and Regulations applicable to Contractor’s 

performance of the Work, or 
d. to make any examination to ascertain how or for what purposes Contractor has used the 

moneys paid on account of the Contract Price, or  
e. to determine that title to any of the Work, materials, or equipment has passed to Owner 

free and clear of any Liens. 
5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer’s 

opinion, it would be incorrect to make the representations to Owner stated in 
Paragraph 14.02.B.2. Engineer may also refuse to recommend any such payment or, because 
of subsequently discovered evidence or the results of subsequent inspections or tests, revise or 
revoke any such payment recommendation previously made, to such extent as may be 
necessary in Engineer’s opinion to protect Owner from loss because: 

a. the Work is defective, or completed Work has been damaged, requiring correction or 
replacement; 

b. the Contract Price has been reduced by Change Orders; 

c. Owner has been required to correct defective Work or complete Work in accordance with 
Paragraph 13.09; or 

d. Engineer has actual knowledge of the occurrence of any of the events enumerated in 
Paragraph 15.02.A. 
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C. Payment Becomes Due:  

1. Ten days after presentation of the Application for Payment to Owner with Engineer’s 
recommendation, the amount recommended will (subject to the provisions of Paragraph 
14.02.D) become due, and when due will be paid by Owner to Contractor. 

D. Reduction in Payment: 

1. Owner may refuse to make payment of the full amount recommended by Engineer because: 

a. claims have been made against Owner on account of Contractor’s performance or 
furnishing of the Work; 

b. Liens have been filed in connection with the Work, except where Contractor has delivered 
a specific bond satisfactory to Owner to secure the satisfaction and discharge of such Liens; 

c. there are other items entitling Owner to a set-off against the amount recommended; or 

d. Owner has actual knowledge of the occurrence of any of the events enumerated in 
Paragraphs 14.02.B.5.a through 14.02.B.5.c or Paragraph 15.02.A. 

2. If Owner refuses to make payment of the full amount recommended by Engineer, Owner will 
give Contractor immediate written notice (with a copy to Engineer) stating the reasons for such 
action and promptly pay Contractor any amount remaining after deduction of the amount so 
withheld. Owner shall promptly pay Contractor the amount so withheld, or any adjustment 
thereto agreed to by Owner and Contractor, when Contractor remedies the reasons for such 
action. 

3. Upon a subsequent determination that Owner’s refusal of payment was not justified, the 
amount wrongfully withheld shall be treated as an amount due as determined by Paragraph 
14.02.C.1 and subject to interest as provided in the Agreement. 

14.03 Contractor’s Warranty of Title 

A. Contractor warrants and guarantees that title to all Work, materials, and equipment covered by any 
Application for Payment, whether incorporated in the Project or not, will pass to Owner no later 
than the time of payment free and clear of all Liens. 

14.04 Substantial Completion 

A. When Contractor considers the entire Work ready for its intended use Contractor shall notify 
Owner and Engineer in writing that the entire Work is substantially complete (except for items 
specifically listed by Contractor as incomplete) and request that Engineer issue a certificate of 
Substantial Completion. 

B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an 
inspection of the Work to determine the status of completion. If Engineer does not consider the 
Work substantially complete, Engineer will notify Contractor in writing giving the reasons 
therefor. 
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C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a tentative 
certificate of Substantial Completion which shall fix the date of Substantial Completion. There 
shall be attached to the certificate a tentative list of items to be completed or corrected before final 
payment. Owner shall have seven days after receipt of the tentative certificate during which to 
make written objection to Engineer as to any provisions of the certificate or attached list. If, after 
considering such objections, Engineer concludes that the Work is not substantially complete, 
Engineer will, within 14 days after submission of the tentative certificate to Owner, notify 
Contractor in writing, stating the reasons therefor. If, after consideration of Owner’s objections, 
Engineer considers the Work substantially complete, Engineer will, within said 14 days, execute 
and deliver to Owner and Contractor a definitive certificate of Substantial Completion (with a 
revised tentative list of items to be completed or corrected) reflecting such changes from the 
tentative certificate as Engineer believes justified after consideration of any objections from 
Owner. 

D. At the time of delivery of the tentative certificate of Substantial Completion, Engineer will deliver 
to Owner and Contractor a written recommendation as to division of responsibilities pending final 
payment between Owner and Contractor with respect to security, operation, safety, and protection 
of the Work, maintenance, heat, utilities, insurance, and warranties and guarantees. Unless Owner 
and Contractor agree otherwise in writing and so inform Engineer in writing prior to Engineer’s 
issuing the definitive certificate of Substantial Completion, Engineer’s aforesaid recommendation 
will be binding on Owner and Contractor until final payment. 

E. Owner shall have the right to exclude Contractor from the Site after the date of Substantial 
Completion subject to allowing Contractor reasonable access to remove its property and complete 
or correct items on the tentative list. 

14.05 Partial Utilization 

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially 
completed part of the Work which has specifically been identified in the Contract Documents, or 
which Owner, Engineer, and Contractor agree constitutes a separately functioning and usable part 
of the Work that can be used by Owner for its intended purpose without significant interference 
with Contractor’s performance of the remainder of the Work, subject to the following conditions: 

1. Owner at any time may request Contractor in writing to permit Owner to use or occupy any 
such part of the Work which Owner believes to be ready for its intended use and substantially 
complete. If and when Contractor agrees that such part of the Work is substantially complete, 
Contractor, Owner, and Engineer will follow the procedures of Paragraph 14.04.A through D 
for that part of the Work. 

2. Contractor at any time may notify Owner and Engineer in writing that Contractor considers 
any such part of the Work ready for its intended use and substantially complete and request 
Engineer to issue a certificate of Substantial Completion for that part of the Work. 

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall 
make an inspection of that part of the Work to determine its status of completion. If Engineer 
does not consider that part of the Work to be substantially complete, Engineer will notify 
Owner and Contractor in writing giving the reasons therefor. If Engineer considers that part of 
the Work to be substantially complete, the provisions of Paragraph 14.04 will apply with 
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respect to certification of Substantial Completion of that part of the Work and the division of 
responsibility in respect thereof and access thereto. 

4. No use or occupancy or separate operation of part of the Work may occur prior to compliance 
with the requirements of Paragraph 5.10 regarding property insurance. 

14.06 Final Inspection 

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is complete, 
Engineer will promptly make a final inspection with Owner and Contractor and will notify 
Contractor in writing of all particulars in which this inspection reveals that the Work is incomplete 
or defective. Contractor shall immediately take such measures as are necessary to complete such 
Work or remedy such deficiencies. 

14.07 Final Payment 

A. Application for Payment: 

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections 
identified during the final inspection and has delivered, in accordance with the Contract 
Documents, all maintenance and operating instructions, schedules, guarantees, bonds, 
certificates or other evidence of insurance, certificates of inspection, marked-up record 
documents (as provided in Paragraph 6.12), and other documents, Contractor may make 
application for final payment following the procedure for progress payments. 

2. The final Application for Payment shall be accompanied (except as previously delivered) by: 

a. all documentation called for in the Contract Documents, including but not limited to the 
evidence of insurance required by Paragraph 5.04.B.6; 

b. consent of the surety, if any, to final payment;  

c. a list of all Claims against Owner that Contractor believes are unsettled; and  

d. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien rights 
arising out of or Liens filed in connection with the Work. 

3. In lieu of the releases or waivers of Liens specified in Paragraph 14.07.A.2 and as approved 
by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor 
that:  (i) the releases and receipts include all labor, services, material, and equipment for which 
a Lien could be filed; and (ii) all payrolls, material and equipment bills, and other indebtedness 
connected with the Work for which Owner might in any way be responsible, or which might 
in any way result in liens or other burdens on Owner's property, have been paid or otherwise 
satisfied. If any Subcontractor or Supplier fails to furnish such a release or receipt in full, 
Contractor may furnish a bond or other collateral satisfactory to Owner to indemnify Owner 
against any Lien. 

B. Engineer’s Review of Application and Acceptance: 

1. If, on the basis of Engineer’s observation of the Work during construction and final inspection, 
and Engineer’s review of the final Application for Payment and accompanying documentation 



 

00 72 00-61 

as required by the Contract Documents, Engineer is satisfied that the Work has been completed 
and Contractor’s other obligations under the Contract Documents have been fulfilled, 
Engineer will, within ten days after receipt of the final Application for Payment, indicate in 
writing Engineer’s recommendation of payment and present the Application for Payment to 
Owner for payment. At the same time Engineer will also give written notice to Owner and 
Contractor that the Work is acceptable subject to the provisions of Paragraph 14.09. Otherwise, 
Engineer will return the Application for Payment to Contractor, indicating in writing the 
reasons for refusing to recommend final payment, in which case Contractor shall make the 
necessary corrections and resubmit the Application for Payment. 

C. Payment Becomes Due:  

1. Thirty days after the presentation to Owner of the Application for Payment and accompanying 
documentation, the amount recommended by Engineer, less any sum Owner is entitled to set 
off against Engineer’s recommendation, including but not limited to liquidated damages, will 
become due and will be paid by Owner to Contractor. 

14.08 Final Completion Delayed 

A. If, through no fault of Contractor, final completion of the Work is significantly delayed, and if 
Engineer so confirms, Owner shall, upon receipt of Contractor’s final Application for Payment 
(for Work fully completed and accepted) and recommendation of Engineer, and without 
terminating the Contract, make payment of the balance due for that portion of the Work fully 
completed and accepted. If the remaining balance to be held by Owner for Work not fully 
completed or corrected is less than the retainage stipulated in the Agreement, and if bonds have 
been furnished as required in Paragraph 5.01, the written consent of the surety to the payment of 
the balance due for that portion of the Work fully completed and accepted shall be submitted by 
Contractor to Engineer with the Application for such payment. Such payment shall be made under 
the terms and conditions governing final payment, except that it shall not constitute a waiver of 
Claims. 
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14.09 Waiver of Claims 

A. The making and acceptance of final payment will constitute: 

1. a waiver of all Claims by Owner against Contractor, except Claims arising from unsettled 
Liens, from defective Work appearing after final inspection pursuant to Paragraph 14.06, from 
failure to comply with the Contract Documents or the terms of any special guarantees specified 
therein, or from Contractor’s continuing obligations under the Contract Documents; and 

2. a waiver of all Claims by Contractor against Owner other than those previously made in 
accordance with the requirements herein and expressly acknowledged by Owner in writing as 
still unsettled. 

ARTICLE 15 – SUSPENSION OF WORK AND TERMINATION 

15.01 Owner May Suspend Work 

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period 
of not more than 90 consecutive days by notice in writing to Contractor and Engineer which will 
fix the date on which Work will be resumed. Contractor shall resume the Work on the date so 
fixed. Contractor shall be granted an adjustment in the Contract Price or an extension of the 
Contract Times, or both, directly attributable to any such suspension if Contractor makes a Claim 
therefor as provided in Paragraph 10.05. 

15.02 Owner May Terminate for Cause 

A. The occurrence of any one or more of the following events will justify termination for cause: 

1. Contractor’s persistent failure to perform the Work in accordance with the Contract 
Documents (including, but not limited to, failure to supply sufficient skilled workers or 
suitable materials or equipment or failure to adhere to the Progress Schedule established under 
Paragraph 2.07 as adjusted from time to time pursuant to Paragraph 6.04); 

2. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; 

3. Contractor’s repeated disregard of the authority of Engineer; or 

4. Contractor’s violation in any substantial way of any provisions of the Contract Documents. 

B. If one or more of the events identified in Paragraph 15.02.A occur, Owner may, after giving 
Contractor (and surety) seven days written notice of its intent to terminate the services of 
Contractor: 

1. exclude Contractor from the Site, and take possession of the Work and of all Contractor’s 
tools, appliances, construction equipment, and machinery at the Site, and use the same to the 
full extent they could be used by Contractor (without liability to Contractor for trespass or 
conversion);  

2. incorporate in the Work all materials and equipment stored at the Site or for which Owner has 
paid Contractor but which are stored elsewhere; and  



 

00 72 00-63 

3. complete the Work as Owner may deem expedient. 

C. If Owner proceeds as provided in Paragraph 15.02.B, Contractor shall not be entitled to receive 
any further payment until the Work is completed. If the unpaid balance of the Contract Price 
exceeds all claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) sustained by Owner arising out of or relating to completing the Work, such excess 
will be paid to Contractor. If such claims, costs, losses, and damages exceed such unpaid balance, 
Contractor shall pay the difference to Owner. Such claims, costs, losses, and damages incurred by 
Owner will be reviewed by Engineer as to their reasonableness and, when so approved by 
Engineer, incorporated in a Change Order. When exercising any rights or remedies under this 
Paragraph, Owner shall not be required to obtain the lowest price for the Work performed. 

D. Notwithstanding Paragraphs 15.02.B and 15.02.C, Contractor’s services will not be terminated if 
Contractor begins within seven days of receipt of notice of intent to terminate to correct its failure 
to perform and proceeds diligently to cure such failure within no more than 30 days of receipt of 
said notice. 

E. Where Contractor’s services have been so terminated by Owner, the termination will not affect 
any rights or remedies of Owner against Contractor then existing or which may thereafter accrue. 
Any retention or payment of moneys due Contractor by Owner will not release Contractor from 
liability. 

F. If and to the extent that Contractor has provided a performance bond under the provisions of 
Paragraph 5.01.A, the termination procedures of that bond shall supersede the provisions of 
Paragraphs 15.02.B and 15.02.C. 

15.03 Owner May Terminate For Convenience 

A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and 
without prejudice to any other right or remedy of Owner, terminate the Contract. In such case, 
Contractor shall be paid for (without duplication of any items): 

1. completed and acceptable Work executed in accordance with the Contract Documents prior to 
the effective date of termination, including fair and reasonable sums for overhead and profit 
on such Work; 

2. expenses sustained prior to the effective date of termination in performing services and 
furnishing labor, materials, or equipment as required by the Contract Documents in connection 
with uncompleted Work, plus fair and reasonable sums for overhead and profit on such 
expenses; 

3. all claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) incurred in settlement of terminated contracts with Subcontractors, 
Suppliers, and others; and 

4. reasonable expenses directly attributable to termination. 

B. Contractor shall not be paid on account of loss of anticipated profits or revenue or other economic 
loss arising out of or resulting from such termination. 
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15.04 Contractor May Stop Work or Terminate 

A. If, through no act or fault of Contractor, (i) the Work is suspended for more than 90 consecutive 
days by Owner or under an order of court or other public authority, or (ii) Engineer fails to act on 
any Application for Payment within 30 days after it is submitted, or (iii) Owner fails for 30 days 
to pay Contractor any sum finally determined to be due, then Contractor may, upon seven days 
written notice to Owner and Engineer, and provided Owner or Engineer do not remedy such 
suspension or failure within that time, terminate the Contract and recover from Owner payment 
on the same terms as provided in Paragraph 15.03. 

B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if Engineer 
has failed to act on an Application for Payment within 30 days after it is submitted, or Owner has 
failed for 30 days to pay Contractor any sum finally determined to be due, Contractor may, seven 
days after written notice to Owner and Engineer, stop the Work until payment is made of all such 
amounts due Contractor, including interest thereon. The provisions of this Paragraph 15.04 are not 
intended to preclude Contractor from making a Claim under Paragraph 10.05 for an adjustment in 
Contract Price or Contract Times or otherwise for expenses or damage directly attributable to 
Contractor’s stopping the Work as permitted by this Paragraph. 

ARTICLE 16 – DISPUTE RESOLUTION 

16.01 Methods and Procedures 

A. Either Owner or Contractor may request mediation of any Claim submitted to Engineer for a 
decision under Paragraph 10.05 before such decision becomes final and binding. The mediation 
will be governed by the Construction Industry Mediation Rules of the American Arbitration 
Association in effect as of the Effective Date of the Agreement. The request for mediation shall 
be submitted in writing to the American Arbitration Association and the other party to the 
Contract. Timely submission of the request shall stay the effect of Paragraph 10.05.E. 

B. Owner and Contractor shall participate in the mediation process in good faith. The process shall 
be concluded within 60 days of filing of the request. The date of termination of the mediation shall 
be determined by application of the mediation rules referenced above. 

C. If the Claim is not resolved by mediation, Engineer’s action under Paragraph 10.05.C or a denial 
pursuant to Paragraphs 10.05.C.3 or 10.05.D shall become final and binding 30 days after 
termination of the mediation unless, within that time period, Owner or Contractor: 

1. elects in writing to invoke any dispute resolution process provided for in the Supplementary 
Conditions; or 

2. agrees with the other party to submit the Claim to another dispute resolution process; or 

3. gives written notice to the other party of the intent to submit the Claim to a court of competent 
jurisdiction. 
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ARTICLE 17 – MISCELLANEOUS 

17.01 Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of written notice, it will 
be deemed to have been validly given if: 

1. delivered in person to the individual or to a member of the firm or to an officer of the 
corporation for whom it is intended; or 

2. delivered at or sent by registered or certified mail, postage prepaid, to the last business address 
known to the giver of the notice. 

17.02 Computation of Times 

A. When any period of time is referred to in the Contract Documents by days, it will be computed to 
exclude the first and include the last day of such period. If the last day of any such period falls on 
a Saturday or Sunday or on a day made a legal holiday by the law of the applicable jurisdiction, 
such day will be omitted from the computation. 

17.03 Cumulative Remedies 

A. The duties and obligations imposed by these General Conditions and the rights and remedies 
available hereunder to the parties hereto are in addition to, and are not to be construed in any way 
as a limitation of, any rights and remedies available to any or all of them which are otherwise 
imposed or available by Laws or Regulations, by special warranty or guarantee, or by other 
provisions of the Contract Documents. The provisions of this Paragraph will be as effective as if 
repeated specifically in the Contract Documents in connection with each particular duty, 
obligation, right, and remedy to which they apply. 

17.04 Survival of Obligations 

A. All representations, indemnifications, warranties, and guarantees made in, required by, or given 
in accordance with the Contract Documents, as well as all continuing obligations indicated in the 
Contract Documents, will survive final payment, completion, and acceptance of the Work or 
termination or completion of the Contract or termination of the services of Contractor. 

17.05 Controlling Law 

A. This Contract is to be governed by the law of the state in which the Project is located. 

17.06 Headings 

A. Article and paragraph headings are inserted for convenience only and do not constitute parts of 
these General Conditions.  

ARTICLES 18, 19 AND 20 ADDED IN THE SUPPLEMENTARY CONDITIONS
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SUPPLEMENTARY CONDITIONS 
 
 
PART 1 - GENERAL 
 
1.1 SUPPLEMENTARY CONDITIONS 
 

A. These Supplementary Conditions modify, change, delete from or add to the 
"Standard General Conditions of the Construction Contract" EJCDC No. C-700, 
2007 edition. Where any Article of the General Conditions is modified, or any 
Paragraph, Subparagraph, or Clause thereof is modified or deleted by these 
Supplementary Conditions, the unaltered provisions of that Article, Paragraph, 
Subparagraph, or Clause shall remain in effect. 

 
B. The General Conditions also may be supplemented elsewhere in the Contract 

Documents by provisions located in, but not necessarily limited to Division 01 of the 
Specifications. 

 
1.2 ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 
 

A. SC-1 
1. The terms used in these Supplementary Conditions which are defined in the 

Standard General Conditions of the Construction Contract have the identical 
meaning assigned to them in said General Conditions. 

 
B. SC-(1.01A.17) 

1. The term "Drawings" and the term "Plans" shall be considered synonymous 
whenever and wherever used in the Contract Documents. 

 
2. The following Drawings are part of the Contract Documents:  

 
Drawings titled: 2025 Lead Service Line Replacement Plan 
Project No.: 2325880.00 
Owner: City of Joliet, Illinois 
Sheets:  Consisting of 1 exhibit prepared by Baxter & Woodman, Inc. 

 
1.3 ARTICLE 2 - PRELIMINARY MATTERS 
 

A. SC-2.01.B 
1. Delete paragraph 2.01.B in its entirety and substitute the following: 

 
2.01.B When Contractor delivers the executed Agreements to Owner, 
Contractor shall also deliver to Owner, with copies to each additional insured 
indicated in paragraphs 5.03 through 5.06, certificates of insurance which 
Contractor is required to purchase and maintain in accordance with paragraphs 
5.03 and 5.04. 



(1/23) 

 
 

SUPPLEMENTARY CONDITIONS 
00 73 00.41-2 (2325880.00) IEPA-PWSLP 

B. SC-2.02 
1. Delete paragraph 2.02 in its entirety and substitute the following: 

 
2.02  “Engineer will provide an electronic copy of the Drawings and Project 
Manual to the Contractor at the Preconstruction Conference.” 

 
C. SC-2.03 

1. Under paragraph 2.03, delete the last sentence in its entirety. 
 

D. SC-2.05.A 
1. Delete paragraph 2.05.A in its entirety. 

 
E. SC-2.05.A.1 through 2.05.A.3 

1. Delete paragraphs 2.05.A.1 through 2.05.A.3 inclusive in their entirety. 
 

F. SC-2.06 
1. Under paragraph 2.06, change "paragraph 2.05.A " to "paragraph 2.07". 

 
G. SC-2.07 

1. Delete paragraph 2.07 in its entirety and substitute the following: 
 

2.07  Prior to submission of the first Application for Payment, but no later than 
30 calendar days after Contract Times commence, Contractor shall submit to 
Engineer for review and approval: 

 
A. A progress schedule indicating the times (numbers of days or dates) for 

starting and completing the various stages of the Work, including any 
Milestones specified in the Contract Documents; 

 
B. A schedule of Shop Drawings and Sample submittal which will list each 

required submittal and the times for submitting, reviewing, and 
processing such submittal; 
1. The schedule for shop drawings shall show all submittals complete 

before 25 percent of Contract Price has been paid to Contractor. 
2. The schedule for maintenance manuals shall show all submittals 

complete before 50 percent of Contract Price has been paid to 
Contractor. 

3. Failure to meet either of these milestones will result in all future Pay 
Application Payments being delayed until such time as the 
milestone has been met in the opinion of the Engineer. 

 
C. A schedule of values for all of the Work which will include quantities and 

prices of items aggregating the Contract Price and will subdivide the 
Work into component parts in sufficient detail to serve as the basis for 
progress payments during construction.  Such prices will include an 
appropriate amount of overhead and profit applicable to each item of 
Work; and 
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D. A schedule of progress payments Contractor anticipates will be earned 
during the course of the Work. 

 
E. Contractor shall submit both an Illinois Works Jobs Program Act 

Apprenticeship Initiative Budge Supplement and an Illinois Works 
Apprenticeship Initiative Periodic Report with the first Application for 
Payment.  Then, the Contractor shall  submit an updated Apprenticeship 
Initiative Periodic Report as required by the Engineer, regardless of the 
Lending Agency’s interval requirements. 

 
No progress payment shall be made to Contractor until the schedules are 
submitted to and acceptable to Engineer as provided below.  The progress 
schedule will be acceptable to Engineer as providing an orderly progression of the 
Work to completion within any specified Milestones and the Contract Times, but 
such acceptance will neither impose on Engineer responsibility for the sequencing, 
scheduling or progress of the Work nor interfere with or relieve Contractor from 
Contractor's full responsibility therefor.  Contractor's schedule of Shop Drawing 
and Sample submissions will be acceptable to Engineer as providing a workable 
arrangement for reviewing and processing the required submittals.  Contractor's 
schedule of values will be acceptable to Engineer as to form and substance. 

 
1.4 ARTICLE 4 - AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; 

REFERENCE POINTS 
 

A. SC-4.01.A 
1. Under paragraph 4.01.A, third sentence, insert the words "and temporary 

construction easements shown on the Drawings" after the word "facilities". 
 

B. SC-4.02.A 
1. Delete paragraph 4.02.A in its entirety and replace it with the following: 

 
A. Reports and Drawings: 

1. Section 00 31 32.11 identifies those reports known to Owner of 
explorations and tests of subsurface conditions at or contiguous to 
the Site; and 

2. The Supplementary Conditions identify those drawings known to Owner of 
physical conditions relating to existing surface or subsurface structures at the 
Site (except Underground Facilities). 

 
C. SC-4.02.B 

1. Under paragraph 4.02.B, delete the second sentence "Such technical data is 
identified in the Supplementary Conditions". 

 
D. SC-4.03 

1. Delete paragraph 4.03A in its entirety and substitute the following: 
A. Notification by Contractor, and processing by the Engineer and Owner of 

Contractor’s claims of differing site conditions shall be done in 
conformance with P.A. 91-0647. 
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E. SC-4.05.A 
1. Under paragraph 4.05.A., delete first sentence and substitute the following: 

A. Owner shall provide land surveys necessary to establish right-of-way, 
easements and property lines.  Engineer will provide base lines, bench 
marks and reference points which in Engineer's judgment are necessary 
to enable Contractor to proceed with the Work.  Contractor shall provide 
all stakes, markers, labor and assistance required by Engineer. 

 
2. Under paragraph 4.05.A, last sentence, insert the words "and pay" between 

the words "responsible" and "for". 
 

1.5 ARTICLE 5 - BONDS AND INSURANCE 
 

A. SC-5.02 through 5.10 
1. Delete paragraphs 5.02 through 5.10, inclusive in their entirety and substitute 

the following: 
 

5.02  Licensed Sureties and Insurers; Insurance Policies: 
 

A. All bonds and insurance required by the Contract Documents to be 
purchased and maintained by Contractor shall be obtained from surety 
or insurance companies that are fully licensed or authorized in the 
jurisdiction in which the Project is located. 

 
5.03  Certificates of Insurance and Endorsements to Insurance Policies: 

 
A. In addition to delivering certificates of insurance in accordance with SC 

paragraph 2.01.B, Contractor shall also deliver to Owner, with copies to 
each additional insured, copies of all endorsements to the insurance 
policies which Contractor is required to purchase and maintain in 
accordance with paragraphs 5.04 and 5.06.  All certificates of insurance 
and endorsements must be found acceptable by the Engineer prior to the 
Agreement being signed by the Owner. Certificate of Insurance and 
endorsements shall be fully completed, signed and delivered in 
accordance with the requirements of Article 5.  Samples of Certificate of 
Insurance Form, and Additional Insureds endorsements, acceptable to 
Owner, are included in Sections 00 62 16, 00 62 16.13, 00 62 16.16, 
00 62 16.19 and 00 62 16.21. Other acceptable endorsements for 
general liability endorsements may include a combination of CG 20 10 
and CG 20 37 endorsements. Endorsements or general liability 
endorsements shall not exclude supervisory and inspection services. 

 
5.04  Contractor's Insurance: 

 
A. Contractor shall purchase and maintain such liability and other insurance 

as is appropriate for the Work being performed and furnished and as will 
provide protection from claims set forth below which may arise out of or 
result from Contractor's performance and furnishing of the Work and 
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Contractor's other obligations under the Contract Documents, whether it 
is to be performed or furnished by Contractor, by any Subcontractor, or 
Supplier, by anyone directly or indirectly employed by any of them to 
perform or furnish any of the Work or by anyone for whose acts any of 
them may be liable: 
1. Workers' Compensation - Workers' Compensation in accordance 

with the laws of the State, but not less than: 
E.L. $1,000,000 each accident. 
E.L. $1,000,000 each employee. 
E.L. $1,000,000 policy limit. 

 
2. General Liability 

(a) Bodily Injury Liability and Property Damage limit: $1,000,000. 
(b) Medical Expense limit: $10,000. 
(c) Personal and Advertising Injury limit: $1,000,000. 
(d) General Aggregate limit (other than P-CO): $2,000,000. 
(e) Products-Completed Operations Aggregate limit: $1,250,000. 

 
3. Automobile Liability 

(a) $1,000,000 - Bodily Injury and Property Damage (Combined 
Single Limit). 

(b) Coverage shall include hired and non-owned automobiles. 
 

4. Umbrella Liability - Umbrella Liability coverage in an amount not 
less than $5,000,000.  Such coverage shall include, but not be 
limited to, excess coverage for the Workers' Compensation, 
General Liability, and Automobile Liability policies. 

 
The policies of insurance so required by this paragraph 5.04 to be purchased 
and maintained shall: 

 
5. Be furnished by insurers with A. M. Best Company rating of at least 

A-(Excellent), and a financial size category of VIII or greater. 
 

6. With respect  to general liability and umbrella liability insurance 
required by paragraph 5.04A, include as additional insured Owner, 
Engineer, and Engineer's Consultants, all of whom shall be listed 
on such policy by name as additional insureds through an 
endorsement thereto which provides for no different coverage to the 
additional insureds than to Contractor, and include coverage for the 
respective officers, directors, employees, agents and other 
consultants of each and any of such additional insureds.  The 
additional insured endorsements shall provide the following: 
(a) that the coverage afforded the additional insureds will be 

primary and non-contributory insurance for the additional 
insureds with respect to claims arising out of operations 
performed by or on behalf of the Contractor; 
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(b) that coverage afforded the additional insureds shall not 
exclude claims asserted by Contractor's employees; 

(c) that if the additional insureds have other insurance which is 
applicable to the loss, such other insurance will be on an 
excess or contingent basis; 

(d) that the amount of Contractor's liability under the insurance 
policy will not be reduced by the existence of such other 
insurance. 

 
7. Include contractual liability insurance covering Contractor's 

indemnity obligations under paragraphs 6.07, 6.11, and 6.20, 
including, but not limited to, all fees and charges of engineers, 
architects, attorneys and other professionals, and all court, 
arbitration, or other dispute resolution costs; 

 
8. Remain in effect at least until final payment and at all times 

thereafter when Contractor may be correcting, removing or 
replacing defective work in accordance with paragraph 13.06; and 

 
9. With respect to completed operations insurance remain in effect for 

at least two years after final payment (and Contractor shall furnish 
Owner and any other additional insured to whom an insurance 
policy has been furnished evidence satisfactory to Owner and any 
such additional insured of continuation of such insurance at final 
payment and one year thereafter). 

 
5.05  Section Reserved. 

 
5.06  Section Reserved. 
 
5.07  Cancellation or Change: 
All the policies of insurance required to be purchased and maintained by 
Contractor in accordance with paragraphs 5.04 shall contain a provision or 
endorsement that the coverage afforded will not be cancelled or materially 
changed or renewal refused until at least 30 days' prior written notice has been 
given to Owner, Engineer, and to each other additional insured to whom an 
insurance policy has been furnished. 

 
5.08  Additional Insureds: 
Additional insureds referenced in paragraphs 5.04 and 5.07 shall be as follows: 

 
Owner: City of Joliet, Illinois 
Address: 150 West Jefferson Street, Joliet, Illinois 60432 
Engineer: Baxter & Woodman, Inc. 
Address: 8678 Ridgefield Road, Crystal Lake, Illinois 60012 
Other:  Burns & McDonnell 
Address:  200 West Adams Street; Suite 2700, Chicago, IL 60606 
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1.6 ARTICLE 6 - CONTRACTOR'S RESPONSIBILITIES 
 

A. SC-6.02.B 
1. Under paragraph 6.02.B, add:  The regular working hours are between 7:00 

AM and 5:00 PM, Monday through Friday.  In the event Contractor works more 
than eight hours on any weekday, or works anytime on Saturdays, Sundays, 
or holidays, during which time the Engineer, Resident Project Representative, 
or assistants are required to be present, Owner shall pay the cost for such 
overtime engineering services and shall deduct such cost from payments due 
Contractor. Overtime engineering services shall be charged at Engineer's 
standard hourly rates applied on a time and one-half basis for all time over 
eight hours on any single working day and for all hours on Saturday, and on a 
double time basis for all Sunday and holiday hours.  If the amount due 
Contractor is not sufficient to cover the cost of overtime engineering services, 
Contractor shall reimburse Owner in the amount necessary to cover such 
costs.  Legal holidays include: 

 
New Years Day Memorial Day 
Independence Day Labor Day 
Thanksgiving Day Christmas Day 

 
If the legal holiday falls on Saturday, all hours worked on the preceding Friday 
and/or the Saturday will be considered as holiday hours.  If the legal holiday 
falls on Sunday, all hours worked on the following Monday will be considered 
as holiday hours. 

 
B. SC-6.06.A 

1. Under paragraph 6.06.A, add:  Any person employed by Contractor or 
Subcontractors who does not perform his work in a proper and skillful manner, 
or who is intemperate, disorderly, or otherwise objectionable, shall, at the 
written request of Owner, be forthwith removed from the project site and shall 
not be employed again in any portion of the Work without written consent of 
Owner. 

 
C. SC-6.06.B 

1. Under paragraph 6.06.B, add:  Contractor shall identify all Subcontractors, 
major Suppliers and other persons or organizations providing principal items 
of work, material, and equipment.  Contractor shall within ten working days of 
the date on the Notice of Award identify and submit in writing to the Engineer 
for Owner acceptance the names, addresses, and telephone numbers of all 
Subcontractors, Major Suppliers, and other persons or organizations providing 
principal items of work, material, and equipment. 
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D. SC-6.19.A 
1. Delete paragraph 6.19.A in its entirety and substitute the following: 

 
6.19.A  Contractor shall execute and deliver to Owner, before the final payment 
will be issued, a written warranty which guarantees that all work is in 
accordance with the Contract Documents and will not be defective.  This 
warranty shall guarantee all work for a period of three years from the date of 
acceptance of the Work and final payment by Owner, except for equipment, 
motors, electrical controls, and other mechanical devices which shall be 
guaranteed for a period of two years from the date of acceptance and use of 
each item of equipment by Owner unless a different guarantee period of time 
is specified under other parts of the Contract Documents. 

If within these guarantee periods or such longer period of time as may be 
prescribed by the Contract Documents, any work is found to be defective, 
Contractor shall promptly, without cost to Owner and in accordance with 
Owner's written instructions, either correct such defective work, or, if it has 
been rejected by Owner, remove it from the site and replace it with 
nondefective work. If Contractor does not promptly comply with the terms of 
such instructions, or in an emergency where delay would cause serious risk of 
loss or damage, Owner may have the defective work corrected or the rejected 
work removed and replaced, and all direct and indirect costs of such repair 
and/or replacement of work, including compensation for additional professional 
services, shall be paid or reimbursed to Owner by Contractor. 

Contractor shall furnish a warranty bond in an amount equal to five percent 
(5%) of the Contract Price, but not less than $10,000, by a surety satisfactory 
to Owner to guarantee Contractor's warranty to repair or replace defective 
work. The warranty bond shall be in addition to Contractor's contract 
Performance-Payment Bond, and shall be delivered to Owner prior to final 
payment to Contractor for the Work.   

The warranty bond shall be in addition to Contractor’s contract 
Performance-Payment Bond, and shall be delivered to Owner prior to final 
payment to Contractor for the Work. 

 
E. SC-6.20.A  

1. Under paragraph 6.20.A, add: 
 

In addition, Contractor shall indemnify, hold harmless, and pay for the defense 
of Owner and Engineer from and against claims, losses, or damages in regard 
to any act or failure to act by Owner or Engineer in connection with general 
supervision, observation and/or coordination of Contractor's operations. 

 
Contractor shall, at its own expense, appear, defend, and pay all fees of 
attorneys and all costs and other expenses arising therefrom or incurred in 
connection therewith; and, if any judgments shall be rendered against any 
individual or entity indemnified hereunder in any such action, Contractor shall, 
at its own expense, satisfy and discharge same. Contractor expressly 
understands and agrees that any Letter of Credit or insurance protection 
required by the Contract, or otherwise provided by Contractor, shall in no way 
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limit the responsibility to indemnify, keep, and save harmless, and defend any 
individual or entity indemnified hereunder as herein provided. 

 
F. SC-6.20.C 

1. Delete paragraphs 6.20.C.1 and 6.20.C.2 and replace them with the following: 
 

1. The preparation of Drawings, Specifications, or Property Surveys. 
 

2. After paragraph 6.20.C, add the following: 
 

D. For any matter for which Owner and Engineer are indemnified under 
Paragraph 6.20.A, Contractor shall pay for Owner’s and Engineer’s reasonable 
defense, including, but not limited to, all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or 
other dispute resolution costs or awards until Owner or Engineer are found 
negligent. If Owner or Engineer are found negligent, Owner or Engineer shall 
reimburse Contractor for the prorata extent of Owner’s or Engineer’s 
negligence for the cost of Owner’s or Engineer’s reasonable defense. 

 
E. In Paragraphs 6.20.A. through D. as may be amended by the Supplementary 

Conditions, Contractor shall indemnify the additional insureds listed in 
paragraph 5.08.: 

 
G. SC-6.21  

1. Under paragraph 6.21, add two new subparagraphs: 
 

F. The design professional providing the design calculations and design 
drawings shall be licensed in the State of Illinois. 

 
G. The design calculation and design drawings are not shop drawings, but 

shall be submitted to Engineer separately along with the required shop 
drawings for the system, material, or equipment specified. These 
calculations will be forwarded to Owner for its records. 

 
H. SC 6.22 

1. Add new paragraph 6.22 as follows: 
 

6.22  Construction Debris Manifest:  Prepare documentation identifying the 
hauler, generator, place of origin of debris or soil, the weight or volume of 
debris or soil, and the location, owner, and operator of the facility where debris 
or soil was transferred, disposed, recycled or treated.  This documentation 
must be maintained by the Contractor for three (3) years:  (IL Public Act 90-
761). 

 
1.7 ARTICLE 8 - OWNER'S RESPONSIBILITIES 
 

A. SC-8.06 
1. Delete paragraph 8.06 in its entirety. 
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1.8 ARTICLE 9 - ENGINEER'S STATUS DURING CONSTRUCTION 
 

A. SC-9.03 
1. Under paragraph 9.03.A., delete the second sentence. 
2. Under paragraph 9.03A add the following: 

 
A LISTING OF THE DUTIES, RESPONSIBILITIES AND LIMITATIONS OF 
AUTHORITY OF THE RESIDENT PROJECT REPRESENTATIVE (RPR). 

 
A. General 

 
RPR is Engineer's agent at the site, will act as directed by and under the 
supervision of Engineer, and will confer with Engineer regarding RPR's 
dealings in matters pertaining to the on-site work shall in general be with 
Engineer and Contractor keeping Owner advised as necessary. RPR's 
dealings with subcontractors will only be through or with the full 
knowledge and approval of Contractor.  RPR shall generally 
communicate with Owner with the knowledge of and under the direction 
of Engineer. 

 
B. Duties and Responsibilities of RPR 

 
1. Schedules:  Review the progress schedule, schedule of the Shop 

Drawing submittals and schedule of values prepared by Contractor 
and consult with Engineer concerning acceptability. 

 
2. Conferences and Meetings:  Attend meetings with Contractor, such 

as preconstruction conferences, progress meetings, job 
conferences and other project-related meetings, and prepare and 
circulate copies of minutes thereof. 

 
3. Liaison: 

a. Serve as Engineer's liaison with Contractor, working 
principally through Contractor's superintendent and assist in 
understanding the intent of the Contract Documents; and 
assist Engineer in serving as Owner's liaison with Contractor 
when Contractor's operations affect Owner's on-site 
operations. 

b. Assist in obtaining from Owner additional details or 
information, when required for proper execution of the Work. 

 
4. Shop Drawings and Samples: 

a. Record date of receipt of Shop Drawings and samples. 
b. Receive samples which are furnished at the site by 

Contractor, and notify Engineer of availability of samples for 
examination. 
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c. Advise Engineer and Contractor of the commencement of any 
Work requiring a Shop Drawing or sample if the submittal has 
not been approved by Engineer. 

 
5. Review of Work, Rejection of Defective Work, Inspections and 

Tests: 
a. Conduct on-site observations of the Work in progress to assist 

Engineer in determining if the Work is in general proceeding 
in accordance with the Contract Documents. 

b. Report to Engineer whenever RPR believes that any Work is 
unsatisfactory, faulty or defective or does not conform to the 
Contract Documents, or has been damaged, or does not meet 
the requirements of any inspection, test or approval required 
to be made: and advise Engineer of Work that RPR believes 
should be corrected or rejected or uncovered for observation, 
or requires special  testing, inspection and approval. 

c. Verify that tests, equipment and systems startups and 
operating and maintenance training are conducted in the 
presence of appropriate personnel, and that Contractor 
maintains adequate records thereof; and observe, record and 
report to Engineer appropriate details relative to the test 
procedures and startups. 

d. Accompany visiting inspectors representing public or other 
agencies having jurisdiction over the Project, record the 
results of these inspections and report to Engineer. 

 
6. Interpretation of Contract Documents:  Report to Engineer when 

clarifications and interpretations of the Contract Documents are 
needed and transmit to Contractor clarifications and interpretations 
as issued by Engineer. 

 
7. Modifications:  Consider and evaluate Contractor's suggestions for 

modifications in Drawings or Specifications and report with RPR's 
recommendations to Engineer.  Transmit to Contractor decisions as 
issued by Engineer. 

 
8. Records: 

a. Maintain at the job site orderly files for correspondence, 
reports of job conference, Shop Drawings and samples, 
reproductions of original Contract Documents including all 
Work Directive Changes, Addenda, Change Orders, Field 
Orders, additional Drawings issued subsequent to the 
execution of the Contract, Engineer's clarifications and 
interpretations of the Contract Documents, progress reports, 
and other Project related documents. 

b. Complete a Daily Report recording Contractor hours on the 
job site, weather conditions,  data relative to questions or 
Work Directive Changes, Change Orders or changed 
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conditions, list of job site visitors, daily activities, decisions, 
observations in general, and specific observations in more 
detail as in the case of observing test procedures; and send 
original to Engineer. 

c. Record names, address and telephone numbers of all 
Contractors, subcontractors and major suppliers of materials 
and equipment. 

 
9. Reports: 

a. Furnish Engineer periodic reports as required of progress of 
the Work and the Contractor's compliance with the progress 
scheduled and schedule of Shop Drawings and sample 
submittals. 

b. Consult with Engineer in advance of schedule major tests, 
inspections or start of important phases of the Work. 

c. Draft Field Orders, obtain backup material from Contractor 
and recommend to Engineer Change Orders and Work 
Directive Changes.  Furnish Engineer copies of all Field 
Orders. 

d. Report immediately to Engineer and Owner upon occurrence 
of any accident. 

 
10. Payment Requests:  Review applications for payment with 

Contractor for compliance with the established procedure for their 
submission and forward with recommendations to Engineer, noting 
particularly the relationship of the payment requested to the 
schedule of values.  Work completed and materials and equipment 
delivered at the site but not incorporated in the Work. 

 
11. Certificates, Operation and Maintenance Manuals:  During the 

course of the Work, verify that certificates, operation and 
maintenance manuals and other data required to be assembled and 
furnished by Contractor are applicable to the items actually installed 
and in accordance with the Contract Documents, and have this 
material delivered to Engineer for review and forwarding to Owner 
prior to final payment for the Work. 

 
12. Completion: 

a. Before Engineer issues a Certificate of Substantial 
Completion, prepare and furnish to the Engineer a list of 
observed items requiring completion or correction. 

b. Conduct final inspection in the company of Engineer, Owner, 
and Contractor and prepare and furnish to the Engineer a final 
list of items to be completed or corrected. 

c. Observe that all items on final list have been completed or 
corrected and make recommendations to Engineer 
concerning acceptance. 
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C. Limitations of Authority 
 

Resident Project Representative: 
 

1. Shall not authorize any deviation from the Contract Documents or 
substitution of materials or equipment, unless authorized by 
Engineer. 

 
2. Shall not exceed limitations of Engineer's authority as set forth in 

the Agreement or the Contract Documents. 
 

3. Shall not undertake any of the responsibilities of Contractor, 
subcontractors or Contractor's superintendent. 

 
4. Shall not advise on, issue directions relative to or assume control 

over any aspect of the means, methods, techniques, sequences or 
procedures or construction unless such advice or directions are 
specifically required by the Contract Documents. 

 
5. Shall not advise on, issue directions relative or assume control over 

safety precautions and programs in connection with the Work. 
 

6. Shall not accept Shop Drawing or sample submittals from anyone 
other than Contractor. 

 
7. Shall not authorize Owner to occupy the Project in  whole or in part. 

 
8. Shall not participate in specialized field or laboratory tests or 

inspections conducted by others except as specifically authorized 
by Engineer. 

 
1.9 ARTICLE 12 - CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES 
 

A. SC-12.04 through 12.06 
1. Add the following paragraphs: 

 
12.04  Start and Completion Times 
The date of beginning and the time for completion of the Work are essential 
conditions of the Agreement and the Work required shall be commenced on a 
date specified in the Notice to Proceed. 

 
12.05  Time for Completion 
Contractor shall proceed with the Work at such rate of progress to insure full 
completion within the Contract Times.  It is expressly understood and agreed, 
by and between the Contractor and the Owner, that the Contract Times for the 
completion of the Work described herein is a reasonable time, taking into 
consideration the adverse weather conditions for the season, or seasons, 
involved and other factors prevailing in the locality of the Work. 
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12.06  Liquidated Damages 
Contractor understands that time is of the essence and that Owner will suffer 
financial loss if the Work is not completed within the times or by the dates 
specified in the Bid Form, plus any extensions thereof allowed in accordance 
with Article 12 of the General Conditions.  Contractor also recognizes the 
delays, expense, and difficulties involved in proving in a legal or arbitration 
proceeding the actual loss suffered by Owner if the Work is not completed on 
time.  Accordingly, instead of requiring any such proof, Contractor shall pay 
Owner as liquidated damages for delay (but not as a penalty) $1,000 for each 
day that expires after the time or date specified in the Bid Form for Substantial 
Completion until the Work is substantially complete. After Substantial 
Completion, if Contractor shall neglect, refuse or fail to complete the remaining 
Work within the Contract Time or any proper extension thereof granted by 
Owner, Contractor shall pay Owner $500 for each day that expires after the 
time or date specified in the Bid Form for completion and readiness for final 
payment. Liquidated damages accrued after the Substantial Completion date 
will be withheld from the project retention until the work is substantially 
completed. Liquidated damages accrued after the final completion date will 
also be withheld from the project retention until final completion is achieved. If 
the amount of project retention is not sufficient enough to cover the amount of 
accrued liquidated damages for substantial and final completion, further 
payments to the Contractor will be withheld until to the project is substantially 
and final completed.  

 
12.07  Engineering Costs after Date for Substantial Completion 
Contractor understands the Owner will have part-time Resident Project 
Representative labor costs and expenses after the date established for 
Substantial Completion. The Contractor understands and agrees to pay the 
difference between part-time and full-time Resident Project Representative 
labor costs, expenses, and overtime engineering costs, if any, required after 
the date established for Substantial Completion. 
 
Owner will pay the cost for such engineering services, overtime engineering 
services, and out-of-pocket and mileage expenses; and shall deduct such cost 
from payments due Contractor. Overtime engineering services shall be 
charged at Engineer’s standard hourly rates applied on a time and one-half 
basis for all time over eight hours on any single working day and for all hours 
on Saturday, and on a double time basis for all Sunday and Legal Holiday 
hours. 
 
If the amount due Contractor is not sufficient to cover the cost of overtime 
engineering services, Contractor shall reimburse Owner in the amount 
necessary to cover such costs. 

 
12.08  Engineering Costs after Date for Final Completion 
Contractor understands the Owner will be required to pay for additional 
engineering time and expenses if the Work is not complete on or before the 
date established for Final Completion. The Contractor understands and agrees 
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to pay for all engineering costs, including labor and expenses for full-time 
Resident Project Representative, including overtime engineering costs, 
required after the date established for Final Completion. 
 
Owner will pay the cost for such engineering services, overtime engineering 
services, and out-of-pocket and mileage expenses; and shall deduct such cost 
from payments due Contractor. Overtime engineering services shall be 
charged at Engineer’s standard hourly rates applied on a time and one-half 
basis for all time over eight hours on any single working day and for all hours 
on Saturday, and on a double time basis for all Sunday and Legal Holiday 
hours. If the amount due Contractor is not sufficient to cover the cost of 
overtime engineering services, Contractor shall reimburse Owner in the 
amount necessary to cover such costs.” 
 

1.10 ARTICLE 13 - TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR 
ACCEPTANCE OF DEFECTIVE WORK 

 
A. SC-13.10 

1. Add new paragraph 13.10 as follows: 
 

13.10  Notification and Time Limit for Repairs: 
 

A. Contractor shall be responsible for the proper and safe protection of his 
work at all times during construction and also during the three-year 
guarantee period after the acceptance of the completed work by Owner. 
Contractor shall provide, erect, and maintain barricades, red flags, and 
torches and lights at all places where work is in progress, and wherever 
else required by Owner. 

 
B. Contractor shall maintain an emergency phone number where he/she 

can be notified at any time, Sundays and holidays included, of an 
emergency condition due to the work which requires immediate repair or 
protection.  Upon such notification by Owner, Contractor shall be given a 
two-hour time limit to provide whatever barricades, flags, torches and 
lights are required to mark and protect the hazard.  If Contractor fails to 
provide this protection within the two-hour period from time of notification, 
Owner will provide the necessary protection and deduct the sum of 
$200.00 for each occurrence from the monies due and payable to 
Contractor for completed work. 

 
C. Also, upon notification by Owner, Contractor shall be given a 24-hour 

time limit to begin to make any repairs to the Work as deemed necessary 
by Owner.  If Contractor fails to proceed with necessary repairs within the 
24-hour notification period, Owner will make the necessary repairs to the 
Work and deduct the cost of labor and materials, including engineering 
costs, for each repair incident from the monies due and payable to 
Contractor for completed work. 

 



(1/23) 

 
 

SUPPLEMENTARY CONDITIONS 
00 73 00.41-16 (2325880.00) IEPA-PWSLP 

1.11 ARTICLE 14 - PAYMENTS TO CONTRACTOR AND COMPLETION 
 

A. SC-14.01 
1. Add the following paragraph after paragraph 14.01.A: 

 
B. Contractor shall submit revisions to the initial schedule of progress 

payments whenever actual outlays for the Work vary beyond -5 percent 
and +10 percent from the schedule, as determined by Engineer.  

 
B. SC-14.02 

1. Under paragraph 14.02.A.1, delete the remainder of the first sentence after 
"(but not more than one a month)" and insert the following: 

Contractor shall submit to Engineer for review an original plus four 
duplicate copies of each Application for Payment and each copy shall be 
accompanied by a "Sworn Statement For Contractor And Subcontractor To 
Owner" on a pre-printed or computer generated form similar to Certificate 
00 62 76.01. 

 
2. Delete paragraph 14.02.A.3, and substitute the following: 

Periodic partial payments shall be for the value of the completed work less 
a retained amount of 10 percent of the value of completed work as approved 
by Engineer until construction is 50 percent complete, after which no additional 
amount will be retained if Contractor is making progress to Owner's satisfaction 
and there is no specific cause for withholding 10 percent of the total value of 
completed work.  When the project is substantially complete and available for 
Owner's operational or beneficial occupancy, the retained amount shall be 
reduced to only that amount estimated by Engineer as necessary to assure 
completion of the Work, unless, in the opinion of the Engineer and Owner, 
Substantial and Final Completion will not be achieved by the designated 
completion dates established by the Notice to Proceed, as described by Article 
12.06 of the Supplementary Conditions.  The final payment, including the 
retained amount, shall be payable within 30 days after the completion of the 
Work, approval by Engineer and acceptance by Owner.  The acceptance of 
the final payment by Contractor shall be considered to be a waiver of all claims 
against Owner under the Agreement. 

 
C. SC-14.02.C 

1. Delete paragraph 14.02.C.1. in its entirety, and replace with the following: 
 “1. Following presentation of each Application for Payment to Owner with 

Engineer’s recommendation, the amount recommended (subject to the 
provisions of Paragraph 14.02.D) will be submitted to the Illinois Environmental 
Protection Agency (IEPA) for State Revolving Fund monies. 

 Upon receipt of funds from the IEPA, the Payment will become due, and when 
due will be paid by Owner to Contractor. The Contractor must submit step 
certifications and photo documentation of material for all iron and steel 
products in each Application for Payment to Owner.” 
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D. SC-14.03 
1. Under paragraph 14.03.A, add the following: 

 
B. Contractor shall procure from each Subcontractor and Supplier of 

material or labor a waiver of any claim which they may have under the 
mechanics lien laws of the state in which the Work is located, to insure 
Owner immunity from mechanics liens on account of anything which is 
done by Contractor or his Subcontractors in carrying out the Agreement 
and any work orders for additions thereto, all as a condition of any 
payment by Owner.  Any payments made by Owner without requiring 
compliance with this paragraph shall not be construed as a waiver by 
Owner of the right to require compliance with this paragraph as a 
condition of later payments.  Contractor shall furnish with his final 
Application for Payment a complete release of all liens arising out of this 
contract, or receipts in full in lieu thereof and an affidavit that the releases 
and receipts include all labor and material for which a lien could be filed. 

 
E. SC-14.07 

1. Under paragraph 14.07.C, change “Thirty” to “Sixty”. 
 
1.12 ARTICLE 18 - EQUAL EMPLOYMENT OPPORTUNITY - AFFIRMATIVE ACTION 

NOTICE 
 

18.01 Equal Employment 
 

A. Contractor shall comply with the following Equal Employment Opportunity - 
Affirmative Action Clause required by the Illinois Department of Human Rights: 
1. In the event the Contractor's noncompliance with any provision of this Equal 

Employment Opportunity - Affirmative Action Clause, the Illinois Human Rights 
Act or the Department of Human Rights Rules and Regulations for Public 
Contracts, the Contractor may be declared nonresponsible and therefore 
ineligible for future contracts or subcontracts with the State of Illinois or any of 
its political subdivisions or municipal corporations, and the contract may be 
cancelled or voided in whole or in part, and such other sanctions or penalties 
may be imposed or remedies invoked as provided by statute or regulation.  
During the performance of the Work under this Agreement, the Contractor 
agrees as follows: 
a. That it will not discriminate against any employee or applicant for 

employment because of race, color, religion, sex, national origin, 
ancestry, physical or mental handicap unrelated to ability, or an 
unfavorable discharge from military service; and further, that it will 
examine all job classifications to determine if minority persons or women 
are underutilized and will take appropriate affirmative action to rectify any 
such underutilization. 

b. That, if it hires additional employees in order to perform the Work under 
this Agreement, or any portion hereof, it will determine the availability (in 
accordance with the Department's Rules and Regulations for Public 
Contracts) of minorities and women in the area(s) from which it may 
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reasonably recruit and it will hire for each job classification for which 
employees are hired in such a way that minorities and women are not 
underutilized. 

c. That it will have written sexual harassment policies that shall include, at 
a minimum, the following information:  the illegality of sexual harassment; 
the definition of sexual harassment under State law; a description of 
sexual harassment, utilizing examples; the Contractor's internal 
complaint process including penalties; the legal recourse, investigative 
and complaint process available through the Department of Human 
Rights and the Illinois Human Rights Commission; directions on how to 
contact these State agencies; and protection against retaliation as 
provided by Section 6-101 of the Illinois Human Rights Act. 

d. That, in all solicitations or advertisements for employees placed by it or 
on its behalf, it will state all applicants will be afforded equal opportunity 
without discrimination because of race, color, religion, sex, national 
origin, ancestry, physical or mental handicap unrelated to ability, or an 
unfavorable discharge from military service. 

e. That it will send to each labor organization or representative of workers 
with which it has or is bound by a collective bargaining or other agreement 
or understanding, a notice advising such labor organization or 
representative of the Contractor's obligations under the Illinois Human 
Rights Act and the Department's Rules and Regulations for Public 
Contracts.  If any such labor organization or representative fails or 
refuses to cooperate with the Contractor in its efforts to comply with such 
Act and Rules and Regulations, the Contractor will promptly so notify the 
Illinois Department of Human Rights and the contracting agency and will 
recruit employees from other sources when necessary to fulfill its 
obligations thereunder. 

f. That it will submit reports as required by the Illinois Department of Human 
Rights' Rules and Regulations, furnish all relevant information as may 
from time to time be requested by the Department or the contracting 
agency, and in all respects comply with the Illinois Human Rights Act and 
the Department's Rules and Regulations. 

g. That it will permit access to all relevant books, records, accounts and 
work sites by personnel of the contracting agency and the Illinois 
Department of Human Rights for purposes of investigation to ascertain 
compliance with the Illinois Human Rights Act and the Department's 
Rules and Regulations. 

h. That it will include verbatim or by reference the provisions of Paragraphs 
a through h of this clause in every performance subcontract as defined in 
Section 1.1(17)(b) of the Department's Rules and Regulations so that 
such provisions will be binding upon every such Subcontractor; and that 
it will also so include the provisions of Paragraphs a, f, g, and h in every 
supply subcontract as defined in Section 1.1(17)(a) of the Department's 
Rules and Regulations so that such provisions will be binding upon every 
such Subcontractor.  In the same manner as with other provisions of this 
Agreement, the Contractor will be liable for compliance with applicable 
provisions of this clause by all its Subcontractors, and further, it will 
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promptly notify the contracting agency and the Illinois Department of 
Human Rights in the event any Subcontractor fails or refuses to comply 
therewith.  In addition, no Contractor will utilize any Subcontractor 
declared by the Department to be nonresponsible and therefore ineligible 
for contracts or subcontracts with the State of Illinois or any of its political 
subdivisions or municipal corporations. 

 
2. Contractor and Subcontractor shall in turn include this Equal Employment 

Opportunity - Affirmative Action Clause in each of its subcontracts verbatim or 
by reference so that the provisions of Paragraphs a through h of said clause 
will binding upon Subcontractors of every tier; provided, however, that only 
Paragraphs a, f, g, and h need be included in every subcontract as defined in 
Section 2.10(a) of the Rules and regulations of the Illinois Department of 
Human Rights. 

 
1.13     ARTICLE 19 – PREVAILING WAGE RATES 
 

A. SC-19.01  Prevailing Wage Rates 
1. Contractor shall pay prevailing wages: 

a. In accordance with the Davis-Bacon Wage Act (40 USC 276a through 
276a-5). 

b. At the rates determined by the United States Department of Labor as 
being not less than those prevailing under the Davis-Bacon Wage Act 
Provisions. 

2. If the Department of Labor revises prevailing wage rates, the revised prevailing 
wage rates on the Department of Labor’s website (https://sam.gov) shall apply 
to this contract and the Contractor will not be allowed additional compensation 
on account of said revisions. The Contractor shall review the wage rates 
applicable to the work of the contract at regular intervals to ensure timely 
payment of current wage rates. The Contractor agrees no additional notice is 
required. The Contractor shall be responsible to notify each subcontractor of 
the wage rates set forth in this contract and any revisions thereto. 

3. It shall be mandatory upon the Contractor or construction manager to whom a 
contract for public works is awarded to post, at a location on the project site of 
the public works that is easily accessible to the workers engaged on the project, 
the prevailing wage rates for each craft or type of work or mechanic needed to 
execute the contract or project or work to be performed. 

4. Contractor shall provide certified payroll records to the Department of Labor or 
other agencies as required each week to demonstrate compliance with 
regulations. The Contractor shall send a copy to the Owner if requested. 

 
1.14 ARTICLE 20 – STEEL PRODUCTS PROCUREMENT 
 

A. SC-20.01  Steel Products Procurement 
1. Contractor shall comply with the provisions of Illinois Steel Products 

Procurement Act (30 ILCS 565/) as it may be amended from time to time. 
 
  

https://sam.gov/
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1.15 ARTICLE 21 - EMPLOYMENT OF ILLINOIS WORKERS ON PUBLIC WORKS ACT 
 

A. SC-21.01 Comply with the provisions of the Employment of Illinois Workers on Public 
Works Act (30 ILCS 570/) as they may apply to this Project. 

 
1.16  ARTICLE 22 – UNCONTAMINATED SOIL CERTIFICATION AND DISPOSAL 
 

A.  SC-22.01 Comply with the requirements of Sections 22.51(f)(2)(B) and 
22.51a(d)(2)(B) of the Illinois Environmental Protection Act ([415 
ILCS5/22.51(f)(2)(B)] and [415 ILCS5/22.51a(d)(2)(B)]) for the disposal of 
uncontaminated soils including uncontaminated soil mixed with other clean 
construction or demolition debris (CCDD) materials.   
 

B. SC-22.02  Soils which cannot be certified as uncontaminated or soils that are found 
to be contaminated during the course of the Work shall be tested and disposed as 
required for Contaminated Waste Disposal. 

 
 

END OF SUPPLEMENTARY CONDITIONS 



 
PREVAILING WAGES 

 
 
This contract shall be subject to the provisions of the Davis-Bacon Wage Act (40 USC 276a 
through 276a-5) as determined by the U.S. Department of Labor or the Illinois Prevailing Wage 
Act (820 ILCS 130/1 et seq.), whichever is greater. 
 
For prevailing wage information, go to the City of Joliet website: 
https://www.joliet.gov/government/departments/finance/purchasing/prevailing-wage- 
information 
 
For current prevailing wage rates, go to the State of Illinois website: 
https://labor.illinois.gov/laws-rules/conmed/current-prevailing-rates.html 
 
If you cannot access or have difficulty retrieving the prevailing wage information, email 
purchasing@joliet.gov or call 815-724-3925 for assistance. 
 
The Bidder is responsible for obtaining the most recent Davis-Bacon Act Wage Determination 
from the following website: https://sam.gov/  

  

https://www.joliet.gov/government/departments/finance/purchasing/prevailing-wage-information
https://www.joliet.gov/government/departments/finance/purchasing/prevailing-wage-information
https://labor.illinois.gov/laws-rules/conmed/current-prevailing-rates.html
mailto:purchasing@joliet.gov
https://sam.gov/
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DBE FORM #1 (CONTRACTOR CERTIFICATION) 

CERTIFICATE 00 74 23.01 IEPA-PWSLP 

 

Illinois Environmental Protection Agency 
 

1021 North Grand Avenue East  P.O. Box 19276  Springfield  Illinois  62794-9276  (217) 782-3397 
 

 
Disadvantaged Business Enterprise (DBE) Program 

DBE Form #1 - Contractor Certification 
(To be completed by all Prime Contractors) 

 
Please check the appropriate boxes that apply and complete the information on the bottom of the form. 

☐ This firm will award no subcontracts (including in the procurement of equipment, supplies, or services), 
in the performance of this contract. 

☐ This firm advertised for DBE subcontractors according to the good faith efforts outlined in the IEPA 
DBE Guidance Document.  Attach proof of publication in compliance with pertinent provisions of 
Disadvantaged Business Enterprise Participation Specifications in Section 00 21 00.41, BIDDER 
INSTRUCTIONS. 

☐ This firm received proposals from DBE(s) that will not be utilized. A list of the DBEs not hired, along 
with their address, phone number, and reason(s) for non-utilization, is below. 

Name of DBE Address Phone Reason for Non-Utilization 
    

    

    

    

    

☐ This firm did not receive any inquiries from DBEs. 

I certify that the above is true. I further certify that this firm and its partners, directors, and officers do not 
possess a controlling interest in ownership or conflict of interest or any other authority to control the DBE to 
be used during the performance of the contracts. 
 Signature:  Name:  

 Date:  Title:  

 Company:  

DBE-1 Rev. 5/2017 Contractor Certification 

 
END OF CERTIFICATE 00 74 23.01 
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DBE FORM #3 (SUBCONTRACTOR UTILIZATION) 
CERTIFICATE 00 74 23.02 IEPA-PWSLP 

Illinois Environmental Protection Agency 
 

1021 North Grand Avenue East  P.O. Box 19276  Springfield  Illinois  62794-9276  (217) 782-3397 
 

 
Disadvantaged Business Enterprise (DBE) Program  

DBE Form #3 - Subcontractor Utilization 
(Only complete this form if DBE subcontractors or sub-consultants will be working on the project) 

This form is intended to capture the DBE subcontractor's description of work to be performed and the 
price of the work submitted to the prime contractor. All subcontractors must complete this form, and it 
must be included in the prime contractor's bid package.   

Subcontractor Name Project Name 

Contact Person's Name & Title 

Address 

Telephone Email 

DBE Certified By Select One: 

MBE WBE SB
E  DBE

 
Prime Contractor Name 

Type of Work to be Performed Cost Estimate of Work 

I certify under penalty of perjury that the forgoing statements are true and 
correct. Signing this form does not signify a commitment to using the 
subcontractors above. I am aware that in the event of a replacement of a 
subcontractor, I will adhere to the replacement requirements set forth in 
40 C.F.R. Part 33 Section 33.302(c). 
Prime Contractor  Signature Printed Name 

Date Title 

Subcontractor Signature Printed Name 

Date Title 

 

DBE-3 Rev. 5/2017 Subcontractor Utilization 

 
END OF CERTIFICATE 00 74 23.02
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DBE FORM #4 (BIDDER’S LIST) 
CERTIFICATE 00 74 23.03 IEPA-PWSLP 

Illinois Environmental Protection Agency 
 1021 North Grand Avenue East  P.O. Box 19276  Springfield  Illinois  62794-9276  (217) 782-3397 

 

Disadvantaged Business Enterprise (DBE) Program 
DBE Form #4 - Bidders List 

(List all DBE and non-DBE proposals submitted to Bidder) 

Company Name & 
Contact Person 

Address Phone Number 
with area code Email Proposed Work  

(supplies, paint, etc.) DBE Status 

     MBE WBE
 

SBE DBE
 

☐ check if hired 

     MBE WBE
 

SBE DBE
 

☐ check if hired 

     MBE WBE
 

SBE DBE
 

☐ check if hired 

     MBE WBE
 

SBE DBE
 

☐ check if hired 
 
OSE4 Rev. 5/2017 Bidders List 

 
 

END OF CERTIFICATE 00 74 23.03 
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CERTIFICATE 00 74 23.04 
 

BIDDER CERTIFICATION 
IN COMPLIANCE WITH ARTICLE 33E-11 TO THE 

"CRIMINAL CODE OF 2012" 
 
 

I,  , do hereby certify that: 
Name 

 
1. I am   of the   
 Position Name of Firm 
 

and have authority to execute this certification on behalf of the firm; 
 
2. This firm is not barred from bidding on this contract due to either a Bid-rigging or Bid 

Rotating violation as set forth in Article 33E-11 to the “Illinois Criminal Code of 2012 [720 
ILCS 5/33E-11].” 

 
Name of Firm   

Signature   

Title   

Date   

Corporate Seal (where appropriate) 

On this   day of  , 20   before me appeared  

(name)  to me personally known, who, being duly sworn, did  

execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of  

Firm)   to execute the affidavit and did so as 

his or her free act and deed. 

Notary Public   Commission Expires   

Notary Seal 
 
 

END OF CERTIFICATE 00 74 23.04 
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CERTIFICATE 00 74 23.05 IEPA-PWSLP 

CERTIFICATE 00 74 23.05 
 
 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
 

CERTIFICATION OF NONSEGREGATED FACILITIES 
 

(Applicable to federally assisted construction contracts and related subcontracts exceeding 
$10,000 which are not exempt from the Equal Opportunity clause.) 
 

The federally assisted construction contractor certifies that he does not maintain or provide 
for his employees any segregated facilities at any of his establishments, and that he does not 
permit his employees to perform their services at any location, under his control, where 
segregated facilities are maintained.  The federally assisted construction contractor certifies 
further that he will not maintain or provide for his employees any segregated facilities at any of 
his establishments, and that he will not permit his employees to perform their services at any 
location, under his control, where segregated facilities are maintained.  The federally assisted 
construction contractor agrees that a breach of this certification is a violation of the Equal 
Opportunity clause in this contract.  As used in this certification, the term "segregated facilities" 
means any waiting rooms, work areas, rest rooms and other storage or dressing areas, parking 
lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities 
provided for employees which are segregated by explicit directive or are in fact segregated based 
on race, creed, color, or national origin, because of habit, local custom or otherwise.  The federally 
assisted construction contractor agrees that (except where he has obtained identical certifications 
from proposed subcontractors for specific time periods) he will obtain identical certifications from 
proposed subcontractors prior to the award of subcontracts exceeding $10,000 which are not 
exempt from the provisions of the Equal Opportunity clause, and that he will retain such 
certification in his files. 
 
  
Signature Date 
 
 
  
Name and Title of Signer (Please type) 
 
 
  
Firm Name 
 
NOTE:  The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001. 
 
 

END OF CERTIFICATE 00 74 23.05 
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CERTIFICATE 00 74 23.06 IEPA-PWSLP 

CERTIFICATE 00 74 23.06 
 

NOTICE TO LABOR UNIONS OR OTHER ORGANIZATIONS OF WORKERS 
 

NONDISCRIMINATION IN EMPLOYMENT 
 
 

To:   
(Name of union or organization of workers) 

 
The undersigned currently holds contract(s) with   

(Name of applicant) 
involving funds or credit of the U.S. Government or (a) subcontract(s) with a prime contractor holding 
such contract(s). 
 
You are advised that under the provisions of the above contracts(s) or subcontract(s) and in 
accordance with Executive Order 11246, as amended, dated September 24, 1965, as amended, 
the undersigned is obliged not to discriminate against any employee or applicant for employment 
because of race, color, creed or national origin.  This obligation not to discriminate in employment 
includes, but is not limited to, the following: 
 

HIRING, PLACEMENT, UPGRADING, TRANSFER OR DEMOTION, RECRUITMENT, 

ADVERTISING, OR SOLICITATION FOR EMPLOYMENT, TRAINING DURING 

EMPLOYMENT, RATES OF PAY OR OTHER FORMS OF COMPENSATION, SELECTION 

FOR TRAINING INCLUDING APPRENTICESHIP, LAYOFF OR TERMINATION. 

This notice is furnished you pursuant to the provisions of the above contract(s) or subcontracts(s) 
and Executive Order 11246, as amended. 
 
Copies of this notice will be posted by the undersigned in conspicuous places available to 
employees or applicants for employment. 
 

  
 

  
 

  
 

  
(Contractor or Subcontractor) 

 
  

(Date) 
 
 

END OF CERTIFICATE 00 74 23.06 
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CERTIFICATE 00 74 23.07-1 IEPA-PWSLP 

CERTIFICATE 00 74 23.07 
 

  
EPA Project Control # 

 
 

United States Environmental Protection Agency 
Washington, DC 20460 

Certification Regarding Debarment, Suspension and Other Responsibility Matters 
 

The prospective participant to the best of its knowledge and belief that it and its principles: 
 

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from covered transactions by any Federal department or agency; 

(b) Have not within a three year period preceding this proposal been convicted of or had a 
civil judgment rendered against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to retain, or performing a public (Federal, State or 
local) transaction or contract under a public transaction: violation of Federal or State 
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, or receiving stolen property. 

(c) Are not presently indicted for or otherwise criminally or civilly charged by a government 
entity (Federal, State or local) with commission of any of the offenses enumerated in 
paragraph (1) (b) of this certification; and 

(d) Have not within a three-year period preceding this application/proposal had one or more 
public transactions (Federal, State or local) terminated for cause or default. 

 
I understand that a false statement on this certification may be ground for rejection of this proposal 
or termination of the award. In addition, under 18 USC Sec. 1001 a false statement may result in 
fine of up to  $10,000 or imprisonment for up to 5 years, or both. 
 
 
 
  
(Typed Name & Title of Authorized Representative) 
 
 
  
(Signature of Authorized Representative) (Date) 
 
  
 
 
 
 
 
       I am unable to certify the above statements. My explanation is attached. 
 
 
 
 
 
EPA Form 5700-49 (11-88) 
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CERTIFICATE 00 74 23.07-2 IEPA-PWSLP 

Instructions 
Under Executive Order 12549, an individual or organization debarred or excluded from 
participation in Federal assistance or benefit programs may not receive any assistance award 
under a Federal program or subprogram hereunder for $25,000 or more. 
 
Accordingly, each prospective recipient of an EPA grant, loan, or cooperative agreement and any 
contract or sub-agreement participant hereunder must complete the attached certification or 
provide an explanation why they cannot. For further details see 40CRF 32.510. Participants’ 
responsibilities, in the attached regulation. 
 
Where to submit 
 
The prospective EPA grant, loan or cooperative agreement recipient must return the signed 
certification or explanation with its application to the appropriate EPA Headquarters or Regional 
Office, as required in the application instructions. 
 
A prospective prime contractor must submit a completed certification or explanation to the 
individual or organization awarding the contract. 
 
Each prospective subcontractor must submit a completed certification or explanation to the prime 
contractor for the project. 
 
How to obtain forms:  
 
EPA includes the certification form, instructions, and a copy of its implementing regulation (40 
CRF Part 32) in each application kit. Applicants may reproduce these materials as needed to 
provide them to their prospective prime contractor, who, in turn may reproduce and provide them 
to prospective subcontractors.  
 
Additional copies/assistance may be requested from: 
 
Compliance Branch 
Grants Administration Division (PM-216F) 
U.S. Environmental Protection Agency 
401 M Street, SW 
Washington, DC 20460 
(Telephone: 202-475-8025) 
 
 

END OF CERTIFICATE 00 74 23.07 
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CONTRACTOR USE OF PREMISES 
01 14 11-1 (2325880.00) 

SECTION 01 14 11 
 

CONTRACTOR USE OF PREMISES 
 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. This Section applies to all situations in which the Contractor or his representatives 
including, but not necessarily limited to, suppliers, subcontractors, employees, and 
field engineers, enter upon the Owner's property. 

 
B. Related work: 

1. Documents affecting work of this Section include, but are not necessarily 
limited to, General Conditions, Supplementary Conditions, and Division 01 
- General Requirements of these Specifications. 

 
C. References – (Reserved). 

 
1.2 SUBMITTALS 
 

A. Shop Drawing Submittals – (Reserved). 
 

B. Operation and Maintenance Manuals – (Reserved). 
 

C. Certificates and Guarantees – (Reserved). 
 

D. Spare Parts – (Reserved). 
 

E. Provide a list of names and identification of all persons to be entering the Owner’s 
property in connection with the Work of this Contract, and submit a copy of the list 
to the Owner at the preconstruction conference. 
1. Contractor shall provide the City of Joliet Human Resources Department 

(Contact Antoinette Graves, H.R. Generalist; Phone: 815.724.4015; Email: 
agraves@joliet.gov) the legal name, phone number, and a photograph of 
the workers that are proposed to go into houses or businesses to complete 
work and for workers who will regularly be communicating with the public. 

2. City of Joliet Human Resources Department will contact the workers to 
arrange for drug screening and background check at an independent 
vendor. Owner will pay the cost of this screening testing. 

3. City of Joliet will provide the workers with a contractor badge that is to be 
worn by the workers at all times. The contractor badges can be picked up 
a the Joliet City Hall Public Utilities Administration office at the second floor 
of City Hall, located at 150 W. Jefferson Street, Joliet, IL 60432. 
Contractors may call ahead (815.724.4220) to confirm badges are ready 
for pickup. 

4. Advise the Owner of personnel changes at project meetings. 

mailto:agraves@joliet.gov
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1.3 QUALITY ASSURANCE 
 

A. Promptly upon award of the Contract, notify all pertinent personnel regarding 
requirements of this Section. 

 
B. Require that all personnel who will enter upon the Owner's property certify their 

awareness of and familiarity with the requirements of this Section. 
 
1.4 DELIVERY, STORAGE, AND HANDLING 
 

A. Do not store construction equipment, tools or materials on any area of the Owner's 
property except where shown on the Drawings as the "Contractor's Storage Area," 
or where otherwise directed by the Engineer. 

 
1.5 SITE CONDITIONS – (Reserved). 
 
1.6 MAINTENANCE – (Reserved). 
 
1.7 USE AND RESTORATION OF THE SITE 
 

A. Clean all permanent roadways used for construction activities by using motorized 
street sweeper that utilizes vacuum and water to pick up debris, when directed by 
Engineer. 

 
1.8 CONTRACTOR'S INGRESS AND EGRESS – (Reserved). 
 
1.9 ACCESS TO OWNER'S FACILITIES – (Reserved). 
 
1.10 PROTECTION OF EXISTING PROPERTY AND EQUIPMENT 
 

A. Property: 
1. Take all necessary precautions to protect existing structures, piping, trees 

and all other facilities from damage during construction, and comply with 
Section 31 23 79, paragraph 3.2 of these Specifications. 

2. Repair or replace all property damaged during construction. 
 
1.11 EMPTYING AND CLEANING EXISTING UNITS – (Reserved). 
 
1.12 DISPOSAL OF SPOIL – (Reserved). 
 
1.13 SECURITY – (Reserved). 
 
 

END OF SECTION 
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SECTION 01 22 29 
 

MEASUREMENT AND PAYMENT 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. Payment will be made for the Pay Items listed herein and at the Contract Unit 
Prices unless otherwise indicated. 

 
B. Work for which a Pay Item is not listed will be considered incidental to the Contract 

and no additional compensation will be allowed. 
 

C. The Owner reserves the right to alter the Drawings, modify incidental work as may 
be necessary, and increase or decrease quantities of work to be performed 
including deduction or cancellation of any one or more of the Pay Items. 

 
D. Quantities necessary to complete the work as shown on the Drawings or as 

specified herein govern over those shown in the Bid Form.  The Engineer will make 
corrections and interpretations as may be deemed necessary for fulfillment of the 
intent of the Contract Documents. 

 
E. The Engineer will make measurements and determinations as necessary to 

classify the work within Pay Items and determine the quantities for payment. 
 

F. If the Contractor's Application for Payment is not in accordance with the Engineer's 
determination of quantities for payment, the Application will be returned for 
correction and resubmittal. 

 
1.2 TRAFFIC CONTROL AND PROTECTION 
 

A. Description: 
1. The work of this item consists of furnishing, installing, relocating, and 

maintaining traffic control devices for temporary control of vehicular and 
pedestrian traffic during construction. Use forms of traffic control on public 
roadways required by the construction operations in accordance with the 
"Manual on Uniform Traffic Control Devices for Streets and Highways", 
Articles 107.09 and 107.14 of the IDOT "Standard Specifications", and the 
"Highway Standards". The following work items are associated with and 
shall be considered incidental to, this work: 
a. Furnish, install, maintain, relocate, and remove traffic control 

devices. 
b. Furnish and use temporary flaggers. 
c. Furnish, place, and remove devices utilized for detours and 

construction safety. 
d. Provide plans and schedules for detour and construction signage at 

Pre-construction Meeting for review and approval by Owner. 
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MEASUREMENT AND PAYMENT 
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e. Provide and maintain temporary pavement markings (TAPE) until 
placement of final pavement markings. 

f. Remove temporary pavement markings (TAPE) prior to installation 
of bituminous binder or surface courses. 

g. When working in IDOT ROW, traffic control devices shall meet all 
IDOT requirements at no cost to the Owner. 

2. This work will consist of installing, maintaining, and removing all necessary 
signs, barricades, plywood walkways, cold patch, wood framed hurricane 
fencing, etc. as needed to direct pedestrians to usable sidewalks and 
walkways and maintain those walkways during the construction. Alternate 
pedestrian walkways must be ADA compliant, be kept free of any 
obstructions and hazards such as holes, debris, mud, construction 
equipment, stored materials, etc., and must be broom swept daily or as 
directed by the City. Aggregate surface shall not be permitted for temporary 
pedestrian walkways. All hazards near or adjacent to walkways must be 
clearly delineated. The Contractor must maintain pedestrian access to 
abutting properties during construction. Pedestrian access to adjacent 
properties must be uninterrupted until the walk is fully restored. When 
construction activities involve sidewalks on both sides of the street, the 
work must be staged so that both sides of the street are not under 
construction at the same time, unless an alternate pedestrian route is 
provided. 
a. When the alternate pedestrian route is within the roadway it must 

be protected from live traffic by Longitudinal Channelizing Devices 
such as a concrete barrier or other crashworthy barrier as directed 
by the City. 

b. Illinois Standard Sign R11-1102 (Sign legend “Sidewalk Closed 
(Arrows) Use Other Side”: Size 24” x 30”; black legend on a white 
reflectorized background) must be placed at each end of the closed 
sidewalk section. Type I or Type II barricades must be installed in 
sufficient number to completely close the pathway. 

 
B. Measurement: 

1. This work will be measured as a lump sum, paid as a direct percentage of 
total project completion.  

2. Extended time beyond the final completion date will be considered 
incidental to this work. 

3. The amount of this Pay Item will be limited to five (5) percent of the sum of 
all other pay items. Should the bid for this Pay Item exceed five (5) percent, 
this Pay Item will be reduced to five (5) percent of the sum of all other pay 
items. 

 
C. Basis of Payment: 

1. This work will be paid for at the Contract Lump Sum Price for TRAFFIC 
CONTROL AND PROTECTION. 
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1.3 GRANULAR TRENCH BACKFILL 
 

A. Description: 
1. This work shall conform to Section 208 of the “Standard Specifications”. 

This item shall consist of furnishing, placing, compacting and transporting 
course aggregate gradation CA-6 or CA-7 for backfilling material for all 
trenches made within the roadway, driveways, sidewalks, and as directed 
by the Engineer. All compaction shall be not less than 85 percent optimum, 
modified proctor. The material shall conform to Article 1004.5. This item 
also includes the disposal of surplus excavated material which is replaced 
by trench backfill. Such disposal shall be made in accordance with Article 
202.3 of the “Standard Specifications”. 

2. The Contractor shall maintain trenches flush with existing surfaces until 
permanent patches are installed or roadway excavation has begun. No 
additional compensation will be provided to the Contractor for trench 
maintenance. 

3. This Pay Item does not include furnishing pavement subgrade or pipe 
bedding and covering, which are incidental to other items. 
 

B. Measurement: 
1. Trench backfill quantities are measured from a point 12” above the top of 

pipe. 
 

C. Basis of Payment: 
The work will be paid for at the Contract Unit Price per cubic yard for 
GRANULAR TRENCH BACKFILL.  
 

1.4 PROJECT MANAGEMENT  
 
A. Description: 

1. The work of this Pay Item shall include all supervision work associated with 
coordinating and performing the water service installation at a given 
property. This item is only applicable when an existing lead service is 
discovered and where water service work on private property is required. 
A three-hour allotment will be allowed for each property. This work will 
include contacting the owner, meeting with the property owner to layout the 
installation, obtaining property owner signature on City agreement form, 
payment plan, no participation form or sample refusal form, providing City 
with sketch of proposed and as-built installation, scheduling the work, 
delivering water filter pitcher and brochure to private property owner, and 
any follow-up meetings to explain the installation. No additional 
compensation will be allowed for the management of the project. 

2. Photographs or video shall be taken at each property prior to the start of 
construction work to document the pre-existing conditions. 

3. Monthly invoices should provide a breakdown of items and cost per 
property. Costs associated with preparing this breakdown shall be 
incidental to the contract. 
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B. Basis of Payment: 
1. This work will be paid for 1 hour for each property where the property 

declines to participate and for up to 3 hours for each property where a water 
service is installed on private property. This work will be paid for at the 
Contract Unit Price per hour for PROJECT MANAGEMENT. No additional 
compensation will be allowed. 

 
1.5 WATER SERVICE CONNECTION TO WATER MAIN - NEW 
 

A. Description: 
1. The work of this Pay Item consists of documenting existing conditions, 

connecting water service lines to the water mains complete in place, 
including service saddles; corporation stops; curb stops; service boxes; 
and all required fittings. 

2. The tap into the existing public water main will be performed by the City of 
Joliet. 

3. This Pay Item includes connecting to the curb stop within meter pits, where 
meter pits are encountered. 

4. Water service connection trenches and pits shall be restored at the end of 
each work day. 

5. This Pay Item includes all erosion control required to complete the work. 
6. This Pay Item includes all work related to digital utility data collection as 

described in Section 01 32 53. 
 

B. Basis of Payment: 
1. The work will be paid for at the Contract Unit Price for each WATER 

SERVICE CONNECTION TO WATER MAIN - EXISTING of the water 
service pipe. 
 

1.6 WATER SERVICE CONNECTION TO WATER MAIN – EXISTING 
 
A. Description: 

1. This item shall include documenting existing conditions, furnishing and 
installing curb stops and all materials required to connect to an existing 
corporation stop. 

2. Water service connection trenches and pits shall be restored at the end of 
each workday.  

3. This Pay Item includes all erosion control required to complete the work. 
4. This Pay Item includes all work related to digital utility data collection as 

described in Section 01 32 53. 
 

B. Basis of Payment: 
1. The work will be paid for at the Contract Unit Price for each WATER 

SERVICE CONNECTION TO WATER MAIN – EXISTING of water service 
pipe. 
 

  



(1/23) 

 
 

MEASUREMENT AND PAYMENT 
01 22 29-5 (2325880.00) 

1.7 WATER SERVICE LINE TYPE K 
 

A. Description: 
1. The work of this Pay Item shall include furnishing and installing all materials 

required to lay water service piping in accordance to Sections 41-2.11c and 
41-2.12 of the “Standard Specifications for Water and Sewer Construction 
in Illinois current Edition”. The work consists of water service pipe complete 
in place, by horizontal directional drilling method and open cut method, 
including excavation; bracing; bedding and covering of pipe; trench 
dewatering; trench backfilling with excavated materials; testing; 
disinfection; finish grading; removal and disposal of waste excavated 
materials; protection, and replacement or repair of utilities. 

2. Embedment up to one foot above the pipe and earthen backfill shall be 
included in the cost per lineal foot of water service line. 

3. Water service will be installed by horizontal directional drilling method 
under street pavements and for all rear yard service replacements, and 
open cut methods at connection points to water main and existing service 
pipe. 

4. The open cut method includes backfilling with compacted granular backfill 
materials. 

5. All service lines shall have a minimum depth of 54”, unless otherwise 
approved by the Engineer. 

6. Installing new services in excess of 5 feet of cover in order to cross existing 
mains, provide for future improvements or cross below sewer lines is 
considered incidental to the installation of the service, and no addition to 
the contract will be allowed. 

7. The work of this Pay Item includes all labor and equipment required to 
obtain and submit all real-time utility GIS updates in accordance with 
Section 01 32 53 DIGITAL UTILITY DATA COLLECTION. 

 
B. Measurement: 

1. The work will be measured in lineal feet along the centerline of the pipe. 
 

C. Basis of Payment: 
1. The work will be paid for at the Contract Unit Price per lineal foot for 

WATER SERVICE TYPE K – OPEN CUT or WATER SERVICE LINE 
TYPE K – DIRECTIONAL DRILLING of the water service sizes specified. 

 
1.8 WATER SERVICE LINE TYPE L 

 
A. Description: 

1. This work shall include furnishing and installing all materials required to 
connect existing interior plumbing to new water service location. All fittings 
required to complete this work shall be considered incidental. 

2. This item is only applicable when an existing lead service is discovered. 
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B. Basis of Payment: 
1. The work will be paid for at the Contract Unit Price per lineal foot for 

WATER SERVICE LINE TYPE L for the size specified. 
 

1.9 WATER SERVICE CONNECTION ON PRIVATE PROPERTY – BASEMENT OR CRAWL 
SPACE  
 
A. Description: 

1. This item shall include furnishing and installing all materials required to 
connect to the existing water service on interior of home up to the water 
meter where lead water services are discovered. The Contractor shall core 
drill the existing foundation wall to allow for penetration by the 1” copper 
water service pipe. The Contractor shall install a PVC sleeve in the 
foundation to protect the copper service pipe. The interior and exterior of 
the cored hole shall be completely sealed with hydraulic cement to prevent 
water infiltration. The Contractor shall exercise caution to prevent 
damaging the existing foundation. The Contractor shall be responsible for 
repairing any damage to the foundation caused by the coring operation. 
The Contractor shall be responsible for moving and restoring any items on 
the interior of the home that infringe upon the work. The Contractor is 
responsible for any modifications to the interior plumbing necessary to 
install new water service. New interior water shut-off valves (ball valves) 
shall be installed on either side of meter. If existing meter is determined to 
be in need of replacement, Contractor shall install new meter provided by 
City. 

2. This item is only applicable when an existing lead service is discovered. 
3. The Contractor shall be responsible for removing any debris generated by 

the work on the interior and exterior of the building and restore the area 
around the water service as nearly as practicable to its original condition. 

4. This work shall also include abandoning the existing water service line in 
place. The existing plumbing shall be capped. 

5. This work shall include all labor, equipment and materials required to 
excavate and crimp existing water service in order to complete interior 
water service connection at locations approved by Engineer where both the 
curb stop and interior shut-off are broken or where curb stop cannot be 
located. This work will be considered incidental. 

6. This item includes submittal of all required paperwork as outlined in 
Appendix B – Lead Service Line Improvements Forms. All documentation 
must be submitted in order to receive payment for the subject addresses. 
 

B. Basis of Payment: 
1. The work will be paid for at the Contract Unit Price for each WATER 

SERVICE CONNECTION ON PRIVATE PROPERTY – BASEMENT OR 
CRAWL SPACE. 
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1.10 WATER SERVICE CONNECTION ON PRIVATE PROPERTY – SLAB  
 
A. Description: 

1. This item shall include furnishing and installing all materials required to 
connect to the existing water service on interior of home up to the water 
meter where lead water services are discovered. The Contractor shall saw 
cut and remove a portion of the slab or core drill the slab to allow for 
penetration by the 1” copper water service pipe at the existing water service 
location. The Contractor shall install a PVC sleeve in the foundation when 
restoring the slab to protect the copper service pipe. The interior and 
exterior of the cored hole shall be completely sealed with hydraulic cement 
to prevent water infiltration. The Contractor shall exercise caution to 
prevent damaging the existing foundation. The Contractor shall be 
responsible for repairing any damage to the foundation caused by the work. 
The Contractor shall be responsible for moving and restoring any items on 
the interior of the home that infringe upon the work. The Contractor is 
responsible for any modifications to the interior plumbing necessary to 
install new water service. New interior water shut-off valves (ball valves) 
shall be installed on either side of meter. If existing meter is determined to 
be in need of replacement, Contractor shall install new meter provided by 
City. 

2. This item is only applicable when an existing lead service is discovered. 
3. The Contractor shall be responsible for removing any debris generated by 

the work on the interior and exterior of the building and restore the area 
around the water service as nearly as practicable to its original condition. 

4. This work shall also include abandoning the existing water service line in 
place. The existing plumbing shall be capped. 

5. This work shall include all labor, equipment and materials required to 
excavate and crimp existing water service in order to complete interior 
water service connection at locations approved by Engineer where both the 
curb stop and interior shut-off are broken or where curb stop cannot be 
located. This work will be considered incidental. 

6. This item includes submittal of all required paperwork as outlined in 
Appendix B – Lead Service Line Improvements Forms. All documentation 
must be submitted in order to receive payment for the subject addresses. 
 

B. Basis of Payment: 
1. The work will be paid for at the Contract Unit Price for each WATER 

SERVICE CONNECTION ON PRIVATE PROPERTY – SLAB. 
 
1.11 UTILITY LOCATION – PRIVATE PROPERTY 

 
A. Description: 

1. This work shall include all labor, equipment and materials associated with 
locating the existing water and sewer services on private property. Where 
locates are not provided for the water service, sewer service, or curb box, 
the Contractor shall complete locating services for means of installing new 
service line. 
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2. This Pay Item is not applicable when lead services are discovered, which 
is paid for under a separate Pay Item. 
 

B. Basis of Payment: 
1. The work will be paid for at the Contract Unit Price for each UTILITY 

LOCATION – PRIVATE PROPERTY. 
 
1.12 WATER METER RELOCATION  

 
A. Description: 

1. This work shall include all labor and materials required to relocate existing 
water meter to new water service entry point into home. Meter shall be 
located immediately upon entrance of the service pipe into the home 
approximately 3’ off the ground. Meter shall be installed such that it is 
accessible for maintenance. Contractor to provide and install new shut-off 
valves (ball valves) on each side of the meter, drain connection between 
two shut-off valves, and #4 solid copper grounding wire between upstream 
and downstream with bronze ground clamps. Contractor shall install AMR 
wire to outside face of building. AMR (Automated Meter Reading) wire will 
be provided to Contractor by City. City staff will relocate AMR. 

2. This pay item is only applicable when new water service location is required 
and when an existing lead service is discovered. 

3. This item includes submittal of all required paperwork as outlined in 
Appendix B – Lead Service Line Improvements Forms. All documentation 
must be submitted in order to receive payment for the subject addresses. 
 

B. Basis of Payment: 
1. The work will be paid for at the Contract Unit Price for each WATER 

METER RELOCATION. 
 

1.13 WATER METER REPLACEMENT 
 
A. Description:  

1. This work shall include all labor and materials required to replace existing 
water meter to new water service entry point into home. Meter shall be 
located immediately upon entrance of the service pipe into the home 
approximately 3’ off the ground. Meter shall be installed such that it is 
accessible for maintenance. Contractor to provide and install new shut-off 
valves (ball valves) on each side of the meter, drain connection between 
two shut-off valves, and #4 solid copper grounding wire between upstream 
and downstream with bronze ground clamps. Contractor shall install AMR 
wire to outside face of building. AMR (Automated Meter Reading) wire will 
be provided to Contractor by City. City staff will relocate AMR. 

2. Ally, iPERL, and Accustream meters with digital LCD readers should not 
be replaced. Accustream meters with ICE register may be replaced only if 
not programmed for 8-digit read. All brass type meters encountered shall 
be replaced. 

3. This item is only applicable when an existing lead service is discovered. 
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4. This item includes submittal of all required paperwork as outlined in 
Appendix B – Lead Service Line Improvements Forms. All documentation 
must be submitted in order to receive payment for the subject addresses. 

 
B. Basis of Payment: 

1. The work will be paid for at the Contract Unit Price for each WATER 
METER REPLACEMENT. 
 

1.14 WATER SERVICE CASING PIPE 
 
A. Description: 

1. The work of this Pay Item consists of installing casing pipes for water 
service pipes to meet water and sewer separation requirements, complete 
in place by open cut method, including sawcutting, and removal and 
disposal of existing pavements; excavation; removal and disposal of waste 
excavated materials; protection, repair or replacement of utilities; trench 
dewatering, including erosion and sedimentation control methods and 
devices to provide protection to environment from all pumping operations; 
installation of casing; installation and support of carrier pipe within casing; 
end seals; backfilling with compacted excavated materials; but not 
including backfilling with granular backfill materials. 

 
B. Measurement: 

1. The work will be measured in lineal feet for the length of the casing pipe. 
 

C. Basis of Payment: 
1. The work will be paid for at the Contract Unit Price per lineal foot for 

WATER SERVICE CASING PIPE, of the size indicated. 
 

1.15 REMOVE AND REPLACE DRAIN TILES 
 

A. Description: 
1. This work shall include all labor, equipment and materials required to 

remove and replace existing drain lines on private property that are 
damaged during installation of new water service lines. New drain tiles shall 
be PVC, SDR 26. 

2. This Pay Item covers pipe sizes as listed in the Bid Form, since the actual 
size and location of the tiles is unknown. 

 
B. Measurement: 

1. The work will be measured along the centerline of the drain tile replaced, 
for the length of the replacement. 

 
C. Basis of Payment: 

1. The work will be paid for at the Contract Unit Price per lineal foot as 
REMOVE AND REPLACE DRAIN TILES, of the size range indicated. 
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1.16 ADJUSTING SANITARY SEWER SERVICE LINE 
 

A. Description: 
1. The work of this Pay Item shall be completed in accordance with the latest 

edition of the “Standard Specifications for Water and Sewer Construction 
in Illinois”, and shall consist of the removal and replacement, or adjustment 
and relocation, of sanitary sewer service lines in conflict with the water main 
or water service at crossing locations complete in place, including 
connections to the existing service lines; couplings; excavation; bracing; 
bedding and covering of pipe; trench dewatering; finish grading; removal 
and disposal of waste excavated materials; protection, replacement, or 
repair of utilities; and backfilling with granular backfill materials. 

2. The work shall include either the removal and replacement of service pipe 
at the existing location, slope, and elevation of the existing service pipe; or 
the vertical adjustment of the existing service pipe to cross below the water 
main.  
a. Adjustment and relocation will require replacement of enough 

sanitary sewer service pipe to obtain an adequate elevation 
difference to cross below the water main or water service with 
positive slope toward the main line sewer. 

 

B. Basis of Payment: 
1. The work will be paid for at the Contract Unit Price for each ADJUSTING 

SANITARY SEWER SERVICE LINE, regardless of the depth, length, size, 
or pipe material of the sanitary sewer service. 
 

1.17 REMOVAL AND REPLACEMENT OF UNSUITABLE MATERIAL 
 

A. Description: 
1. The work of this Pay Item consists of the removal of organic, soft, spongy 

or otherwise unsuitable soils found at the bottom of open trench pipe 
installations or at the bottom of tunnel shafts and the replacement with 
gradation No. CA 1 stone complete, including removal and disposal of 
unsuitable materials; protection, replacement, or repair of utilities; and 
dewatering, including erosion and sedimentation control methods and 
devices to provide protection to environment from all pumping operations. 

2. Payment will be allowed for only the material below an elevation one foot 
below the bottom of the pipe barrel, and when removal and replacement is 
approved by the Engineer. 

 
B. Measurement: 

1. The work will be measured in the field and computed in cubic yards. 
 

C. Basis of Payment: 
1. The work will be paid for at the Contract Unit Price per cubic yard for 

REMOVAL AND REPLACEMENT OF UNSUITABLE MATERIAL, at the 
locations noted. 
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1.18 HAND DIG EXCAVATION ALLOWANCE 
 

A. Description: 
1. The work of this Pay Item consists of the additional cost associated with 

performing an excavation in an isolated area which permits only hand 
excavation, as approved by the Engineer. Additional labor for the removal 
of the excavated material and transporting of the fill materials shall be 
included with this item. 

 
B. Basis of Payment: 

1. The work will be paid for at the Contract Unit Price for each HAND DIG 
EXCAVATION ALLOWANCE, of the depth ranges listed, at the locations 
approved by the Engineer. 

 
1.19 LANDSCAPING PROJECT MANAGEMENT  

 
A. Description: 

1. The work of this Pay Item shall include the Contract meeting with each 
homeowner prior to any work being performed on private property in order 
the make the homeowner aware of the area(s) to be disturbed and the 
impact to the landscaping. Contractor shall explain the homeowner’s 
options for restoration of landscaping.  Homeowners will be offered a $450 
allowance to accept the basic restoration and complete the final 
landscaping on their own.  If homeowners accept this option, the Contractor 
is to secure waivers provided by the City from the residents and submit 
application forms to the City on the owner’s behalf. Alternatively, the 
homeowner can request the Contractor complete the landscaping. 

2. This Pay Item is not applicable when lead services are discovered, which 
is paid for under a separate Pay Item. 

 
B. Basis of Payment: 

1. This work will be paid for as 2 hours for each home where a water service 
is installed on private property at the contract unit price per hour for 
LANDSCAPING PROJECT MANAGEMENT.  No additional compensation 
will be allowed. 
 

1.20 LANDSCAPING RESTORATION ALLOWANCE 
 
A. Description: 

1. This work shall include all cost to restore the disturbed area at each location 
to its original condition.  The contractor shall salvage existing materials to 
reuse or provide new materials to match the existing.  The contractor shall 
protect all landscaping to be salvaged until the material is transplanted.   

2. This Pay Item is not applicable when lead services are discovered, which 
is paid for under a separate Pay Item. 

3. An allowance of $450 is provided to perform the necessary restoration at 
each area of disturbance.  Itemized bills for each location shall be 
submitted.  Locations requiring an overrun of the $450 allowance shall be 
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approved by the city before work proceeds.  The landscaper shall have the 
flexibility to restore the landscaping or change the surrounding area within 
the cost allowance as directed by the homeowner.   Multiple bushes can 
be planted in replacement for single bushes. 

4. Lawn Restoration will be incidental to the project.  The contractor shall take 
every measure to protect the existing lawn by laying work mats or plywood 
sheathing.  Damage caused by the contractor will be restored at the 
contractor’s expense.  Restoration will consist of raking in pulverized topsoil 
(minimum of 3”), over seeding the disturbed areas and installing blanket or 
straw netting.   

5. No additional compensation will be allowed for replacement of dead 
vegetation or call backs due to the ground settling.  The General Contractor 
shall ensure that all parties perform the work in a workmanlike manner in 
order to prevent claims for these items and other foreseeable items. 

6. Modifications to the existing landscaping requested by the homeowner will 
be allowed under this contract.   Additional work requested by the 
homeowner will be paid directly by the homeowner.   The contract unit price 
will be deducted from the contract.  Separate payment will be made to the 
landscaping contractor as an allowance to cover the City’s obligation to 
restore the area.  The homeowner and contractor shall submit to the City a 
Notice of Intent (Contractor’s Proposal Form) to have the landscaping 
modified prior to this work being performed along with a waiver from the 
homeowner.  The City of Joliet will be released from any claims or disputes 
between the Landscaper and Homeowner. 

7. This contract shall include the option to owners to receive a 
‘LANDSCAPING CREDIT’ or cash allowance from the City of $450.00 to 
perform any restoration on their own.  For any residence electing to receive 
the Landscaping Credit, the owner of the property gives up any claim 
against the contractor or City for landscaping, whether existing or replaced, 
which dies.  A release form will be provided by the City for the owner to 
sign.  Restoration at the location will be limited to compacting and leveling 
disturbed areas and placing grass seed in lawn areas.  The Contractor shall 
secure the owners’ signature on the release and submit to the City prior to 
the Credit being issued. 
 

B. Basis of Payment: 
1. This work will be paid for as LANDSCAPING RESTORATION 

ALLOWANCE not to exceed the contract allowance amount of $450.   
Payment will be made after the work is completed or the terms of the 
homeowner agreement are completed. 
 

1.21 SHRUB AND BRUSH DISPOSAL 
 
A. Description: 

1. The work of this Pay Item shall include removal and disposal of shrubs and 
bushes from private property in order to install new water services. 

2. This Pay Item is not applicable when lead services are discovered, which 
is paid for under a separate Pay Item. 
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B. Basis of Payment: 
1. The work will be paid for per location at the contract unit price each for 

SHRUB AND BRUSH DISPOSAL. 
 

1.22 FENCE TO BE REMOVED AND RE-ERECTED 
 
A. Description: 

1. The work of this Pay Item shall include of the removal and re-erection of 
fence segments as necessary to complete the water service replacement 
work on private property.  The fence shall be removed so that all materials 
considered suitable by the Engineer for future use will be salvaged.  The 
salvaged material shall be stored at locations and in a manner approved 
by the Engineer.  Any of the material having salvage value and which has 
been damaged by the Contractor, shall be replaced by the Contractor at 
his/her own expense with new material of the same kind.  The salvaged 
fence shall be re-erected in accordance with Section 664 of the “Standard 
Specifications”. 

2. This Pay Item is not applicable when lead services are discovered, which 
is paid for under a separate Pay Item. 

3. Limits of this work must be approved by the Engineer prior to fence 
removal. 
 

B. Basis of Payment: 
1. This work will be paid for at the contract unit price per linear foot for FENCE 

TO BE REMOVED AND RE-ERECTED, and measured along the top of the 
fence from center to center of end posts, which price shall include payment 
for all excavation and backfilling. 

 
1.23 RESTORATION OF LAWNS AND PARKWAYS 
 

A. Description: 
1. The work of this Pay Item consists of complete surface restoration of lawns, 

parkways, and other grassed areas disturbed as a result of the 
construction, including topsoil, lime, fertilizer, erosion control materials, 
seeding, and maintenance. 

 
B. Measurement: 

1. The work will be measured in lineal feet along the centerline of the pipe 
and the area computed in square yards, with a maximum allowable width 
of 6 feet for main line pipe and maximum width of 6 feet for service pipes. 

2. Areas damaged by or disturbed beyond the work area will be restored at 
no additional cost to Owner. 

 
C. Basis of Payment: 

1. This work will be paid for at the Contract Unit Price per square yard for 
RESTORATION OF LAWNS AND PARKWAYS. 
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1.24 TEMPORARY HOT-MIX ASPHALT PAVEMENT 
 

A. Description: 
1. The work of this Pay Item consists of temporary hot-mix asphalt  pavement 

complete in place at pipelines, including subgrade preparation, for use 
during the period between backfilling the trench and constructing the 
permanent pavement. 

2. Install temporary hot-mix asphalt  pavement only at high traffic areas such 
as intersections and as directed by the Engineer.  

 
B. Measurement: 

1. The work will be measured in lineal feet along the centerline of the pipe 
and the quantity computed in square yards, with a maximum width of 6 feet 
used for payment calculations. 

2. All areas disturbed shall be restored, but the maximum allowable trench 
widths used for pay quantity calculations will be 6 feet centered on the pipe. 
If the Contractor chooses to relocate the trench farther away from the curb 
and gutter, the pavement patch will extend from the sawcut in the existing 
pavement to the face of the gutter and the maximum allowable width of 6 
feet will be used for pay quantity calculations. If the Owner or Engineer 
relocates the trench away from the curb and gutter, additional quantities 
will be calculated based on the actual trench width as approved by the 
Engineer. 

3. Areas damaged due to Contractor's neglect or beyond the maximum pay 
width will not be measured for payment. 

 
C. Basis of Payment: 

1. This work will be paid for at the Contract Unit Price per square yard for 
TEMPORARY HOT-MIX ASPHALT  PAVEMENT regardless of the depth 
of the pipeline. 
 

1.25 HOT MIX ASPHALT REMOVAL AND REPLACEMENT 
 

A. Description: 
1. The work of this Pay Item consists of replacing street pavement that has 

been removed as part of the water main work. Restoration will consist of 
hot-mix asphalt binder course and hot-mix asphalt surface course of the 
thicknesses specified, installed within the trench limits to match the existing 
surface. The following items are associated with and shall be considered 
incidental to this Pay Item: 
a. All quality control testing in accordance with Article 1030.05(d). 
b. Prime coat applications. 
c. Sawcutting to provide clean, straight edges is mandatory, regardless 

of the number of times required.  
d. Subgrade improvements, as directed by the Engineer. 

 
  



(1/23) 

 
 

MEASUREMENT AND PAYMENT 
01 22 29-15 (2325880.00) 

B. Measurement: 
1. Street restoration of trenches will be measured in place and the area 

computed in square yards. 
a. The length will be measured down the centerline of the pipe. 
b. All areas disturbed shall be restored, but the maximum allowable 

trench widths used for pay quantity calculations will be 6 feet 
centered on the pipe. If the Contractor chooses to relocate the 
trench farther away from the curb and gutter, the pavement patch 
will extend from the sawcut in the existing pavement to the face of 
the gutter and the maximum allowable width of 6 feet will be used 
for pay quantity calculations. If the Owner or Engineer relocates the 
trench away from the curb and gutter, additional quantities will be 
calculated based on the actual trench width as approved by the 
Engineer. 

 
C. Basis of Payment: 

1. The street pavement restoration at water main and sewer trenches will be 
paid for at the Contract unit price per square yard of the thicknesses indicated 
as HOT-MIX ASPHALT REMOVAL AND REPLACEMENT. 

 
1.26 HOT-MIX ASPHALT DRIVEWAY REMOVAL AND REPLACEMENT 

 
A. Description: 

1. The work of this Pay Item consists of consists of constructing hot-mix 
asphalt driveway aprons to match current City standards. The following 
work items are associated with and shall be considered incidental to, this 
Pay Item: 
a. All quality control testing in accordance with Article 1030.05(d). 
b. Excavate and dispose of existing subgrade material to proposed 

subgrade elevation. 
c. Prepare Subgrade. 
d. Replace steel edging if applicable. 
e. Install minimum 3” aggregate Base Course. 
f. Place hot-mix asphalt Surface Course, (3-inch compacted depth). 
g. Utilize driveway mix for Surface Course if so directed by Engineer. 

 
B. Measurement: 

1. Driveway removal and replacement will be measured in place prior to 
removal, and the area computed in square yards. 

2. Additional quantities of driveway, subbase, or subgrade removed due to 
neglect by the Contractor, as determined by the Engineer, will not be 
measured for payment. 

 
C. Basis of Payment: 

1. This work will be paid for at the Contract Unit Price per square yard for 
HOT-MIX ASPHALT DRIVEWAY REMOVAL AND REPLACEMENT, of the 
thickness indicated in the Specifications. 
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1.27 PCC DRIVEWAY REMOVAL AND REPLACEMENT 
 
A. Description: 

1. The work of this Pay Item consists of constructing Portland Cement 
Concrete driveway and subgrade as directed by the Engineer.  The 
following work items are associated with, and shall be considered incidental 
to, this Pay Item: 
a. All quality control testing in accordance with Article 1020.09. 
b. Excavate and dispose of existing subgrade material to proposed 

subgrade elevation. 
c. Prepare Subgrade. 
d. Replace steel edging if applicable.  
e. Install minimum 3” aggregate Base Course. 
f. Install 6 x 6-W4.0 x W4.0 welded wire fabric. 
g. Install Portland Cement Concrete. 
h. Apply Protective Coat. 

 
B. Measurement: 

1. Driveway removal will be measured in place prior to removal, and the area 
computed in square yards. 

2. Additional quantities of driveway, subbase, or subgrade removed due to 
neglect by the Contractor, as determined by the Engineer, will not be 
measured for payment. 

 
C. Basis of Payment: 

1. This work will be paid for at the Contract Unit Price per square yard for PCC 
DRIVEWAY REMOVAL AND REPLACEMENT, of the thickness indicted in 
the Specifications. 

 
1.28 CONCRETE CURB AND GUTTER REMOVAL AND REPLACEMENT 

 
A. Description: 

1. The work of this Pay Item consists of removing the existing concrete curb 
and gutter and replacing it with combination concrete curb and gutter where 
removal is necessary to allow work shown on the plans to be built, or as 
directed by the Engineer. Contractor shall match existing curb Type and 
shall meet existing curb line and grade.  The following work items are 
associated with, and shall be considered incidental to, this Pay Item. 
a. All quality control testing in accordance with Article 1020.09. 
b. Sawcut existing curb and gutter, including steel reinforcement. 
c. Break, remove, and dispose of existing curb and gutter. 
d. Prepare aggregate Base Course below curb and gutter. 
e. Install Combination Concrete Curb and Gutter. 
f. Install all expansion joints, contraction joints, slip dowels, and tie 

bars. 
g. Install Protective Coat. 
h. Provide handicap ramps at sidewalks and depressed curb at 

driveways. 
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B. Measurement: 
1. Curb and Gutter Removal and Replacement will be measured in place in 

place in lineal feet along the flow line of the gutter from full-depth sawcut to 
full-depth sawcut, with a maximum pay quantity of 10 lineal feet per 
crossing or impacted area, unless otherwise noted on the Drawings. 

2. Curb and gutter damaged by the Contractor during construction operations 
beyond the limits described above, will be replaced but will not be 
measured for payment. 

3. The repair of adjacent pavement, driveways, sidewalks, and landscaping 
is included in this item unless specifically identified for separate payment 
on the Drawings. 
 

C. Basis of Payment: 
1. This work will be paid for at the Contract Unit Price per lineal foot for 

CONCRETE CURB AND GUTTER REMOVAL AND REPLACEMENT. 
 

1.29 PCC SIDEWALK REMOVAL AND REPLACEMENT 
 
A. Description: 

1. The work of this Pay Item consists of constructing sidewalks to match 
existing.  The following work items are associated with, and shall be 
considered incidental to this Pay Item: 
a. All quality control testing in accordance with Article 1020.09. 
b. Excavate and dispose of existing materials. 
c. Install 4 inches of compacted Aggregate Base Course. 
d. Form and pour Portland cement concrete sidewalk. 
e. Remove forms and backfill areas adjacent to concrete sidewalk. 
f. Apply protective coat. 

 
B. Measurement: 

1. Portland Cement Concrete Sidewalk will be measured in place, and the 
area computed in square feet, up to the limits indicated on the Drawings. 

2. A maximum width of ten lineal feet per crossing will be utilized for pay 
quantity calculations. 

3. Sidewalk damaged by the Contractor during construction operations 
beyond the maximum limits will be replaced but will not be measured for 
payment. 
 

C. Basis of Payment: 
1. This work will be paid for at the Contract Unit Price per square foot for PCC 

SIDEWALK REMOVAL AND REPLACEMENT of the material thicknesses 
indicated in Section 32 10 00. 
 

1.30 PAVEMENT MARKING 
 

A. Description: 
1. The work of this Pay Item consists of complete replacement of pavement 

marking, lines, letters, or symbols of the patterns, sizes, and colors. 
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2. Replace all pavement markings removed or damaged within the limits and 
construction, as shown on the Drawings, as recorded on the "Job Set" plan 
prior to removal, or as directed by the Engineer.  This work shall be done 
as specified in Sections 780, 781, and 783 of the IDOT "Standard 
Specifications", and Section 32 10 00.19 of these Specifications. 

 
B. Measurement: 

1. The work will be measured in lineal feet of line, or in square feet for letters 
and symbols. 

 
C. Basis of Payment: 

1. The work will be paid for at the Contract Unit Price per lineal feet for line, 
of the widths indicated, and per square foot for letters or symbols as 
PAVEMENT MARKING, of the type noted. 
 

1.31 TREE ROOT PRUNING 
 
A. Description: 

1. The work of this Pay Item consists of root pruning using an approved 
mechanical root pruning saw prior to excavating around the tree and where 
indicated on the Drawings or as directed by the Engineer; and in such a 
manner as to preserve the natural growth habit of each tree complete 
including an equivalent amount of the top vegetative growth of the plant 
material within one week following root damage, the application of fertilizer 
nutrients, and supplemental watering. Root pruning depth to be 12” 
minimum. 
 

B. Basis of Payment: 
1. The work will be paid for at the Contract Unit Price for each TREE ROOT 

PRUNING. 
 

1.32 ROCK EXCAVATION (ONLY WHERE JACKHAMMERING IS NECESSARY) 
 

A. Description: 
1. The work of this Pay Item consists of removing and disposing of solid rock. 

 
B. Measurement: 

1. The work will be measured in the field and computed in cubic yards. 
 

C. Basis of Payment: 
1. The work of this Pay Item will be paid for at the Contract Unit Price per 

cubic yard of rock removed as ROCK EXCAVATION (ONLY WHERE 
JACKHAMMERING IS NECESSARY). 
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1.33 WATER SERVICE LINES POTHOLING 
 
A. Description: 

1. The work of this item consists of the point excavations (potholes) using 
vacuum excavating methods to expose water service lines on both sides 
of the buffalo box to determine and record the sizing and material of said 
water service lines. 

2. The contractor will be provided a collector application which will allow the 
contractor to enter the data in the field and update the City’s GIS system. 
It’s expected that a mobile device such as a tablet will be required to be 
used for this purpose by the contractor. 

3. This work shall include all necessary labor, supervision, tools, equipment, 
and incidentals to excavate, identify, survey and record the size and 
material on both sides of the water service boxes. 

4. Notify the Engineer prior to potholing in locations where b-box is located 
within driveway, sidewalk, or other paved area. When excavation is 
performed in pavement areas, neatly cut and remove existing pavement. 
Cut area shall not exceed 225 square inches or as directed by the 
Engineer.  

5. The restoration of the point excavations (potholes) in the parkway shall be 
restored with CA-7 to one foot below grade and shall be incidental to this 
contract. The topsoil and seeding with mulch shall also be incidental to this 
contract.  

6. No additional payment will be made for difficulties encountered when 
accomplishing this work. 
 

B. Basis of Payment: 
1. The work will be measured per each water service box potholed. This item 

will be paid for at the Contract Unit Price per each for WATER SERVICE 
LINES POTHOLING. 
 

1.34 IDOT/COUNTY RIGHT-OF-WAY 
 
A. Description: 

1. The work of this item consists of executing all necessary highway permit 
forms, providing and paying for any bond requirements, and executing and 
complying with required Traffic Control Authorization Requests. 

B. Basis of Payment: 
1. This work will be paid for at the Contract Unit Price for each IDOT/COUNTY 

RIGHT-OF-WAY. 
 

 
END OF SECTION
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SECTION 01 26 13 
 

REQUESTS FOR INTERPRETATION 
 
 
PART 1 - GENERAL 
 
1.1 SUMMARY:  REQUESTS FOR INTERPRETATION (RFI) 
 

A. The Contractor may submit Requests For Interpretation (RFI) to the Engineer to 
expedite the Contractor’s performance on the Project.  RFIs will be submitted 
following the requirements, all as described in this Section. 

 
B. Related work: 

1. Documents affecting work of this Section include, but are not necessarily 
limited to, General Conditions, Supplementary Conditions, and Sections in 
Division 01 of these Specifications. 

2. Individual requirements for submittals will be described in pertinent 
Sections of these Specifications. 

 
C. Work not included: 

1. Incomplete submittals will not be reviewed by the Engineer. 
2. The Contractor may require his subcontractors to provide drawings, setting 

diagrams, and similar information to help coordinate the Work, but such 
data shall remain between the Contractor and his subcontractors and will 
not be reviewed by the Engineer unless specifically called for within the 
Contract Documents. 

 
D. References – (Reserved). 

 
1.2 SUBMITTALS 
 

A. Shop Drawing Submittals – (Reserved). 
 

B. Operation and Maintenance Manuals – (Reserved). 
 

C. Certificates and Guarantees – (Reserved). 
 

D. Spare Parts – (Reserved). 
 

E. Make submittals of RFIs in accordance with the provisions of this Section. 
 

F. Prior to submitting each RFI, the Contractor shall first carefully study and compare 
the Contract Documents, field conditions, other Owner provided information, 
Contractor prepared Coordination Drawings, and prior Project correspondence 
and documentation to determine that the information requested is not reasonably 
obtainable from such sources. 
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G. The Contractor shall submit each RFI sufficiently in advance of the date by which 
such information is required to allow the Engineer sufficient time, in the Engineer’s 
professional judgement, to permit adequate review and response and to permit 
Contractor compliance with the latest construction schedule. 

 
1.3 QUALITY ASSURANCE – (Reserved). 
 
1.4 DELIVERY, STORAGE, AND HANDLING – (Reserved). 
 
1.5 SITE CONDITIONS – (Reserved). 
 
1.6 MAINTENANCE – (Reserved). 
 
 
PART 2 - PRODUCTS 
 
2.1 This Subsection intentionally left blank. 
 
 
PART 3 - EXECUTION 
 
3.1 IDENTIFICATION OF SUBMITTALS 
 

A. Each RFI shall be submitted to the Engineer, in writing, on such form and with such 
accompanying information as the Engineer may require for such purpose.  Each 
RFI shall identify the specific sources which were reviewed by the Contractor in its 
efforts to determine the information requested, and a statement to the effect that 
the information being requested could not be determined from such sources. 

 
B. Consecutively number all submittals. 

1. When material is submitted for any reason, transmit under a new letter of 
transmittal and with a new transmittal number. 

2. On re-submittals, cite the original submittal number for reference. 
 

C. Accompany each submittal with a letter of transmittal showing all information 
required for identification and checking. 
1. Use Request for Interpretation (RFI) Form, Section 01 26 13.13. 

 
D. On at least the first page of each submittal, and elsewhere as required for positive 

identification, show the submittal number in which the item was included. 
 

E. Submittal log: 
1. Maintain an accurate submittal log for the duration of the Work, showing 

current status of all submittals at all times, the date of the request, to whom 
the request was made, by whom the request was made, the nature of the 
request, and the Engineer’s resolution thereof. 
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2. Make the submittal log available to the Engineer for the Engineer’s review 
upon request. 

3. Review this log at each Project Meeting and make the resolution of RFIs a 
part of the minutes of such meetings. 

 
 

END OF SECTION
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01 26 13.13 
 

REQUEST FOR INTERPRETATION (RFI) FORM 
 

RFI NO.________________ 
 
Contractor requests for interpretation will be considered upon receipt of this completed RFI Form.  
By submission of this form the Contractor attests to the fact that having carefully reviewed the 
Contract Documents and coordinated the Work with the appropriate trades and reviewed field 
conditions, that the information requested cannot be determined from such efforts as called for in 
the General Conditions of the Contract. 
 
Date:_____________________ Project:   
 
To:  
 
Description of Requested Interpretation:  
 
  
 
  
 
Specification References:  
 
Drawing References:  
 
Proposed method of resolving issue. Sketches and/or Pages Attached:_____ Yes,____ No 
 
  
 
  
 
Potential impact on project cost:  
 
Response Date:______________________  List date by which response by Engineer is requested 
to maintain project schedule.  (Allow sufficient time for response). 
 
Signed;___________________________________________________, Project Superintendent 
Signature signifies acceptance of responsibility for accuracy and completeness of information. 
 
ENGINEER’S RESPONSE 
 
Notations listed below indicate the Engineer’s action on method proposed by the Contractor to 
resolve issues or remarks in response to RFI when no Contractor recommendation has been 
provided.  Changes to Contract Amount and/or project time shall be processed using standard 
Change Order Forms.  Sketches and/or Pages Attached_____Yes____No 
 
  
 
  
 
Signed:________________________________________ Date: 
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SECTION 01 31 19 
 

PROJECT MEETINGS 
 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. Work included:  To enable orderly review during progress of the Work, and to 
provide for systematic discussion of problems, the Engineer will conduct project 
meetings throughout the construction period. 

 
B. Related work: 

1. Documents affecting work of this Section include, but are not necessarily 
limited to, General Conditions, Supplementary Conditions, and Division 01 
- General Requirements of these Specifications. 

2. The Contractor's relations with his subcontractors and materials suppliers, 
and discussions relative thereto, are the Contractor's responsibility and 
normally are not part of project meetings content. 

 
C. References – (Reserved). 

 
1.2 SUBMITTALS 
 

A. Shop Drawing Submittals – (Reserved). 
 

B. Operation and Maintenance Manuals – (Reserved). 
 

C. Certificates and Guarantees – (Reserved). 
 

D. Spare Parts – (Reserved). 
 

E. Agenda items:  To the maximum extent practicable, advise the Engineer at least 
24 hours in advance of project meetings regarding items to be added to the 
agenda. 

 
F. Minutes: 

1. The Engineer will compile minutes of each project meeting, and will furnish 
three copies to the Contractor and required copies to the Owner. 

2. Recipients of copies may make and distribute such other copies as they 
wish. 
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1.3 QUALITY ASSURANCE 
 

A. For those persons designated by the Contractor to attend and participate in project 
meetings, provide required authority to commit the Contractor to solutions agreed 
upon in the project meetings. 

 
1.4 DELIVERY, STORAGE, AND HANDLING – (Reserved). 
 
1.5 SITE CONDITIONS – (Reserved). 
 
1.6 MAINTENANCE – (Reserved). 
 
 
PART 2 - PRODUCTS 
 
2.1 No products are required in this Section. 
 
 
PART 3 - EXECUTION 
 
3.1 MEETING SCHEDULE 
 

A. Project meetings will be scheduled at the Preconstruction Meeting. 
 

B. Coordinate as necessary to establish mutually acceptable schedule for meetings. 
 
3.2 MEETING LOCATION 
 

A. The Engineer will establish meeting location.  To the maximum extent practicable, 
meetings will be held at the job site. 

 
3.3 PRECONSTRUCTION MEETING 
 

A. Preconstruction Meeting will be scheduled to be held within 20 working days after 
the effective date of the Agreement. 
1. Provide attendance by authorized representatives of the Contractor and 

major subcontractors. 
2. The Engineer will advise other interested parties, including the Owner, and 

request their attendance. 
 

B. Minimum agenda:  Data will be distributed and discussed on at least the following 
items: 
1. Organizational arrangement of Contractor's forces and personnel, and 

those of subcontractors, materials suppliers, and Engineer. 
2. Channels and procedures for communications. 
3. Construction schedule, including sequence of critical work. 
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4. Contract Documents, including distribution of required copies of original 
Documents and revisions. 

5. Processing of Shop Drawings and other data submitted to the Engineer for 
review. 

6. Processing of Bulletins, field decisions, and Change Orders. 
7. Rules and regulations governing performance of the Work; and 
8. Procedures for safety and first aid, security, quality control, housekeeping, 

and related matters. 
9. American Iron and Steel requirements, including records that Contractor 

must keep and items that Contractor must submit. 
a. See Section 01 62 13. 

 
3.4 PROJECT MEETINGS 
 

A. Progress Meetings: 
1. Progress meetings will be held throughout progress of the Work at intervals 

agreed to by Owner, Engineer, and Contractor. Interval will generally be 
weekly. 

 
B. Contractor's project manager, job superintendent, major subcontractors, and 

suppliers shall attend as appropriate to address agenda topics for each meeting. 
Contractor's representatives shall have authority to bind Contractor to decisions at 
the meetings. 

 
C. The project schedule shall be updated monthly and shall be reviewed at each 

progress meeting. Contractor shall provide the following information in written form 
at each meeting. 
1. Construction progress, including: 

a. Activities completed this reporting period. 
b. Activities in progress this reporting period. 
c. Activities scheduled to commence this reporting period. 

2. Description of problem areas. 
3. Current and anticipated delays. 

a. Cause of the delay. 
b. Corrective action and schedule adjustments to correct the delay. 
c. Impact of the delay on other activities, on milestones, and on 

completion dates. 
4. Changes in construction sequence. 

 
D. American Iron and Steel requirements shall be on the Agenda of each project 

meeting and at a minimum, the following shall be addressed: 
1. Status and updates to the accepted American Iron and Steel List from the 

American Iron and Steel Conference or previous project meeting.  
2. De Minimis List and items that need to be added to it. 
3. Minor Components Waiver: Identify any items that meet the criteria for 

being classified as “minor” and will be furnished under this waiver. 
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4. Short Term National Product Waiver: Identify any items that will be 
furnished under this waiver. 

5. Pig Iron and Direct Reduced Iron Waiver: Identify any items that will be 
furnished under this waiver. 

6. Project Specific Waiver: Identify any items for which Contractor intends to 
pursue a Project Specific Waiver and the status of that pursuit. 

 
 

END OF SECTION 
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SECTION 01 32 16 
 

CONSTRUCTION PROGRESS SCHEDULES 
 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. Prepare and maintain the schedules and reports described in this Section to 
assure adequate planning and execution of the Work so that the Work is completed 
within the Contract Times, and to assist the Engineer in appraising the 
reasonableness of the proposed schedule and in evaluating progress of the Work. 

 
B. Related work: 

1. Documents affecting work of this Section include, but are not necessarily 
limited to, General Conditions, Supplementary Conditions, and Division 01 
- General Requirements of these Specifications. 

2. Requirements for progress schedule:  General Conditions. 
3. Construction period:  Form of Agreement. 

 
C. References – (Reserved). 

 
1.2 SUBMITTALS 
 

A. Shop Drawing Submittals – (Reserved). 
 

B. Operation and Maintenance Manuals – (Reserved). 
 

C. Certificates and Guarantees – (Reserved). 
 

D. Spare Parts – (Reserved). 
 

E. Comply with pertinent provisions of Section 01 33 01. 
 

F. Construction schedule:  Prior to the pre-construction meeting, but no later than 30 
calendar days after Contract Times commence, submit to the Engineer one 
reproducible copy and four prints of a construction schedule prepared in 
accordance with Part 3 of this Section. 

 
G. Periodic reports:  Update the construction progress monthly and submit it to the 

Engineer prior to submittal of each Application for Payment for completed work. 
1. Submit four prints of the construction schedule updated as described in 

Part 3 of this Section. 
 

H. Weekly progress reports: Update the construction progress weekly and submit it 
to the Engineer via email by the end of each Friday. If Friday is a Holiday, the 
schedule must be submitted prior to the end of the previous work day.  
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1.3 QUALITY ASSURANCE 
 

A. Perform data preparation, analysis, charting, and updating in accordance with 
standards approved by the Engineer. 

 
B. Reliance upon the approved schedule: 

1. The construction schedule as approved by the Engineer will be an integral 
part of the Contract and will establish interim completion dates for the 
various activities under the Contract. 

2. Processing of the first Application for Payment will not be completed by the 
Engineer until the construction schedule has been submitted in accordance 
with 1.2 F. above. 

3. Processing of the 50 percent and 80 percent progress payment 
applications will not be completed by the Engineer until the periodic reports 
have been submitted in accordance with 1.2 G. above. 

 
1.4 DELIVERY, STORAGE, AND HANDLING – (Reserved). 
 
1.5 SITE CONDITIONS – (Reserved). 
 
1.6 MAINTENANCE – (Reserved). 
 
 
PART 2 - PRODUCTS 
 
2.1 CONSTRUCTION ANALYSIS 
 

A. Graphically show by Critical-Path (CPM), Program Evaluation and Review 
Technique (PERT), Precedence Methods, bar-chart, or other means acceptable to 
the Engineer, the order and interdependence of all activities necessary to complete 
the Work, and the sequence in which each activity is to be accomplished, as 
planned by the Contractor and his project field superintendent in coordination with 
all subcontractors whose work is shown on the diagram. 

 
B. Include, but do not necessarily limit indicated activities to: 

1. Project mobilization. 
2. Work elements. 
3. Special material and equipment installation and testing. 
4. Final cleanup. 
5. Final inspecting and testing. 
6. All activities by the Engineer that affect progress, required dates for 

completion, or both, for all and each part of the work. 
7. Contractor's anticipated working dates. 
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PART 3 - EXECUTION 
 
3.1 CONSTRUCTION SCHEDULE 
 

A. As soon as practicable after receipt of Notice to Proceed, complete the 
construction schedule in preliminary form, meet with the Engineer, review contents 
of the proposed construction schedule, and make all revisions agreed upon. 

 
B. The construction schedule should include detailed dates, locations, and 

descriptions of construction activities.  
 

C. Include, but do not necessarily limit indicated activities to: 
1. Erosion control (by block addresses) 
2. Pavement removal (by block addresses) 
3. Proposed Connections (by specific location) 
4. Water Main installation (by block addresses)  
5. Pressure Test  
6. Chlorination 
7. Service line installation (by each address) 
8. Landscape restoration (by block addresses) 
9. PCC restoration (by block addresses) 
10. Asphalt Pavement restoration (by block addresses) 

 
D. Submit in accordance with Paragraph 1.2 F. above. 

 
3.2 PERIODIC REPORTS 
 

A. As required under Paragraph 1.2 G. above, update the approved construction 
schedule. 
1. Indicate "actual" progress in percent completion for each activity; 
2. Provide written narrative summary of revisions causing delay in the 

program, and an explanation of corrective actions taken or proposed. 
 
3.3 WEEKLY PROGRESS REPORTS 

 
A. As required under Paragraph 1.2 H. above, update the approved construction 

schedule. 
1. Indicate " actual" progress in percent completion for each activity; 
2. Provide written narrative summary of revisions causing delay in the 

program, and an explanation of corrective actions taken or proposed. 
 
3.4 REVISIONS 
 

A. Make only those revisions to approved construction schedule as are approved in 
advance by the Engineer. 

 
 

END OF SECTION
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SECTION 01 32 53 
 

DIGITAL UTILITY DATA COLLECTION 
 

 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. The purpose of this specification is to provide real-time utility and infrastructure 
asset data for delivery into the City of Joliet’s Geographic Information System 
(GIS). The Contractor is required to utilize GPS equipment to obtain project data 
points, assets, and real-time as-built utility information during construction.  
 

1.2 SUBMITTALS 
 

A. Shop Drawing Submittals – (Reserved). 
 

B. Operation and Maintenance Manuals – (Reserved). 
 

C. Certificates and Guarantees – (Reserved). 
 

D. Spare Parts – (Reserved). 
 
1.3 QUALITY ASSURANCE – (Reserved). 
 
1.4 DELIVERY, STORAGE, AND HANDLING – (Reserved). 
 
1.5 SITE CONDITIONS – (Reserved). 
 
1.6 MAINTENANCE – (Reserved). 
 
 
PART 2 - PRODUCTS 
 
2.1 EQUIPMENT 

 
A. The Contractor is required to provide their own GPS units.  

1. Equipment requirements for data collection shall include GPS Rovers that 
meet the minimum accuracy and real-time GIS integration requirements. 
Equipment used to collect this data shall be properly calibrated and capable 
of meeting a minimum accuracy of 10 mm horizontally and 20 mm vertically 
(Trimble R2, DA2, or equal). 

2. For multiple, simultaneous data collection operations with GPS, the 
Contractor may potentially need to provide multiple GPS units to collect 
required data. 

3. The Contractor may choose to rent GPS units that meet the requirements 
detailed within this specification. The costs for these services are not 
included in this project. The GPS provider shall be contacted for fees related  
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to this service, if needed. GPS rentals are available from the following 
providers:   
a. Baxter & Woodman, Inc., Attn: Matt Washkowiak 815.301.7415. 
b. Seiler Geospatial, Inc., Attn: Tom Krohn 314.330.0892. 

 
B. The GPS equipment shall integrate and utilize the Esri ArcGIS Field Maps 

Application (downloadable from App Store and Google Play) with an Agency 
provided Project Map. The Contractor will provide real-time connectivity and data 
updates using a cellular data connection with the GPS unit.  GPS units must be able 
to deliver real time, cellular networked data to an ESRI ArcGIS Online portal 
established by the Engineer. The Contractor will have access to collected data and 
can utilize this GIS information to assist them throughout the project. The 
Contractor will use a City-provided ESRI license. 

 
C. A 2-hour training session will be provided at the start of construction and support 

for up to 4-hours per month. 
 

 
PART 3 - EXECUTION 
 
3.1 STANDARDS OF DATA COLLECTION  
 

A. The Contractor shall utilize and maintain the GPS equipment in accordance with 
manufacturer and local agency recommendations. 
 

B. Contractor shall obtain survey data during or immediately after installation of the 
utility. For open trench and exposed water main or sewer utilities, data points shall 
be obtained at intervals of 50 feet and at directional changes with a minimum of 2 
points. Utilities that are bored (trenchless) will be surveyed at the exposed pit 
locations at both ends and along the boring route with depths manually inputted 
every 10 feet from the above ground locating devices. For water and sanitary 
services, data points shall be obtained at intervals of 10 feet and at directional 
changes with a minimum of 2 points.  

 
C. Data collection with the GPS device shall be completed by the contractor on a real-

time basis as the project is being constructed. The contractor shall verify that data 
is being collected real-time with a provided GIS portal (simple website link) on a 
regular basis, no less than two times per day.   

 
D. GPS control points will be provided at the project start-up, and the contractor shall 

check in daily (beginning of day) to verify and maintain calibration of the device.  
 
E. At least 95% of collected data must meet GPS accuracy requirements. As a 

production guideline to the Contractor, GPS data collection may require occupying 
a point for 1-minute to gather the desired accuracy. If any point needs to be 
occupied in excess of 5-minutes to obtain the desired accuracy, the Contractor will 
note that shot in the data collection application, inform the Engineer, and move on 
to the next location. No point shall be occupied for more than 5-minutes. 
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3.2 DATA COLLECTION FEATURES 
 

A. The following features are anticipated and designated to be collected by the 
contractor during construction for the purpose of delivering GIS Digital As-Builts: 
1. Water main, services, fittings, valves, hydrants, meters, corporation stops, 

curb stops, structures, b-boxes, and related features (horizontal, vertical 
elevation top of pipe, sizes, model data) 
a. In the event that polywrap is observed to not be properly installed 

on ductile iron pipe, the contractor will be required to take photos of 
all installed ductile iron pipe to verify that polywrap is properly 
installed. Photos shall be provided (within Field App) as determined 
by the Engineer.   

2. Proposed sanitary sewer, services, manholes, cleanouts, and related 
features (horizontal, vertical elevation top of pipe, sizes, model data) 

3. Proposed storm sewer, structures, and related features (horizontal, vertical 
elevation top of pipe, sizes, model data) 

4. Exposed Sanitary Services (horizontal, vertical elevation, sizes, regardless 
of type) 

5. Proposed Manhole and Structure attributes (horizontal, vertical elevation, 
depth, sizes, rims, inverts) 

6. Connections to existing utilities 
7. Exposed utility crossings (gas, electric, communications, pipelines, etc.) 
8. Any other proposed or modified underground utility work or related feature 
 

B. Final GPS survey code and data input requirements will be provided at project 
start-up.  

 
3.3 DATA ACCEPTANCE 

 
A. The Contractor will be responsible for obtaining all designated features and verify 

collection standards are being met. If data has been found to be missing or omitted, 
the Engineer will notify the Contractor to obtain that data as deemed necessary, 
including the option to excavate, expose, and collect the missing information at no 
additional expense to the owner. 
 

B. The Engineer shall verify within the Local Agency’s GIS quality reviewer that all 
data has been collected satisfactorily prior to payment for this item. Failure to do 
so will be grounds for denying the pay request. If, at any time, the Contractor fails 
to perform this work, the Engineer reserves the right to utilize an outside provider 
and deduct any expense from the contract due to perform the work. 
 

C. The Contractor shall be fully responsible for the safe and efficient gathering of data 
and use of equipment. No additional compensation shall be provided from any 
delays resulting from the operation and performance of Digital Data Collection. 

 
3.4 SUBMITTALS 

 
A. Digital Data Collection will be conducted real-time during construction and visible 

with the ArcGIS Online portal. No final GIS package delivery will be required of the 
contractor. 
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B. The Engineer will finalize data collection by completing final utility connected 
linework for the purpose of delivering GIS shapefiles compatible with ESRI 
supported GIS. Utility lines connected shall include all identified attributes. If 
needed, the Contractor will assist the Engineer and clarify final pipe data and 
connections within GIS. 
 

C. The Contractor may utilize data in the portal to estimate quantity computation and 
the progress of work. 

 
 

END OF SECTION 
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SECTION 01 33 01 
 

SUBMITTALS 
 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. Provide submittals required by the Contract Documents, and revise and resubmit 
as necessary to establish compliance with the specified requirements, all as 
described in this Section. 

 
B. Related work: 

1. Documents affecting work of this Section include, but are not necessarily 
limited to, General Conditions, Supplementary Conditions, and Division 01 
- General Requirements of these Specifications. 

2. Individual requirements for submittals will be described in pertinent 
Sections of these Specifications. 

 
C. Work not included: 

1. Submittals not required by the various Specification Sections of the 
Contract Documents will not be reviewed by the Engineer. 

2. The Contractor may require his subcontractors to provide drawings, setting 
diagrams, and similar information to help coordinate the Work, but such 
data shall remain between the Contractor and his subcontractors and will 
not be reviewed by the Engineer unless specifically called for within the 
Contract Documents. 

 
D. References – (Reserved). 

 
1.2 SUBMITTALS 
 

A. Provide submittals of Shop Drawings, Samples, Substitution Requests, progress 
schedules and other items required in the Contract Documents in accordance with 
the provisions of this Section. 

 
1.3 QUALITY ASSURANCE 
 

A. Coordination of submittals: 
1. Review and coordinate all aspects of each item being submitted. 
2. Verify that each item and the submittal for it conform in all respects with the 

specified requirements. 
3. Certify that this coordination has been performed by affixing the 

Contractor's signature to each Contractor’s Submittal Transmittal Form 
Attachment 01 33 01. 
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B. Resubmittals and reimbursement of Engineer's costs. 
1. The Engineer will record all time used by the Engineer in the review of any 

third and subsequent submittals. 
2. The Owner will reimburse the Engineer at the Engineer's standard hourly 

rate for all time spent in such third and subsequent reviews and deduct 
such costs from payments due the Contractor. 

 
1.4 DELIVERY, STORAGE, AND HANDLING – (Reserved). 
 
1.5 SITE CONDITIONS – (Reserved). 
 
1.6 MAINTENANCE – (Reserved). 
 
 
PART 2 - PRODUCTS 
 
2.1 SHOP DRAWINGS 
 

A. Provide Shop Drawings accurately to a scale sufficiently large to show all pertinent 
aspects of the item and its method of connection to the Work. 
1. Shop Drawings are not required for manholes, valve vaults, catch basins, 

pipe, and appurtenances needed for infrastructure systems (storm sewers, 
sanitary sewers, and water distribution) so long as the items are the 
materials and manufacturers specified in the project manual. 

 
B. Submit Shop Drawings electronically to the Engineer as a single .pdf file set. 

1. Attach, as the first page of each Shop Drawing, a completely executed 
Contractor’s Submittal Transmittal Form Attachment 01 33 01. 

2. Collate the electronic .pdf file to include all data pertaining to the Shop 
Drawing Submittal in one .pdf set. 
a. Separate .pdf files submitted will be cause for rejection and the 

Shop Drawing will be returned to the Contractor. 
3. In cases where Electronic Shop Drawing files exceed a size that is practical 

for electronic transmission via electronic mail or through an FTP site, the 
Contractor may and will be required to submit up to five (5) .pdf file shop 
drawing submittals on separate compact discs or removable USB storage, 
if requested, plus the quantity of discs or removable USB storage that will 
be required to be returned to the Contractor. 

 
C. Submit all required shop drawings for a specification section at the same time 

under one Contractor’s Submittal Transmittal Form Attachment 01 33 01. 
 

D. Do not submit partial submittals of an item within a specification section or use a 
separate Contractor’s Submittal Transmittal Form for separate items within a 
particular section. 

 
E. Identify exceptions or items that do not comply with the specifications and provide 

explanation for exception or non-compliance. 
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F. For Shop Drawings required to be resubmitted for review, include the following: 
1. A completely executed cover sheet Contractor’s Submittal Transmittal 

Form Attachment 01 33 01. 
2. A cover letter responding to each of the review comments returned to the 

Contractor by the Engineer with the  previous review and specifically 
stating: 
a. If the equipment and resubmitted data provided complies with the 

review comment(s) then provide: 
(1) How the equipment complies. 
(2) Specifically indicate where support documentation can be  

located in the shop drawing. 
b. If the equipment and resubmitted data provided cannot or does not 

comply with the review comment(s) then provide:  
(1) What is being provided to comply instead. 
(2) Justify why the Contractor feels the Engineer should 

consider it is acceptable to allow the Contractor to not 
comply with the specification. 

3. Resubmission of a complete and fully-inclusive shop drawing with all data 
pertinent to the item(s) being submitted.  
a. Partial submission of data that only addresses the Engineer’s 

specific review comments, or a portion thereof, and does not 
include all data for a complete resubmittal, will be cause for 
immediate rejection. 

 
G. Upon completion of the Engineers review of the Shop Drawings, one electronic 

.pdf file will be returned to the Contractor for their distribution. 
1. Upon the request of the Engineer or Owner at any time, the Contractor shall 

provide up to four (4) color, hard copy, shop drawing submittals. 
2. Upon the request of the Engineer or Owner at any time, the Contractor shall 

provide up to four (4) .pdf file shop drawing submittals on separate compact 
discs or removable USB storage. 

 
2.2 MANUFACTURERS' LITERATURE 
 

A. Where contents of submitted literature from manufacturers includes data not 
pertinent to the submittal, clearly indicate which portion of the contents is being 
submitted for review by highlighting, circling, or other means, or by crossing out 
contents that do not pertain to the submittal and are not to be considered. 
1. This also applies to specifically indicating, when applicable, which optional 

items will or will not be provided with items specified. 
 
2.3 SAMPLES 
 

A. Provide Sample or Samples identical to the precise article proposed to be 
provided. 
1. Identify as described under "Identification of Submittals" below. 
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B. Number of Samples required: 
1. Unless otherwise specified, submit Samples in the quantity which is 

required to be returned, plus one which will be retained by the Engineer. 
2. By prearrangement in specific cases, a single Sample may be submitted 

for review and, when approved, be installed in the Work at a location 
agreed upon by the Engineer. 

3. Because submittals shall be submitted to the Engineer in an electronic 
format as described herein, the Contractor shall specifically indicate on the 
Contractor’s Submittal Transmittal Form Attachment 01 33 01 included 
with each submittal (when samples are required) when and where the 
physical samples will or have been transmitted for physical observation.  

4. Include as part of the electronic submittal a .pdf copy of any and all 
transmittals, shipping information, signatures of receipt, etc. identifying the 
transmission and receipt of the said sample(s). 

 
2.4 COLORS AND PATTERNS 
 

A. Unless the precise color and pattern is specifically called out in the Contract 
Documents, and whenever a choice of color or pattern is available in the specified 
products, submit accurate color and pattern charts to the Engineer for selection. 

 
2.5 MANUFACTURERS' RECOMMENDED INSTALLATION PROCEDURES 
 

A. Maintain in a safe place at the site one copy of manufacturers' recommended 
installation procedures for all equipment and materials. 
1. Make these installation procedures readily available to the Engineer for 

reference. 
 

B. When the manufacturers' recommended installation procedures are submitted as 
part of the shop drawings required by the Contract Documents, approval of such 
installation procedures by the Engineer will not be required. 

 
 
PART 3 - EXECUTION 
 
3.1 IDENTIFICATION OF SUBMITTALS 
 

A. Consecutively number all submittals, beginning with identifying number “001” for 
the first submittal delivered by the Contractor. 
1. When items are submitted for any reason, transmit under a new 

Contractor’s Submittal Transmittal Form Attachment 01 33 01 and with a 
new transmittal number. 

2. When material is resubmitted for any reason, cite the original identifying 
submittal number followed by insertion of a letter “A” for the first resubmittal, 
“B” for the second resubmittal, and so on. 
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B. Accompany each submittal with a letter of transmittal showing all information 
required for identification and checking. 
1. Use Contractor's Submittal Transmittal Form Attachment 01 33 01. 

 
C. On at least the first page of each submittal, and elsewhere as required for positive 

identification, show the submittal number in which the item was included. 
 
3.2 GROUPING OF SUBMITTALS 
 

A. Shop Drawings may be submitted for different specification sections under one 
Contractor’s Submittal Transmittal Form Attachment 01 33 01, provided the items 
are specifically and directly related to each other such that review of the items from 
different specification sections is pertinent for a complete review. 
1. Identify any and all items and their specific specification section(s) if 

included with and submitted under a differing main specification section 
submittal. 

2. Partial submittals may be rejected as not complying with the provisions of 
the Contract. 

3. The Contractor may be held liable for delays so occasioned. 
4. Do not submit unrelated items in group submittals. 

 
3.3 TIMING OF SUBMITTALS 
 

A. Make submittals far enough in advance of scheduled dates for installation to 
provide time required for reviews, for securing necessary approvals, for possible 
revisions and resubmittals, and for placing orders and securing delivery. 

 
B. In scheduling, allow at least ten working days for review by the Engineer following 

the Engineer's receipt of the submittal. 
 
 

END OF SECTION 
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ATTACHMENT 01 33 01 
 

CONTRACTOR'S SUBMITTAL TRANSMITTAL FORM 
 
TO: BAXTER & WOODMAN, INC. DATE:   

8678 RIDGEFIELD ROAD 
CRYSTAL LAKE, IL  60012 

 
ATTN:   
 
PROJECT NAME:  
 
  
 
FROM:   SPEC NO.   
 

  ENGR. DWG. NOS.   
 
   TRANSMITTAL NO.   
 
1. The following submittals are forwarded for your review: 
 

No. of 
Copies 

  
Manufacturer 

  
Description 

 Drawing 
  No.   

  
Date 

         
         
         

 
2. Have all field measurements, field construction 

criteria, materials, dimensions, catalog 
numbers, and similar data been determined and 
verified? Yes   No    

 
3. Has work indicated in this submittal been 

coordinated with all trades? Yes   No    
 
4. Is work by all trades being provided as 

necessary to accommodate this submittal? Yes   No    
 
5. Contractor's description and justification for 

deviations from Contract Documents 
(Use additional sheet if necessary.) 
  
  
  

 
6. Remarks:  

  
  
                        Signature:  

1/15 - IL
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SECTION 01 41 26 
 

PERMITS 
 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. This Section describes permit requirements for building, work in highway rights-of-
way, work in railroad rights-of way and for stormwater discharges. 

 
B. Related Sections: 

1. Documents affecting work of this Section include, but are not necessary 
limited to, General Conditions, Supplementary Conditions, and Division 01 
- General Requirements of these Specifications. 

2. Other permits requirements may also be described in other Sections of 
these Specifications. 

 
C. References – (Reserved). 

 
1.2 SUBMITTALS – (Reserved). 
 
1.3 QUALITY ASSURANCE  

 
A. Promptly upon award of the Contract, notify all pertinent personnel regarding 

requirements of this Section. 
 

B. Require that all personnel who will enter upon the Owner’s property certify their 
awareness of and familiarity with the requirements of this Section. 

 
1.4 DELIVERY, STORAGE, AND HANDLING – (Reserved). 
 
1.5 SITE CONDITIONS – (Reserved). 
 
1.6 MAINTENANCE – (Reserved). 

 
1.7 CITY OF JOLIET ROAD CLOSURE PERMIT 

 
A. For all roadway closures that last more than twenty (20) minutes that do not have 

a traffic detour in place, the Contractor shall obtain a Roadway Closure permit 
approved by the City prior to any closure by the Contractor. If a roadway is to be 
closed for no more than twenty (20) minutes the Contractor shall notify all 
emergency departments within the City prior to any lane closure. Additionally, all 
business or residents shall be notified prior to the closure of a road lasting longer 
than 20 minutes.  
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B. The roadway closure permit shall be submitted to the City for review a minimum of 
seven (7) business days prior to the anticipated closure. 
1. Any roadway closed without written approval by the City of Joliet shall result 

in liquated damages in the amount of $25,000 per calendar day, per 
occurrence, and all work being performed shall stop, be restored, and 
roadway reopened at the Contractors own expense. 

 
1.8 WORK IN HIGHWAY RIGHTS-OF-WAY 
 

A. Conform in all respects with the requirements of the controlling authority in 
performing construction work in the rights-of-way of Township, County, State, and 
Federal highways where required by the locations shown on the Drawings. 
1. Comply with IDOT "Permit Special Provision Governing Permit Work on 

State Right-of-Way". 
 

B. Execute all necessary highway permit forms, provide and pay for any bond 
requirements, execute and comply with any required Traffic Control Authorization 
Requests, and submit digital pictures (on a USB Flash drive) of the project showing 
all right-of-way that will be affected, and referenced to the project stationing. 
1. IDOT has not determined the value of the bond the contractor must provide. 

The Contractor shall coordinate with IDOT to obtain a permit and bond 
requirements.  

 
C. Notify the highway authority involved not less than ten (10) days prior to starting 

construction in highway rights-of-way. 
 
1.9 BUILDING INSPECTIONS 

 
A. All work covered under this contract is subject to inspection by the City of Joliet 

Building Inspections Department as well as the Department of Public Works and 
Utilities. Plumbing inspections will be required. Permit fees will be waived but the 
Contractor is responsible for obtaining a permit and scheduling the work with the 
City of Joliet Plumbing Inspector, Bill McNeeley, 815-693-0823. 

 
1.10 NPDES PHASE II STORMWATER PERMIT 
 

A. ILR10: 
1. A General NPDES Permit for Stormwater Discharges from Construction 

Site Activity (General NPDES Permit No. ILR10) is not required because 
the project involves less than 1.0-acre of disturbed area. 

 
 
 

END OF SECTION 
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SECTION 01 42 13 
 

ABBREVIATIONS AND ACRONYMS 
 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. This Section describes abbreviations referenced in the Contract Documents. 
 

B. Related work: 
1. Documents affecting work of this Section include, but are not necessarily 

limited to, General Conditions, Supplementary Conditions, and Division 01 
- General Requirements of these Specifications. 

 
C. References – (Reserved). 

 
1.2 SUBMITTALS 
 

A. Shop Drawing Submittals – (Reserved). 
 

B. Operation and Maintenance Manuals – (Reserved). 
 

C. Certificates and Guarantees – (Reserved). 
 

D. Spare Parts – (Reserved). 
 
1.3 QUALITY ASSURANCE 
 

A. Promptly upon award of the Contract, notify all pertinent personnel regarding 
requirements of this Section. 

 
B. Require that all personnel who will enter upon the Owner's property certify their 

awareness of and familiarity with the requirements of this Section. 
 
1.4 DELIVERY, STORAGE, AND HANDLING – (Reserved). 
 
1.5 SITE CONDITIONS – (Reserved). 
 
1.6 MAINTENANCE – (Reserved). 
 
1.7 ABBREVIATIONS 
 

A. Referenced Standards: 
1. Where the Contract Documents reference any published specifications or 

standards of any organization or association, comply with the requirements 
of the specification or standards which are current on the date of 
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Advertisement for Bids.  In case of a conflict between the referenced 
specifications or standards, the one having the more stringent 
requirements shall govern. 

2. In case of conflict between the referenced specifications or standards and 
the Contract Documents, the Contract Documents shall govern. 

 
B. Abbreviations: 

1. The following are definitions of abbreviations that may be used within the 
Project Manual: 
AA - Aluminum Association 
AASHTO - American Association of State Highway and Transportation 
Officials 
ACI - American Concrete Institute 
AISC - American Institute of Steel Construction 
ANSI - American National Standard Institute 
ASTM - American Society for Testing and Materials 
AWG - American Wire Gauge 
AWS - American Welding Society 
AWWA - American Water Works Association 
CBM - Certified Ballast Manufacturers Association 
CRSI - Concrete Reinforcing Steel Institute 
HCF - Hundred Cubic Feet 
ICEA - Insulated Cable Engineers Association 
IEEE - Institute of Electrical and Electronics Engineers, Inc. 
ISA - Instrument Society of America 
FS - Federal Specifications 
NAPF – National Association of Pipe Fabricators 
NEC - National Electrical Code (NFPA 70) 
NECA - National Electrical Contractors' Association 
NEMA - National Electrical Manufacturer's Association 
NFPA - National Fire Protection Association or National Forest Products 
Association 
NSF - National Sanitation Foundation 
OSHA - U.S. Department of Labor, Occupational Safety and Health 
Department 
PS - United States Products Standards 
IDOT "STANDARD SPECIFICATIONS" - Illinois Department of 
Transportation "Standard Specifications for Road and Bridge Construction" 
including Recurring Special Provisions and Interim Special Provisions. 
SSPC – Society for Protective Coatings 
UL - Underwriter's Laboratories, Inc. 

 
 

END OF SECTION 
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SECTION 01 45 29 
 

TESTING LABORATORY SERVICES 
 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. This Section describes testing to be provided by an independent testing laboratory 
service. 

 
B. Related work: 

1. Documents affecting work of this Section include, but are not necessarily 
limited to, General Conditions, Supplementary Conditions, and Division 01 
- General Requirements of these Specifications. 

2. Requirements for specific tests will be described in various Sections of 
these Specifications. 

 
C. References – (Reserved). 

 
1.2 SUBMITTALS 
 

A. Shop Drawing Submittals – (Reserved). 
 

B. Operation and Maintenance Manuals – (Reserved). 
 

C. Certificates and Guarantees – (Reserved). 
 

D. Spare Parts – (Reserved). 
 
1.3 QUALITY ASSURANCE 
 

A. Provide the services of a testing laboratory approved by the Engineer. 
 

B. Upon completion of each test and/or inspection, promptly distribute copies of test 
or inspection reports to the Engineer, to governmental agencies requiring 
submission of such reports, and to such other persons as directed by the Engineer. 

 
1.4 DELIVERY, STORAGE, AND HANDLING – (Reserved). 
 
1.5 SITE CONDITIONS – (Reserved). 
 
1.6 MAINTENANCE – (Reserved). 
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1.7 TESTING AGENCY DUTIES AND LIMITS OF AUTHORITY 
 

A. Cooperate with the Engineer and the Contractor; provide qualified personnel and 
equipment to perform the scope of testing work outlined. 

 
B. Acquaint the Engineer and the Contractor with testing procedures for special 

conditions encountered at the site. 
 

C. Perform specified monitoring, sampling, and testing of the materials and 
construction. 
1. Comply with specified standards, ASTM, other authorities, and as 

specified. 
2. Ascertain compliance with the Contract Documents. 
3. Obtain written acknowledgment of sampling or testing. 

 
D. Give prompt written notice to the Engineer and the Contractor of irregularities or 

deficiencies of work which are observed during performance of service. 
 

E. The Laboratory is not authorized to release, revoke, alter or enlarge the Contract 
requirements, nor to approve or accept any portion of the work, nor to perform the 
duties of the Contractor. 

 
 
PART 2 - PRODUCTS 
 
2.1 PAYMENT FOR TESTING 
 

A. Include within the Contract Price an amount sufficient to cover all testing required 
of the Contractor under pertinent Sections of these Specifications, and to cover all 
testing and inspecting required by governmental agencies having jurisdiction. 

 
B. The Owner will pay for all testing and inspecting specifically requested by the 

Engineer over and above those described in Paragraph 2.1 A. above. 
 

C. When tests indicate noncompliance with the Contract Documents, all testing and 
subsequent retesting occasioned by the noncompliance shall be performed by the 
same testing laboratory and the costs thereof shall be paid by the Contractor. 

 
 
PART 3 - EXECUTION 
 
3.1 TAKING SPECIMENS 
 

A. Except as may be specifically otherwise approved by the Engineer, have the 
testing laboratory secure and handle all samples and specimens for testing. 
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3.2 COOPERATION WITH TESTING LABORATORY 
 

A. Provide access to the Work at all times and at all locations where the Work is in 
progress.  Provide facilities for such access to enable the laboratory to perform its 
functions properly. 

 
B. Furnish casual labor and facilities: 

1. To obtain and handle samples at the site or at the source of the product to 
be tested. 

2. To facilitate testing operations. 
3. For laboratory's exclusive use for storage and curing of test samples on 

site. 
 

C. Notify the testing agency sufficiently in advance of operations to allow for 
assignment of personnel and scheduling of its operations. 

 
D. Provide the testing laboratory with copies of approved relevant shop drawings. 

 
 

END OF SECTION
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SECTION 01 50 00 
 

TEMPORARY FACILITIES AND CONTROLS 
 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. This Section describes construction facilities and temporary controls required for 
the Work. 

 
B. Related work: 

1. Documents affecting work of this Section include, but are not necessarily 
limited to, General Conditions, Supplementary Conditions, and Division 01 
- General Requirements of these Specifications. 

2. Comply with pertinent safety requirements and regulations for temporary 
facilities and controls. 

3. Equipment normally furnished by the individual trades in execution of their 
own portions of the Work is not part of this Section. 

4. Permanent installation and hookup of the various utility lines are described 
in other Sections. 

 
C. References – (Reserved). 

 
1.2 SUBMITTALS 
 

A. Shop Drawing Submittals: 
1. Submit shop drawings for Project Sign(s) in compliance with pertinent 

provisions of Section 01 33 01 including dimension drawings. 
 

B. Operation and Maintenance Manuals – (Reserved). 
 

C. Certificates and Guarantees – (Reserved). 
 

D. Spare Parts – (Reserved). 
 
E. Photos: 

1. Submit digital photo(s) of Project Sign(s) after installation showing 
compliance with Specifications.   

 
1.3 QUALITY ASSURANCE 
 

A. Promptly upon award of the Contract, notify all pertinent personnel regarding 
requirements of this Section. 

 
B. Require that all personnel who will enter upon the Owner's property certify their 

awareness of and familiarity with the requirements of this Section. 
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1.4 DELIVERY, STORAGE, AND HANDLING 
 

A. Maintain temporary facilities and controls in proper and safe condition throughout 
progress of the Work. 

 
1.5 SITE CONDITIONS – (Reserved). 
 
1.6 MAINTENANCE – (Reserved). 
 
1.7 REQUIREMENTS 
 

A. Provide construction facilities and temporary controls needed for the Work 
including, but not necessarily limited to: 
1. Temporary utilities and services such as heat, water, electricity, telephone, 

and internet access. 
2. Sanitary facilities. 
3. Enclosures such as fencing, tarpaulins, barricades, and canopies. 
4. Temporary fencing of the construction site. 
5. Project sign. 
6. Fire extinguishers. 
7. Dust and mud control. 
8. Traffic control. 
9. Security. 
10. Right-of-way and property line control. 

 
 
PART 2 - PRODUCTS 
 
2.1 UTILITIES AND SERVICES DURING CONSTRUCTION 
 

A. Water: 
1. The Owner will provide water for the initial filling for flushing and testing of 

the main at no cost to the Contractor. 
2. Provide necessary temporary piping and water supply and, upon 

completion of the work, remove such temporary facilities. 
3. The Contractor must meter and record all water used for filling, flushing, 

and testing of the main and all other construction activities. 
4. The City can provide the Contractor with a rental water meter, deposit 

required, to record all water taken from the City’s water distribution system. 
Upon completion of the work, the Contractor shall return the water meter 
to the City with the total volume of water supplied based on the final water 
meter reading less the initial meter reading recorded. 
a. Meter rental rate of $0.123/day applies. A deposit and $10.00 

service fee are required at the time of pickup. The initial deposit will 
then be returned minus the daily meter rental rate and service fee. 

b. The Contractor has the option to provide their own meter. The meter 
must be approved by the Public Utilities Superintendent prior to the 
start of construction. The Contractor must provide a backflow 
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prevention device to be utilized between the hydrant and the 
Contractor’s equipment. The Engineer will record monthly meter 
readings and provide to the City. 

5. The Contractor shall not connect to any portion of the City’s water 
distribution without prior approval by the City. 

 
B. Electricity: 

1. Provide necessary temporary wiring and, upon completion of the Work, 
remove such temporary facility. 

2. Provide and pay for electricity used in construction. 
 

C. Heating:  Provide and maintain heat necessary for proper conduct of operations 
needed in the Work. 

 
2.2 SANITARY FACILITIES 
 

A. Provide temporary sanitary facilities meeting federal, state, and local health 
department requirements. 
1. Maintain in a sanitary condition at all times. 

 
2.3 ENCLOSURES 
 

A. Provide and maintain for the duration of construction all scaffolds, tarpaulins, 
canopies, warning signs, steps, platforms, bridges, and other temporary 
construction necessary for proper completion of the Work in compliance with 
pertinent safety and other regulations. 

 
2.4 TEMPORARY FENCING 
 

A. Provide and maintain for the duration of construction a temporary fence of design 
and type needed to prevent entry onto the Work by the public. 

 
B. Jacking and receiving pit fences. 

1. As outlined in Section 33 05 23 of these Specifications. 
 
2.5 PROJECT SIGNS 
 

A. Prior to start of construction, provide, erect, and maintain a project sign at the job 
site where directed by the Engineer or as shown on the Drawings. 
1. Maintain in good condition throughout the construction period. 
2. In cases where the construction site covers a large area, a sign should be 

placed in an easily visible location near where the work is being performed 
(e.g. entrance to the neighborhood, along a main road through town, etc.).  
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B. Provide project sign in compliance with IEPA’s signage requirements for SRF 
funded projects. Guidance is available here: 
https://epa.illinois.gov/content/dam/soi/en/web/epa/topics/grants-loans/state-
revolving-fund/documents/SIGNAGE-INSTRUCTIONS.pdf. Project sign should 
include: 
1. Project Name “funded by Bipartisan Infrastructure Law” 
2. Investing in America emblem 
3. Illinois EPA logo 
4. USEPA logo 
5. Owner’s logo 

 
C. To increase public awareness of projects serving communities where English is 

not the predominant language, translate the language on signs (excluding the EPA 
logo or seal) into the appropriate non-English language(s).  

 
D. Except as otherwise specifically approved by the Engineer for identification of 

subcontractors and directions for delivery of materials, do not permit other signs or 
advertising on the job site. 

 
E. Remove and dispose of all signs at the completion of the project. 

 
2.6 FIRE EXTINGUISHERS 
 

A. Provide and maintain not less than two fire extinguishers, multi-purpose dry 
chemical type with UL rating of 4A-60 B:C, 10-pound capacity, Amerex Model 
ABC, or equal, enclosed in suitable protecting cabinets and conveniently located 
for proper protection. 

 
 
PART 3 - EXECUTION 
 
3.1 MAINTENANCE AND REMOVAL 
 

A. Maintain temporary facilities and controls as long as needed for safe and proper 
completion of the Work. 

 
B. Remove such temporary facilities and controls as rapidly as progress of the Work 

will permit, or as directed by the Engineer. 
 
3.2 DUST AND MUD CONTROL 
 

A. Take necessary precautions to control dust and mud associated with the Work, 
subject to the approval of the Engineer. 
1. In dry weather, spray dusty areas daily with water in order to control dust. 
2. Apply calcium chloride having a minimum chemical content of 77 percent 

calcium chloride at an application rate of 3 pounds per square yard of 
surface covered at locations as directed by the Engineer. 

 

https://epa.illinois.gov/content/dam/soi/en/web/epa/topics/grants-loans/state-revolving-fund/documents/SIGNAGE-INSTRUCTIONS.pdf
https://epa.illinois.gov/content/dam/soi/en/web/epa/topics/grants-loans/state-revolving-fund/documents/SIGNAGE-INSTRUCTIONS.pdf
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B. Take necessary steps to prevent the tracking of mud onto adjacent streets and 
highways. 
1. Wash mud resulting from the construction traffic off the adjacent streets 

and highways. 
2. Clean all permanent roadways used for construction activities by using 

motorized street sweeper that utilizes vacuum and water to pick up debris, 
when directed by Engineer. 

 
3.3 TRAFFIC CONTROL 
 

A. Protect and maintain traffic by the proper use of barricades, warning lights, flares, 
and necessary traffic control and safety devices, conforming to federal, state, and 
local regulations regarding their use. 

 
B. Use forms of traffic control on public roadways required by the construction 

operations in accordance with the "Manual on Uniform Traffic Control Devices for 
Streets and Highways", Articles 107.09 and 107.14 of the IDOT "Standard 
Specifications", and the "Highway Standards". 

 
C. Unless the Contractor has obtained written permission from the Engineer to 

temporarily close any street, alley, or other traveled way, keep such traveled way 
open to traffic on the existing pavement. 

 
D. Maintain alternating one-way traffic from opposing directions during working hours. 

At all other times, provide sufficient width within existing shoulders or curbs to 
permit one lane of traffic in each direction. 

 
E. Ensure that all barricades, warning signs, lights, and other devices are operational 

24 hours each day, including Sundays and holidays, during the time the contract 
is in force. 
1. In the event of severe weather conditions, provide any additional personnel 

necessary to properly maintain all traffic control devices. 
 

F. At the preconstruction meeting, furnish the name of the individual in the 
Contractor's direct employ who is to be responsible for the installation and 
maintenance of the traffic control for this project. 
1. If the actual installation and maintenance are to be accomplished by a 

Subcontractor, obtain the Engineer's consent at the time of the 
preconstruction meeting. 

2. The Owner will provide the Contractor with the name of its representative 
who will be responsible for the administration of the traffic control plan. 

 
G. Provide access to private driveways at all times except during pipeline installation 

across a driveway. 
1. Keep driveway closure times to an absolute minimum. 
2. Warn homeowners 24 hours in advance of a driveway closure, and again 

just prior to closing to allow homeowners to move their vehicles. 
3. Maintain access for emergency vehicles at all times. 
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H. Provide access to commercial or industrial driveways at all times except during 
pipeline installation across a driveway. 
1. Keep driveway closure times to an absolute minimum. 
2. If two driveway entrances exist, keep one driveway open at all times. 
3. Establish schedule for driveway closures with commercial or industrial 

establishments that will not obstruct passage of employees or customers 
during heavy use period. 

4. Maintain access for emergency vehicles at all times. 
 
3.4 SECURITY 
 

A. Take whatever measures are necessary to protect the safety of the public, 
workmen, and materials. 
1. Provide inspection of work area daily. 
2. Provide the security of the site, both day and night. 

 
3.5 RIGHT-OF-WAY AND PROPERTY LINE CONTROL 
 

A. Protect all right-of-way markers, property line iron pins, and easement iron pins 
during construction. 
1. Flag such control points prior to construction, and protect the points during 

the course of construction. 
 

B. Establish tie-down control for any right-of-way markers or iron pins that may be 
lost or damaged during the work. 

 
C. Re-establish any right-of-way markers or iron pins that are lost or damaged during 

construction, after completion of restoration work. 
 

D. Provide the services of a Registered Land Surveyor for replacement of lost 
markers and pins. 
1. The cost for this work will be considered incidental to the Contract, and no 

additional compensation will be allowed. 
 
3.6 WORK BOUNDARY FENCE 
 

A. Provide fence along edges of all easement limits, shaft work zones, and access 
roads to delineate limit of Contractor's Work area, where indicated on the 
Drawings. 

 
B. Maintain fences until removal is approved by Engineer. 

1. Provide 6-foot tall chain link fence in place of standard work boundary fence 
where indicated on the Drawings. 

 
 

END OF SECTION 
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SECTION 01 62 13 
 

AMERICAN IRON AND STEEL DOCUMENTATION 
 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. Comply with the American Iron and Steel provisions of the Consolidated 
Appropriations Act of 2014. 

 
B. Provide documentation verifying compliance with the requirements of the 

American Iron and Steel provisions of the Consolidated Appropriations Act of 2014, 
including, but not limited to, requirements described in this Section. 

 
C. Related work: 

A. Documents affecting work of this Section include, but are not limited to, 
General Conditions, Supplementary Conditions, and Division 01 - General 
Requirements of these Specifications. 

 
D. References – (Reserved). 

 
1.2 SUBMITTALS 
 

A. Provide Attachment 01 62 13-01 Step Certification of American Iron and Steel 
Compliance for each product and/or material from each handler (supplier, 
fabricator, manufacturer, processor, etc.) of the iron and steel products subject to 
American Iron and Steel requirements certifying that their step in the process was 
domestically performed. 
1. Multiple certifications are required for products and/or materials which have 

more than one entity involved from iron and/or steel production through 
final product and/or material completion ready for delivery. 

 
B. Provide a list of project specific items subject to American Iron and Steel 

requirements. 
1. Submit list prior to submission of the first Application for Payment, but no 

later than 7 calendar days after the date of the Pre-Construction Meeting. 
2. Include in the list: 

a. Item identification. 
b. Related specification section. 
c. Paragraph number. 
d. Installation location. 
e. Identification of which waivers will apply, if any: 

(1) De Minimis Waiver. 
(2) Minor Components Waiver. 
(3) Short Term National Product Waiver. 
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(4) Pig Iron and Direct Reduced Iron Waiver. 
(5) Project Specific Waiver. 

3. Provide updates to list at each application for payment. 
 

C. Preliminary Documentation submittal: 
1. For items requiring shop drawings: 

a. Provide a draft example Attachment 01 62 13-01 submittal at time 
of shop drawing submittal. 
(1) Include a separate declaration on company letterhead from 

each entity in the chain of custody declaring ability and 
intent to meet the requirements of the American Iron and 
Steel provisions.  

2. For items not requiring shop drawings: 
a. Provide a draft example Attachment 01 62 13-01 submittal no later 

than sixty days prior to shipment. 
(1) Include a separate declaration on company letterhead from 

each entity in the chain of custody declaring ability and 
intent to meet the requirements of the American Iron and 
Steel provisions.  

 
D. Final Documentation Submittal: 

1. Provide submittal of final Attachment 01 62 13-01 compliance 
documentation no later than 7 calendar days prior to shipment. 

 
E. De Minimis Final Utilization and Certification Form: 

1. Update Attachment 01 62 13-02 monthly. 
2. Submit updated Attachment 01 62 13-02 with each pay request. 
3. Submit final Attachment 01 62 13-02 at substantial completion for the 

record of the Owner. 
 

F. Comply with pertinent provisions of Section 01 33 01. 
 
1.3 QUALITY ASSURANCE – (Reserved). 
 
1.4 DELIVERY, STORAGE, AND HANDLING – (Reserved). 
 
1.5 SITE CONDITIONS – (Reserved). 
 
1.6 MAINTENANCE – (Reserved). 
 
 
PART 2 - PRODUCTS – (Reserved). 
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PART 3 - EXECUTION 
 
3.1 AMERICAN IRON AND STEEL CONFERENCE: 

 
A. Schedule conference with Owner and Engineer. 

 
B. The purpose of the conference is to review: 

1. The Contractor’s list of items subject to American Iron and Steel 
requirements. 

2. The procedure for preparation, preliminary submittal, and final submittal of 
Step Certifications for: 
a. Items requiring shop drawings. 
b. Items not requiring shop drawings. 

3. Examples of step certifications. 
4. Engineer’s procedure for review of Step Certifications. 
5. The dates the Contractor intends to submit Preliminary Documentation and 

Final Documentation, especially for those items that do not require shop 
drawings and are needed early in the construction process. 

6. The De Minimis Final Utilization and Certification Form (Attachment 
01 62 13-02) and how Contractor is to use it to track De Minimis items. 

7. Project Specific Waivers, if any, that the Contractor intends to pursue. 
 

C. Complete American Iron and Steel Conference on or before the 75th day of the 
Contract Time. 
 

D. The accepted list will be used to track American Iron and Steel certification 
submittals by the Contractor. 

 
 

END OF SECTION 
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ATTACHMENT 01 62 13-01 
STEP CERTIFICATION OF AMERICAN IRON AND STEEL COMPLIANCE 

 
 
 
 
[The following information is provided as a sample letter of step certification for American iron 
and Steel compliance. Documentation must be provided on company letterhead.  Provide a 
separate certification from each entity in the chain of production of the product and/or 
material from source iron and/or steel production through completed product and/or 
material.] 
 
Date 
 
Company Name 

Company 

Address City, 

State Zip 

Subject: American Iron and Steel Step Certification for Project L17-6079 
2025 Lead Service Line Replacement Plan 
City of Joliet, Illinois 

 
I, (company representative), certify that the (list processes here: melting, bending, forming, 
rolling, drawing, finishing, coating, galvanizing, cutting, etc.) processes for (manufacturing or 
fabricating) the following products and/or materials shipped or provided for the subject project 
are in full compliance with the American Iron and Steel requirement as mandated in EPA’s State 
Revolving Fund Programs. 
 
Item, Products and/or Materials: 
 

1.   Xxxx 
2.   Xxxx 
3.   Xxxx 

 
Such processes took place at the following location(s): 
 
 
  
 
If any of the above compliance statements change while providing material to this project 
we will immediately notify the prime Contractor and the Engineer. 
 
Signed by company representative 
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ATTACHMENT 01 62 13-02 
DE MINIMIS FINAL UTILIZATION AND CERTIFICATION FORM 

 
 

Public Law 114-113, the “Consolidated Appropriations Act 2016" and subsequent “Continuing Resolutions” passed by Congress 
require the use of American Iron & Steel in SRF-funded projects. Under the authority of the Consolidated Appropriations Act 
2016, the EPA has issued a public interest waiver for De Minimis incidental components. The assistance recipient wishing to use 
this waiver should consult with their contractor(s) to maintain an itemized list of components covered under De Minimis. At the 
conclusion of the project, this form should be completed and retained by the loan applicant. A copy must be provided to the 
Agency if requested. It is strongly recommended that you maintain a list as the project progresses. Please print clearly or type. 

         
Loan Recipient:                  

         
Project Name:              Loan No.    

         
NOTE:  The De Minimis waiver is only applicable to the cost of materials for the entire project. Do not include other project costs 

(labor, installation costs, etc.) in the "Total Cost of Materials".  The cost of a material must include delivery to the site and any 
applicable tax. Must have sufficient documentation to support all costs included in this calculation. 

Funds used for de minimis incidental components cumulatively may comprise no more than a total of 5 percent of the total cost 
of the materials used in and incorporated into a project; the cost of an individual item may not exceed 1 percent of the total cost 

of the materials used in and incorporated into a project. 

Total Cost of Materials:   5% Limit:   1% limit:   

 

Manufacturer & 
Component Description 

Part/Model # Quantity  
(if applicable) 

Cost per Unit 
(if applicable) 

Component's 
Total Cost 

How is Cost 
Documented?* 
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Manufacturer & 
Component Description 

Part/Model # Quantity  
(if applicable) 

Cost per Unit 
(if applicable) 

Component's 
Total Cost 

How is Cost 
Documented?* 

            

            

            

            

Use additional sheets as necessary Total De Minimis Cost of Components:   
  

* Documentation must demonstrate confirmation of the components' actual costs (invoice, etc.). 

Completed by:        
Name:           Title:   

Signature:           Date:   
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ATTACHMENT 01 62 13-03  
LIST OF IRON AND STEEL PRODUCTS 

 
 

The following is a list of commonly used iron and steel products covered by the American Iron 
and Steel requirement is attached. Refer to Section 436 (a) – (f) of the Consolidated 
Appropriations Act, 2014 and https://www2.illinois.gov/epa/Documents/iepa/grants-loans/state-
revolving-fund/ais-guidance.pdf for additional guidance. 
 
Iron and Steel Products: 

• Lined or unlined pipes or fittings;  
• Manhole Covers;  
• Municipal Castings (defined in more detail below);  
• Hydrants; 
• Tanks;  
• Flanges; 
• Pipe clamps and restraints;  
• Valves; 
• Structural steel (defined in more detail below);  
• Reinforced precast concrete; and 
• Construction materials (defined in more detail below) 

 
Municipal Castings 

• Access Hatches 
• Ballast Screen 
• Benches (Iron or Steel) 
• Bollards 
• Cast Bases 
• Cast Iron Hinged Hatches, Square 

and Rectangular 
• Cast Iron Riser Rings 
• Catch Basin Inlet 
• Cleanout/Monument Boxes 
• Construction Covers and Frames 
• Curb and Corner Guards 
• Curb Openings 
• Detectable Warning Plates 
• Downspout Shoes (Boot, Inlet) 
• Drainage Grates, Frames and Curb 

Inlets 
• Inlets 
• Junction Boxes 

• Lampposts 
• Manhole Covers, Rings and Frames, 

Risers 
• Meter Boxes 
• Service Boxes 
• Steel Hinged Hatches, Square and 

Rectangular 
• Steel Riser Rings 
• Trash receptacles 
• Tree Grates 
• Tree Guards 
• Trench Grates 
• Valve Boxes, Covers and Risers 

https://www2.illinois.gov/epa/Documents/iepa/grants-loans/state-revolving-fund/ais-guidance.pdf
https://www2.illinois.gov/epa/Documents/iepa/grants-loans/state-revolving-fund/ais-guidance.pdf
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Structural steel:  
Structural steel is rolled flanged shapes, having at least one dimension of their cross-section three 
inches or greater, which are used in the construction of bridges, buildings, ships, railroad rolling 
stock, and for numerous other constructional purposes. Such shapes are designated as wide-
flange shapes, standard I-beams, channels, angles, tees and zees. Other shapes include H-piles, 
sheet piling, tie plates, cross ties, and those for other special purposes. 
 
Construction materials: 
Construction materials are those articles, materials, or supplies made primarily of iron and steel, 
that are permanently incorporated into the project, not including mechanical and/or electrical 
components, equipment and systems. Some of these products may overlap with what is also 
considered “structural steel”. This includes, but is not limited to, the following products: wire rod, 
bar, angles, concrete reinforcing bar, wire, wire cloth, wire rope and cables, tubing, framing, joists, 
trusses, fasteners (i.e., nuts and bolts), welding rods, decking, grating, railings, stairs, access 
ramps, fire escapes, ladders, wall panels, dome structures, roofing, ductwork, surface drains, 
cable hanging systems, manhole steps, fencing and fence tubing, guardrails, doors, and 
stationary screens. 
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SECTION 01 66 11 
 

STORAGE AND PROTECTION OF MATERIAL AND EQUIPMENT 
 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. Protect products scheduled for use in the Work by means including, but not 
necessarily limited to, those described in this Section. 

 
B. Related work: 

1. Documents affecting work of this Section include, but are not necessarily 
limited to, General Conditions, Supplementary Conditions, and Division 01 
- General Requirements of these Specifications. 

2. Additional procedures also may be prescribed in other Sections of these 
Specifications. 

 
C. References – (Reserved). 

 
1.2 SUBMITTALS – (Reserved). 
 
1.3 QUALITY ASSURANCE – (Reserved). 
 
1.4 DELIVERY, STORAGE, AND HANDLING 
 

A. Comply with the requirements of this Section for off-site storage. 
1. The Engineer reserves the right to visit and observe the off-site storage 

areas. 
 

B. Store equipment and materials in accordance with the manufacturer's instructions. 
 

C. Provide temporary weathertight enclosures to protect products from damage by 
the elements. 

 
D. Protect finished surfaces through which equipment and materials are handled. 

 
E. Provide protection for finished floor surfaces in traffic areas prior to allowing 

equipment or materials to be moved over such surfaces. 
 

F. Maintain finished surfaces clean, unmarred, and suitably protected until accepted 
by the Owner. 

 
G. Do not store plant maintenance equipment, furniture, and laboratory equipment on 

site until they are needed by the Owner or for progress of work. 
 
1.5 SITE CONDITIONS – (Reserved). 
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1.6 MAINTENANCE – (Reserved). 
 
1.7 MANUFACTURERS' RECOMMENDATIONS 
 

A. Except as otherwise approved by the Engineer, determine and comply with 
manufacturers' recommendations on product handling, storage, and protection. 

 
1.8 PACKAGING 
 

A. Deliver products to the job site in their manufacturer's original container, with labels 
intact and legible. 
1. Maintain packaged materials with seals unbroken and labels intact until 

time of use. 
2. Promptly remove damaged material and unsuitable items from the job site, 

and promptly replace with material meeting the specified requirements, at 
no additional cost to the Owner. 

 
B. The Engineer may reject as non-complying such material and products that do not 

bear identification satisfactory to the Engineer as to manufacturer, grade, quality, 
and other pertinent information. 

 
1.9 REPAIRS AND REPLACEMENTS 
 

A. In event of damage, promptly make replacements and repairs to the approval of 
the Engineer and at no additional cost to the Owner. 

 
B. Additional time required to secure replacements and to make repairs will not be 

considered by the Engineer to justify an extension in the Contract Time of 
Completion. 

 
 

END OF SECTION 
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SECTION 01 74 26 
 

PIPELINE CONSTRUCTION SITE CLEANING 
 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. This Section describes requirements for maintaining cleanliness on underground 
pipeline construction projects. 
1. Throughout the construction period, maintain the site at a standard of 

cleanliness as described in this Section. 
 

B. Related work: 
1. Documents affecting work of this Section include, but are not necessarily 

limited to, General Conditions, Supplementary Conditions, and Division 01 
- General Requirements of these Specifications. 

2. In addition to standards described in this Section, comply with requirements 
for cleaning as described in other pertinent Sections of these 
Specifications. 

 
C. References – (Reserved). 

 
1.2 SUBMITTALS 
 

A. Shop Drawing Submittals – (Reserved). 
 

B. Operation and Maintenance Manuals – (Reserved). 
 

C. Certificates and Guarantees – (Reserved). 
 

D. Spare Parts – (Reserved). 
 
1.3 QUALITY ASSURANCE 
 

A. Conduct daily inspections, and more often if necessary, to verify that requirements 
for cleanliness are being met. 

 
B. In addition to the standards described in this Section, comply with pertinent 

requirements of governmental agencies having jurisdiction. 
 
1.4 DELIVERY, STORAGE, AND HANDLING – (Reserved). 
 
1.5 SITE CONDITIONS – (Reserved). 
 
1.6 MAINTENANCE – (Reserved). 
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PART 2 - PRODUCTS 
 
2.1 CLEANING MATERIALS AND EQUIPMENT 
 

A. Provide required personnel, equipment, and materials needed to maintain the 
specified standard of cleanliness. 

 
2.2 COMPATIBILITY 
 

A. Use only the cleaning materials and equipment which are compatible with the 
surface being cleaned, and also capable of providing the cleanliness required. 

 
 
PART 3 - EXECUTION 
 
3.1 PROGRESS CLEANING 
 

A. General: 
1. Retain stored items in an orderly arrangement allowing maximum access, 

not impeding traffic or drainage, and providing required protection of 
materials. 

2. Do not allow accumulation of scrap, debris, waste material, and other items 
not required for construction of this Work. 

3. At least twice each month, and more often if necessary, completely remove 
all scrap, debris, and waste material from the job site. 

4. Provide adequate storage for all items awaiting removal from the job site, 
observing requirements for fire protection and protection of the 
environment. 

5. Daily, and more often if necessary, inspect the site and pick up all scrap, 
debris, and waste material. Remove such items to the place designated for 
their storage. 

6. Weekly, and more often if necessary, inspect all arrangements of materials 
stored on the site.  Restack, tidy, or otherwise service arrangements to 
meet the requirements of Paragraph 3.1 A. 1. above. 

7. Maintain the site in a neat and orderly condition at all times. 
 

B. Daily Cleaning: 
1. Take necessary steps to prevent tracking of mud onto adjacent streets, 

highways, driveways, sidewalks, and other paved areas. 
a. Wash mud resulting from construction traffic off of adjacent 

pavements. 
b. Provide a vacuum/washer/sweeper combination machine to clean 

pavements on a regular basis, and when requested by the 
Engineer. 
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3.2 FINAL CLEANING 
 

A. "Clean", for the purpose of this Article, and except as may be specifically provided 
otherwise, shall be interpreted as meaning the level of cleanliness generally 
provided by skilled cleaners using commercial quality maintenance equipment and 
materials. 

 
B. Prior to completion of the Work, remove from the job site all tools, surplus 

materials, equipment, scrap, debris, and waste.  Conduct final progress cleaning 
as described in Paragraph 3.1 above. 

 
C. Unless otherwise specifically directed by the Engineer, broom and wash clean 

paved areas on the site and public paved areas adjacent to the site. 
1. Completely remove resultant debris. 
2. Provide vacuum/washer/sweeper combination machine if requested by the 

Engineer. 
 

D. Schedule final cleaning as approved by the Engineer to enable the Owner to 
accept a completely clean Work. 

 
 

END OF SECTION
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SECTION 01 77 01 
 

CONTRACT CLOSEOUT 
 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. This Section describes an orderly and efficient transfer of the completed Work to 
the Owner. 

 
B. Related work: 

1. Documents affecting work of this Section include, but are not necessarily 
limited to, General Conditions, Supplementary Conditions, and Division 01 
- General Requirements of these Specifications. 

2. Activities relative to Substantial Completion and Contract closeout are 
described in the General Conditions. 

 
C. References – (Reserved). 

 
1.2 SUBMITTALS 
 

A. Shop Drawing Submittals – (Reserved). 
 

B. Operation and Maintenance Manuals – (Reserved). 
 

C. Certificates and Guarantees – (Reserved). 
 

D. Spare Parts – (Reserved). 
 
1.3 QUALITY ASSURANCE 
 

A. Prior to requesting that the Engineer issue a certificate of Substantial Completion 
in accordance with Paragraph 14.04 or 14.05 of the General Conditions, use 
adequate means to assure that the Work is completed in accordance with the 
specified requirements and is ready for a joint inspection by Owner, Contractor, 
and Engineer. 

 
1.4 DELIVERY, STORAGE, AND HANDLING – (Reserved). 
 
1.5 SITE CONDITIONS – (Reserved). 
 
1.6 MAINTENANCE – (Reserved). 
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1.7 PROCEDURES 
 

A. Substantial Completion: 
1. Prepare and submit the list required by the first sentence of Paragraph 

14.04.A of the General Conditions and submit it along with a written request 
that Engineer issue a certificate of Substantial Completion. 

2. Within a reasonable time after receipt of the list, Owner, Contractor and 
Engineer will jointly inspect the Work to determine status of completion. 

3. Should the Engineer determine that the Work is not substantially complete: 
a. The Engineer will so notify the Contractor, in writing, giving the 

reasons therefore. 
b. Remedy the deficiencies and notify the Engineer when ready for 

reinspection. 
c. Owner, Contractor and Engineer will reinspect the Work. 

4. When the Engineer concurs that the Work is substantially complete: 
a. The Engineer will prepare a tentative "Certificate of Substantial 

Completion," accompanied by the Contractor's list of items to be 
completed or corrected, as verified by the Engineer. 

b. The Engineer will submit the tentative Certificate to the Contractor 
for acceptance. 

c. After Contractor signs and returns the tentative Certificate to 
Engineer, Engineer will submit the tentative Certificate to Owner 
accompanied by a tentative list of items to be completed or 
corrected before final payment. 

d. Owner will have seven days after receipt of the tentative Certificate 
during which to make objection to Engineer as to any provisions of 
the Certificate on attached list. 
(1) If Owner objects, Engineer will consider Owner’s objections. 

If, after considering Owner’s objections, Engineer concludes 
that the Work is not substantially complete, Engineer will, 
within fourteen days after submission of the tentative 
Certificate to Owner, notify Contractor in writing, stating 
reasons therefore.  If, after considering Owner’s objections, 
Engineer considers the Work substantially complete, 
Engineer will within said fourteen days execute and deliver 
to Owner and Contractor, a definitive Certificate of 
Substantial Completion (with a revised tentative list of items 
to be completed or corrected) reflecting such changes from 
the tentative Certificate as Engineer believes justified after 
consideration of any objections of Owner. 

(2) If Owner has no objections, Engineer will within fourteen 
days after submission of the tentative Certificate to Owner 
and Contractor issue a definitive Certificate of Substantial 
Completion. 

e. At the time of delivery of the tentative Certificate of Substantial 
Completion, Engineer will deliver to Owner and Contractor a written 
recommendation as to division of responsibilities pending final 
payment between Owner and Contractor with respect to security, 
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operation, safety, maintenance, heat, utilities, insurance, 
warranties, and guarantees.  Unless Owner or Contractor advise 
the Engineer in writing of any objections within seven days after 
delivery of the tentative Certificate of Substantial Completion, the 
Engineer’s aforesaid recommendation will be binding on Owner and 
Contractor until final payment. 

 
B. Final Completion: 

1. Prepare and submit the notice required by the first sentence of Paragraph 
14.06A of the General Conditions. 

2. Verify that the Work is complete including, but not necessarily limited to, 
the items mentioned in Paragraph 14.07.A of the General Conditions. 

3. Certify that: 
a. Contract Documents have been reviewed. 
b. Work has been inspected for compliance with the Contract 

Documents. 
c. Work has been completed in accordance with the Contract 

Documents. 
d. Equipment and systems have been tested as required, and are 

operational. 
e. Work is completed and ready for final inspection. 

4. Owner, Contractor, and Engineer will make a joint inspection to verify 
status of completion. 

5. Should the Engineer determine that the Work is incomplete or defective: 
a. The Engineer will so notify the Contractor, in writing, listing the 

incomplete or defective work. 
b. The Contractor will remedy the deficiencies promptly, and notify the 

Engineer when ready for reinspection. 
6. When the Engineer determines that the Work is acceptable under the 

Contract Documents, he will request the Contractor to make closeout 
submittals. 

 
C. Closeout submittals include, but are not necessarily limited to: 

1. Project Record Documents described in Section 01 78 39. 
2. Warranties and bonds. 
3. Section 00 65 36 Warranty Form. 
4. Section 00 65 36.03 Contractor’s Affidavit Letter. 
5. Keys and keying schedule. 
6. Spare parts and materials extra stock. 
7. Evidence of compliance with requirements of governmental agencies 

having jurisdiction including but not necessarily limited to: 
a. Certificates of Inspection. 
b. Certificates of Occupancy. 

8. Certificates of Insurance for products and completed operations. 
9. Evidence of payment and release of liens.  
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10. List of subcontractors, service organizations, and principal vendors, 
including names, addresses, and telephone numbers where they can be 
reached for emergency service at all times including nights, weekends, and 
holidays. 

 
D. Final adjustment of accounts: 

1. Submit a final statement of accounting to the Engineer, showing all 
adjustments to the Contract Price. 

2. If so required, the Engineer will prepare a final Change Order showing 
adjustments to the Contract Price which have not been made by previous 
Change Orders. 

 
 

END OF SECTION 
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SECTION 01 78 39 
 

PROJECT RECORD DOCUMENTS 
 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. Throughout progress of the Work, maintain an accurate record of changes in the 
Contract Documents, as described in Paragraph 3.1 below and, upon completion 
of the Work, submit the recorded changes as described in Paragraph 3.2 below. 

 
B. Related work: 

1. Documents affecting work of this Section include, but are not necessarily 
limited to, General Conditions, Supplementary Conditions, and Division 01 
- General Requirements of these Specifications. 

2. Other requirements affecting Project Record Documents may appear in 
pertinent other Sections of these Specifications. 

 
C. References – (Reserved). 

 
1.2 SUBMITTALS 
 

A. Shop Drawing Submittals – (Reserved). 
 

B. Operation and Maintenance Manuals – (Reserved). 
 

C. Certificates and Guarantees – (Reserved). 
 

D. Spare Parts – (Reserved). 
 

E. Comply with pertinent provisions of Section 01 33 01. 
 

F. The Engineer's approval of the current status of Project Record Documents may 
be a prerequisite to the Engineer's approval of requests for progress payment and 
request for final payment under the Contract. 

 
G. Prior to submitting each request for progress payment, secure the Engineer's 

approval of the current status of the Project Record Documents. 
 

H. Prior to submitting request for final payment, submit the final Project Record 
Documents to the Engineer and secure his approval. 

 
1.3 QUALITY ASSURANCE 
 

A. Delegate the responsibility for maintenance of Record Documents to one person 
on the Contractor's staff as approved by the Engineer. 
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B. Accuracy of records: 
1. Thoroughly coordinate changes within the Record Documents, making 

adequate and proper entries on each page of Specifications and each 
sheet of Drawings and other Documents where such entry is required to 
show the change properly. 

2. Accuracy of records shall be such that future search for items shown in the 
Contract Documents may rely reasonably on information obtained from the 
approved Project Record Documents. 

 
C. Make entries within 24 hours after receipt of information that the change has 

occurred. 
 

D. Do not conceal any work until the required information is recorded. 
 
1.4 DELIVERY, STORAGE, AND HANDLING 
 

A. Maintain the job set of Record Documents completely protected from deterioration 
and from loss and damage until completion of the Work and transfer of all recorded 
data to the final Project Record Documents. 

 
B. In the event of loss of recorded data, use means necessary to again secure the 

data to the Engineer's approval. 
1. Such means shall include, if necessary in the opinion of the Engineer, 

removal and replacement of concealing materials. 
2. In such case, provide replacements to the standards originally required by 

the Contract Documents. 
 
1.5 SITE CONDITIONS – (Reserved). 
 
1.6 MAINTENANCE – (Reserved). 
 
 
PART 2 - PRODUCTS 
 
2.1 RECORD DOCUMENTS 
 

A. Job set:  Promptly following receipt of the Owner's Notice to Proceed, secure from 
the Engineer at no charge to the Contractor one complete set of all Documents 
comprising the Contract. 

 
 
PART 3 - EXECUTION 
 
3.1 MAINTENANCE OF JOB SET 
 

A. Immediately upon receipt of the job set described in Paragraph 2.1 A. above, 
identify each of the Documents with the title, "RECORD DOCUMENTS - JOB 
SET". 
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B. Preservation: 
1. Considering the Contract completion time, the probable number of 

occasions upon which the job set must be taken out for new entries and for 
examination, and the conditions under which these activities will be 
performed, devise a suitable method for protecting the job set. 

2. Do not use the job set for any purpose except entry of new data and for 
review by the Engineer. 

3. Maintain the job set at the site of Work where designated by the Engineer. 
 

C. Making entries on Drawings: 
1. Using an erasable colored pencil (not ink or indelible pencil), clearly 

describe the change by graphic line and note as required. 
2. Date all entries. 
3. Call attention to the entry by a "cloud" drawn around the area or areas 

affected. 
4. In the event of overlapping changes, use different colors for the overlapping 

changes. 
 

D. Make entries in the pertinent other Documents as approved by the Engineer. 
 

E. Conversion of schematic layouts: 
1. In some cases on the Drawings, arrangements of conduits, circuits, piping, 

ducts, and similar items, is shown schematically and is not intended to 
portray precise physical layout. 
a. Final physical arrangement is determined by the Contractor, subject 

to the Engineer's approval. 
b. However, design of future modifications of the facility may require 

accurate information as to the final physical layout of items which 
are shown only schematically on the Drawings. 

2. Show on the job set of Record Drawings, by dimension accurate to within 
one inch, the centerline of each run of items such as are described in 
Paragraph 3.1 E. 1. above. 

 
3.2 REVIEW AND SUBMITTAL 
 

A. Submit the completed set of Project Record Documents to the Engineer as 
described in Paragraph 1.2 H. above. 

 
B. Participate in review meetings as required. 

 
C. Make required changes and promptly deliver the final Project Record Documents 

to the Engineer. 
 
3.3 CHANGES SUBSEQUENT TO ACCEPTANCE 
 

A. The Contractor has no responsibility for recording changes in the Work subsequent 
to Final Completion, except for changes resulting from work performed under 
Warranty. 

 
END OF SECTION
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SECTION 31 23 79 
 

TRENCHING, BACKFILLING, AND COMPACTING 
 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. Trench, backfill, and compact as specified herein and as needed for installation of 
underground pipelines and utilities associated with the Work. 

 
B. Related work: 

1. Documents affecting work of this Section include, but are not necessarily 
limited to, General Conditions, Supplementary Conditions, and Division 01 
- General Requirements of these Specifications. 

 
C. References – (Reserved). 

 
1.2 SUBMITTALS 
 

A. Shop Drawing Submittals – (Reserved). 
 

B. Operation and Maintenance Manuals – (Reserved). 
 

C. Certificates and Guarantees – (Reserved). 
 

D. Spare Parts – (Reserved). 
 
1.3 QUALITY ASSURANCE 

 
A. Use adequate numbers of skilled workmen who are thoroughly trained and 

experienced in the necessary crafts and who are completely familiar with the 
specified requirements and the methods needed for proper performance of the 
work of this Section. 
 

B. Use equipment adequate in size, capacity, and numbers to accomplish the work 
in a timely manner. 
 

C. Comply with requirements of governmental agencies having jurisdiction. 
 
1.4 DELIVERY, STORAGE, AND HANDLING 
 

A. Comply with pertinent provisions of Section 01 66 11. 
 
1.5 SITE CONDITIONS – (Reserved). 
 
1.6 MAINTENANCE – (Reserved). 
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PART 2 - PRODUCTS 
 
2.1 GRANULAR PIPE BEDDING AND COVERING MATERIALS 
 

A. Provide well graded, washed, mixture or gravel or crushed stone aggregate free 
of clay, loam, dirt, calcareous or other foreign matter conforming to the IDOT 
“Standard Specifications” gradation No. CA 7 or No. CA 11, or the Standard 
Specifications for Water and Sewer Construction in Illinois, with the following 
gradation: 

 
Sieve Size  Percent Passing 
1½-inch 100% 
1-inch 90 -100% 
1/2-inch 30 - 60% 
No. 4 0 -10% 

 
1. For flexible thermoplastic pipes including sewer pipes, sewage force mains, 

and water mains:  Comply with ASTM D2321, Class I or II as modified 
below. 
a. Exclude sharp angular materials. 
b. Do not use natural rounded or smooth stone or gravel (such as pea 

gravel or similarly rounded materials). 
c. Limit maximum particle size to ½-inch (IDOT CA 15 or CA 16). 
d. Do not use Class II materials in wet conditions. 

2. For rigid pipes, comply with ASTM C12, Bedding Class B. 
 
2.2 GRANULAR BACKFILL 
 

A. Provide granular material. 
1. Granular material:  Use 100 percent crushed stone or gravel complying 

with the IDOT "Standard Specifications" gradation No. CA 6. 
 
2.3 TEMPORARY AGGREGATE PAVEMENT MATERIAL 
 

A. Provide well graded, 100 percent crushed gravel or crushed stone aggregate free 
of clay, loam, dirt, calcareous or other foreign matter conforming to the IDOT 
"Standard Specifications" gradation No. CA 6. 

 
2.4 GEOTEXTILE FABRIC 
 

A. Provide geotextile fabric for separation of granular material and native soil in areas 
where trench is over-excavated to remove unsuitable materials. 
1. Acceptable manufacturers: 

a. Mirafi:  160N. 
b. Synthetic Industries:  601. 
c. Or equal. 
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2.5 WATER MAIN REPAIR 
 

A. Repair water main or water services damaged during construction utilizing 
products of type and manufacturers as approved by the Owner. 

 
B. Pipe couplings for joining of sections of cut water main where a section of new pipe 

is used to replace a broken pipe. 
1. Acceptable manufacturers: 

a. Dresser Style 38. 
b. Smith-Blair CC-441. 
c. Or equal. 

 
C. Repair clamps for broken or cracked pipe and sealing of existing corporation stop 

opening. 
1. Use full-circle single band all stainless steel clamps. 
2. Acceptable manufacturers: 

a. Dresser Style 360. 
b. Smith-Blair 200 Series. 
c. Or equal. 

3. Replace damaged service corporation stops by installation of full-circle 
single band all stainless steel clamps, with service outlet, matching 
manufacturer’s and styles used for repair of a cracked pipe. 

 
2.6 DRAIN TILE REPLACEMENT 
 

A. Replacement pipe:  New pipe of the same size.  Use new PVC SDR-26 pipe per 
ASTM D3034. 

 
B. Utilize flexible couplings with stainless steel bands for connecting new pipe to old 

pipe. 
 

C. Provide CA-6, CA-7, CA-11 aggregate for backfill material. 
 
2.7 PIPE INSULATION 
 

A. Rigid Pipe Insulation: 
1. Provide extruded polystyrene sheathing conforming with ASTM C578, 

Type IV. 
2. Thickness:  2 inches. 
3. R-Value:  10. 
4. Water absorption:  No greater than 0.10% by volume per ASTM C272. 
5. Acceptable product: 

a. Formular Rigid Foam Insulation, Owens-Corning. 
b. Or equal. 
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PART 3 - EXECUTION 
 
3.1 SURFACE CONDITIONS 
 

A. Examine the areas and conditions under which work of this Section will be 
performed.  Correct conditions detrimental to timely and proper completion of the 
Work.  Do not proceed until unsatisfactory conditions are corrected. 

 
3.2 GENERAL CONSTRUCTION REQUIREMENTS 
 

A. Protection of existing facilities: 
1. Unless shown to be removed, protect existing structures, conduits, active 

utility lines and all other facilities shown on the Drawings or otherwise made 
known to the Contractor.  If damaged, repair, replace, or restore to a 
condition equal to or better than the original condition at no additional cost 
to the Owner. 

2. Notify all persons, firms, corporations, or agencies owning or using any 
existing structures, conduits, or utilities which may be affected by the Work 
prior to the start of construction. 

3. Make arrangements to locate, maintain, protect, and/or relocate facilities in 
order to complete the Work. 

4. Make such exploration as is necessary to determine the exact location of 
underground utilities. 

5. Exercise care during the progress of work in the area to prevent damage 
to the utilities. 

6. Whenever it becomes necessary to relocate underground gas mains, 
telephone conduit, or electrical lines or support or relocate utility poles, the 
utility company involved will make such relocation or provide pole support. 
Notify the utility company promptly. 

7. Whenever it becomes necessary to relocate water or other pipes or 
conduits in direct conflict with the proposed pipe (exclusive of culverts) 
which are not shown on the Drawings, obtain the direction from the 
Engineer for the relocation.  Compensation will be allowed only for such 
quantities as directed by the Engineer. 

8. Do not block or obstruct sidewalks, streets, and pavements. 
9. Whenever during construction operations any loose material is deposited 

in the flow line of gutters, drainage structures, or ditches such that the 
natural flow line of water is obstructed, remove this loose material at the 
close of each working day.  At the conclusion of construction operations, 
keep all drainage structures and flow lines free from dirt and debris. 

10. Do not obstruct accessibility of fire hydrants. 
11. Maintain access to adjacent areas at all times. 

 
B. Protection of Trees and Shrubs: 

1. Protect trees and shrubs from damage. 
2. Do not remove trees or shrubs unless authorized in the field by the 

Engineer. 
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3. Where trees which are to remain interfere with normal excavation 
operations, use the following procedures: 
a. Prior to excavation, carefully remove trees with trunk diameters of 

less than 4 inches, shrubs, and other plantings in the way of 
construction. 

b. Do not machine excavate within a distance of three trunk diameters 
or 12 inches (whichever is greater) of any tree, and do not cut roots 
over 2-inch diameter unless approved by the Engineer. 

c. Excavate by hand when closer than three tree trunk diameters or 
12 inches (whichever is greater). 

d. Tree tunneling where necessary to be determined by the Engineer. 
e. Tie back shrubs and tree limbs to prevent loss or damage. 
f. Prune damaged limbs and branches. 
g. Provide plank wrappers wired in place to protect tree trunks from 

being damaged by trench machinery, tractors, or trucks; remove 
protective planking as soon as practical after work in vicinity has 
been completed. 

h. Remove spoil banks from around trees by hand to prevent damage 
to trunks by construction machinery. 

4. Replace trees and shrubs which cannot be protected or are damaged 
during construction: 
a. Replant or replace with stock of like character, quality, variety, size, 

shape, color and condition upon completion of the construction. 
b. Replace 4-inch diameter and larger trees with one 4-inch diameter 

size tree for each 6" of original tree diameter or fraction thereof. 
c. Replace trees smaller than 4-inch diameter and shrubs with same 

kind and type. 
d. As an option, replant trees smaller than 2-inch diameter or shrubs 

which are not damaged. 
5. Remove and replace trees and shrubs which do not survive in good 

condition for a period of 18 months after time of planting. 
 

C. Work on private property: 
1. Construct work on private property within easements obtained by the 

Owner as shown on the Drawings. 
a. The Contractor will be permitted construction privileges within 

construction easement lines as shown on the Drawings. 
b. Perform the work in a manner such as to minimize damage to 

lawns, shrubs, trees and other plantings, driveways, sidewalks, 
fences, outbuildings, and any other miscellaneous improvements, 
using proper size and type of equipment. 

c. The Engineer has the authority to prohibit the use of any equipment 
which in his judgment is too large or otherwise unsuitable for the 
conditions of the work on private property. 

2. Remove and replace fences, outbuildings and other miscellaneous 
improvements in the way of construction to the satisfaction of the property 
owner. 
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3. When working in cultivated fields or gardens, remove original topsoil to a 
depth of 12 inches prior to excavation, and replace the topsoil to its original 
depth and grade upon completion of trench backfill. 

4. Restore the private property to its original condition or better, free of debris, 
stones and excess materials. 

 
3.3 TRENCHING 
 

A. Do not advance trench excavation more than 50 feet ahead of completed pipe 
installation except as approved by the Engineer. 

 
B. Provide and maintain sheeting, shoring, and bracing necessary for protection of 

the Work, adjacent property, and for the safety of personnel. 
1. Remove temporary sheeting and bracing after backfilling to an elevation 

which will prohibit caving of exposed sidebanks. 
2. Fill voids left by the withdrawal of sheeting with compacted sand. 
3. The Engineer may direct that supports in trenches be cut off at any specific 

elevation to protect adjacent facilities or property.  Compensation for 
support left in place will be negotiated. 

4. No extra payment will be made for the supports left in place without the 
direction of the Engineer. 

5. Do not leave supports within 4 feet of the ground or pavement surface in 
place without the permission of the Engineer. 

 
C. Provide pumping, bailing, wellpointing, and construct ditches and dikes required to 

dewater and drain ground water, sewage, or stormwater to keep the excavation 
and site dry for the completion of the Work. 

 
D. Excavation: 

1. Excavate by open cut unless otherwise indicated on the Drawings. 
2. Excavate trenches to the depths and grades necessary for the pipelines 

with allowances for bedding material. 
a. Comply with the following minimum depth of cover unless otherwise 

noted on the Drawings. 
b. Water pipelines:  6 feet. 
c. Sewage and sludge pressure piping:  5 feet. 
d. Air and gas piping:  3 feet. 
e. Electrical or wiring conduits and cables:  30 inches. 

3. Over-excavate organic, soft, spongy, or otherwise unsuitable soils found at 
or below the bottom of the trench to meet firm subsoil or as directed by the 
Engineer. 
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4. Comply with the following maximum trench widths at the top of pipelines: 
 

Nominal 
Pipe Sizes Trench Widths 
(inches)         (inches)  
12 or smaller 30 
14 - 18 36 
20 - 24 42 
27 - 30 48 
33 and larger 1-1/3 times pipe OD 

 
3.4 EXCAVATION FOR APPURTENANCES 
 

A. Excavate for manholes and similar structures to the depths as shown on the 
Drawings and to a distance sufficient to leave at least 12 inches clear between 
outer surfaces and the embankment or shoring that may be used to hold and 
protect the banks. 

 
B. Over-depth excavation beyond depths indicated on the Drawings that has not been 

directed will be considered unauthorized.  Fill with sand, gravel, or lean concrete 
as directed by the Engineer, and at no additional cost to the Owner. 

 
3.5 BEDDING AND COVERING OF PIPE 
 

A. General: 
1. Bedding is defined as the shaped and tamped material which supports the 

pipes.  Covering is defined as the compacted material which protects and 
covers the pipes. 

2. Provide continuous bedding and covering for underground pipelines, 
except where concrete encasement, concrete cradles, boring or jacking are 
indicated. 
 

B. Pipe bedding: 
1. Provide compacted granular pipe bedding and covering material with a 

minimum thickness of 4 inches under pipe barrels and 2 inches under bells. 
2. Wherever the trench is over-excavated due to the removal of unsuitable 

material, refill the excavated area to the bottom of the pipe bedding with 
material conforming to the IDOT "Standard Specifications" gradation No. 
CA 1 as indicated in the “Open Cut Pipeline Installation – Unsuitable 
Material Removal/Replacement Detail”. 
a. Removal and replacement of material, or unsuitable material, to a 

depth of one foot below the bottom of the pipe barrel is considered 
incidental to installation of the pipe. 

3. Wherever the trench is over-excavated to remove unsuitable material, 
install geotextile fabric between native soil and granular material: 
a. Install fabric to cover bottom and sides of trench to heights as 

follows: 
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(1) For all flexible pipe and rigid pipe 24-inch and smaller: to 
envelop entire bedding and covering material and overlap 
1-foot at the top. 

(2) For rigid pipe 27-inch and larger: to cover bedding material 
and from sides of trench to edge of pipe. 

(3) Where undercut is of a depth that requires more than one 
piece of fabric to provide envelope, provide sewn seams 
between sections of fabric. 

4. Wherever two or more pipes or conduits are placed in the same trench or 
excavated area, backfill the trench with granular pipe bedding and covering 
material to support the uppermost pipe or conduit. 

5. Provide sand bedding with a minimum thickness of 3 inches under 
electrical and wiring conduits and cables. 

 
C. Pipe covering: 

1. Following placement of pipe and inspection of joints, provide compacted 
granular pipe bedding and covering material for the full width of the trench 
to the following levels unless otherwise shown on the Drawings: 
a. To 12 inches above the top of the pipe for all pipe sizes. 

2. Place granular pipe bedding and covering material in uniform loose layers 
not exceeding 8 inches thick. 
a. Compact each layer firmly by ramming or tamping with tools 

approved by the Engineer in such a manner as not to disturb or 
injure the pipe to yield a minimum density of 95 percent of maximum 
dry density as determined according to ASTM D1557 or AASHTO-
T180. 

3. Where trench is widened by installation of structures, jacking pits, or tunnel 
shafts, extend bedding and covering materials to total width of excavations 
and compact as noted in following section. 
a. As a contractor’s option, to eliminate compacting of the material, 

replace bedding and covering material with flowable fill at no 
additional cost to Owner. 

 
3.6 TRENCH BACKFILLING AND COMPACTING 
 

A. General: 
1. Backfill trench from the top of pipe cover to topsoil, paving subgrade, or 

foundation level. 
2. If trenches settle during the period of construction and within the guarantee 

period of the work, fill trench back to the surrounding grade, and restore 
the surfaces. 

 
B. For trench in lawns, parkways, and other improved areas not subject to vehicular 

traffic: 
1. Backfill with excavated materials in uniform loose layer not exceeding 12 

inches thick. 
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2. Compact each layer of trench backfill materials to yield a minimum of 85 
percent of maximum dry density as determined according to ASTM D1557 
or AASHTO-T180. 

 
C. For trench in unimproved areas and cultivated fields: 

1. Backfill with excavated materials. 
2. Provide crowned surface to compensate for settlement. 

 
D. For trench in streets, parking areas, driveways, sidewalks, curb and gutter, or 

within 2 feet of any proposed curb and gutter, sidewalk, or other paved areas: 
1. Backfilling with granular backfill materials: 

a. Place in uniform loose layer not exceeding 12 inches thick and 
compact with vibrating roller or equivalent. 

b. Water jetting may be used in lieu of vibratory compaction when 
approved by the Engineer. 

c. Water jetting may not be used in lieu of vibratory compaction.  
d. Fill the top of trenches with temporary aggregate pavement material 

to the depth(s) required to provide aggregate base and pavement 
base, binder and surface courses of the depths(s) shown in the 
Details in the Drawings. 

2. Compacting requirements: 
a. Compact each layer of trench backfill materials to yield a minimum 

density of 90 percent of maximum dry density as determined 
according to ASTM D1557 or AASHTO T-180. 

b. Determine the density of compacted backfill at intervals of not more 
than 500 feet at locations selected by the Engineer. 

c. Comply with the requirements of Sections 311 and 351 of the IDOT 
“Standard Specifications”. 

d. Provide the services of an independent testing laboratory for the 
density tests complying with the pertinent provisions of Section 
01 45 29. 

3. Maintain temporary aggregate pavement level with adjoining pavement 
surfaces until the permanent pavement is placed. 

 
3.7 BACKFILL AND BEDDING FOR APPURTENANCES 
 

A. Provide 3 inches of sand or granular bedding material unless otherwise shown on 
the Drawings. 

 
B. Do not backfill until new concrete has properly cured, and any required tests have 

been accepted. 
 

C. Backfill in lawns and landscaped areas with excavated materials. 
 

D. Backfill in pavement around manholes, catch basins, inlets, valve vaults, and other 
structures as directed by the Engineer with granular backfill materials. 
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3.8 FINISH GRADING 
 

A. General: 
1. Provide finish grading and filling to achieve the lines and grades. 
2. Slope grades to drain away from structures. 
3. Replace culverts damaged during the construction with new culverts of the 

same size and type unless instructed differently in other sections of these 
Specifications. 

 
B. Finish grading: 

1. Except where mounding over trenches is specified, grade smooth areas of 
the Work including previously grassed areas that have been disturbed, and 
adjacent transition areas. 

2. Fill and compact depressions from settlement and round tops of 
embankments and breaks in grade. 

3. Protect newly graded areas from traffic and erosion.  Repair settlement or 
washing away that may occur prior to surface restoration and re-establish 
grades to the required elevations at no additional cost to the Owner. 

 
C. Disposal of waste excavated material: 

1. Remove unsuitable and surplus excavated materials not used for 
backfilling from the project site. 

2. Do not deposit on public or private property without written permission from 
property owner or authorized representative of appropriate public agency. 

 
3.9 WATER MAIN REPAIR 
 

A. Whenever existing water mains and water service pipes are damaged during 
construction, stop the pipe installation work and immediately repair the damaged 
portion of the existing piping. 

 
B. Contact the Engineer and Owner immediately to report the location and extent of 

the damage. 
 

C. Repair the water main with methods complying with the “Standard Specifications 
for Water and Sewer Construction in Illinois”, and any additional requirements 
required by the Owner. 

 
D. Utilize only materials of repair as noted in the products section of this specification 

or as dictated by the Owner. 
 

E. Where water services have been stripped or pulled from the water main, replace 
the corporation stop as instructed by the Engineer and Owner, and replace the 
water service pipe to a point as directed by the Owner. 

 
F. Comply with disinfection requirements as dictated by the Owner. 

 
G. Do not cover the repair until work is inspected and approved by Owner. 
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3.10 PIPE INSULATION 
 

A. Rigid Pipe Insulation: 
1. Place rigid insulation board above the pipe bedding material to the width of 

the trench. 
2. Place rigid insulation board to the required thickness and in the locations 

as shown on the Drawings. 
 
3.11 ROCK EXCAVATION 
 

A. Rock excavation is classified as excavation requiring blasting or jack hammering 
to remove solid rock formations such as boulders, concrete, or solid masonry 
exceeding one cubic yard in volume. 

 
B. Allowable trench width for open trench excavation: 

1. For pipes up to 18 inches ID:  30 inches. 
2. For larger pipes:  The outside diameter of the pipe plus 8 inches. 
3. Pipe bedding:  6 inches below the bottom of the pipe. 
4. Manholes and similar structures not requiring formwork:  1-foot outside 

such structures. 
 

C. Lay pipelines constructed in trenches in rock to the grades shown on the Drawings 
on a continuous bed of compacted gravel or crushed stone. 
1. Dispose of excavated rock; do not use as backfill. 

 
D. Blasting: 

1. Blasting can be performed only with the Owner’s approval. 
2. Comply with rules and regulations of authorities having jurisdiction. 

a. Issue signals of danger before firing a blast. 
b. Do not blast adjacent to any portion of the completed work unless 

proper precautions are taken to protect the work. 
c. Use only persons who are licensed as required by state or local 

regulations, and who are experienced in the techniques of blasting, 
to perform blasting operations. 

3. Repair or reconstruct structures, pipelines, or other property damaged by 
blasting operations. 

 
3.12 DRAIN TILE REPLACEMENT 
 

A. Replace all drain tile disturbed or damaged with new pipe of the same size, at 
same grade and slope, and utilizing flexible couplings for connection to existing 
pipe. 

 
B. Indicate location, depth, and size of drain tile on Job Set of plans. 

 
C. Provide aggregate backfill from bottom of trench to a minimum of 12 inches above 

new drain pipe. 
 



(09/22) 

 
 

TRENCHING, BACKFILLING, AND COMPACTING 
31 23 79-12 (2325880.00) 

D. Inform Engineer immediately when drain tiles are encountered as a part of the 
trenching operation. 
1. Drain tile repair conducted without the observance of the Engineer will not 

be paid for. 
 
 

END OF SECTION 
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SECTION 32 10 00.19 
 

STREET, DRIVEWAY, AND SIDEWALK REPLACEMENT 
 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. This Section describes replacement of streets, driveways, curbs and gutters, and 
sidewalks removed or damaged during pipeline construction. 

 
B. Provide base course and surface courses as specified herein, and as needed for 

a complete replacement of all streets, driveways, curbs and gutters, and sidewalks. 
 

C. Construct streets, driveways, concrete curbs and gutters, and sidewalks in 
accordance with IDOT "Standard Specifications for Road and Bridge 
Construction”, hereby referred to as IDOT “Standard Specifications”. 

 
D. Related work: 

1. Comply with only the pertinent provisions of this Section for the type of 
replacement required for the Work. 

2. Documents affecting work of this Section include, but are not necessarily 
limited to, General Conditions, Supplementary Conditions, and Sections in 
Division 01 - General Requirements of these Specifications. 

 
E. References – (Reserved). 

 
1.2 SUBMITTALS – (Reserved). 
 
1.3 QUALITY ASSURANCE – (Reserved). 
 
1.4 DELIVERY, STORAGE, AND HANDLING – (Reserved). 
 
1.5 SITE CONDITIONS – (Reserved). 
 
1.6 MAINTENANCE – (Reserved). 
 
 
PART 2 - PRODUCTS 
 
2.1 BASE COURSE  
 

A. Aggregate: 
1. Provide well graded, 100 percent crushed gravel or crushed stone 

aggregate free of clay, loam, dirt, calcareous or other foreign matter 
conforming to the IDOT "Standard Specifications", gradation No. CA 6. 
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B. Hot-mix asphalt: 
1. Comply with applicable articles of Section 355 of the IDOT "Standard 

Specifications" and the most recent edition of IDOT District 1 Special 
Provisions, “HMA Mixture Design Requirements”, “Ground Tire Rubber 
(GTR) Modified Asphalt Binder”, “Friction Aggregate”, the BDE Special 
Provisions for “Hot-Mix Asphalt Density Testing of Longitudinal Joints”. 
a. Hot-Mix Asphalt Binder Course, IL 19.0, N50. 
b. 4% air voids @ 50 gyrations. 

 
C. Portland Cement concrete: 

1. Comply with applicable articles of Section 353 of the IDOT "Standard 
Specifications" for materials and material preparation. 

 
2.2 SURFACE COURSE 
 

A. Aggregate surface course (Type A or Type B): 
1. Use crushed stone or crushed gravel complying with the IDOT "Standard 

Specifications" Articles 1004.01 and 1004.04 gradation No. CA 6. 
 

B. Hot-mix asphalt:  Comply with applicable articles of Section 406 of the IDOT 
“Standard Specifications” and the most recent IDOT District 1 Special Provisions, 
“HMA Mixture Design Requirements”, “Ground Tire Rubber (GTR) Modified 
Asphalt Binder”, “Friction Agreement” and the BDE Special Provision for “Hot-Mix 
Asphalt Density Testing for Longitudinal Joints”. 
1. Hot-mix asphalt surface course:  Use Hot-mix asphalt Surface Course, Mix 

“D”, N50 (0-10,000 ADT). 
a. Mix type:  IL 9.5 mm. 
b. 4% air voids @ 50 gyrations. 

2. Hot-mix asphalt binder course: 
a. Use Hot-mix asphalt Binder Course, IL-19, N50 (0-10,000 ADT). 

(1) Mixture type:  IL 19.0. 
(2) 4% air voids @ 50 gyrations. 

3. Hot-mix asphalt leveling binder: 
a. Use Hot-mix asphalt Leveling Binder (Machine Method), N50 (0-

10,000 ADT). 
(1) Mixture type:  IL 9.5 mm. 
(2) 4% air voids @ 50 gyrations. 

4. Hot-mix asphalt driveway: 
a. Use Hot-mix asphalt Surface Course, Mix “D”, N50. 

(1) Mixture type:  IL 9.5 mm. 
(2) 4% air voids @ 50 gyrations. 

 
C. Portland Cement concrete pavement: 

1. Comply with applicable articles of Section 420 of the IDOT "Standard 
Specifications" for materials and material preparation. 
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D. Portland Cement concrete driveway pavement: 
1. Comply with Section 423 of IDOT "Standard Specifications" for materials 

and material preparation. 
 

E. Portland Cement concrete walk: 
1. Comply with applicable requirements of Section 424 of the IDOT "Standard 

Specifications". 
 

F. Detectable warnings: 
1. Comply with Section 424.09 of IDOT “Standard Specifications” for 

materials, installation and certification requirements. 
 

2.3 PORTLAND CEMENT CONCRETE DRIVEWAY 
 

A. Comply with applicable requirements of Section 423 of IDOT “Standard 
Specifications”. 

 
2.4 CURB AND GUTTER 
 

A. Portland Cement concrete: 
1. Comply with applicable requirements of Section 606 of the IDOT "Standard 

Specifications”. 
 
2.5 PROTECTIVE COAT 
 

A. Use combination of 50 percent boiled linseed oil and 50 percent petroleum spirits 
by volume. 
1. Comply with Section 1023 of the IDOT "Standard Specifications". 

 
2.6 TEMPORARY HOT-MIX ASPHALT PAVEMENT MATERIAL 
 

A. Provide hot-mix asphalt during summer months while plants are operating. 
 

B. Materials: 
1. Hot-mix asphalt binder or surface course, Mix “D”, N50. 

a. See paragraph 2.2, Hot-mix asphalt binder course and Hot-mix 
asphalt surface course. 

 
C. Provide asphalt (cold-patch) wearing surface during winter months when hot-mix 

is not available. 
 

D. Minimum compacted thickness:  2 inches. 
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2.7 PAVEMENT MARKINGS 
 

A. General: 
1. Comply with IDOT “Standard Specifications” applicable articles of Sections 

780, 781, and 783, for all preparation and materials to remove and replace 
all obstructed pavement markings. 

 
B. Materials - Permanent: 

1. Thermoplastic:  Article 1095.01. 
2. Preformed thermoplastic pavement marking:  1095.05. 
3. Raised reflective pavement markers: Section 1096.01. 

 
C. Materials - Temporary: 

1. Tape:  Comply with IDOT “Standard Specifications” for Road and Bridge 
Construction, Article 1095.06 for materials. 
a. Do not use paint for temporary pavement markings. 

 
 
PART 3 - EXECUTION 
 
3.1 GENERAL CONSTRUCTION REQUIREMENTS 
 

A. Comply with the applicable articles of the following Sections of the IDOT "Standard 
Specifications" except as modified herein: 
1. Base courses: 

a. Aggregate Type A or Type B:  Section 351. 
b. Hot-mix asphalt:  Section 355. 
c. Portland Cement concrete:  Section 353. 

2. Surface courses: 
a. Aggregate, Type A, or Type B:  Section 402. 
b. Hot-mix asphalt:  Section 406. 
c. Portland Cement concrete:  Section 420. 

3. Prime coats:  Section 406. 
4. Curb and gutter:  Section 606. 
5. Portland Cement concrete driveways:  Section 423. 
6. Area Reflective Crack Control Treatment, System A:  Section 443. 
7. Local Quality Assurance/Quality Management QC/QA, Special Provision 

LR-1030-2. 
8. Road Surface Testing: Section 407.09 

 
B. Maintain the temporary pavement material installed during trench backfilling as 

temporary driving surface. 
1. Provide and maintain temporary culverts or other drainage devices. 
2. Shape the road bed to provide positive drainage. 
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3.2 REMOVAL OF EXISTING PAVEMENT SURFACES 
 

A. Remove and dispose of all existing pavement surface materials as necessary to 
complete the Work. 
1. Remove all existing street and driveway pavements, including surfaces, 

bases and stabilized subbases, curbs and gutters, and sidewalks to a width 
of not less than one foot on undisturbed ground on each side of the trench 
excavation. 

2. Saw cut to a full depth to provide a straight line joint between the existing 
pavement, curb and gutter or sidewalk which will remain and the portion to 
be removed and replaced. 
a. Remake the saw cut joint as required at the time of resurfacing. 

3. Do not use any broken pavement, curb and gutter or sidewalk materials for 
backfilling the trench. 

 
3.3 REPLACEMENT OF PAVEMENT SURFACES 
 

A. Reconstruct all street and driveway pavement including surfaces, bases, and 
stabilized sub-bases, curbs and gutters, and sidewalks that are removed or 
damaged as a result of the construction. 
1. Set all manholes, valve vaults, inlets, service boxes, and other structures 

and appurtenances to the established finish grade before pavement 
replacement. 

2. Construct in accordance with the details as shown on the Drawings. 
3. Replace all surface courses, and base courses to match the grade, cross-

section, and thickness of existing, except: 
a. Comply with the minimum thickness as specified herein. 

 
B. Base courses: 

1. Use existing temporary aggregate pavement material installed during 
trench backfilling as aggregate base. 

2. Remove portion of the existing temporary aggregate pavement material 
necessary to install base, binder and surface courses. 
a. Scarify, grade, and shape the aggregate base courses. 
b. Place and compact additional material as directed by the Engineer. 

3. Reuse the removed temporary pavement material for any of the following: 
a. Trench backfill or bedding. 
b. Temporary pavement at another location. 
c. Fill material for subgrade removal and replacement. 
d. Subbase granular material or aggregate base course if the 

Engineer determines that there is not significant segregation or 
contamination of the material and if it is constructed as specified in 
these Specifications. 

4. Replace existing PCC base course with a minimum of 10 inches of Portland 
Cement concrete base course. 

5. Driveway replacement shall include a minimum of 3 inches of aggregate 
base course. 
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3.4 PRIME COATS 
 

A. Bituminous prime coat: 
1. Apply prime coat to all aggregate base courses prior to installation of 

asphalt binder courses at a minimum rate of 0.40 gallons per square yard. 
a. Apply prime coat to saw-cut edges of existing pavement or driveway 

that abuts trench limits, by hand swabbing, if necessary. 
2. Apply prime coat to all existing concrete or asphalt surfaces prior to 

installation of new hot-mix asphalt leveling binder, binder, or surface 
courses at a rate of 0.05 to 0.10 gallons per square yard. 
a. Prime may be eliminated between new binder and surface courses 

only when surface course is applied immediately after binder 
course, when binder has cooled to the appropriate temperature. 

b. Apply prime coat to new binder course if traffic has been allowed 
on binder course prior to installation of surface course at a rate of 
0.10 gallons per square yard. 

3. Do not apply when ambient temperature is less than as specified by IDOT 
Section 406, or when local conditions indicate that rain is imminent. 

 
3.5 SURFACE COURSES 
 

A. Hot-mix asphalt binder courses and surface courses: 
1. Install hot-mix asphalt binder with a minimum thickness of 2½ inches and 

hot-mix asphalt surface courses with a minimum thickness of 1½ inches to 
attain a minimum total thickness of 4 inches. 
a. For hot-mix asphalt driveways, install hot-mix asphalt surface 

course with a minimum of 3 inches. 
b. Install binder and surface course with greater thicknesses if so 

indicated on the Drawings. 
c. Install thick binder courses in lifts approved by Engineer and 

provide steel plate over trenches if necessary to allow cooling. 
2. Repair settled trenches, spalled asphalt, and other defective binder before 

placement of hot-mix asphalt surface course. 
3. Resaw-cut edges of trench limits, if necessary, to provide a clean-straight 

edge prior to installation of hot-mix asphalt surface course. 
 

B. Portland Cement concrete street or driveway pavement: 
1. Replace concrete street pavement with a minimum of 12 inches of Portland 

Cement concrete. 
2. Replace residential concrete driveway pavement with a minimum of 6 

inches of Portland Cement concrete. 
3. Provide steel reinforcing bars equal in size and spacing to reinforcement of 

original pavement. 
4. Provide 6 x 6-W4.0 x W4.0 welded wire fabric if steel reinforcing does not 

exist. 
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5. Provide #4 grade 60 steel dowels around total perimeter of sawcut and 
adjacent curb and gutter where PCC pavement is replaced. 
a. Provide 24-inch long dowels. 
b. Drill existing concrete to a depth of 12 inches and set dowels with 

epoxy. 
c. Space dowels at 24 inches center to center. 

 
C. Aggregate surface courses and driveways: 

1. Replace aggregate surface courses and driveways with a minimum of 8 
inches of surface aggregate. 
 

3.6 CURB AND GUTTER 
 

A. Replace curb and gutter with curb and gutter of the same size and cross-section. 
 

B. Provide protective coat if so directed by the Owner. 
 

C. Provide two 1/2-inch steel reinforcing bars in full length of new curb and gutter and 
two 12-inch long slip dowels extended 6 inches into existing curb and gutter. 

 
3.7 SIDEWALKS 
 

A. Construct to match existing walks. 
 

B. Portland Cement concrete walks: 
1. Erect temporary forms for placement of concrete as specified in Article 

424.05 of the IDOT "Standard Specifications". 
2. Construct in accordance with applicable articles of Section 424 of the IDOT 

"Standard Specifications". 
a. Provide a minimum thickness of 5 inches. 
b. Provide a minimum thickness of 6 inches through residential 

driveway aprons and 8 inches through commercial and industrial 
driveway aprons. 

3. Provide ramps accessible to the disabled in locations as shown on the 
Drawings and in accordance with current IDOT Highway Standard Details. 
a. Refer to IDOT Standard Details 424001, 424006, 424011, 424016, 

424021, and 424026, latest revision. 
4. Provide detectable warnings at ramps as specified in Section 424.09 of 

IDOT’s “Standard Specifications”. 
 
3.8 TEMPORARY ASPHALT PAVEMENT SURFACE 
 

A. Provide a hot-mix asphalt wearing surface for use during the period between 
backfilling the trench and constructing the permanent pavement surface. 

 
B. Provide 2-inch (compacted) minimum wearing surface. 

1. Utilize mechanical tamper, vibrating tamper, or self-propelled roller to 
achieve compaction. 
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2. To facilitate extra compaction by traffic, surface of patch may be finished 
up to 1/2-inch above existing pavement. 

3. Provide smooth, drivable surface, free of ruts or depressions. 
4. Remove all loose materials from edges of patch, and provide temporary 

sawcuts if directed by the Engineer. 
 

C. Utilize premix asphalt (cold patch) wearing surface only during winter months when 
hot-mix asphalt is not available. 
1. Comply with paragraph 3.8 B. when installing asphalt cold-patch. 

 
D. Remove and dispose of all temporary asphalt pavement surface materials at the 

time of permanent pavement construction. 
 
3.9 STRUCTURE ADJUSTMENT 
 

A. Comply with applicable articles of Section 603 of IDOT "Standard Specifications" 
for materials and installation except as modified below: 
1. Do not use steel, ductile iron, or cast iron adjusting rings. 
2. Do not use common brick. 

 
B. Provide watertight joints between concrete adjusting rings, frame, and structure 

when adjusting sanitary sewer manhole frames. 
 
3.10 PAVEMENT MARKINGS 
 

A. General: 
1. Replace all existing pavement markings that are removed or damaged 

during pipe installation operations. 
2. Mark locations (by dimensions) on Job Plan of all existing pavement lane 

markings, turn arrow, stop bars, and parking stall markings prior to 
excavation. 

3. Replace all existing markings after placement of final surfaces. 
4. Replace pavement markings with same kind and type unless otherwise 

noted on the Drawings or in Contract Documents. 
 

B. Removal: 
1. Remove pavement markings or reflectors per applicable articles of IDOT 

"Standard Specifications" Section 783. 
 

C. Temporary - tape: 
1. Use temporary marking tape to delineate temporary lanes of traffic, stop 

bars, or parking stall lanes on temporary asphalt pavement, asphalt base 
courses, and surface courses if indicated on the Drawings or if so directed 
by the Engineer. 

2. Remove temporary marking tape prior to installation of permanent 
markings. 

 
END OF SECTION 
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SECTION 32 92 00.13 
 

LAWNS AND GRASSES 
 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. Provide topsoil, seeding, sodding, and care of grass during establishment period 
for a complete surface restoration of lawns, parkways, and other areas disturbed 
as a result of the construction. 

 
B. Related work: 

1. Documents affecting work of this Section include, but are not necessarily 
limited to, General Conditions, Supplementary Conditions, and Division 01 
- General Requirements of these Specifications. 

 
C. References – (Reserved). 

 
1.2 SUBMITTALS 
 

A. Shop Drawing Submittals – (Reserved). 
 

B. Operation and Maintenance Manuals – (Reserved). 
 

C. Certificates and Guarantees – (Reserved). 
 

D. Spare Parts – (Reserved). 
 
1.3 QUALITY ASSURANCE – (Reserved). 
 
1.4 DELIVERY, STORAGE, AND HANDLING – (Reserved). 
 
1.5 SITE CONDITIONS – (Reserved). 
 
1.6 MAINTENANCE – (Reserved). 
 
 
PART 2 - PRODUCTS 
 
2.1 TOPSOIL 
 

A. Provide a mixture of black dirt having at least 90 percent passing a No. 10 sieve, 
free of large roots, brush, sticks, weeds, and stones larger than 1/4-inch in 
diameter, and any other debris. 
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2.2 AGRICULTURAL LIMESTONE 
 

A. Provide agricultural-grade ground limestone, ground sufficiently fine so that at least 
80 percent will pass through a No. 8 sieve, containing not less than 80 percent 
calcium carbonate equivalent. Moisture content at time of delivery not exceeding 
8 percent. 

 
2.3 FERTILIZER 
 

A. Provide commercial grade fertilizer , having nutrient content of 16 percent nitrogen, 
6 percent phosphorus, and 24 percent soluble potash. 

 
2.4 EROSION CONTROL MATERIALS 
 

A. Excelsior blanket: 
1. Provide excelsior blanket consisting of a machine produced mat of wood 

excelsior of 80 percent 6 inches or longer fiber length. 
2. Provide cover with a 60-day photodegradable extruded plastic 

(polypropylene) or biodegradable natural (jute fiber) mesh netting having 
an approximate minimum opening of 5/8" x 5/8" to maximum opening of 2" 
x 2". 

3. Comply with the following: 
Minimum width:  24 inches. 
Minimum weight:  0.9 lbs./sq.yd. 
Minimum length of roll:  150 feet. 

 
B. Provide 6-inch long staples of 11 gauge wire to hold blanket in place. 

 
2.5 MULCH 
 

A. Vegetative mulch: 
1. Provide vegetative mulch for seeded areas of a high-quality, air-dried straw 

of wheat, rye, oats, beans, or other approved straw, free from grass, broom 
sedge, noxious weeds, and weed seeds detrimental to growth of grass. 

 
B. Hydraulic mulch: 

1. Provide virgin wood cellulose fibers complying with the following properties 
(percent by weight): 
Moisture content 15 
Organic matter, minimum 95 
Water holding capacity 400 
pH 4.3-8.5 
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2.6 SEED 
 

A. Provide new crop seed furnished in standard sealed containers bearing seed tags 
showing purity, germination, and weed seed content, free of all primary noxious 
weed seeds and seeds of other noxious weeds as stipulated in the IDOT Standard 
Specifications, complying with the following minimum requirements: 
Seed Type Purity Pure Live Seed 
Kentucky Bluegrass 97% 80% 
Red Top 90% 78% 
Creeping Red Fescue 97% 82% 
Tall Fescue 98% 83% 
Annual Ryegrass 97% 85% 
Perennial Ryegrass 97% 85% 
Oats 92% 88% 
Winter Wheat 92% 89% 

 
B. In level areas to be used for lawns, use the following seed mixture: 

Seed Type Lbs/Acre 
Kentucky Bluegrass 100 
Perennial Ryegrass 60 
Creeping Red Fescue 40 

 
C. In level and sloped areas where reduced mowing will occur, use the following seed 

mixture: 
Seed Type Lbs/Acre 
Tall Fescue 100 
Perennial Ryegrass 50 
Creeping Red Fescue 40 
Red Top 10 
Annual Ryegrass 15 

 
D. For temporary erosion control seeding, use 130 lbs/acre of oats between March 1 

and July 31 or 130 lbs/acre of winter wheat between August 1 to November 15. 
 
 
PART 3 - EXECUTION 
 
3.1 TOPSOIL PLACEMENT 
 

A. Scarify the compacted subgrade to a depth of 3 inches to receive the topsoil. 
 

B. Spread at least 4 inches of prepared topsoil in areas of new grading raked smooth 
and level. 

 
C. Grade flush with walks, curbs, and paving. 
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3.2 PREPARATION FOR SODDING OR SEEDING 
 

A. Do not start preparation until all other site and utility work and finished grading 
within the areas to be seeded have been completed. 

 
B. Till topsoil to a depth of at least 3 inches and smooth out all surface irregularities 

resulting therefrom.  Leave area free of rocks or hard soil clods which will not pass 
through the tines of a standard garden rake. 

 
C. Take a test of the site soils to determine the need for application of agricultural 

limestone (soil pH less than 7.0).  If agricultural limestone is needed, then at least 
7 days before applying fertilizer, spread lime uniformly in sufficient quantity to 
produce in the soil a pH of 7.0.  Work lime thoroughly into topsoil to a depth of 3 
inches. 

 
D. Apply fertilizer uniformly at a rate of 7 lbs. per 1,000 sq. ft.  Work fertilizer into soil 

prior to seeding or sodding. 
 
3.3 SEEDING 
 

A. Seed all grassed areas disturbed by construction operations and not receiving sod, 
and as indicated on the Drawings. 

 
B. Sow seed between September 1 and November 1, or in spring from time ground 

can be worked until June 1. 
 

C. Apply seed during favorable climatic conditions.  Do not seed in windy weather or 
when soil is very wet.  Sow seed at the rate specified for each seed mixture. 

 
D. Broadcasting seeding method: 

1. Sow seed with mechanical seeder in two directions at right angles to each 
other to achieve an even distribution of seed. 

2. After seeding, rake seed lightly into ground and roll with a roller weighing 
between 100 and 200 pounds per foot of roller width. 

 
E. Hydraulic seeding method: 

1. When seed is applied with a hydraulic seeder, apply at a rate of not less 
than 1,000 gallons of slurry per acre containing the proper quantity of seed 
specified above. 

2. When using a hydraulic seeder, apply the fertilizer in a separate operation. 
 
3.4 TEMPORARY EROSION CONTROL SEEDING 
 

A. Seed all erodible/bare areas with a temporary cover crop within 7 days of 
disturbance, unless the area is to have an alternative temporary or permanent soil 
erosion control measure implemented within 7 days of disturbance, or as directed 
by Engineer.   
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B. Seed bed preparation will not be required if the soil is in a loose conditions.  Light 
disking shall be done if the soil is hard packed or caked.  Fertilizer will not be 
required. 

 
3.5 EXCELSIOR BLANKET  
 

A. Immediately after rolling seeded areas, place erosion control excelsior blanket on 
all seeded areas.  
 

B. Apply erosion control in accordance with the IDOT "Standard Specifications". 
 
3.6 MULCHING SEEDED AREAS 
 

A. Immediately after rolling seeded areas, apply mulch at the rate of 2 tons per acre 
within 24 hours after seeding.  Use vegetative mulch on all seeded areas unless 
hydraulic seeding method is used. 

 
B. If the hydraulic mulch application method is to be used, apply the hydraulic mulch 

at a rate of 2,000 pounds per acre. 
 

C. Apply mulch in accordance with the IDOT Standard Specifications. 
 
3.7 WATERING 
 

A. Immediately after placing erosion control matting or mulch, water seeded areas 
thoroughly with a fine mist spray.  Keep soil thoroughly moist until seeds have 
sprouted and achieved a growth of 1-inch.  For sod, immediately begin watering 
and continually keep moist until the sod has firmly knit itself to the topsoil. 

 
3.8 PROTECTION OF WORK 
 

A. Protect newly seeded and sodded areas from all traffic by erecting temporary 
fences and signs.  Protect slopes from erosion.  Properly and promptly repair all 
damaged work when required. 

 
3.9 APPLICATION OF FERTILIZER 
 

A. Six weeks after completion of seeding or sodding apply granular fertilizer over all 
areas at the rate of 2 lbs. of nitrogen nutrients per 1,000 sq.ft. of area. 

 
3.10 CLEAN-UP 
 

A. At the time of final inspection of work, but before final acceptance, remove from 
seeded and sodded areas all debris, rubbish, excess materials, tools, and 
equipment. 
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3.11 MAINTENANCE 
 

A. Provide watering, mowing, and replanting and continue as necessary until a close 
healthy stand of specified grasses is established. 

 
B. Replace lawns not showing a close uniform stand of healthy specified grasses at 

the end of the guaranty period and maintain until acceptance. 
 
 

END OF SECTION 
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SECTION 33 05 23.16 
 

WATER SERVICES DRILLED UNDER PAVEMENTS 
 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. This Section describes water service pipes installed by the trenchless horizontal 
directional drilling (HDD) method as shown on the Drawings, as specified herein, 
and as needed for a complete installation. 

 
B. Provide labor, materials, tools, and equipment necessary to perform all work 

specified in this Section. 
 

C. Related work: 
1. Documents affecting work of this Section include, but are not necessarily 

limited to, General Conditions, Supplementary Conditions, and Division 01 
- General Requirements of these Specifications. 

 
1.2 SUBMITTALS 
 

A. Comply with pertinent provisions of Section 01 33 01. 
 

B. Submit shop drawings, including: 
1. Manufacturer's data on installation procedures. 

a. Obtain approval prior to beginning work. 
 

C. Submit detailed construction scheduling plan at preconstruction meeting. 
1. Comply with all portions of Section 01 32 16 concerning schedules and 

submittals. 
2. Provide detailed plan of means and methods to maintain clean and safe 

conditions in the event drilling material escapes to surface or adjacent 
storm sewers, including list of material and equipment that will be on-site 
during drilling and pipe insertion. 

 
D. Prepare a written, comprehensive contingency plan to address the response to, 

and clean-up of, hydrofracture (frac-outs) and surface spill events (release events). 
1. Provide and submit the contingency plan at the Preconstruction Meeting in 

accordance with Project Meetings – Section 01 31 19 and Submittals – 
Section 01 33 01. 

 
1.3 GENERAL CONSTRUCTION REQUIREMENTS 
 

A. Comply with the requirements of the permit issued by the controlling agency. 
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B. Provide the insurance and other information required for the above referenced 
permits. 

 
C. Notify the controlling agency of the construction schedule not less than 10 days 

prior to the start of the construction. 
 

D. Coordinate and pay for inspection services by controlling agency. 
 

E. Provide all excavation, pits, installation and removal of tight sheeting, leaving of 
sheeting in place if indicated on the Drawings, backfilling of pits, compaction of 
excavated materials, and providing and compacting granular backfill materials 
where indicated on the Drawings. 

 
 
PART 2 - PRODUCTS 
 
2.1 PIPE 
 

A. Service lines:  Type K soft temper seamless copper water tubing complying with 
ASTM B-88. 

 
B. Water service corporation stops, curb stops, and service boxes:  

1. Comply with Section 33 11 43. 
 
2.2 INSERTION AND RECEIVING PITS 
 

A. Sheeting:  Comply with OSHA requirements. 
 

B. Granular backfill material: 
1. Comply with Section 31 23 79. 

 
2.3 DIRECTIONAL DRILLING SYSTEMS 
 

A. Compact directional drilling systems. 
1. Provide system capable of working in tight conditions. 
2. Acceptable systems: 

a. GRUNDODRILL by TT Technologies, Inc.  
b. Or equal. 

 
B. Pit launched mini-directional drill system. 

1. Provide package system capable of being installed in a pit small enough to 
be inserted in parkway tight conditions. 

2. Acceptable systems: 
a. GRUNDOPIT by TT Technologies, Inc. 
b. GRUNDOPIT K Keyhole by TT Technologies, Inc. 
c. Or equal. 
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PART 3 - EXECUTION 
 
3.1 GENERAL 
 

A. Provide all excavation, insertion and receiving pits, piping, and security. 
 

B. Install pipes. 
1. Location of pipes will be determined in the field at time of construction. 

 
C. Location, protection, repair or replacement of underground utilities will be complete 

responsibility of the Contractor. 
1. No additional compensation will be allowed for damage to underground 

utilities, or time lost due to utility repair or relocation. 
 
3.2 INSERTION AND RECEIVING PITS 
 

A. Provide pits as required to insert drilling equipment and install pipe. 
1. Provide tight sheeting where required to provide protection to public, 

permitting agency and public property, and adjacent utilities. 
2. Comply with OSHA requirements for type, installation, and removal of 

sheeting. 
3. Leave sheeting in place where indicated on the Drawings. 
4. Provide fencing of pits to provide protection to the public and security. 

 
B. Provide pits of length and width as necessary to install pipes and sized to fit area 

available for Work. 
 

C. Provide dewatering as required to allow excavation of pits and installation of pipes. 
1. Provide protection to environment from erosion or sedimentation resulting 

from all pumping operations. 
 

D. Backfilling of pits: 
1. Backfill with compacted special granular backfill materials whenever pit is 

below or within 2 feet of paved surfaces or curb and gutter or where 
indicated on the Drawings. 

2. Backfill with compacted excavated materials where special granular backfill 
material is not indicated. 

3. Comply with compaction requirements outlined in Section 31 23 79. 
4. Re-grade slopes and ditches to match preconstruction condition and 

adjacent area. 
5. Remove all construction debris, materials, excess excavated material, and 

sheeting from construction site upon completion of the Work. 
6. Restore areas disturbed as outlined in Section 32 10 00 for Pavements, 

and Section 32 92 00 for Lawns and Grasses.  
7. Backfill all roadway pits and trenches at the end of each work day. 
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3.3 SERVICE PIPE INSTALLATION 
 

A. Install water service pipe below paved areas by use of directional drilling method. 
 

B. Install water service pipe outside of paved areas by use of open cut methods, in 
compliance with Section 33 11 43 of these Specifications. 

 
C. Make connections to new water main and existing services as outlined in Section 

33 11 43 of these specifications. 
 
 

END OF SECTION 
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SECTION 33 11 43 
 

WATER DISTRIBUTION SYSTEM 
 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. Provide water distribution system as shown on the Drawings, as specified herein, 
and as needed for a complete and proper installation, and in accordance with the 
latest edition of the “Standard Specifications for Water and Sewer Construction in 
Illinois”, except as revised herein. 

 
B. Provide labor, materials, tools, chemicals and equipment necessary to perform the 

pressure and leakage tests and disinfection. 
 
C. Distribute door hangers provided by the Owner at various construction milestones 

of the project, as described in the General Notes. The distribution of door hangers 
is considered incidental to the installation of the new water main and no additional 
compensation will be allowed. 

 
D. Related work: 

1. Documents affecting work of this Section include, but are not necessarily 
limited to, General Conditions, Supplementary Conditions, and Division 01 
- General Requirements of these Specifications. 

 
E. References – (Reserved). 

 
1.2 SUBMITTALS 
 

A. Shop Drawing Submittals – (Reserved). 
 

B. Operation and Maintenance Manuals – (Reserved). 
 

C. Certificates and Guarantees – (Reserved). 
 

D. Spare Parts – (Reserved). 
 

E. Furnish two (2) copies of bacteriological test reports. 
 
1.3 QUALITY ASSURANCE 
 

A. Ensure all brass and bronze alloys supplied with the products contain less than 15 
percent zinc, unless otherwise specified. 
1. Brass that will come in contact with potable water shall contain no more 

than 0.25% lead. 
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a. Brass fittings shall be marked with industry standard marking to 
indicate the amount of lead (no lead, low lead, etc.) in the brass. 

b. Brass for service saddles may contain more than 0.25% lead to 
improve ductility of the saddles. 

 
1.4 DELIVERY, STORAGE, AND HANDLING 
 

A. Comply with pertinent provisions of Section 01 66 11. 
 
1.5 SITE CONDITIONS - (Reserved). 
 
1.6 MAINTENANCE – (Reserved). 
 
 
PART 2 - PRODUCTS 
 
2.1 WATER SERVICES 
 

A. General: 
1. Provide service saddles, corporation stops, curb stops, service boxes, and 

water service tubing. 
2. Comply with the most recent edition of AWWA C800 (or NSF/ANSI 372) for 

service lines and service line appurtenances. 
 

B. Materials: 
1. Service lines:  Type K soft temper seamless copper water tubing complying 

with ASTM B88. 
2. Service saddles: 

a. Provide service saddles on all water mains for services greater than 
1-inch. 

b. Ductile iron water main: Ductile iron, epoxy coated bodies with 
double alloy stainless steel straps and double bolts (four bolts total). 
Mueller DR2A Series or equal.  

c. PVC water main: Stainless steel saddle with O-ring and grade 30 
rubber grid map; Cascade styles CSC2, CS22, or equal. 

3. Corporation stops:   
a. A.Y. McDonald No. 74701BQ,  
b. Mueller B25008N, 
c. Ford FB1000-XX-NL, 
d. Or approved equal. 

4. Curb stops:   
a. A.Y. McDonald No. 76104Q, 
b. Mueller B25155N, 
c. Ford B44-XXX-M-NL, 
d. Or approved equal. 

5. Service boxes:  Tyler 6500 with BBAF valve box stabilizer, or approved 
equal. 
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PART 3 - EXECUTION 
 
3.1 SEWER CROSSING 
 

A. General: 
1. Separate water mains and water service lines from sanitary sewer, storm 

sewers, combined sewers, house sewer service connections, and drains in 
accordance with the “Standard Specifications for Water and Sewer 
Construction in Illinois”. 

2. The Owner will supply a data set with the locations of all known sanitary 
service laterals prior to the start of construction. 

 
B. Water service lines: 

1. Comply with the requirements of water main separation. 
 

C. Sewer manholes: 
1. Do not install water line through sewer manhole. 

 
3.2 WATER SERVICE CONNECTION 
 

A. General: 
1. Make service connections at locations shown on the Drawings or 

determined by the Engineer at the time of construction. 
2. Notify the City’s Public Utilities Department immediately if existing lead 

water services are discovered. 
3. Install water service pipe, corporation stop and curb stop as shown on the 

standard water service installation detail. 
4. Set curb stop on a precast concrete block. 
5. Do not splice the water service pipe. 
6. Sequence of installation:  See TESTING AND INSPECTING section of 

these Specifications for outline of when, in the sequence of construction, 
the corporation stops, curb stops, and service boxes are to be installed, 
leakage tested, and disinfected. 
a. Water service installation work must begin within 5 days of 

satisfactory sample results and IEPA approval. 
 

B. Service boxes: 
1. Install over the curb stop in a truly vertical position. 
2. Set the top of the box flush with the finished grade ground level. 

 
C. Direct tapping of polyethylene-encased D.I.P.: 

1. Wrap two or three layers of polyethylene adhesive tape completely around 
the pipe to cover the tapping machine and chain mounting area. 

2. Make the tap and install the corporation stop directly through the tap and 
polyethylene. 
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3. After making the direct service connection, inspect the entire 
circumferential area for damage and make any necessary repairs. 

4. Wrap the corporation stop and a minimum distance of 3 feet of the copper 
service pipe with polyethylene. 

 
3.3 POLYETHYLENE WRAPPING OF DUCTILE IRON PIPE AND APPURTENANCES 
 

A. Comply with requirements of ANSI/AWWA A21.5-99/C105. 
1. Place polyethylene sheet around the entire circumference of the pipe, tie 

or tape sheet securely to prevent displacement during backfilling. 
2. Wrap all water mains, fittings, valves, fire hydrant leaders, fire hydrants, 

and service lines. 
a. Wrap copper service lines to a point 3 feet from center of water 

main. 
b. Do not block fire hydrant weep hole. 

 
3.4 TESTING AND INSPECTING 
 

A. Hydrostatic tests: 
1. Where any section of a water line is provided with concrete thrust blocking 

for fittings, do not make hydrostatic tests until at least 5 days after 
installation of the concrete thrust blocking, unless otherwise directed by the 
Engineer. 

2. Devise a method for disposal of waste water from hydrostatic tests, and for 
disinfection, as approved in advance by the Engineer. 

 
B. Leakage test: 

1. Conduct a metered leakage test after the pressure test has been 
satisfactorily completed. 

2. Duration of each leakage test:  Two (2) hours. 
3. Subject the new water mains, including valves and hydrants, to a 

hydrostatic pressure of 150 psi. 
4. Test pressure shall not vary by more than ±5 psi for the duration of the test. 
5. Install water meter approved by the Engineer. 

a. Provide double check valve assembly between water meter and 
existing water main. 

6. Maximum allowable leakage:  As recorded by a meter approved by the 
Engineer, with leakage to not exceed the number of gallons per hour (gph) 
as determined by the following formula: 

gph = LD (P½)/133,200 
in which: L = Length of pipe test, in feet 

D = Diameter of water main, in inches 
P = Average pressure, in pounds per square inch (gage) 

7. Should any test of pipe disclose leakage greater than the maximum 
allowable amount, locate and repair the defective joint or joints and then 
repeat the 24-hour metered leakage test until the leakage is within the 
specified allowance, and at no additional cost to the Owner. 
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C. Time for making test: 
1. Except for joint material setting, or where concrete reaction backing 

necessitates a 5 day delay, pipelines jointed with rubber gaskets, 
mechanical, or push-on joints, or couplings may be subjected to hydrostatic 
pressure, inspected, and tested for leakage at any time after partial 
completion of backfill. 

2. Perform the pressure and leakage tests satisfactorily prior to requesting the 
Engineer to witness the official tests. 

3. Notify the Engineer at least 48 hours prior to the time of the requested 
official tests. 

4. Depending on traffic conditions, public hazard, or other reasons, the 
Engineer may direct when to conduct the tests, and may order the tests to 
be made in relatively short sections of water mains. 

 
3.5 PRELIMINARY FLUSHING 
 

A. Prior to disinfection, flush service line as thoroughly as possible. 
1. Flush service until water runs clear. 
2. Provide a minimum flushing velocity of 2.5 feet per second in the water 

main. 
 

B. Coordinate time of flushing with Owner and Engineer, at least 72 hours in advance 
of flushing. 
1. Do not initiate flush without Owner’s permission. 

 
3.6 DISINFECTION 
 

A. General: 
1. After the water main work has been satisfactorily completed and tested, 

disinfect the work in accordance with AWWA C651, and "Standard 
Specifications for Water and Sewer Construction in Illinois" as modified by 
these Specifications. 

 
B. Application of chlorine: 

1. Apply chlorine by gas feed or solution feed chlorinator as approved by the 
Owner. 
a. Provide effective diffusion of the gas or solution into the water. 
b. Provide means for preventing the backflow of water into the feeder. 

2. Chlorine solution: 
a. Apply solution of sodium hypochlorite into one end of the section of 

main to be disinfected while filling the main with water. 
 

C. Requirement of chlorine: 
1. Initial chlorine solution in pipe:  At least 50 mg/L, but not more than 100 

mg/L. 
2. Retain the disinfecting solutions in the work for at least 24 hours. 
3. Chlorine residual after the retention period:  At least 25 mg/L. 
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D. Flushing and testing: 
1. Following chlorination, flush treated water thoroughly from the water mains 

until the chlorine concentration in the water flowing from the main is no 
higher than generally prevailing in the Owner's system, or less than 1 mg/L. 

 
E. After flushing, the Owner will collect two samples on successive days at least 24 

hours apart in sterile bottles treated with sodium thiosulfate.  Notify the Engineer 
and Owner when leakage testing is complete and schedule the time for sample 
collection with the Owner.  Provide materials and support to the Owner in collection 
of samples. 
1. The Owner will perform bacteriological analysis. 
2. Should the initial disinfection result in an unsatisfactory bacterial test, 

repeat the chlorination and sampling procedures until satisfactory results 
are obtained. 

 
F. Swabbing: 

1. Flush and swab the piping, valves, and fittings that must be placed in 
service immediately and cannot be disinfected by the above specified 
methods, with 5 percent solution of calcium hypochlorite prior to assembly. 
a. Secure the Engineer's approval before applying this method of 

disinfection. 
 
 

END OF SECTION 
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APPENDIX: WIFIA SPECIFICATION PACKAGE AND BID 
CONTRACT LANGUAGE 

Last Updated: November 2022 

The is a reference document that provides all necessary contract language for WIFIA funded projects. 
Please note that some of the contract language in this package is required and must be included verbatim 
and some is suggested. For Suggested Contract Language, you may use your own language so long as it 
still ensures that provisions are included to guarantee compliance with the federal requirements. 

EPA MAKES NO CLAIMS REGARDING THE LEGALITY OF THE FEDERAL LANGUAGE PROVISIONS WITH 
RESPECT TO STATE OR LOCAL LAW. 

ECONOMIC AND MISCELLANEOUS AUTHORITIES 

DEBARMENT AND SUSPENSION AND PROHIBITIONS RELATING TO 
VIOLATIONS OF CWA AND CAA WITH RESPECT TO FEDERAL CONTRACTS, 
GRANTS, OR LOANS 
Suggested Contract Language: 

Debarment and Suspension. Contractor certifies that it will not knowingly enter into a contract with 
anyone who is ineligible under the 2 CFR part 180 and part 1532 (per Executive Order 12549, 51 FR 6370, 
February 21, 1986) or who is prohibited under Section 306 of the Clean Air Act or Section 508 of the Clean 
Water Act to participate in the [Project]. Suspension and debarment information can be accessed at 
http://www.sam.gov. Contractor represents and warrants that it has or will include a term or conditions 
requiring compliance with this provision in all of its subcontracts under this Agreement. 

 
NEW RESTRICTIONS ON LOBBYING 
Suggested Contract Language: 

Federal Lobbying Restrictions (31 U.S.C 1352). Recipients of federal financial assistance may not pay any 
person for influencing or attempting to influence any officer or employee of a federal agency, a member 
of Congress, an officer or employee of Congress, or an employee of a member of Congress with respect 
to the award, continuation, renewal, amendment, or modification of a federal grant, loan, or contract. 
These requirements are implemented for USEPA in 40 CFR Part 34, which also describes types of activities, 
such as legislative liaison activities and professional and technical services, which are not subject to this 
prohibition. Upon award of this contract, Contractor shall complete and submit to the City the certification 
and disclosure forms in Appendix A and Appendix B to 40 CFR Part 34. Contractor shall also require all 
subcontractors and suppliers of any tier awarded a subcontract over $100,000 to similarly complete and 
submit the certification and disclosure forms pursuant to the process set forth in 40 CFR 34.110. 

http://www.sam.gov/
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CIVIL RIGHTS, NONDISCRIMINATION, AND EQUAL 
EMPLOYMENT OPPORTUNITY AUTHORITIES 

AGE DISCRIMINATION ACT, SECTION 504 OF THE REHABILITATION ACT, 
TITLE VI OF THE CIVIL RIGHTS ACT OF 1964, AND SECTION 13 OF THE CLEAN 
WATER ACT 
Suggested Contract Language: 

CIVIL RIGHTS OBLIGATIONS. Contractor shall comply with the following federal non-discrimination 
requirements: 

a. Title VI of the Civil Rights Act of 1964, which prohibits discrimination based on race, color, 
and national origin, including limited English proficiency (LEP). (42 U.S.C 2000D, et. seq) 

b. Section 504 of the Rehabilitation Act of 1973, which prohibits discrimination against 
persons with disabilities. (29 U.S.C. 794, supplemented by EO 11914, 41 FR 
17871, April 29, 1976 and EO 11250, 30 FR 13003, October 13, 1965) 

c. The Age Discrimination Act of 1975, which prohibits age discrimination. (42 U.S.C 6101 
et. seq) 

d. Section 13 of the Federal Water Pollution Control Act Amendments of 1972, which 
prohibits discrimination on the basis of sex. 

e. 40 CFR Part 7, as it relates to the foregoing. 

 
EQUAL EMPLOYMENT OPPORTUNITY 
Required Contract Language. Note the requirements include three separate sections to include in contracts: EEO, 
Standard Federal Equal Employment Opportunity Construction Contract Specifications, and Segregated 
Facilities. This language must be included verbatim: 

 

Equal Employment Opportunity (EEO). The Contractor shall comply with Executive Order 11246, entitled 
'Equal Employment Opportunity,' as amended by Executive Order 11375, and as supplemented in 
Department of Labor regulations (41 CFR Part 60). (EO 11246, 30 FR 12319, September 28, 1965) 

Contractor's compliance with Executive order 11246 shall be based on implementation of the Equal 
Opportunity Clause, and specific affirmative active obligations required by the Standard Federal Equal 
Employment Opportunity Construction Contract Specifications, as set forth in 41 CFR Part 60-4. 

During the performance of this contract, the contractor agrees as follows: 

1) The contractor will not discriminate against any employee or applicant for employment because of 
race, color, religion, sex, sexual orientation, gender identity, or national origin. The contractor will 
take affirmative action to ensure that applicants are employed, and that employees are treated during 
employment, without regard to their race, color, religion, sex, sexual orientation, gender identity, or 
national origin. Such action shall include, but not be limited to the following: employment, upgrading, 
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demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or 
other forms of compensation; and selection for training, including apprenticeship. The contractor 
agrees to post in conspicuous places, available to employees and applicants for employment, notices 
to be provided by the contracting officer setting forth the provisions of this nondiscrimination clause. 

2) The contractor will, in all solicitations or advancements for employees placed by or on behalf of the 
contractor, state that all qualified applicants will receive consideration for employment without 
regard to race, color, religion, sex, sexual orientation, gender identity, or national origin. 

3) The contractor will not discharge or in any other manner discriminate against any employee or 
applicant for employment because such employee or applicant has inquired about, discussed, or 
disclosed the compensation of the employee or applicant or another employee or applicant. This 
provision shall not apply to instances in which an employee who has access to the compensation 
information of other employees or applicants as a part of such employee’s essential job functions 
discloses the compensation of such other employees or applicants to individuals who do not 
otherwise have access to such information, unless such disclosure is in response to a formal complaint 
or charge, in furtherance of an investigation, proceeding, hearing, or action, including an investigation 
conducted by the employer, or is consistent with the contractor’s legal duty to furnish information. 

4) The contractor will send to each labor union or representative of workers with which he has a 
collective bargaining agreement or other contract or understanding, a notice, to be provided by the 
agency contracting officer, advising the labor union or workers’ representative of the contractor’s 
commitments under Section 202 of Executive Order No. 11246 of September 24, 1965, and shall post 
copies of the notice in conspicuous places available to employees and applicants for employment. 

5) The contractor will comply with all provisions of Executive Order No. 11246 of Sept. 24, 1965, and of 
the rules, regulations, and relevant orders of the Secretary of Labor. 

6) The contractor will furnish all information and reports required by Executive Order No. 11246 of 
September 24, 1965, and by the rules, regulations, and orders of the Secretary of Labor, or pursuant 
thereto, and will permit access to his books, records, and accounts by the contracting agency and the 
Secretary of Labor for purposes of investigation to ascertain compliance with such rules, regulations, 
and orders. 

7) In the event of the contractor’s noncompliance with the nondiscrimination clauses of this contract or 
with any of such rules, regulations, or orders, this contract may be cancelled, terminated, or 
suspended in whole or in part and the contractor may be declared ineligible for further Government 
contracts in accordance with procedures authorized in Executive Order No. 11246 of Sept. 24, 1965, 
and such other sanctions may be imposed and remedies invoked as provided in Executive Order No. 
11246 of September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or as 
otherwise provided by law. 

8) The contractor will include the provisions of paragraphs (1) through (8) in every subcontract or 
purchase order unless exempted by rules, regulations, or orders of the Secretary of Labor issued 
pursuant to Section 204 of Executive Order No. 11246 of September 24, 1965, so that such provisions 
will be binding upon each subcontractor or vendor. The contractor will take such action with respect 
to any subcontract or purchase order as may be directed by the Secretary of Labor as a means of 
enforcing such provisions including sanctions for noncompliance: Provided, however, that in the event 
the contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor 
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as a result of such direction, the contractor may request the United States to enter into such litigation 
to protect the interests of the United States. [Sec. 202 amended by EO 11375 of Oct. 13, 1967, 32 FR 
14303, 3 CFR, 1966–1970 Comp., p. 684, EO 12086 of Oct. 5, 1978, 43 FR 46501, 3 CFR, 1978 Comp., 
p. 230, EO 13665 of April 8, 2014, 79 FR 20749, EO 13672 of July 21, 2014, 79 FR 42971] 

 
Standard Federal Equal Employment Opportunity Construction Contract Specifications. (41 CFR 60-4.3) 

1) As used in these specifications: 
a) “Covered area” means the geographical area described in the solicitation from which this contract 

resulted; 
b) “Director” means Director, Office of Federal Contract Compliance Programs, United States 

Department of Labor, or any person to whom the Director delegates authority; 
c) “Employer identification number” means the Federal Social Security number used on the 

Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941. 
d) “Minority” includes: 

i) Black (all persons having origins in any of the Black African racial groups not of Hispanic 
origin); 

ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or other 
Spanish Culture or origin, regardless of race); 

iii) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far 
East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and 

iv) American Indian or Alaskan Native (all persons having origins in any of the original peoples of 
North America and maintaining identifiable tribal affiliations through membership and 
participation or community identification). 

2) Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the work 
involving any construction trade, it shall physically include in each subcontract in excess of $10,000 
the provisions of these specifications and the Notice which contains the applicable goals for minority 
and female participation and which is set forth in the solicitations from which this contract resulted. 

3) If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved by the U.S. 
Department of Labor in the covered area either individually or through an association, its affirmative 
action obligations on all work in the Plan area (including goals and timetables) shall be in accordance 
with that Plan for those trades which have unions participating in the Plan. Contractors must be able 
to demonstrate their participation in and compliance with the provisions of any such Hometown Plan. 
Each Contractor or Subcontractor participating in an approved Plan is individually required to comply 
with its obligations under the EEO clause, and to make a good faith effort to achieve each goal under 
the Plan in each trade in which it has employees. The overall good faith performance by other 
Contractors or Subcontractors toward a goal in an approved Plan does not excuse any covered 
Contractor's or Subcontractor's failure to take good faith efforts to achieve the Plan goals and 
timetables. 

4) The Contractor shall implement the specific affirmative action standards provided in paragraphs 7 a 
through p of these specifications. The goals set forth in the solicitation from which this contract 
resulted are expressed as percentages of the total hours of employment and training of minority and 
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female utilization the Contractor should reasonably be able to achieve in each construction trade in 
which it has employees in the covered area. Covered Construction contractors performing 
construction work in geographical areas where they do not have a Federal or federally assisted 
construction contract shall apply the minority and female goals established for the geographical area 
where the work is being performed. Goals are published periodically in the Federal Register in notice 
form, and such notices may be obtained from any Office of Federal Contract Compliance Programs 
office or from Federal procurement contracting officers. The Contractor is expected to make 
substantially uniform progress in meeting its goals in each craft during the period specified. 

5) Neither the provisions of any collective bargaining agreement, nor the failure by a union with whom 
the Contractor has a collective bargaining agreement, to refer either minorities or women shall excuse 
the Contractor's obligations under these specifications, Executive Order 11246, or the regulations 
promulgated pursuant thereto. 

6) In order for the nonworking training hours of apprentices and trainees to be counted in meeting the 
goals, such apprentices and trainees must be employed by the Contractor during the training period, 
and the Contractor must have made a commitment to employ the apprentices and trainees at the 
completion of their training, subject to the availability of employment opportunities. Trainees must 
be trained pursuant to training programs approved by the U.S. Department of Labor. 

7) The Contractor shall take specific affirmative actions to ensure equal employment opportunity. The 
evaluation of the Contractor's compliance with these specifications shall be based upon its effort to 
achieve maximum results from its actions. The Contractor shall document these efforts fully, and shall 
implement affirmative action steps at least as extensive as the following: 
a) Ensure and maintain a working environment free of harassment, intimidation, and coercion at all 

sites, and in all facilities at which the Contractor's employees are assigned to work. The 
Contractor, where possible, will assign two or more women to each construction project. The 
Contractor shall specifically ensure that all foremen, superintendents, and other on-site 
supervisory personnel are aware of and carry out the Contractor's obligation to maintain such a 
working environment, with specific attention to minority or female individuals working at such 
sites or in such facilities. 

b) Establish and maintain a current list of minority and female recruitment sources, provide written 
notification to minority and female recruitment sources and to community organizations when 
the Contractor or its unions have employment opportunities available, and maintain a record of 
the organizations' responses. 

c) Maintain a current file of the names, addresses and telephone numbers of each minority and 
female off-the-street applicant and minority or female referral from a union, a recruitment source 
or community organization and of what action was taken with respect to each such individual. If 
such individual was sent to the union hiring hall for referral and was not referred back to the 
Contractor by the union or, if referred, not employed by the Contractor, this shall be documented 
in the file with the reason therefor, along with whatever additional actions the Contractor may 
have taken. 

d) Provide immediate written notification to the Director when the union or unions with which the 
Contractor has a collective bargaining agreement has not referred to the Contractor a minority 
person or woman sent by the Contractor, or when the Contractor has other information that the 
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union referral process has impeded the Contractor's efforts to meet its obligations. 
e) Develop on-the-job training opportunities and/or participate in training programs for the area 

which expressly include minorities and women, including upgrading programs and apprenticeship 
and trainee programs relevant to the Contractor's employment needs, especially those programs 
funded or approved by the Department of Labor. The Contractor shall provide notice of these 
programs to the sources compiled under 7b above. 

f) Disseminate the Contractor's EEO policy by providing notice of the policy to unions and training 
programs and requesting their cooperation in assisting the Contractor in meeting its EEO 
obligations; by including it in any policy manual and collective bargaining agreement; by 
publicizing it in the company newspaper, annual report, etc.; by specific review of the policy with 
all management personnel and with all minority and female employees at least once a year; and 
by posting the company EEO policy on bulletin boards accessible to all employees at each location 
where construction work is performed. 

g) Review, at least annually, the company's EEO policy and affirmative action obligations under these 
specifications with all employees having any responsibility for hiring, assignment, layoff, 
termination or other employment decisions including specific review of these items with onsite 
supervisory personnel such as Superintendents, General Foremen, etc., prior to the initiation of 
construction work at any job site. A written record shall be made and maintained identifying the 
time and place of these meetings, persons attending, subject matter discussed, and disposition of 
the subject matter. 

h) Disseminate the Contractor's EEO policy externally by including it in any advertising in the news 
media, specifically including minority and female news media, and providing written notification 
to and discussing the Contractor's EEO policy with other Contractors and Subcontractors with 
whom the Contractor does or anticipates doing business. 

i) Direct its recruitment efforts, both oral and written, to minority, female and community 
organizations, to schools with minority and female students and to minority and female 
recruitment and training organizations serving the Contractor's recruitment area and 
employment needs. Not later than one month prior to the date for the acceptance of applications 
for apprenticeship or other training by any recruitment source, the Contractor shall send written 
notification to organizations such as the above, describing the openings, screening procedures, 
and tests to be used in the selection process. 

j) Encourage present minority and female employees to recruit other minority persons and women 
and, where reasonable, provide after school, summer and vacation employment to minority and 
female youth both on the site and in other areas of a Contractor's work force. 

k) Validate all tests and other selection requirements where there is an obligation to do so under 41 
CFR part 60-3. 

l) Conduct, at least annually, an inventory and evaluation at least of all minority and female 
personnel for promotional opportunities and encourage these employees to seek or to prepare 
for, through appropriate training, etc., such opportunities. 

m) Ensure that seniority practices, job classifications, work assignments and other personnel 
practices, do not have a discriminatory effect by continually monitoring all personnel and 
employment related activities to ensure that the EEO policy and the Contractor's obligations 
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under these specifications are being carried out. 
n) Ensure that all facilities and company activities are non-segregated except that separate or single- 

user toilet and necessary changing facilities shall be provided to assure privacy between the sexes. 
o) Document and maintain a record of all solicitations of offers for subcontracts from minority and 

female construction contractors and suppliers, including circulation of solicitations to minority 
and female contractor associations and other business associations. 

p) Conduct a review, at least annually, of all supervisors' adherence to and performance under the 
Contractor's EEO policies and affirmative action obligations. 

8) Contractors are encouraged to participate in voluntary associations which assist in fulfilling one or 
more of their affirmative action obligations (7a through p). The efforts of a contractor association, 
joint contractor-union, contractor-community, or other similar group of which the contractor is a 
member and participant, may be asserted as fulfilling any one or more of its obligations under 7a 
through p of these Specifications provided that the contractor actively participates in the group, 
makes every effort to assure that the group has a positive impact on the employment of minorities 
and women in the industry, ensures that the concrete benefits of the program are reflected in the 
Contractor's minority and female workforce participation, makes a good faith effort to meet its 
individual goals and timetables, and can provide access to documentation which demonstrates the 
effectiveness of actions taken on behalf of the Contractor. The obligation to comply, however, is the 
Contractor's and failure of such a group to fulfill an obligation shall not be a defense for the 
Contractor's noncompliance. 

9) A single goal for minorities and a separate single goal for women have been established. The 
Contractor, however, is required to provide equal employment opportunity and to take affirmative 
action for all minority groups, both male and female, and all women, both minority and non-minority. 
Consequently, the Contractor may be in violation of the Executive Order if a particular group is 
employed in a substantially disparate manner (for example, even though the Contractor has achieved 
its goals for women generally, the Contractor may be in violation of the Executive Order if a specific 
minority group of women is underutilized). 

10) The Contractor shall not use the goals and timetables or affirmative action standards to discriminate 
against any person because of race, color, religion, sex, sexual orientation, gender identity, or national 
origin. 

11) The Contractor shall not enter into any Subcontract with any person or firm debarred from 
Government contracts pursuant to Executive Order 11246. 

12) The Contractor shall carry out such sanctions and penalties for violation of these specifications and of 
the Equal Opportunity Clause, including suspension, termination and cancellation of existing 
subcontracts as may be imposed or ordered pursuant to Executive Order 11246, as amended, and its 
implementing regulations, by the Office of Federal Contract Compliance Programs. Any Contractor 
who fails to carry out such sanctions and penalties shall be in violation of these specifications and 
Executive Order 11246, as amended. 

13) The Contractor, in fulfilling its obligations under these specifications, shall implement specific 
affirmative action steps, at least as extensive as those standards prescribed in paragraph 7 of these 
specifications, so as to achieve maximum results from its efforts to ensure equal employment 
opportunity. If the Contractor fails to comply with the requirements of the Executive Order, the 
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implementing regulations, or these specifications, the Director shall proceed in accordance with 41 
CFR 60-4.8. 

14) The Contractor shall designate a responsible official to monitor all employment related activity to 
ensure that the company EEO policy is being carried out, to submit reports relating to the provisions 
hereof as may be required by the Government and to keep records. Records shall at least include for 
each employee the name, address, telephone numbers, construction trade, union affiliation if any, 
employee identification number when assigned, social security number, race, sex, status (e.g., 
mechanic, apprentice trainee, helper, or laborer), dates of changes in status, hours worked per week 
in the indicated trade, rate of pay, and locations at which the work was performed. Records shall be 
maintained in an easily understandable and retrievable form; however, to the degree that existing 
records satisfy this requirement, contractors shall not be required to maintain separate records. 

15) Nothing herein provided shall be construed as a limitation upon the application of other laws which 
establish different standards of compliance or upon the application of requirements for the hiring of 
local or other area residents (e.g., those under the Public Works Employment Act of 1977 and the 
Community Development Block Grant Program). 

Segregated Facilities. (41 CFR 60-1.8) The contractor must ensure that facilities provided for employees 
are provided in such a manner that segregation on the basis of race, color, religion, sex, sexual orientation, 
gender identity, or national origin cannot result. The contractor may neither require such segregated use 
by written or oral policies nor tolerate such use by employee custom. The contractor's obligation extends 
further to ensuring that its employees are not assigned to perform their services at any location, under 
the contractor's control, where the facilities are segregated. This obligation extends to all contracts 
containing the equal opportunity clause regardless of the amount of the contract. The term “facilities,” as 
used in this section, means waiting rooms, work areas, restaurants and other eating areas, time clocks, 
restrooms, wash rooms, locker rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing provided for employees; 
Provided, That separate or single-user restrooms and necessary dressing or sleeping areas shall be 
provided to assure privacy between the sexes. 
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Required EEO language in bid solicitations only (or equivalent). Goals for minority participation must be 
filled in for the locality of work. 

Notice of Requirement for Affirmative Action to Ensure Equal Employment Opportunity (Executive 
Order 11246) located at 41 CFR § 60-4.2: 

1. The Offeror's or Bidder's attention is called to the “Equal Opportunity Clause” and the “Standard 
Federal Equal Employment Specifications” set forth herein. 

2. The goals and timetables for minority and female participation, expressed in percentage terms 
for the Contractor's aggregate workforce in each trade on all construction work in the covered 
area, are as follows: 

 

Timetables Goals for minority participation for each trade Goals for female participation in each trade 
 Insert goals for each year2 6.9%3 

These goals are applicable to all the Contractor's construction work (whether or not it is Federal 
or federally assisted) performed in the covered area. If the contractor performs construction work 
in a geographical area located outside of the covered area, it shall apply the goals established for 
such geographical area where the work is actually performed. With regard to this second area, 
the contractor also is subject to the goals for both its federally involved and non-federally involved 
construction. 

The Contractor's compliance with the Executive Order and the regulations in 41 CFR part 60-4 
shall be based on its implementation of the Equal Opportunity Clause, specific affirmative action 
obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its efforts to meet the 
goals. The hours of minority and female employment and training must be substantially uniform 
throughout the length of the contract, and in each trade, and the contractor shall make a good 
faith effort to employ minorities and women evenly on each of its projects. The transfer of 
minority or female employees or trainees from Contractor to Contractor or from project to project 
for the sole purpose of meeting the Contractor's goals shall be a violation of the contract, the 
Executive Order and the regulations in 41 CFR part 60-4. Compliance with the goals will be 
measured against the total work hours performed. 

3. The Contractor shall provide written notification to the Director of the Office of Federal Contract 
Compliance Programs within 10 working days of award of any construction subcontract in excess 
of $10,000 at any tier for construction work under the contract resulting from this solicitation. 
The notification shall list the name, address and telephone number of the subcontractor; 
employer identification number of the subcontractor; estimated dollar amount of the 
subcontract; estimated starting and completion dates of the subcontract; and the geographical 
area in which the subcontract is to be performed. 

4. As used in this Notice, and in the contract resulting from this solicitation, the “covered area” is 
(insert description of the geographical areas where the contract is to be performed giving the 
state, county and city, if any). 

 
2 Goals can be found at: https://www.dol.gov/agencies/ofccp/construction 
3 Nationwide goal for all covered areas 

https://www.dol.gov/agencies/ofccp/construction
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PARTICIPATION BY DISADVANTAGED BUSINESS ENTERPRISES IN 
PROCUREMENT UNDER EPA FINANCIAL ASSISTANCE AGREEMENTS 
Note: The WIFIA program only requires use of the EPA DBE program’s six good faith efforts during contract 
procurement. States may require additional DBE reporting. 

Suggested Contract Language: 

Disadvantaged Business Enterprises (DBE). The contractor must ensure that the DBE’s six good faith 
efforts are used during the procurement of subcontractors for the [Project]. The six good faith efforts are 
found at: https://www.epa.gov/grants/disadvantaged-business-enterprise-program- 
requirements#sixgoodfaithefforts. 

https://www.epa.gov/grants/disadvantaged-business-enterprise-program-requirements#sixgoodfaithefforts
https://www.epa.gov/grants/disadvantaged-business-enterprise-program-requirements#sixgoodfaithefforts
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AMERICAN IRON AND STEEL ( AIS) REQUIREMENT 
Suggested Contract Language: 

The Contractor acknowledges to and for the benefit of [Insert WIFIA Borrower Name] (“Purchaser”) and 
the United States Environmental Protection Agency (“EPA”) that it understands the goods and services 
under this Agreement are being funded with monies made available by the Water Infrastructure Finance 
and Innovation Act program of the EPA that has statutory requirements commonly known as “American 
Iron and Steel” that requires all of the iron and steel products used in the project to be produced in the 
United States (“American Iron and Steel Requirement”) including iron and steel products provided by 
the Contactor pursuant to this Agreement. The Contractor hereby represents, warrants and covenants to 
and for the benefit of the Purchaser and the EPA that (a) the Contractor has reviewed and understands 
the American Iron and Steel Requirement, (b) all of the iron and steel products used in the project will 
be and/or have been produced in the United States in a manner that complies with the American Iron 
and Steel Requirement, unless a waiver of the requirement is approved, and (c) the Contractor will 
provide any further verified information, certification or assurance of compliance with this paragraph, or 
information necessary to support a waiver of the American Iron and Steel Requirement, as may be 
requested by the Purchaser or the EPA. Notwithstanding any other provision of this Agreement, any 
failure to comply with this paragraph by the Contractor shall permit the Purchaser or the EPA to recover 
as damages against the Contractor any loss, expense, or cost (including without limitation attorney’s fees) 
incurred by the Purchaser or the EPA resulting from any such failure (including without limitation any 
impairment or loss of funding, whether in whole or in part, from the EPA or any damages owed to the EPA 
by the Purchaser). While the Contractor has no direct contractual privity with the EPA, as a lender to the 
Purchaser for the funding of its project, the Purchaser and the Contractor agree that the EPA is a third- 
party beneficiary and neither this paragraph (nor any other provision of this Agreement necessary to give 
this paragraph force or effect) shall be amended or waived without the prior written consent of the EPA. 
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LABOR LAWS AND STANDARDS  
Note that the language below addresses Davis Bacon and Related Acts and incorporates the WIFIA 
borrower as an authorized representative, in accordance with the WIFIA loan agreement, to ensure 
compliance with this federal requirement. 

Required Contract Language. 

 
Compliance with Davis-Bacon and Related Acts. 

(a) In any contract in excess of $2,000 which is entered into for the actual construction, alteration and/or 
repair, including painting and decorating, of a public building or public work, or building or work 
financed in whole or in part from Federal funds or in accordance with guarantees of a Federal 
agency or financed from funds obtained by pledge of any contract of a Federal agency to make a loan, 
grant or annual contribution (except where a different meaning is expressly indicated), and which is 
subject to the labor standards provisions of any of the acts listed in 29 C.F.R. § 5.1, the following 
clauses (or any modifications thereof to meet the particular needs of the agency, provided that such 
modifications are first approved by the Department of Labor): 
(1) Minimum wages. 

(i) All laborers and mechanics employed or working upon the site of the work (or under the 
United States Housing Act of 1937 or under the Housing Act of 1949 in the construction or 
development of the project), will be paid unconditionally and not less often than once a week, 
and without subsequent deduction or rebate on any account (except such payroll deductions 
as are permitted by regulations issued by the Secretary of Labor under the Copeland Act ( 29 
CFR part 3)), the full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those contained in the wage 
determination of the Secretary of Labor which is attached hereto and made a part hereof, 
regardless of any contractual relationship which may be alleged to exist between the 
contractor and such laborers and mechanics. Contributions made or costs reasonably 
anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on 
behalf of laborers or mechanics are considered wages paid to such laborers or mechanics, 
subject to the provisions of paragraph (a)(1)(iv) of this section; also, regular contributions 
made or costs incurred for more than a weekly period (but not less often than quarterly) 
under plans, funds, or programs which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such laborers and mechanics 
shall be paid the appropriate wage rate and fringe benefits on the wage determination for 
the classification of work actually performed, without regard to skill, except as provided in § 
5.5(a)(4). Laborers or mechanics performing work in more than one classification may be 
compensated at the rate specified for each classification for the time actually worked 
therein: Provided that the employer's payroll records accurately set forth the time spent in 
each classification in which work is performed. The wage determination (including any 
additional classification and wage rates conformed under paragraph (a)(1)(ii) of this section) 
and the Davis-Bacon poster (WH-1321) shall be posted at all times by the contractor and its 

https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=297143a85aad5f84f1e520bbd5d7e410&term_occur=2&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=3476dd270bce137c944d39629d8f0136&term_occur=1&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=3f6993dcc6ab281187b9429c0cf5cc4c&term_occur=1&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=b4e131938a9c32c639bec3ecd8346c5a&term_occur=1&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=b4e131938a9c32c639bec3ecd8346c5a&term_occur=1&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=297143a85aad5f84f1e520bbd5d7e410&term_occur=3&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=b4e131938a9c32c639bec3ecd8346c5a&term_occur=2&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=df33f3daecf9f823d31a3bea8824e9aa&term_occur=1&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/cfr/text/29/5.1
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=9405839cc766d7965da5e3fcfcc6e3b5&term_occur=1&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=3d905132c71c650640a4c95b8a6dd1e8&term_occur=1&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=072699e8a654fd372ea7bd0074bc5598&term_occur=1&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=f3a7fa2ce30cce63493e1f1f21ebba16&term_occur=1&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=528985a38b8b82fb0215aa64f705ef4c&term_occur=1&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/cfr/text/29/part-3
https://www.law.cornell.edu/cfr/text/29/part-3
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=da5a5993c3896991d7da51806bd147a0&term_occur=1&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=e6b221fda04caa08d6fe0a04540e112e&term_occur=1&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=e6b221fda04caa08d6fe0a04540e112e&term_occur=1&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=528985a38b8b82fb0215aa64f705ef4c&term_occur=2&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=3d905132c71c650640a4c95b8a6dd1e8&term_occur=2&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=3d905132c71c650640a4c95b8a6dd1e8&term_occur=3&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=da5a5993c3896991d7da51806bd147a0&term_occur=2&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=3d905132c71c650640a4c95b8a6dd1e8&term_occur=4&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/cfr/text/29/5.5#a_1_iv
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=3d905132c71c650640a4c95b8a6dd1e8&term_occur=5&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=e6b221fda04caa08d6fe0a04540e112e&term_occur=2&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=3d905132c71c650640a4c95b8a6dd1e8&term_occur=6&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=e6b221fda04caa08d6fe0a04540e112e&term_occur=3&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/cfr/text/29/5.5#a_1_ii
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subcontractors at the site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

(ii)   
(A) The WIFIA assistance recipient, [name of WIFIA borrower], on behalf of the U.S. 

Environmental Protection Agency (EPA), shall require that any class of laborers or 
mechanics, including helpers, which is not listed in the wage determination and which is 
to be employed under the contract shall be classified in conformance with the wage 
determination. The WIFIA assistance recipient shall approve an additional classification 
and wage rate and fringe benefits therefore only when the following criteria have been 
met: 
(1) The work to be performed by the classification requested is not performed by a 

classification in the wage determination; and 
(2) The classification is utilized in the area by the construction industry; and 
(3) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable 

relationship to the wage rates contained in the wage determination. 
(B) If the contractor and the laborers and mechanics to be employed in the classification (if 

known), or their representatives, and the WIFIA assistance recipient agree on the 
classification and wage rate (including the amount designated for fringe benefits where 
appropriate), a report of the action taken shall be sent to the Administrator of the Wage 
and Hour Division (WHD Administrator), U.S. Department of Labor, Washington, DC 
20210. The WHD Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of receipt and so advise 
the WIFIA assistance recipient or will notify the WIFIA assistance recipient within the 30- 
day period that additional time is necessary. 

(C) In the event the contractor, the laborers or mechanics to be employed in the 
classification or their representatives, and the WIFIA assistance recipient do not agree on 
the proposed classification and wage rate (including the amount designated for fringe 
benefits, where appropriate), the WIFIA assistance recipient shall refer the questions, 
including the views of all interested parties and the recommendation of the WIFIA 
assistance  recipient,  to  the  WHD  Administrator for  determination.  The 
WHD Administrator, or an authorized representative, will issue a determination within 30 
days of receipt and so advise the WIFIA assistance recipient or will notify the WIFIA 
assistance recipient within the 30-day period that additional time is necessary. 

(D) The wage rate (including fringe benefits where appropriate) determined pursuant to 
paragraphs (a)(1)(ii) (B) or (C) of this section, shall be paid to all workers performing work 
in the classification under this contract from the first day on which work is performed in 
the classification. 

(iii) Whenever the minimum wage rate prescribed in the contract for a class of laborers or 
mechanics includes a fringe benefit which is not expressed as an hourly rate, the contractor 
shall either pay the benefit as stated in the wage determination or shall pay another bona fide 
fringe benefit or an hourly cash equivalent thereof. 

(iv) If the contractor does not make payments to a trustee or other third person, the contractor 
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may consider as part of the wages of any laborer or mechanic the amount of any costs 
reasonably anticipated in providing bona fide fringe benefits under a plan or 
program, Provided, That the Secretary of Labor has found, upon the written request of the 
contractor, that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a separate account assets 
for the meeting of obligations under the plan or program. 

(2) Withholding. [name of WIFIA borrower], shall upon written request of the WIFIA Director or an 
authorized representative of the Department of Labor withhold or cause to be withheld from the 
contractor under this contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which 
is held by the same prime contractor, so much of the accrued payments or advances as may be 
considered necessary to pay laborers and mechanics, including apprentices, trainees, and 
helpers, employed by the contractor or any subcontractor the full amount of wages required by 
the contract. In the event of failure to pay any laborer or mechanic, including any apprentice, 
trainee, or helper, employed or working on the site of the work (or under the United States 
Housing Act of 1937 or under the Housing Act of 1949 in the construction or development of the 
project), all or part of the wages required by the contract, the WIFIA Director may, after written 
notice to the contractor, sponsor, applicant, or owner, take such action as may be necessary to 
cause the suspension of any further payment, advance, or guarantee of funds until such violations 
have ceased. 

(3) Payrolls and basic records. 
(i) Payrolls and basic records relating thereto shall be maintained by the contractor during the 

course of the work and preserved for a period of three years thereafter for all laborers and 
mechanics working at the site of the work (or under the United States Housing Act of 1937, 
or under the Housing Act of 1949, in the construction or development of the project). Such 
records shall contain the name, address, and social security number of each such worker, his 
or her correct classification, hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash equivalents thereof of the types 
described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number of hours 
worked, deductions made and actual wages paid. Whenever the Secretary of Labor has found 
under 29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of 
any costs reasonably anticipated in providing benefits under a plan or program described in 
section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which show 
that the commitment to provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been communicated in writing to 
the laborers or mechanics affected, and records which show the costs anticipated or the 
actual   cost   incurred   in   providing   such   benefits.   Contractors 
employing apprentices or trainees under approved programs shall maintain written evidence 
of the registration of apprenticeship programs and certification of trainee programs, the 
registration of the apprentices and trainees, and the ratios and wage rates prescribed in the 
applicable programs. 

(ii) {no text here} 
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(A) The contractor shall submit weekly for each week in which any contract work is 
performed a copy of all payrolls to [name of WIFIA borrower] . The payrolls submitted 
shall set out accurately and completely all of the information required to be maintained 
under 29 CFR 5.5(a)(3)(i), except that full social security numbers and home addresses 
shall not be included on weekly transmittals. Instead the payrolls shall only need to 
include an individually identifying number for each employee (e.g., the last four digits of 
the employee's social security number). The required weekly payroll information may be 
submitted in any form desired. Optional Form WH-347 is available for this purpose from 
the Wage and Hour Division Web site 
at https://www.dol.gov/agencies/whd/forms/wh347 or its successor site. The prime 
contractor is responsible for the submission of copies of payrolls by all subcontractors. 
Contractors and subcontractors shall maintain the full social security number and current 
address of each covered worker, and shall provide them upon request to [name of WIFIA 
borrower], for transmission to the EPA, the contractor, or the Wage and Hour Division of 
the Department of Labor for purposes of an investigation or audit of compliance with 
prevailing wage requirements. It is not a violation of this section for a prime contractor to 
require a subcontractor to provide addresses and social security numbers to the prime 
contractor for its own records, without weekly submission to[name of WIFIA borrower]). 

(B) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by 
the contractor or subcontractor or his or her agent who pays or supervises the payment 
of the persons employed under the contract and shall certify the following: 
(1) That the payroll for the payroll period contains the information required to be 

provided under § 5.5 (a)(3)(ii) of Regulations, 29 CFR part 5, the appropriate 
information is being maintained under § 5.5 (a)(3)(i) of Regulations, 29 CFR part 5, 
and that such information is correct and complete; 

(2) That each laborer or mechanic (including each helper, apprentice, and trainee) 
employed on the contract during the payroll period has been paid the full 
weekly wages earned, without rebate, either directly or indirectly, and that no 
deductions have been made either directly or indirectly from the full wages earned, 
other than permissible deductions as set forth in Regulations, 29 CFR part 3; 

(3) That each laborer or mechanic has been paid not less than the applicable wage rates 
and fringe benefits or cash equivalents for the classification of work performed, as 
specified in the applicable wage determination incorporated into the contract. 

(C) The weekly submission of a properly executed certification set forth on the reverse side 
of Optional Form WH-347 shall satisfy the requirement for submission of the “Statement 
of Compliance” required by paragraph (a)(3)(ii)(B) of this section. 

(D) The falsification of any of the above certifications may subject the contractor or 
subcontractor to civil or criminal prosecution under section 1001 of title 18 and section 
231 of title 31 of the United States Code. 

(iii) The contractor or subcontractor shall make the records required under paragraph (a)(3)(i) of 
this section available for inspection, copying, or transcription by authorized representatives 
of [name of the borrower, EPA, or the Department of Labor, and shall permit such 
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representatives to interview employees during working hours on the job. If the contractor or 
subcontractor fails to submit the required records or to make them available, the EPA may, after written 
notice to the [name of WIFIA borrower], take such action as may be necessary to cause the suspension 
of any further payment, advance, or guarantee of funds. Furthermore, failure to submit the required 
records upon request or to make such records available may be grounds for debarment action pursuant 
to 29 CFR 5.12. 

(4) Apprentices and trainees – 
(i) Apprentices. Apprentices will be permitted to work at less than the predetermined rate for 

the work they performed when they are employed pursuant to and individually registered in 
a bona fide apprenticeship program registered with the U.S. Department of Labor, 
Employment and Training Administration, Office of Apprenticeship Training, Employer and 
Labor Services, or with a State Apprenticeship Agency recognized by the Office, or if a person 
is employed in his or her first 90 days of probationary employment as an apprentice in such 
an apprenticeship program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and Labor Services or a State 
Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an 
apprentice. The allowable ratio of apprentices to journeymen on the job site in any craft 
classification shall not be greater than the ratio permitted to the contractor as to the entire 
work force under the registered program. Any worker listed on a payroll at an apprentice 
wage rate, who is not registered or otherwise employed as stated above, shall be paid not 
less than the applicable wage rate on the wage determination for the classification of work 
actually performed. In addition, any apprentice performing work on the job site in excess of 
the ratio permitted under the registered program shall be paid not less than the applicable 
wage rate on the wage determination for the work actually performed. Where a contractor is 
performing construction on a project in a locality other than that in which its program is 
registered, the ratios and wage rates (expressed in percentages of the journeyman's hourly 
rate) specified in the contractor's or subcontractor's registered program shall be observed. 
Every apprentice must be paid at not less than the rate specified in the registered program 
for the apprentice's level of progress, expressed as a percentage of the journeymen hourly 
rate specified in the applicable wage determination. Apprentices shall be paid fringe benefits 
in accordance with the provisions of the apprenticeship program. If the apprenticeship 
program does not specify fringe benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable classification. If the 
WHD Administrator determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination. In the event the 
Office of Apprenticeship Training, Employer and Labor Services, or a State 
Apprenticeship Agency recognized by the Office, withdraws approval of an apprenticeship 
program, the contractor will no longer be permitted to utilize apprentices at less than the 
applicable predetermined rate for the work performed until an acceptable program is 
approved. 

(ii) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less 
than the predetermined rate for the work performed unless they are employed pursuant to 
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and individually registered in a program which has received prior approval, evidenced by formal 
certification by the U.S. Department of Labor, Employment and Training Administration. The ratio of 
trainees to journeymen on the job site shall not be greater than permitted under the plan approved 
by the Employment and Training Administration. Every trainee must be paid at not less than the rate 
specified in the approved program for the trainee's level of progress, expressed as a percentage of the 
journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid fringe 
benefits in accordance with the provisions of the trainee program. If the trainee program does not 
mention fringe benefits, trainees shall be paid the full amount of fringe benefits listed on the wage 
determination unless the WHD Administrator determines that there is an apprenticeship program 
associated with the corresponding journeyman wage rate on the wage determination which 
provides for less than full fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan approved by the Employment and 
Training Administration shall be paid not less than the applicable wage rate on the wage determination 
for the classification of work actually performed. In addition, any trainee performing work on the job site 
in excess of the ratio permitted under the registered program shall be paid not less than the applicable 
wage rate on the wage determination for the work actually performed. In the event the Employment 
and Training Administration withdraws approval of a training program, the contractor will no longer be 
permitted to utilize trainees at less than the applicable predetermined rate for the work performed until 
an acceptable program is approved. 

(iii) Equal employment opportunity. The utilization of apprentices, trainees and journeymen 
under this part shall be in conformity with the equal employment opportunity 
requirements of Executive Order 11246, as amended, and 29 CFR part 30. 

(5) Compliance with Copeland Act requirements. The contractor shall comply with the requirements 
of 29 CFR part 3, which are incorporated by reference in this contract. 

(6) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses 
contained in 29 CFR 5.5(a)(1) through (10) and such other clauses as the EPA may by appropriate 
instructions require, and also a clause requiring the subcontractors to include these clauses in any 
lower tier subcontracts. The prime contractor shall be responsible for the compliance by any 
subcontractor or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

(7) Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds 
for termination of the contract, and for debarment as a contractor and a subcontractor as 
provided in 29 CFR 5.12. 

(8) Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of the 
Davis-Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

(9) Disputes concerning labor standards. Disputes arising out of the labor standards provisions of 
this contract shall not be subject to the general disputes clause of this contract. Such disputes 
shall be resolved in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between 
the contractor (or any of its subcontractors) and [name of WIFIA borrower], EPA, the U.S. 

https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=ca42bfa7fae483536e21ea82ea74824a&term_occur=5&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=ca42bfa7fae483536e21ea82ea74824a&term_occur=3&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=ca42bfa7fae483536e21ea82ea74824a&term_occur=6&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=e6b221fda04caa08d6fe0a04540e112e&term_occur=18&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=ca42bfa7fae483536e21ea82ea74824a&term_occur=9&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=ca42bfa7fae483536e21ea82ea74824a&term_occur=7&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=ca42bfa7fae483536e21ea82ea74824a&term_occur=8&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=ca42bfa7fae483536e21ea82ea74824a&term_occur=10&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=e6b221fda04caa08d6fe0a04540e112e&term_occur=14&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=e6b221fda04caa08d6fe0a04540e112e&term_occur=14&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=7662294b14776f1d038a8098c0d75557&term_occur=6&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=e6b221fda04caa08d6fe0a04540e112e&term_occur=15&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=75de1c6dda2f04f56ad916d6642db4b5&term_occur=9&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=f41487a77a1cb3ff3b9016fb246abba6&term_occur=4&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=ca42bfa7fae483536e21ea82ea74824a&term_occur=11&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=e6b221fda04caa08d6fe0a04540e112e&term_occur=16&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=ca42bfa7fae483536e21ea82ea74824a&term_occur=12&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=e6b221fda04caa08d6fe0a04540e112e&term_occur=17&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=ca42bfa7fae483536e21ea82ea74824a&term_occur=13&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=75de1c6dda2f04f56ad916d6642db4b5&term_occur=10&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=ca42bfa7fae483536e21ea82ea74824a&term_occur=14&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/cfr/text/29/5.5
https://www.law.cornell.edu/cfr/text/29/part-30
https://www.law.cornell.edu/cfr/text/29/part-3
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=297143a85aad5f84f1e520bbd5d7e410&term_occur=18&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/cfr/text/29/5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=297143a85aad5f84f1e520bbd5d7e410&term_occur=19&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/cfr/text/29/5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=297143a85aad5f84f1e520bbd5d7e410&term_occur=20&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/cfr/text/29/5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=297143a85aad5f84f1e520bbd5d7e410&term_occur=21&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/cfr/text/29/5.12
https://www.law.cornell.edu/cfr/text/29
https://www.law.cornell.edu/cfr/text/29/part-1
https://www.law.cornell.edu/cfr/text/29/part-3
https://www.law.cornell.edu/cfr/text/29/part-5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=297143a85aad5f84f1e520bbd5d7e410&term_occur=22&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=df33f3daecf9f823d31a3bea8824e9aa&term_occur=2&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=297143a85aad5f84f1e520bbd5d7e410&term_occur=23&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=297143a85aad5f84f1e520bbd5d7e410&term_occur=24&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/cfr/text/29
https://www.law.cornell.edu/cfr/text/29/part-5
https://www.law.cornell.edu/cfr/text/29/part-6
https://www.law.cornell.edu/cfr/text/29/part-7
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Department of Labor, or the employees or their representatives. (10)Certification of eligibility. 
(i) By entering into this contract, the contractor certifies that neither it (nor he or she) nor any 

person or firm who has an interest in the contractor's firm is a person or firm ineligible to be 
awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 
5.12(a)(1). 

(ii) No part of this contract shall be subcontracted to any person or firm ineligible for award of a 
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

(iii) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 
1001. 

(b) Contract Work Hours and Safety Standards Act. The following clauses set forth in paragraphs (b)(1), 
(2), (3), and (4) of this section shall be inserted in full in any contract in an amount in excess of 

$100,000 and subject to the overtime provisions of the Contract Work Hours and Safety Standards Act. 
These clauses shall be inserted in addition to the clauses required by § 5.5(a) or § 4.6 of part 4 of this 
title. As used in this paragraph, the terms laborers and mechanics include watchmen and guards. 

(1) Overtime requirements. No contractor or subcontractor contracting for any part of the contract 
work which may require or involve the employment of laborers or mechanics shall require or 
permit any such laborer or mechanic in any workweek in which he or she is employed on such 
work to work in excess of forty hours in such workweek unless such laborer or mechanic receives 
compensation at a rate not less than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 

(2) Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause 
set forth in paragraph (b)(1) of this section the contractor and any subcontractor responsible 
therefor shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall 
be liable to the United States (in the case of work done under contract for the District of Columbia 
or a territory, to such District or to such territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or mechanic, including 
watchmen and guards, employed in violation of the clause set forth in paragraph (b)(1) of this 
section, in the sum of $25 for each calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty hours without payment of the 
overtime wages required by the clause set forth in paragraph (b)(1) of this section. 

(3) Withholding for unpaid wages and liquidated damages. The [name of WIFIA borrower] shall upon 
its own action or upon written request of an authorized representative of the Department of 
Labor, or the EPA, withhold or cause to be withheld, from any moneys payable on account of work 
performed by the contractor or subcontractor under any such contract or any other 
Federal contract with the same prime contractor, or any other federally-assisted contract subject 
to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any liabilities of such contractor or 
subcontractor for unpaid wages and liquidated damages as provided in the clause set forth 
in paragraph (b)(2) of this section. 

(4) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set 
forth in paragraph (b)(1) through (4) of this section and also a clause requiring the subcontractors 

https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=f41487a77a1cb3ff3b9016fb246abba6&term_occur=5&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=297143a85aad5f84f1e520bbd5d7e410&term_occur=25&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/cfr/text/29/5.12
https://www.law.cornell.edu/cfr/text/29/5.12
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=297143a85aad5f84f1e520bbd5d7e410&term_occur=26&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=297143a85aad5f84f1e520bbd5d7e410&term_occur=27&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/cfr/text/29/5.12
https://www.law.cornell.edu/uscode/text/18/1001
https://www.law.cornell.edu/uscode/text/18/1001
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=297143a85aad5f84f1e520bbd5d7e410&term_occur=28&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=297143a85aad5f84f1e520bbd5d7e410&term_occur=29&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/cfr/text/29/5.5#a
https://www.law.cornell.edu/cfr/text/29/4.6
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=3d905132c71c650640a4c95b8a6dd1e8&term_occur=21&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=3d905132c71c650640a4c95b8a6dd1e8&term_occur=19&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=3d905132c71c650640a4c95b8a6dd1e8&term_occur=20&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/cfr/text/29/5.5#b_1
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=da5a5993c3896991d7da51806bd147a0&term_occur=11&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=297143a85aad5f84f1e520bbd5d7e410&term_occur=30&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=3d905132c71c650640a4c95b8a6dd1e8&term_occur=22&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=072699e8a654fd372ea7bd0074bc5598&term_occur=14&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/cfr/text/29/5.5#b_1
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=da5a5993c3896991d7da51806bd147a0&term_occur=12&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/cfr/text/29/5.5#b_1
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=297143a85aad5f84f1e520bbd5d7e410&term_occur=31&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=297143a85aad5f84f1e520bbd5d7e410&term_occur=32&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=297143a85aad5f84f1e520bbd5d7e410&term_occur=33&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=297143a85aad5f84f1e520bbd5d7e410&term_occur=34&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=da5a5993c3896991d7da51806bd147a0&term_occur=13&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
https://www.law.cornell.edu/cfr/text/29/5.5#b_2
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to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for 
compliance by any subcontractor or lower tier subcontractor with the clauses set forth in paragraphs 
(b)(1) through (4) of this section. 
(c) In addition to the clauses contained in paragraph (b), in any contract subject only to the 

Contract Work Hours and Safety Standards Act and not to any of the other statutes cited in § 5.1, the 
contractor or subcontractor shall maintain payrolls and basic payroll records during the course of the 
work and shall preserve them for a period of three years from the completion of the contract 
for all laborers and mechanics, including guards and watchmen, working on the contract. Such 
records shall contain the name and address of each such employee, social security number, correct 
classifications, hourly rates of wages paid, daily and weekly number of hours worked, deductions 
made, and actual wages paid. Further, the EPA shall cause or require the [name of WIFIA borrower] to 
insert in any such contract a clause providing that the records to be maintained under this paragraph 
shall be made available by the contractor or subcontractor for inspection, copying, or transcription by 
authorized representatives of the [name of WIFIA borrower], EPA and the Department of Labor, and 
the contractor or subcontractor will permit such representatives to interview employees during 
working hours on the job. 
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https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=da5a5993c3896991d7da51806bd147a0&term_occur=15&term_src=Title%3A29%3ASubtitle%3AA%3APart%3A5%3ASubpart%3AA%3A5.5
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LATEST UPDATES ON FEDERAL REQUIREMENTS  

BUILD AMERICA, BUY AMERICA ACT  
Other language may be included on contracts for clarity on this federal requirement if an applicable 
waiver applies. For example, if the WIFIA program has determined program waiver coverage, indicate 
in contract documents, “This Project is covered under the WIFIA Program Waiver (June 22, 2022), which 
waives BABA requirements.” 

Suggested Contract Language: 

Build America, Buy America (Effective May 14, 2022)  
The Contractor acknowledges to and for the benefit of   (“Purchaser”) and the United States 
Environmental Protection Agency (“EPA”) that it understands the goods and services under this 
Agreement are being funded with federal monies made available by the Water Infrastructure Finance and 
Innovation Act program of EPA that have statutory requirements commonly known as “Build America, 
Buy America;” that requires all of the iron and steel, manufactured products, and construction materials 
used in the project to be produced in the United States (“Build America, Buy America Requirements”) 
including iron and steel, manufactured products, and construction materials provided by the Contactor 
pursuant to this Agreement. The Contractor hereby represents and warrants to and for the benefit of the 
Purchaser and Funding Authority (a) the Contractor has reviewed and understands the Build America, Buy 
America Requirements, (b) all of the iron and steel, manufactured products, and construction materials 
used in the project will be and/or have been produced in the United States in a manner that complies 
with the Build America, Buy America Requirements, unless a waiver of the requirements is approved, and 
(c) the Contractor will provide any further verified information, certification or assurance of compliance 
with this paragraph, or information necessary to support a waiver of the Build America, Buy America 
Requirements, as may be requested by the Purchaser or the Funding Authority. Notwithstanding any 
other provision of this Agreement, any failure to comply with this paragraph by the Contractor shall 
permit the Purchaser or Funding Authority to recover as damages against the Contractor any loss, 
expense, or cost (including without limitation attorney’s fees) incurred by the Purchaser or Funding 
Authority resulting from any such failure (including without limitation any impairment or loss of funding, 
whether in whole or in part, from the Funding Authority or any damages owed to the Funding Authority 
by the Owner). If the Contractor has no direct contractual privity with the Funding Authority, as a lender 
or awardee to the Purchaser for the funding of its project, the Purchaser and the Contractor agree that 
the Funding Authority is a third-party beneficiary and neither this paragraph (nor any other provision of 
this Agreement necessary to give this paragraph force or effect) shall be amended or waived without the 
prior written consent of the Funding Authority. 
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PROHIBITION ON CERTAIN TELECOMMUNICATIONS AND VIDEO 
SURVEILLANCE SERVICES OR EQUIPMENT 
Suggested Contract Language: 

Prohibition on Certain Telecommunications and Video Surveillance Services or Equipment (Effective 
August 13, 2020). The John S. McCain National Defense Authorization Act for Fiscal Year 2019 (P.L. 115- 
232), at Section 889, prohibits EPA financial assistance recipients, including WIFIA borrowers, from 
expending loan funds to procure or obtain; extend or renew a contract to procure or obtain; or enter into 
a contract (or extend or renew a contract) to procure or obtain equipment, services, or systems that use 
covered telecommunications equipment or services as a substantial or essential component of any 
system, or as critical technology as part of any system. As described in the Act, “covered 
telecommunications equipment or services” means: 

a) Telecommunications equipment produced by Huawei Technologies Company or ZTE Corporation 
(or any subsidiary or affiliate of such entities). 

b) For the purpose of public safety, security of government facilities, physical security surveillance 
of critical infrastructure, and other national security purposes, video surveillance and 
telecommunications equipment produced by Hytera Communications Corporation, Hangzhou 
Hikvision Digital Technology Company, or Dahua Technology Company (or any subsidiary or 
affiliate of such entities). 

c) Telecommunications or video surveillance services provided by such entities or using such 
equipment. 

d) Telecommunications or video surveillance equipment or services produced or provided by an 
entity that the Secretary of Defense, in consultation with the Director of the National Intelligence 
or the Director of the Federal Bureau of Investigation, reasonably believes to be an entity owned 
or controlled by, or otherwise connected to, the government of a covered foreign country. 

The Act does not prohibit: 

a) Procuring with an entity to provide a service that connects to the facilities of a third-party, such 
as backhaul, roaming, or interconnection arrangements. 

b) Telecommunications equipment that cannot route or redirect user data traffic or permit visibility 
into any user data or packets that such equipment transmits or otherwise handles. 
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PROJECT MANAGEMENT 

WORKFLOW

SECTION 1
PROJECT MANAGEMENT

WORKFLOW



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

Task Responsibility Color Code 

 

 

 

 

B&W maintains spreadsheet with lab listing 
closed work orders that require immediate 

follow-up sampling 

B&W Reviews Inventory Quantities  

B&W generates list of Lead 
locations and Creates Work 

Orders 

City Sends Letters 
to Homeowner 

Homeowner Does 
Not Respond 

Contractor 
Attempts Contact 

Homeowner Responds 
to Contractor 

Contractor 
Documents Contact 

Attempts

Non-Participant 

Participant 

Contractor Attaches 
Non-Participating 

Form to Work Order 

B&W Closes Work 
Orders 

Confirms Pre-construction sampling is 
completed. 

Contractor Schedules work with Homeowner. 

Contractor Completes work/Updates 
VueWorks � attach agreement form & 

project sketch, inventory info.  

Contractor assigns work 
order to B&W 

GIS is updated 

B&W City 

Contractor Homeowner 

City of Joliet � Lead 
Service Replacement 

Workflow 

Homeowner Signs 
Non-Participating 

Form 

B&W Closes Work 
Orders 

Homeowner does 
not sign Non-

Participating Form 
B&W creates 

Sampling Work Order 
� assigns to Monica 

Contractor deliver 
pitcher and brochure 

to homeowner. 



Lab closes work order and 
documents �No Response� or 

�Refusal�. Lab alerts B&W that 
work cannot be scheduled. 

Lab performs sample 
testing 

Contractor obtains and delivers 
samples to lab 

Contractor discusses and 
provides first post-

construction sample 
bottle kits to residents 

 

 

Sampling Workflow 

 

 

 

 

 

B&W Creates Sampling Child Work Order 
and attaches to LSL Work Order 

Homeowner � Refusal 
or Non-Responsive 

Homeowner � Accepts 
Sampling 

Lab leaves work order open 
for immediate post sampling 
& 3 month post-construction 

sampling. 

Lab drops off sampling 
bottles 



CSECTION 2
LEAD SERVICE NOTIFICATION

LETTER



DEPARTMENT OF 

PUBLIC UTILITIES 

815-724-4230 Direct

815-723-7770 Fax

CITY OF JOLIET 

150 WEST JEFFERSON STREET 

JOLIET, ILLINOIS 60432-4158 

Dear Property Owner: 

The City of Joliet has discovered that the public portion of your water service that 

provides water into your home is made of lead. Lead, a metal found in natural deposits, is 

commonly used in household plumbing materials and water service lines. The greatest 

exposure to lead is swallowing or breathing in lead paint chips and dust. However, lead in 

drinking water can also cause a variety of adverse health effects. Lead is rarely found in source 

water, but enters tap water through corrosion of plumbing materials. Homes built before 1986 

are more likely to have lead pipes, fixtures and solder. The City of Joliet adds polyphosphates 

to the drinking water supply to minimize corrosion of the pipes which reduces residents' risk of 

exposure to lead via drinking water. 

Per the Environmental Protection Agency's Lead and Copper Rule (LCR), public water 

agencies must notify the property owner when a lead water service line is disturbed. The City 

must also collect representative water samples for each disturbed lead service line and report 

the samples to the property owner. In addition, the City offers a full water service replacement 

program at no cost to the property owner if the private portion of the service line is determined 

to be lead. If the private portion is not lead, the City will replace the public portion. Per the 

ordinances of the City of Joliet, the City owns the portion of the water service that extends from 

the water main to the exterior shut-off valve (b-box). The remaining portion of the lead water 

service extending from the b-box into the home is owned by the homeowner. Currently, the 

City will replace both the public portion and private portion of the lead water service with a 

new 1" copper water service at no cost to the homeowner. The estimated value of this work is 

$7,000 - $10,000. The City has retained an on-call contractor to complete this work. 

Please contact the Department of Public Utilities at 815-724-4220 as soon as possible to 

schedule an appointment for a water service material inspection. Property owners who 

choose not to replace their lead water service line or conduct sampling will be required to sign 
off on documentation stating sampling and water service replacement was offered at no cost. If 
you have any questions regarding lead water service lines, water sampling, or the City's lead 
water service replacement program, please contact Bill Baltz, Field Operations Superintendent, 
at 815-724-4223 or wbaltz@joliet.gov. 



DSECTION 3
PROJECT AGREEMENT FORM









ESECTION 4
WATER SERVICE

INSTALLATION SKETCH FORM
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FSECTION 5
NO PARTICIPATION FORM





GSECTION 6
LEAD SAMPLING REFUSAL

FORM





H
WATER METER 
REPLACEMENT

SECTION 7
WATER METER
REPLACEMENT



Reference No.

S/O Type Completed by

S/O Reason

Account

Project Name 2021 Service Line Replacement

Location (address)

Scheduled Date Scheduled Time

Serial No. (body) Meter Ser. No.

Reg/Cust. ID (TP) Reg ID (TP No.)

AMR ID No. AMR ID No.

Removal Date Install Date

Pull out Read Install Read

Size: Size:

Compound Meter

High Read AMR

Low Read ID STICKER

Comments:

Completed by City of Joliet:

City of Joliet - Meter Exchange Form

Sensus Meter Tag

New Meter Information

Completed by Contractor:

Date Completed in Munis

                                  CF

Old Meter Information



 

SR or SRII  (stopped using by 2011) 

 

 

 

Accustream w/ ICE Register  (discon nued) 

 

 

Accustream w/ LCD Register  (no longer installing) 

 

 

 

iPERL  (current standard) 

 

 

 

Ally  (current standard for special applica ons) 

 

Residen al Meter Types 
 5/8�x3/4�,  3/4� short,  and 1� 



1 

Meter Touchpad 
Also known as: 

Remote 

 

SmartPoint 
Also known as: 

AMR  

AMR radio 

510M SmartPoint 

FlexNet SmartPoint 

MTU 

MXU 

Radio 

Transceiver 

Remote 



2 

Current Standard Sensus Meter Types 

 

iPERL  
3/4� SHORT 

1� 

 

Ally 
3/4� SHORT 

1� (future) 

 

 

Omni C2 
1-1/2�,  2�,  3�,  

4�,  6�,  8�,  10� 

 

Omni F2 
4�,  6�,  8�,  10� 



This was the standard City meter for a brief period when brass 
meters (SR / SRII) were being phased out around 2011. 

 

 

 

 

 

 

 

 

 

 

Accustream Meter  
w/ ICE Register  
5/8�x3/4�  and  1� 

Customer ID = Register ID 

= �Meter Serial #� (for billing system) 

(This is not the same as serial number 
on body of meter.   

Body number = �Meter Serial # 2� 

Number of boxes with containing �X� 
indicates number of digits of the regis-
ter that are sent via AMR signal.   

Standard is 8-digit  since 2011.   

Remove any 4-digit meters encoun-
tered. 
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SUPPLEMENTAL SPECIAL PROVISIONS 
  (2325880.00) 

SUPPLEMENTAL SPECIAL PROVISIONS – LEAD SERVICE LINES 
 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. The following Supplemental Special provisions supplement the City of Joliet 
Special Provisions and General Conditions adopted February 29, 2016 and the 
“Standard Specifications for Road and Bridge Construction,” adopted January 1, 
2017 and the latest edition of the “Manual on Uniform Traffic Control Device for 
Streets and Highways,” and the “Standard Specifications for Water and Sewer 
Construction in Illinois,” in effect on the date of invitation for bids In case of conflict 
with any parts of said specifications, the said Supplemental Special Provisions 
shall take precedence and shall govern. The above-named publications shall 
hereinafter be referred to as the “Standard Specifications” which apply to and 
govern the construction of the LEAD SERVICE LINE REPLACEMENT PLAN 4. 
 

1.2 LOCATION OF THE IMPROVEMENTS 
 

A. Locations will be determined as lead service lines are identified by City staff or as 
requested for replacement by property owners. 
 

1.3 DESCRIPTION OF THE IMPROVEMENTS 
 
A. The proposed construction consists of on-call contractor services for the 

replacement of lead water service lines on public and private property for 
approximately 40 properties at locations to be determined through April 2026. The 
improvements shall include the installation of copper water service lines on both 
public and private property via directional drilling to replace existing lead water 
service lines.  Site restoration including turf, concrete and asphalt are included in 
this contract and will be completed by the Contractor.    
 

B. In accordance with the Illinois Plumbing Code, all work on service lines must be 
completed by a licensed plumber in the State of Illinois.  The work included under 
this contract falls under that regulation.  Verification that a licensed plumber is 
performing the work on site will be required.   

 
C. All materials used on this project shall be in conformance with the Department of 

Public Utilities Approved Material List and Standard Details.. 
 
1.4 PROJECT SCHEDULE 

 
A. This contract will be substantially completed on or before April 16, 2026, and 

completed and ready for final payment in accordance with paragraph 1.11 of the 
Supplementary Conditions on or before April 30, 2026.  It will not be acceptable to 
delay completion of work in order to group work together. Contractor shall 
complete restoration within two weeks of service replacement.  
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1.5 GENERAL 
 

A. The City is seeking the services of Contractors to complete water service line 
installation. The general procedure will be as follows and is shown in Appendix B 
– Project Management Workflow: 
1. Lead Water Service Replacement 

a. City leaves letter at door and also mails letter to property owner 
notifying them that they have a lead water service line and asking 
them to contact City to discuss sampling opportunities and discuss 
lead service line replacement program. 

b. City provides Contractor with list of property owner contact 
information. 

c. Contractor contacts property owner to discuss project and confirm 
participation in program. 

d. If property owner agrees to have work completed on private 
property, Contractor obtains signatures on Project Agreement 
Form, Water Service Installation Sketch, Water Sampling Refusal 
Form if applicable, schedules work for full-service line replacement 
and contacts JULIE. 

e. If property owner does not agree to have work completed on private 
property, Contractor obtains signature on No Participation Form 
and completes replacement of public portion of lead water service 
line from water main to b-box. 

f. If City is not contacted by homeowner per Item A above, Contractor 
attempts to contact property owner in conjunction with completing 
public portion of lead water service line replacement. City resends 
letter stating date work will be completed. 

 
B. No exterior water service connections will be allowed.  Lead water service line 

must be replaced in its entirety from water main to meter.  For homes with 
basements, it is anticipated the new water service will be routed to approximately 
the same location as the existing service through the foundation wall.  For homes 
built on slabs, Contractor will have to remove and repair a portion of the slab to 
install new water service at existing location.  Contractor shall not directionally drill 
new water services beneath slabs without prior approval from the City and 
homeowner. 
 

C. Water service lines should be installed via directional drilling to the maximum 
extent possible to minimize impacts to private property.  
 

D. Any work necessary to complete the water service installation as described in 
these documents that does not have a pay item shall be considered incidental to 
the contract.  The following list identifies examples of incidental items.  This list 
shall not be considered a complete or exhaustive list.  
1. All removals and saw cutting  
2. Fence removal and replacement  
3. Crimping of water services  
4. Testing of excavated materials  
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5. Disposal of CCDD materials  
6. Erosion and Sediment control 

 
E. Final installed water service route shall be shown on Water Service Installation 

Sketch to be provided by Contractor to City for record keeping purposes.  This 
sketch shall also identify detailed dimensions for restoration. Work may need to be 
completed on Saturdays to accommodate residents.  No additional compensation 
will be allowed for work completed on Saturdays.  
 

F. Contractor shall be responsible for locating water and sewer utilities on private 
property per the contract terms.   
 

G. Contractor will be responsible for all testing and proper disposal of spoils 
generated from this work. Removal of spoils classified as CCDD shall be 
considered incidental to the contract.  
 

H. All improvements on private property will become the property of the homeowner. 
  

I. The necessary removal of fences shall be replaced under the contract terms and 
will be considered incidental.    
 

J. Any damage to the interior or exterior of the home caused by the contractor shall 
be repaired at no additional cost to the City.   
 

K. Contractor shall utilize existing tap and corporation stop when possible.  If a new 
tap is required, it will be performed by the City of Joliet Water Department.  Existing 
b-boxes and curb stops shall not be reused.  
 

L. Water & Sewer Separation requirements apply for water and sewer service lines.  
Horizontal and vertical separation of water service lines and sewer service lines 
shall be done in accordance with the latest edition of the “Standard Specification 
for Water and Sewer Construction in Illinois.”  
 

M. Any claims for additional work must be presented to the City immediately.  Failure 
of the contractor to notify the City Inspector will be reason to deny any claims for 
extra work.    
 

N. All work covered under this contract is subject to inspection by the City of Joliet 
Building Inspections Department as well as the Department of Public Works and 
Utilities.  Plumbing inspections will be required.  Permit fees will be waived but 
Contractor is responsible for obtaining a permit and scheduling the work with the 
City of Joliet Plumbing Inspector, Bill McNeeley, 815-693-0823.  
 

O. Contractor shall provide sediment control devices for all storm inlet structures 
within or adjacent to project limits and shall keep all streets tidy and clean of debris.  
This shall be considered incidental to the contract.  
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1.6 QUALITY ASSURANCE 
 
A. Use an adequate number of workmen who are thoroughly trained and experienced 

in the necessary crafts, and who are completely familiar with the specified 
requirements and methods need for proper performance of the work in this 
Contract. 
 

B. Contractor shall have a minimum of five years’ experience with projects of similar 
size and scope. 

 
 

END OF SECTION 



o

P
:
\
J
O
L
T
C
\
2
1
1
1
9
1
-
L
S
L
 
R
e
p
l
a
c
e
m
e
n
t
\
S
p
a
t
i
a
l
T
e
c
h
\
A
G
P
_
P
r
o
j
e
c
t
s
\
L
e
d
S
e
r
v
i
c
e
s
_
P
h
a
s
e
 
3
.
a
p
r
x
 
 
 
 
 
S
a
v
e
d
:
 
1
1
/
6
/
2
0
2
4
 
9
:
0
8
 
A
M
 
 
D
e
s
i
g
n
e
r
:
 
c
k
i
l
g
o
r
e

Source(s): Baxter & Woodman, Inc, 2021; Will County GIS, 2020; City of Joliet, 2021, FEMA 2021.
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2025 LEAD SERVICE LINE REPLACEMENT PLAN
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Services Legend Key: "Public" Service Material - "Private" Service Material

Lead - Lead

Lead - Ductile Iron

Lead - Copper

Copper - Lead

Lead - Other

Lead - Unknown

Unknown - Lead

Unknown - Unknown

Other Suspected Limits of Lead Service Lines

Corporate Limits

Flood Hazard Zones
Services Not Included In Project
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